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1 ADMINISTRATION
1.1 INVITATION FOR BIDS.

DEPARTMENT OF WATER, COUNTY OF KAUA'I
19-03 Makaleha On-Site Sodium Hypochlorite Generation Pilot Project
KAUA'l, HAWAI'I

Pursuant to Chapter 103D, HRS, SEALED TENDERS will be received up to and opened at 12:00
p.m., Hawaiian Standard Time (HST) on Thursday, November 15, 2018, in the Administration
Office of the Department of Water at 4398 Pua Loke Street, Lthu'e, Kaua'i, Hawai'i (“DOW
Admin. Office”). Bids received after the date and time specified above shall be rejected. Facsimile
offers will not be accepted or considered.

The schedule set out below represents the Department’s best estimate of the schedule that will be
followed for this competitive sealed bidding procurement process. If an activity in the schedule is
delayed, the dates following the delayed activity may be adjusted by the same number of days. All
prospective Offerors will be advised by addendum of any changes to the Procurement Schedule.

Activity Scheduled Date
Invitation For Bids Issued 10/11/18
Pre-Bid Conference 10/24/18

Deadline: Receipt of Questions / Comments / 10/31/18
Material Substitutions

Deadline: Notice of Intent Not Applicable
Department’s Responses to Questions / 11/07/18
Comments / Material Substitutions

Bid Opening 11/15/18
Selection / Award Notification 11/21/18
Contract Execution Period 11/28/18
Contract Tentative Notice to Proceed Date 12/20/18

The Manager and Chief Engineer also reserves the right to reject any or all bids, in whole or in part,
if deemed to be in the best interest of the Department of Water.

All bids shall be submitted via www.publicpurchase.com. Bids must be signed in ink by the
person or persons duly authorized to sign bids in the space provided for signature on the Offer form.

BIDDERS ARE HEREBY NOTIFIED THAT EVIDENCE OF THE AUTHORITY OF THE
PERSON(S) SIGNING THE BID DOCUMENT IS REQUIRED TO BE INCLUDED WITH THE
BID DOCUMENTS. FAILURE TO COMPLY WITH THIS REQUIREMENT WILL BE CAUSE
FOR REJECTION OF THE BID AS BEING NON-RESPONSIVE.

SCOPE OF WORK: Furnish, assemble and provide start-up/testing of an on-site sodium
hypochlorite generation (OSG) system of the type specified herein, in place complete, as shown on
the contractor’s drawings. The OSG shall be installed at the Department’s Makaleha Water
Treatment Facility. This OSG system will be bid as a complete system. All components associated
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with the OSG unit, as specified herein, shall also be furnished by the OSG unit manufacturer or its
regional representative. The OSG unit manufacturer or regional representative shall also furnish the
sodium hypochlorite storage tank level transmitter as specified, as indicated in the contract
drawings and specifications.

PLANS AND SPECIFICATIONS: The contract documents are to be downloaded electronically.
Please email the Department of Water Deputy Secretary, Christine Erorita at
cerorita@kauaiwater.org for instructions. May be examined and obtained at the DOW Admin.
Office. Those who download documents electronically shall be responsible for any and all costs
related to printing or reproducing the items as required for offer submission. For inquires on
obtaining plans and specifications and all other inquires call the project engineer at (808) 245-5436.

The contract documents may be examined at the following locations:

DOW Admin. Office, Lihu'e, Kaua'i, Hawai'i

Published in: [ Garden Island Newspaper
L1 Bid Service Weekly
1 General Contractors’ Association
State Procurement Internet website at: https://hands.ehawaii.gov/hands/welcome
DOW website at: www.kauaiwater.org
DOW electronic procurement system at: www.publicpurchase.com

CONTRACTORS LICENSE: All prospective Bidders must be currently licensed by the State of
Hawai‘i, Department of Commerce and Consumer Affairs, Division of Professional and Vocational
Licensing.

“A” general engineering contractors and “B” general building contractors are reminded that due to
the Hawai‘i Supreme Court’s January 28, 2002 decision in Okada Trucking Co., Ltd. v. Board of
Water Supply, et al, 97 Haw. 450 (2002), they are prohibited from undertaking any work, solely or
as part of a larger project, which would require the general contractor to act as a specialty contractor
in any area where the general contractor has no license. Although the “A” and “B” contractor may
still bid on and act as the “prime” contractor on an “A” or “B” project (See, HRS § 444-7 for the
definitions of an “A” or “B” project), respectively, the “A” and “B” contractor may only perform
work in the areas in which they have the appropriate contractor’s license (An “A” or “B” contractor
obtains “C” specialty contractor’s licenses either on its own or automatically under HAR § 16-77-
32.). The remaining work must be performed by appropriately licensed entities. It is the sole
responsibility of the contractor to review the requirements of this Project and determine the
appropriate licenses that are required to complete the Project.

PRE-BID CONFERENCE: A non-mandatory Pre-Bid Conference will be held at the Project site,
as indicated on the attached map. If a Pre-Bid Conference is held, all potential interested offerors,
subcontractors, and union representatives are invited to attend on the date specified in the
Procurement Schedule in Section 1.1 at the DOW Admin. Office. A visit to the site will be
conducted following the meeting. The site inspection is not mandatory; however, submission of an
offer shall be evidence that the Offeror understands the scope of the project and shall comply with
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the specifications herein, if awarded the contract and has thoroughly familiarize itself with the
existing conditions, rules and regulations, and the extent and nature of work to be performed. No
additional compensation, subsequent to bid opening, shall be allowed by reason of any
misunderstanding or error regarding site conditions or work to be performed. All prospective
Bidders must make their own transportation arrangements to and from the site. Those interested in
attending the pre-bid conference should contact the Procurement Officer. Offerors are advised that
anything discussed at the pre-bid conference does not change any part of this solicitation. All
changes and/or clarifications to this solicitation shall be done in the form of written addenda.

NOTICE OF INTENTION TO BID: Bidders are not required to submit a Notice of Intent to Bid.

MANAGER AND CHIEF ENGINEER
DEPARTMENT OF WATER
COUNTY OF KAUA'I
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1.2 DEFINITIONS.

This section shall incorporate the definitions not listed below and contained in Hawai‘i Revised
Statutes (HRS) 103D; the Hawai‘i Administrative Rules (HAR), Title 3, Department of Accounting
& General Services, Subtitle 11, Procurement Policy Board, Chapters 120 through 131; and the
General Provisions for Construction Contracts of the Department of Water, dated April 25, 2016.
Terms as used in this solicitation, unless the context requires otherwise, shall have the following
meaning:

“Award” means the notification of the Department’s acceptance of a bid or the presentation of a
contract to the selected offeror.

“Bid sample” means a sample to be furnished by a bidder to show the characteristics of the item
offered in the bid.

“Board” or “Board of Water Supply” shall mean the “Department of Water, County of Kaua‘i”, as
provided for in the County Charter which became effective January 2, 1969.

“Contract Administrator” means the person designated to manage the various facets of the Contract
to ensure the Contractor’s total performance is in accordance with the contractual commitments and
obligations to the Department are fulfilled.

“Department” or “DOW” means the Department of Water, County of Kaua‘i, contracting on behalf
of the Board of Water Supply. Wherever the terms “Engineer” or “Owner” are used in any
document which forms a part of the Contract, the terms shall mean the Department of Water,
County of Kaua‘i and its authorized agents.

“Offer” means the bid, proposal, or quotation.

“Offeror” means any individual, partnership, firm, corporation, joint venture, or other legal entity
submitting, directly or through a duly authorized representative or agent, an offer for the good,
service, or construction contemplated.

“Opening” means the date set for opening of bids, receipt of unpriced technical offers in multistep
sealed bidding, or receipt of proposals in competitive sealed proposals.

“Procurement officer” means any person with delegated authority to enter into and administer
contracts and make written determination with respect thereto. The term includes an authorized
representative acting within the limits of authority. The delegated authority is received from the
chief procurement officer directly or through the head of a purchasing agency or designee to the
procurement officer.

“Project” means work to be performed as set forth in the Contract, including furnishing all services,
labor, goods, materials, supplies, equipment and other incidentals reasonably necessary for the
successful completion of work contemplated under the Contract.
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“Quotation” means a statement of price, terms of sale, and description of goods, services, or
construction offered by a prospective seller to a prospective purchaser, usually for purchases
pursuant to section 103D-305, HRS.

“Special Provisions” means the terms and conditions pertaining to the specific solicitation in which
they are incorporated; including but not limited to terms and conditions describing the preparation
of solicitations, evaluation of offers, determination of award, plus those applicable to performance
by the Contractor.

Additions or revisions to the General Provisions, which shall be considered a part of the
General Provisions, setting forth conditions or requirements applicable to the particular
project or contract under consideration shall be included in the Special Provisions. Should
any Special Provisions conflict with these General Provisions, said Special Provisions shall
govern.

“Specifications” mean any description of the physical or functional characteristics, or of the nature
of a good, service, or construction item. The term includes descriptions or any requirement for
inspecting, testing, or preparing a good, service, or construction item for delivery.

“Standard commercial product” means a product or material, in the normal course of business, is
customarily maintained in stock or readily available by a manufacturer, distributor, or dealer for the
marketing of the product.

“Successful bidder” means the individual, partnership, firm, corporation, joint venture, or other
legal entity that submitted a bid for the Project and was determined to be a responsible, responsive
bidder and selected for award of the contract.
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1.3 INSTRUCTIONS TO BIDDERS.

THESE INSTRUCTIONS TO BIDDERS SHALL BE CONSIDERED TO BE
INCORPORATED INTO THE SPECIAL PROVISIONS.

1.3.1.1 Submission of Bids: Bidders shall read and examine the Special Provisions,
Specifications, General Provisions and all other bid documents attached hereto and
by reference made a part hereof. Submission of bids shall be deemed a verification
of such reading and examination and shall be deemed acknowledgement and
agreement to be bound by the terms and conditions, and specifications of such
documents. Bidders must deposit their bid envelopes at the DOW Admin. Office,
prior to the designated date and time as specified in the bid documents. All bid
envelopes must bear the Department time stamp mark. Envelopes without the said
mark or time stamped after the bid opening time and date specified in the
solicitation will be rejected. All Bidders shall complete and submit with its bid, the
Offer form found in Appendix C.

All bids for the construction of this project “Job No. 19-03 Makaleha On-Site
Sodium Hypochlorite Generation Pilot Project” shall be submitted via
www.publicpurchase.com

1.3.1.2 Bidding Instructions: In addition to these Instructions to Bidders, Bidders are
directed to SECTION 2 - BIDDING / PROPOSAL INSTRUCTIONS of the
“GENERAL PROVISIONS FOR CONSTRUCTION CONTRACTS OF THE
DEPARTMENT OF WATER”, dated April 25, 2016 (hereafter “GENERAL
PROVISIONS”), and the General Provisions in its entirety.

1.3.1.3 Offer Form: The attached form of the OFFER is furnished only for the guidance of
bidders and is not to be used for actual bidding. An official copy of the Offer on
which the bid shall be made will be furnished to the prospective bidder when plans
and specifications are obtained.

1.3.1.4 Omission or Erasures; Conditioned Offers: Any Offer which contains any
omission or erasure or alteration not properly initialed or any attempt by a bidder to
condition the bid or other irregularity, and bid samples or descriptive literature,
unless expressly requested, will not be examined or tested, and will not be deemed
to vary any of the provisions of this solicitation and are submitted at the Bidder’s
risk and may be rejected. Offerors shall not submit their organization’s terms and
conditions, standard contracts, or other similar agreements or forms. General
reference to such items or attempts to substitute such items for the Department’s
shall result in the disqualification of the Offeror’s bid as conditioned.

1.3.1.5 Solicitation Review; Submission of Questions and Requests For Clarification:
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1.3.1.6 Submission of Questions and Requests for Clarification: Offerors are encouraged
to submit written questions pertaining to this solicitation. Questions and requests
for clarification must be submitted in writing via e-mail or received by post mail to
the Procurement Officer not later than the date specified in the Procurement
Schedule in Section 1.1 in order to generate an official answer. All written
questions will receive an official written response from the Department and
become an addenda to this solicitation. The only official position of the
Department is that which is stated in writing and issued in this solicitation as an
addenda thereto. All other means of communication, whether oral or written, shall
not be formal or official responses/statements and may not be relied upon.

1.3.1.7 Solicitation Review: Offerors should carefully review this solicitation for defects
and/or ambiguities. Comments concerning defects and questionable or
objectionable matter must be made in writing either via e-mail or post mailed and
should be received by the Procurement Officer not later than the date specified in
the Procurement Schedule in Section 1.1. This will allow issuance of any
necessary amendments to this solicitation. It will also assist in preventing the
opening of offers upon which award may not be made due to a defective
solicitation package.

1.3.1.8 Standard Questionnaire and Financial Statement: When the Manager and Chief
Engineer requires a prospective bidder to file a “Standard Qualification
Questionnaire for Prospective Offerors on Department of Water Contracts,” the
prospective bidder shall return a completed Standard Questionnaire, on the form
provided by the Department, at least 48 hours prior to opening of bids. If this
proves satisfactory, the bidder’s Offer will be received.

1.3.1.9 Bid Bond: A bid bond for the value of 5% of the total bid value shall accompany
the bid.

1.3.1.10 Responsibility of Bidders to Study Site: At the time of opening of bids, the
Department shall presume that each Bidder has inspected the project site(s) and has
read the Plans, Specifications, and other Contract Documents, including all
Addenda and has become thoroughly familiar with them. The failure or omission
of any Bidder to receive or examine any form, instrument, or document shall in no
way relieve that Bidder from any obligation under the Bid or the Contract.

Each bidder must form an opinion of the character of the work and of the materials
to be excavated, from an examination of the project site(s), from studies and
inspection of available samples, records and reports and from any other
investigations the Bidder may wish to make. Each Bidder must form an
independent opinion of all the conditions affecting the work to be done and the
labor and materials to be supplied, in order to make a Bid in sole reliance
thereupon. Failure of a Bidder to become completely familiar with the labor and
construction conditions under which the work is to be performed will not relieve
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that Bidder of any obligations to furnish all materials, equipment, and labor
necessary to perform the work as set forth in this solicitation and to perform the
Contract.

1.3.1.11 Insurance: Contractor shall procure and maintain, on a primary basis and at its sole

expense, at all times during the life of the contract insurance coverages, limits,
including endorsements as described Appendix “D” - Insurance, against claims for
injuries to persons or damages to property which may arise from or in connection
with the performance of the work by the Contractor or the Contractor’s agents,
representatives, employees, or subcontractors. The requirements contained therein,
as well as the Department’s review or acceptance of insurance maintained by the
Contractor is not intended to and shall not in any manner limit or qualify the
liabilities or obligations assumed by the Contractor. Unless otherwise approved by
the Manager and Chief Engineer, the policy or policies of insurance maintained by
the Contractor shall provide the minimum limit(s) and coverage(s) as specified in
the attached Appendix “D” - Insurance and be placed with an insurance carrier
authorized to do business in this state and rated A-VII by A.M. Best.

1.3.1.12 Tax Clearance: See: Subsection 3.5 - RESPONSIBILITY OF OFFERORS AND

TAX CLEARANCE of the GENERAL PROVISIONS in its entirety. Further, the
Bidder shall be required to submit a tax clearance with the bid Offer. Failure to
comply with this provision will be grounds for disqualifying the Bidder. The
successful bidder will also be required to submit a current valid tax clearance prior
to final payment for this Project.

1.3.1.13 Preferences: The following preferences are applicable when preceded by a checked

Job No. 19-03

box. Information and legal and procedural requirements pertaining to all
preferences can be found within the General Provisions:

[ Hawai‘i Products Preference (See: Appendix C). Pursuant to HRS 103D-
1002, Ofters should complete the Certificate of Hawai‘i Products Preference for
application of this preference.

L] Reciprocal Preferences: Pursuant to the provisions of Section 103D-1004,
HRS and Subchapter 3, Chapter 124, Subtitle 11, Title 3, HAR, the Manager may
impose a reciprocal preference against Bidders from those states which apply
preferences.

0] Recycled Products Preference. Pursuant to HRS 103D-1005, Offerors
should contact the Procurement Officer for application of this preference.

Tax Payer Preference (Hawai‘i Excise and Use Tax Preference). Pursuant
to HRS 103D-1008, any “taxpaying bidder” shall qualify for this preference.

U] Qualified Community Rehabilitation Programs Preference. Pursuant to
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HRS 103D-1009, a five per cent preference shall be given to services to be
provided by nonprofit corporations or public agencies operating qualified
community rehabilitation programs in conformance with criteria established by
the DLIR for all competitive sealed bid and proposal procurements.

L] Apprenticeship Program Preference (See: Appendix Click here to enter
text.). Pursuant to HRS 103-55, applicable to public works projects with
estimated values of $250,000 or greater. Section 103-55.6, HRS, as enacted by
S.B. 19, Act 17, SLH 2009, and the State of Hawai‘i Comptroller’s
Memorandum 2011-06 as amended, provides for a Hawai‘i Apprenticeship
Preference for public works construction projects with estimated values of
$250,000 or greater. The preference shall be in the form of five percent (5%) bid
adjustment applied to the Bidder’s Offer amount.

L1 Safety and Health Program (See: Appendix Click here to enter text.).
Pursuant to HRS 396-18, applicable to construction projects where the offer
amount is in excess of $100,000.

1.3.1.14 Tax Adjustment for Out-Of-State Vendors and Tax Exempt Bidders: Pursuant to
the provisions of Section 103-53.5, HRS, where the Bidder is an out-of-state
vendor not doing business in the State of Hawaii, or is a person exempted from
paying the applicable general excise tax, the package bid or purchase price, for the
purpose of determining the lowest price bid, shall be increased by the applicable
retail rate of general excise tax and the applicable use tax. The lowest responsible
bidder who satisfies all of the requirements of these bid documents, taking into
consideration the above increases, shall be awarded the contract, but the contract
amount of any contract awarded shall be the amount of the bid offered and shall
not include the amount of the increase.

1.3.1.15 Worker’s Compensation Act: The Contractor will be required to comply with the
provisions of Chapter 97, Revised Laws of Hawaii 1955, known as the “Worker’s
Compensation Laws,” and all laws amendatory thereof, relating to the
compensation of employees for personal injuries sustained in the course of their
employment. The Contractor’s surety or sureties shall be liable for any loss caused
the Department by reason of the Contractor’s failure to comply with the provisions
of said laws.

The Contractor shall furnish to the Department one copy of certificate of said
insurance prior to commencement of work. Refer to the “RESPONSIBILITY OF
SUCCESSFUL BIDDER” for additional requirements.

1.3.1.16 Subcontractor: Under the terms of this Contract, no subcontractor will be
recognized. All subcontractors shall deal directly with the general Contractor;
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however, each and every subcontractor shall manage and take care of its own
material and waste.

1.3.1.17 Listing Joint Contractors or Subcontractors:

Bidder shall complete the “Joint Contractors or Subcontractors List.”” It is the sole
responsibility of the bidder to review the requirements of this Project and
determine the appropriate specialty contractor licenses that are required to
complete the Project.

Bidder shall specify the name of each person or firm to be engaged by the
Bidder as a joint contractor or subcontractor in the performance of the
contract and the nature and scope of the work to be performed by each
regardless of the percentage of the value of the work to be performed by the
joint contractor or subcontractor. (HRS 103D-302(b))

Failure of the Bidder to provide the correct names and specialty contractor’s nature
of work to be performed may cause the bid to be rejected.

Bidder agrees the completed listing of joint contractors or subcontractors is
required for the Project and that Bidder, together with the listed joint contractors
and subcontractors, have all the specialty contractor licenses to complete the work.

Based on the Hawai‘i Supreme Court’s January 28, 2002 decision in Okada
Trucking Co., L.td. v. Board of Water Supply, et al., 97 Hawai‘i 450 (2002), the
bidder as a general Contractor (‘A’ or ‘B’ license) is prohibited from undertaking
any work solely or as part of a larger project, which would require the bidder (‘A’
or ‘B’ general Contractor) to act as a specialty (‘C’ license) Contractor in any area
in which the bidder (‘A’ or ‘B’ general Contractor) has no specialty Contractor’s
license. Although the ‘A’ and ‘B’ Contractor may still bid on and act as the
“Prime Contractor” on an ‘A’ and ‘B’ project (See: HRS § 444-7 for the definitions
of an ‘A’ and ‘B’ project.), respectively, the ‘A’ and ‘B’ Contractor may only
perform work in the areas in which they have the appropriate Contractor’s license.
The bidder (‘A’ or ‘B’ general Contractor) must have the appropriate ‘C’ specialty
Contractor's licenses either obtained on its own, or obtained automatically under
HAR §16-77-32.

General Engineering ‘A’ Contractors automatically have these ‘C’ specialty
contractor licenses: C-3, C-9, C-10, C-17, C-24, C31a, C32, C-35, C-37a, C-37b,
C-38, C43, C49, C-56, C-57a, C-57b, and C61.

General Building ‘B’ Contractors automatically have these ‘C’ specialty contractor
licenses: C-5, C-6, C-10, C-12, C-24, C-25, C31a, C32a, C42a, and C-42b.
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1.3.1.18 Instructions to complete the Joint Contractors or Subcontractors List:

1.3.1.18.1 Describe the nature of work to be performed by the specialty contractor for this
Project and provide the complete firm name of the joint contractor or
subcontractor in the respective columns. If the bidder is a general contractor and
providing the work of the required specialty contractor, fill in the Bidder’s
(general contractor’s) name and nature of work to be performed for this Project.

1.3.1.18.2 List only one joint contractor or subcontractor per required specialty contractor
classification.

1.3.1.18.3 For projects with alternate(s), fill out the respective “Joint Contractors or
Subcontractors List for the Alternate(s).” Bidder shall describe the nature of work
to be performed by the specialty contractor on this Project for the respective
alternate. Bidders shall fill in the complete firm name and nature of work to be
performed by the respective joint contractor or subcontractor. If the joint
contractor or subcontractor was previously listed under base bid, listing under
Alternate(s) is not required.

1.3.1.19 Wages and Labor Requirements: Pursuant to HRS Section 103-55, each bidder
submitting an offer and list of subcontractors certifies that: WAGES: The service
to be rendered shall be performed by employees paid not less than wages paid to
public officers and employees for similar work; and COMPLIANCE WITH
LABOR LAWS: All applicable laws of the Federal and State governments relating
to workmen’s compensation, unemployment compensation, payment of wages, and
safety will be fully complied with. The successful Bidder shall complete the Wage
Certification in Appendix E.

In accordance with HRS Section 104-2 et seq., the Hawaii Director of Labor and
Industrial Relations determines the prevailing wages applicable to the project. The
wage rates are the minimum rates to be paid and may be revised. Contractors shall
pay the applicable rates, as revised, at no cost to the Department. This is not a
representation that labor can be obtained at these rates. It is the responsibility of
bidders to inform themselves of local labor conditions and prospective changes or
adjustments of wage rates. No increase in the contract price shall be allowed or
authorized on account of the payment of wage rates in excess of those listed herein.
Wage rate schedules are available at the office of the Department of Labor and
Industrial Relations, State of Hawai ‘1.

Current Wage Rate Bulletin: 492

1.3.1.20 Asbestos Cement Pipe: For all construction contract bids involving asbestos
cement pipe, the Contractor shall remove, handle, and dispose of asbestos cement
pipe in conformance with all applicable OSHA, State, and Federal regulations. The
asbestos cement pipes shall only be disposed of at an approved disposal site.
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1.3.1.21 Chlorination Subcontractor: All construction contract bids involving any
chlorination work shall have a name listed for the C-37d Water Chlorination
Subcontractor. Any bid not listing this subcontractor shall be rejected and
disqualified.

1.3.1.22 Substitute Materials: Bidders contemplating submission of bids based on
substitute materials must obtain prior written permission from the Department.
Lists of substitute materials together with qualifying data shall be submitted on the
Department’s Request for Substitution form by the date set in the Procurement
Schedule in Section 1.1, as evidenced by the time stamp of the Department, to the
Procurement Officer for approval (the Request for Substitution form may be
obtained from this individual). It is not the intent of the Department to exclude or
limit the products. Any substitute material determined by the Department upon
evaluation to be an acceptable equal, will be listed in an addendum to this
solicitation, issued prior to the bid opening date. The Department is the sole judge
as to the comparable quality and suitability of any substitute material and its
decision shall be final. If a Bidder offers a product without the Department’s pre-
approval, the substitute material shall not be considered for award.

1.3.1.23 Independent Price Determination: By submitting a bid, the bidder certifies that the
price submitted was independently arrived at without collusion.

1.3.1.24 Protests: Any protest shall be submitted in writing within five (5) working days
after the posting of the notice of award; provided that a protest based upon the
contents of the solicitation shall be submitted in writing prior to the date set for the
receipt of offers. Any and all protests pursuant to Hawai‘i Procurement Code,
Chapter 103D-701 HRS and Section 3-126-3 HAR shall be submitted in writing to
the Procurement Officer for this solicitation.

1.3.1.25 Incorporation By Reference: Bidders hereby agree that all documents referred to
in the Table of Contents are hereby incorporated by reference into this solicitation.

1.3.1.26 Severability: If any covenant, condition, or provision of this solicitation is held to
be invalid by any court of competent jurisdiction, such holding shall not affect the
validity of any other covenant, condition, or provision contained herein or
incorporated by reference.

1.3.1.27 Remedies; Attorneys Fees, and Costs: All remedies provided in this solicitation
shall be deemed cumulative and additional, and not in lieu of or exclusive of each
other or of any other remedy available at law or in equity arising hereunder.
Should any legal proceedings at law or in equity arise under or in connection with
this solicitation, the Contractor shall be responsible for all attorneys’ fees and costs
(including reasonable fees and charges for the services of paralegals or other
personnel who operate for and under the supervision of such attorneys and whose
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time is usually charged to clients) and any other expenses incurred in connection
with such proceedings.

1.3.1.28 Department’s Right to Audit: Books and Records: The Contractor shall, at all
times during the term hereof, maintain complete and accurate books and records of
its operations, including employee time records, in a form consistent with good
accounting practice, including such books and records as would normally be
examined by an independent certified public accountant in performing an audit or
examination of the Contractor’s receipts and expenses in accordance with generally
accepted auditing standards. The Department has the right to designate an
independent auditor to review books and records that specifically relate to this
project. Subcontractors shall be bound by the same requirements. See: SECTION
6.9 - CONTROL OF THE CONTRACT of the GENERAL PROVISIONS in its
entirety.

1.3.1.29 Confidential Material: All bids are subject to public inspection as set forth in 3-
122-30, HAR. Bidders shall request in writing nondisclosure of designated trade
secrets or other proprietary data to be confidential. Such data shall accompany the
bid and shall be readily separable from the bid in order to facilitate eventual public
inspection of the non-confidential portion of the bid. To facilitate the release of the
information requested, the Department is prepared to sign a Non-Disclosure
Agreement if necessary, however, the Department cannot guarantee that designated
data will be kept confidential. The offers are subject to disclosure rules set forth in
Chapter 92F, HRS and Non-Disclosure Agreements are enforceable only to the
extent that they do not conflict with the provisions of Chapter 92F, HRS. The
Bidder bears the burden of establishing that the designated data is exempted from
the disclosure requirements set forth in Chapter 92F.

1.3.1.30 Cancellation of the Solicitation and Offer Rejection: The Department reserves the
right to cancel this solicitation and to reject any and all offers in whole or in part,
and waive any defects, when it is determined to be in the best interest of the
Department, pursuant to HAR 3-122-96 and 3-122-97.

The Department shall not be liable for any costs, expense, loss of profit, or
damages whatsoever, incurred by the Offeror in the event this solicitation is
cancelled or an offer is rejected.

1.4 GENERAL PROVISIONS, SPECIFICATIONS, AND STANDARD DETAILS.

The Special Provisions, plans, General Provisions, Water Standards, County of Kaua‘i
Department of Public Works (“DPW”) Standard Specifications and Details, as amended,
contract documents, and all supplemental documents are essential parts of the contract,
and a requirement occurring in one is as binding as though occurring in all. They are
intended to be complementary and to describe and provide for the complete work. In
case of conflict or discrepancy within any part of the contract, the stricter requirements,
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including Hawai‘i State Statutory requirements, shall govern. Unless it is apparent that a
different order of precedence is intended, the special provisions shall govern over plans,
general provisions, and Water Standards; plans shall govern over general provisions;
general provisions shall govern over Water Standards; Water Standards shall govern over
DPW Standard Specifications; figured dimensions and drawings take precedence over
measurements by scale, and detail drawings; instructions to proposers shall be
incorporated and made a part of the special provisions.

It is the responsibility of the prospective offerors, offerors, and Contractors to review the
General Provisions, Water Standards, Specifications, and Standard Details and a
submission of an offer to this solicitation shall be deemed an acknowledgement of the
incorporation of these into this solicitation and the resulting contract, if any.

1.4.1.1 General Provisions for Construction Contracts: The General Provisions for
Construction Contracts of the Department of Water, dated April 25, 2016
(“General Provisions”) are included in this solicitation. A copy may be found in
Appendix “B.”

1.4.1.2 Water System Standards. The “Water System Standards”, 2002, as amended, as
adopted by the Department of Water, County of Kaua‘i; Board of Water Supply,
City and County of Honolulu; Department of Water Supply, County of Maui;
Department of Water Supply, County of Hawai‘i (“Water Standards”) is by
reference incorporated herein and made a part of these specifications. The Water
Standards specifications are not bound in these contract documents, but shall by
reference be incorporated herein and made a part hereof.

1.4.1.3 Department of Public Works, County of Kaua‘i Standard Specifications:
Whenever reference is made to the DPW Standard Specifications, the
specifications referred to is the “HAWAI‘l STANDARD SPECIFICATIONS FOR
ROAD, BRIDGE, AND PUBLIC WORKS CONSTRUCTION” of the State of
Hawai‘i, 2005, as amended. These specifications are not bound in the Contract
Documents, but shall by reference be incorporated herein and made a part hereof.

1.4.1.4 Department of Public Works, County of Kaua‘i, Standard Details: Whenever
reference is made within these Special Provisions or the contract plans to the DPW
Standard Details, the Details referred to is the “STANDARD DETAILS FOR
PUBLIC WORKS CONSTRUCTION”, September 1984 and all subsequent
amendments. These specifications are not bound in the Contract Documents, but
shall by reference be incorporated herein and made a part hereof.

1.5 PROCUREMENT OFFICER AND CONTRACT ADMINISTRATOR.

The Procurement Officer is responsible for administrating/facilitating all requirements of the
solicitation process and is the sole point of contact for Offerors from the date of release of
the solicitation until the selection of the successful Bidder.
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The Contract Administrator shall be responsible for the contract administration once the
contract is awarded and shall be the point of contact throughout the term of the contract.

[ If checked, the Procurement Officer and the Contract Administrator shall be the same
individual.

The Procurement Officer and Contract Administrator are:

Procurement Officer: Contract Administrator:
Val Reyna Ryan Smith
Chief, Operations Division Assistant Chief, Operations Division
Department of Water, County of Kaua‘i Department of Water, County of Kaua‘i
4398 Pua Loke Street 4398 Pua Loke Street
Lihu‘e, HI 96766 Lihu‘e, HI 96766
Phone Number: 808-245-5434 Phone Number: 808-245-5436
Email: vreyna@kauaiwater.org Email: rsmith@kauaiwater.org
Job No. 19-03 g
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2 SCOPE OF WORK

2.1 SCOPE OF WORK.

This Contract consists of the following Scope of Work and includes all other necessary
work, all as indicated in the contract drawings and specifications. The general location of
the work is as shown on the contract plans and as described herein.

2.1.1.1
2.1.1.1 SCOPE:

A. Furnish, assemble and provide start-up/testing of an on-site sodium hypochlorite
generation (OSG) system of the type specified herein, in place complete, as shown on the
drawings.

B. This OSG system will be bid as a complete system.

C. All components associated with the OSG unit, as specified herein, shall also be furnished
by the OSG unit manufacturer or its regional representative. The OSG unit manufacturer
or regional representative shall also furnish the sodium hypochlorite storage tank level
transmitter as specified below.

2.1.1.2 RELATED WORK:

A. The OSG unit manufacturer and/or its regional representative shall be responsible for the
following:
1. OSG unit delivered to the site (Kauai, Makaleha Water Treatment Plant);

ii. Site assembly of the system including interconnecting piping between all major
components (from the first micro-filter, water softener units, brine tank, OSG Unit, and
to the Chlorine Storage Tank);

iii. Installation of the electrical conduit from OSG Unit Rectifier to the Water Treatment
Plant’s power source.

B. The County of Kauai Department of Water shall be responsible for the following:
i. Preparation of the proposed location of the OSG Unit within the designated building;

ii. Make final water connections to the OSG system and from the OSG Chlorine Storage
Tank to the Water Treatment Plant’s Finish Water line;

iii. Install electrical wiring from OSG Unit Rectifier to the Water Treatment Plant’s power
source and make the required electrical wiring connections.

2.1.1.3 QUALIFICATIONS AND SUBMITTALS:

A. Submit certification that the OSG unit manufacturer has at least ten (10) years of
experience in the design and manufacture of Electrolytic Technology.

B. Submit evidence that OSG unit of similar capacity and service capability has been in
successful operation for at least three (3) years in a minimum of ten (10) separate
installations.
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C. As safety is of critical importance, the Manufacturer must submit with the proposal details
of any and all safety issues they have had with other sites with hydrogen over-
pressurization or ignition. No response will be grounds for proposal disqualification.

D. Submit certification that OSG unit has been pre-assembled and shop tested to assure
compliance with pressure and operation requirements specified herein.

E. Submit complete dimensioned shop drawings for OSG unit, including wiring diagram and
electrical enclosure.

F. Submit complete dimensioned shop drawings for all associated components, including
softener, brine tank, sodium hypochlorite storage tank, dosing assembly and dilution panel,
hydrogen dilution blower, acid cleaning system, low differential pressure switch,
interconnecting pipe between the components, electrical conduit and hydrogen detector.

G. Submit operation and maintenance manuals for OSG unit and all associated components,
including spare parts list and warranty.

FACTORY REPRESENTATIVE: An authorized factory representative(s) shall review the
assembly/installation of the OSG system and observe the operation of the system. Representative shall
submit a written report stating that the system is correctly installed and is functioning in accordance with the
requirements of this section. Representative shall provide a minimum of two (2) days on-site for this
purpose, which shall include instructional and training time for Department of Water Supply personnel.

2.1.1.4 GENERAL.: The OSG system shall be a complete Sodium Hypochlorite Generator
system. Any proposed system must meet every operational and material aspect of this
specification. Hydrogen management shall be accomplished by the passive venting of each
electrolytic cell without potential restrictions such as baffle plates, orifice plates or backpressure
valves. This flow path should not have baffle plates, orifice plates or backpressure valves
between the last point of product generation and atmospheric evacuation. The electrolytic cells
shall be designed to prevent an event whereby the generation of byproduct gas is or can be
blocked such that an overpressure event that exceeds the capacity of the system to safely contain
the pressure could exist. The presence of over-pressure rupture disks is not acceptable as the
initiation of disk rupture would render the system inoperable. No hydrogen shall be vented
directly to the hypochlorite storage tank where an accumulation could occur.

**Hydrogen management shall be accomplished by passive venting at each electrolytic cell. For
operator safety, the cells shall be operated at atmospheric pressure, so that hydrogen gas cannot
be contained or pressurized. No hydrogen shall be vented directly to the hypochlorite storage
tank where an accumulation could occur. The OSG system shall be comprised of the following
components:

A. Electrolytic Cell
i. The electrolytic cell shall be constructed of clear acrylic materials, allowing for full

visual inspection of electrodes from all angles

ii. Cell construction shall be recirculating, vertical technology with cell electrodes and
housing being a cartridge type designed for removal and installation as a single unit.

iii. Under no circumstance will internal fasteners, assemblies or baffles be part of the
electrolytic cell construction. The only wetted parts of the cell construction will be the
acrylic housing, free floating electrodes and viton o-ring seal. All cell fasteners shall be
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titanium, exterior to the electrolytic process and never come into contact with the

electrolyte.

iv. The cells must operate at atmospheric pressure while purging hydrogen gas passively at
the top of each cell so that hydrogen cannot be contained or pressurized

1. NOTE 1: Under no circumstance will the above Hydrogen Safety
Management requirements be relaxed or modified as it is a critical operator
safety feature and core to the generator design.

2. NOTE 2: The hydrogen safety design must be met, regardless of onsite
generator manufacturer selected, and will be required for submittal approval.

3. Under no circumstances will systems that incorporate rupture discs or orifice
plates be allowed due to safety concerns.

Water Softener
Brine Tank

mmoOw

Type 316 stainless steel skid assembly

Filters for softened water and brine
Skid-mounted OSG Unit, with major components being electrolytic cells, brine pump and

appurtenances within cabinet below electrolytic cells, PLC control panel and D.C.
rectifier. For safety reasons, under no circumstances shall water/liquids handling and/or
electrolytic cells be located immediately above the power supply or rectifier.

Hydrogen dilution blowers
Acid cleaning system

AETEZO

Hydrogen detector

2.1.1.5 OSG UNIT:

Low differential pressure switch

Sodium hypochlorite storage tank

Production Capacity:

8-10 Ibs. per day (ppd) chlorine equivalent.

Control:

Automatic, regulated by storage tank level

Percentage sodium hypochlorite:

0.6% = 0.05%

Consumables per pound
of chlorine produced:

3.0-4.0 Ibs. salt,
3.0-4.0 kWh (AC)
19-21 gallons of water

Water input: Potable water, 50-80 psi, 55-78°F

Salt: 99.7% pure weight Morton White Crystal®, or
equivalent

Power: 120/240 VAC, 1-phase, 60Hz

Control and D.C. Rectifier Type 316 stainless steel NEMA 4X

Cabinets:

Operator Interface:

6” color touch screen

Communication Interface:

Ethernet EN2TR

Programmable Logic Controller:

Modicon M221 PLC

2.1.1.6 WATER SOFTENER: Water softener shall be a, twin tank design, continuous operation,
automatic regenerating water softener. A flow range of 11.5-18.0gpm, 35-gallon capacity and a
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regeneration time of 45 min. Kinetico dual tank Model CC 206s, or approved equal shall be
accepted.

2.1.1.7 BRINE TANK: Each tank is to be molded in one-piece seamless construction according
to ASTM D 1998 and will be capable of storing the chemical application at atmospheric
pressure. All polyethylene resin material shall contain a minimum of a U.V. § -15 stabilizer as
compounded by the resin manufacturer. Pigments may be added at the purchaser's request but
shall not exceed 0.25% (dry blended) of the total weight. Brine tank shall be a 56-gallon
capacity, manual salt fill (560 Salt Capacity), 3/8-inch wall thickness high-density cross-linked
polyethylene (HDLPE) calibrated tank.

2.1.1.8 CARTRIDGE FILTERS: Cartridge filters for softened water and brine shall have the
following specifications:

10” Cartridge Housing

Polypropylene Cap

300 Series SS Button Assembly

Max temperature of 100°F

Max Pressure 100 PSI (6.9 bar)

The filter cartridge shall be a 50-micron, disposable cartridge.

mTmoOowp

2.1.1.9 SODIUM HYPOCHLORITE STORAGE TANK: Tank shall be a vertical tank shall be
suitable for storage of 0.8% solution sodium hypochlorite.

A. Material of construction shall be high-density cross-linked polyethylene (HDLPE).

B. Pressure sensing-type electronic level transmitter which shall provide a 4-20 mA level
signal for proper for operation of the generation equipment and alarm initiation.

C. Minimum storage capacity shall be 550 gallons.

D. The sodium hypochlorite storage tank shall be supplied with the following accessories
utilizing threaded bulkhead fittings:
i.  Vent connection.
ii. Fill connection.
iii. Forced air blower connection.
iv. Pump suction connection.
v. Drain and overflow connections.
vi. 18-inch threaded access manway with cover.

2.1.1.10 SODIUM HYPOCHLORITE METERING PUMP

A. Under normal operating conditions, site generated sodium hypochlorite (nominally 0.8% +
0.05%) will be injected into the process at locations shown on the drawings for
disinfection.

B. The metering pump shall be a diaphragm metering pump with a TEFC inverter-duty
motor. Where multiple pumps are provided, all pumps shall be manufactured by a single
manufacturer.

C. The metering pump shall be suitable to operate 24-hours per day.
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D. The solution metering pump shall be able to operate with a 10:1 turn down ratio in
conjunction with the VFDs.

E. The following accessories for the sodium hypochlorite meter pump:

i. PVC calibration column.

ii. PVC chargeable pulsation dampener.
iii. PVC backpressure relief valve
iv. PVC pressure relief valve
v. Wye strainer
vi. Pressure gauge

F. The OSHGS Supplier shall provide a VFD as part of the control package to control the
metering pump. The VFD shall be provided with an epoxy-coated NEMA 4X enclosure
and an easily-replaceable cooling fan. An elapsed timer is required to assist in preventative
maintenance. The VFD shall have an LED five-digit display. VFD shall be V1000-4X by
Yasakawa or approved equal.

G. Metering pumps shall be Gamma/ X by ProMinent or approved equal.

H. Chemical Dosing Assembly will be controlled by SCADA (by others).

2.1.1.11 HYDROGEN DILUTION BLOWER:

Blower with the following specification:

A. Rating point: 10 ACFM @ 1.90 in. wg SP, 0.075./ft.* Density
B. Wheel: 10 x 9/16 radial wheel (full width)

C. Inlet size: 4 inches

D. Outlet size: 4 inches with ANSI-125 pound flange connection
E. Motor: 80 watts, 115, 1- Phase, 60 Hertz, 2899 rpm

Manufactured by Fantech FR110 or approved equal.

2.1.1.12 ACID CLEANING SYSTEM: Acid cleaning system shall be a mobile system
consisting of a 10-gallon bucket filled with cleaning acid through lid on the bucket top.

2.1.1.13 LOW DIFFERENTIAL PRESSURE SWITCH: Low differential pressure switch shall
be rated for 15 @ 120-480 VAC, 60 Hz, single-pole double throw (SPDT) switch for general
industrial service with operating range of 0.07 to 0.22 inch W.C. Supplier shall be Dwyer Model
1823-00, or approved equal.

2.1.1.14 HYDROGEN DETECTOR: A hydrogen gas monitoring system shall be provided to
continuously measure and display gas concentration and provide alarms when preset limits are
exceeded. A transmitter will send the signal to the control panel. The gas monitoring system
shall have a NEMA 4X enclosure and two-line, eight-alphanumeric character LCD display with
linear 4-20 mA output signal. Hydrogen detector shall be a Conspec Model CN06, or approved
equal.

2.1.1.15 LEVEL TRANSMITTER FOR SODIUM HYPOCHLORITE STORAGE TANK: The
OSHGS Supplier shall provide a pressure sensing-type electronic level transmitter which shall
provide a 4-20 mA level signal for proper for operation of the generation equipment and alarm
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initiation. Level controls for the tank shall be brought to the operator interface. Ultrasonic,
Flowline LU83-5101, or approved equal.

2.1.1.16 INSTALLATION: Assemble/Install all components of the OSG system in accordance
with the manufacturers’ printed instructions, and as shown on the drawings.

2.1.1.17 TESTING: Demonstrate that all components of the OSG system operate properly
within the full range of their capabilities. Any adjustments must be done by a certified
representative of the manufacturer(s).

2.1.1.18 WARRANTY:: Contractor shall warrant all components supplied to be free from
defects in materials and workmanship for a period of three (3) years from the date of acceptance
of the OSG system by the Owner.

2.1.1.19 SPARE PARTS PRICE LIST: Contractor shall include with their bid proposal a price
list for the following replacement parts for the OSG unit:

One (1) electrolytic cell cartridge

One (1) metering pump

One (1) brine pump

One (1) differential pressure switch

One (1) cell level switch

One (1) cell temperature sensor

One (1) solenoid valve

Q@mmoaw>

These prices are to be honored (remained unchanged) by the OSG unit manufacturer for a period
of up to 24 months after the 3-year warranty has expired. All of the items on this price list must
be deliverable to the project site by the manufacturer within 48 hours of being requested by the
Owner.

2.2 TIME OF COMPLETION.

2.2.1.1 Ttis understood and agreed that the work called for under this Project must and
shall be completed within ONE HUNDRED EIGHTY (180) CALENDAR
DAYS after written notice has been given to the Contractor to commence work.
No extension of time will be granted for shipping and manufacturer’s delays. The
Contractor shall be subject to liquidated damages for delay or nonperformance as
stated in this solicitation.

2.2.1.2 Work on the basic contract agreement is to be completed within the stipulated
completion time from the date to the “Notice to Proceed.” All work shall be done
in co-operation with and coordinated with any other Contractors in a manner to
allow completion of the entire construction within the scheduled time.

2.3 PERMITS.

Not Applicable
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2.4 CONTRACTOR’S RESPONSIBILITY FOR EXISTING UTILITIES AND
STRUCTURES.

The existence and location of underground utilities and structures as shown on the plans
are from the best information available but are not guaranteed and other obstacles may
be encountered in the course of the work. Prior to the start of excavation, the Contractor
shall contact all utility companies and have them locate their respective lines affected.
The Contractor shall be held responsible for any damage to and for the maintenance and
protection of existing utilities and structures. See: SECTION 6 - PERFORMANCE OF
CONTRACT of the GENERAL PROVISIONS in its entirety.

2.5 POWER AND WATER SUPPLIES.

The Contractor shall make all the necessary arrangements and installation work that may
be required for power and water supplies for the work under this Contract. Cost for said
power and water supplies shall be included in appropriate unit prices bid and no direct
payment will be made therefore.

2.6 CONTRACTORS LICENSE REQUIRED.

The Department shall reject all bids received from contractors who are not licensed by
the State Contractors License Board in accordance with Chapter 444, Hawai‘i Revised
Statutes. It is the sole responsibility of the Bidder to review the requirements of this
Project and determine the appropriate licenses that are required to complete the Project.

2.7 HOURS.

No work shall be done on Saturdays, Sundays, legal State Holidays and/or in excess of
eight (8) hours each day without the written consent of the Contract Administrator.
Should permission be granted to work at such times, the Contractor shall pay for all
inspectional and administrative costs thereof. No work shall be done at night unless
authorized by the Contract Administrator. No work shall be done at night during seabird
fallout season (September 15 — December 15, annually). See: SECTION 6.9 and 6.12 of
the GENERAL PROVISIONS.

2.8 QUANTITIES.

All bids will be compared on the basis of quantities of work to be done, as shown in the
bid; the quantities shown in the Unit Price items are estimated, being given as a basis for
comparison of bids. The Department reserves the right to increase or decrease the
quantities or delete items entirely as may be required during the progress of the work.
See: SECTION 7.2 and 7.3 of the GENERAL PROVISIONS.
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2.9 MATERIALS FURNISHED FOR THE PROJECT.

All materials necessary for the completion of the project shall be furnished by the
Contractor, unless specifically stated otherwise and full compensation thereof shall be
included in the various items in the bid. All materials for this Project shall be ordered
after the notice to proceed is issued and the shop drawings, if applicable, have been
approved by the Department.

2.10 WORK TO BE DONE WITHOUT DIRECT PAYMENT.

Whenever it is specified in the contract that the Contractor is to do work or furnish
materials of any kind for which no price is fixed in the contract, it shall be understood
that such work or furnishing such materials was included in a unit price for the
appropriate item, unless it is expressly specified that such work or material is to be paid
for as extra work.

2.11 INTENT OF THE SPECIFICATIONS.

It is not the intent of the Department to limit Offerors to these specifications; however,
the specifications designated as “requirements” contained herein are the minimum
acceptable.

2.12 IMPLEMENTATION.
The Contractor will be required to:

2.12.1.1 Provide required permits for the construction of this Project, trained construction
crew and project management necessary to ensure a complete constructed, and
fully functional water facilities as specified in this solicitation.

2.12.1.2 Provide all documentation, including all warranties and certification documents, on
the construction materials and/or equipment being used.

2.13 GOVERNING LAW; APPLICATION OF LAW.

This solicitation and the Contract awarded based on such solicitation shall be governed
by the laws of the State of Hawai‘i. The Contractor shall comply with all federal, State
and local laws, regulations and ordinances, including occupational safety and health
standards applicable to the performance of the services specified.
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3 METHOD OF AWARD

3.1 METHOD OF AWARD.

3.1.1.1

3.1.1.2

Award, if made, shall be to the responsive, responsible Offeror submitting the
lowest Total Sum Bid price.

Only those offers that meet all of the solicitation specifications, General
Provisions, Special Provisions, and any other requirement contained herein will be
considered for award. Any offer that proposes terms, conditions, or requirements
that are contrary to those specified herein or does not meet the qualification
requirements of this solicitation, as solely determined by the Department and as
provided herein, may be considered nonresponsive and will be rejected as provided
herein.

3.2 HAWAI‘l REVISED STATUTES.

The Contractor’s attention is called to the following chapters within the HRS which
affect this Contract and the performance thereof:

Chapter 103, relating to expenditure of public money;

Chapter 104, relating to wages and hours of employees on public works;

Chapter 376, relating to industrial safety;

Chapter 386, relating to workmen’s compensation;

Chapter 321, relating to the Health Department;

Section 507-17, relating to recovery on bond for material and labor used on public
works; and

Chapter 378, relating to fair employment practices

3.3 RESPONSIBILITY OF SUCCESSFUL BIDDER.

3.3.1.1

33.1.2

Job No. 19-03

The successful Bidder is advised that it shall, immediately prior to award of the
contract, furnish proof of compliance with the requirements of HAR §3-122-112,
to wit: Chapter 237, tax clearance; Chapter 383, unemployment insurance; Chapter
386, workers’ compensation; Chapter 392, temporary disability insurance; Chapter
393, prepaid health care; and one of the following: a) Be registered and
incorporated or organized under the laws of the State (hereinafter referred to as a
“Hawai‘i business”); or b) Be registered to do business in the State (hereinafter
referred to as a “compliant non-Hawai‘i business.”

To comply with these requirements, the successful Bidder shall produce the
following documents to the Department to demonstrate compliance with this
section.
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HRS Chapter 237 Tax Clearance Requirement for Award and Final Payment. Instructions
are as follows:

Pursuant to HRS §103D-328, successful Bidder shall be required to submit
a tax clearance certificate issued by the Hawaii State Department of
Taxation (“DOTAX”) and the U.S. Internal Revenue Service (“IRS”). The
certificate is valid for six (6) months from the most recent approval stamp
date on the certificate and must be valid on the date it is received by the
Department of Water.

The tax clearance certificate shall be obtained on the State of Hawaii, DOT
TAX CLEARANCE APPLICATION Form A-6 (Rev. 2003) which is
available at the DOTAX and IRS offices in the State of Hawaii or the
DOTAX website and by mail or fax:

DOTAX Website (forms & Information):
http://www.state.hi.us/tax/alphalist.html#a
DOTAX Forms by Fax/Mail: (808) 587-7572 / 1-800-222-7572

Completed tax clearance applications may be mailed, faxed or submitted
in person to the Department of Taxation, Taxpayer Services Branch, to the
address listed on the application.

DOTAX (fax): (808) 587-1488
IRS (fax): (808) 539-1573

The application for the clearance is the responsibility of the Bidder and
must be submitted directly to the DOTAX or IRS and not to the
Department of Water.

3.3.1.3 HRS Chapters 383 (Unemployment Insurance), 386 (Workers’ Compensation),
392 (Temporary Disability Insurance), and 393 (Prepaid Health Care)
Requirements for Award. Instructions are as follows:

Pursuant to HRS §103D-310, the successful Bidder shall be required to submit an
approved certificate of compliance issued by the Hawaii State Department of
Labor and Industrial Relations (“DLIR”). The certificate is valid for six (6)
months from the date of issue and must be valid on the date it is received by the
Department.

The certificate of compliance shall be obtained on the State of Hawaii, DLIR
APPLICATION FOR CERTIFICATE OF COMPLIANCE WITH SECTION 3-
122-112, HAR, Form LIR#27 which is available at www.dlir.state.hi.us/LIR#27,
or at the neighbor island DLIR District Offices. The DLIR will return the form to
the Bidder who in turn shall submit it to the Department.
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The application for the certificate is the responsibility of the Bidder and must be
submitted directly to the DLIR and not to the Department of Water.

3.4 REQUIREMENT FOR AWARD.

To be eligible for award, the Bidder must comply as follows:

34.1.1

34.1.2

34.13

Hawaii Business. A business entity referred to as a “Hawaii business” is registered
and incorporated or organized under the laws of the State of Hawaii. As evidence
of compliance, Bidder shall submit a CERTIFICATE OF GOOD STANDING
issued by the State of Hawaii Department of Commerce and Consumer Affairs
Business Registration Division (“BREG”). A Hawaii business that is a sole
proprietorship, however, is not required to register with the BREG and therefore
not required to submit the certificate. A Bidder’s status as sole proprietor or other
business entity and its business street address indicated on the OFFER form will be
used to confirm that the Bidder is a Hawaii business.

Compliant Non-Hawaii Business. A business entity referred to as a “compliant
non-Hawaii business” is not incorporated or organized under the laws of the State
of Hawaii but is registered to do business in the State of Hawaii. As evidence of
compliance, Bidder shall submit a CERTIFICATE OF GOOD STANDING.

To obtain a CERTIFICATE OF GOOD STANDING go online to
www.BusinessRegistrations.com and follow the prompt instructions. To register
or to obtain a “Certificate of Good Standing” by phone, call (808) 586-2727 (M-F
7:45 to 4:30 HST). The “Certificate of Good Standing” is valid for six months
from date of issue and must be valid on the date it is received by the Department.

Registration Costs. Bidders are advised that there are costs associated with
registering and obtaining a “Certificate of Good Standing” from the DCCA.

3.5 TIMELY SUBMISSION OF ALL CERTIFICATES.

3.5.1.1

Job No. 19-03

The certificates described in this section should be applied for and submitted to the
Department as soon as possible after the Department notifies the successful Bidder
that the Department intends to issue an award to the successful Bidder. If valid
certificates are not submitted within ten (10) calendar days after the Department
so notifies the successful bidder, the successful Bidder’s offer may be disqualified
and any prospective award (or actual award if mistakenly issued), even though the
successful bidder’s bid is otherwise responsive and responsible, may be canceled
without any liability whatsoever to the Department. The Department, and not the
successful bidder, shall determine whether all necessary certificates have been
timely submitted.
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3.5.1.2 If the Department cancels any prospective or actual award for failure to submit all
required certificates, the Department reserves the right to make an award to the
next lowest responsive and responsible Bidder who is able to submit all the
required certificates.

3.6 FINAL PAYMENT REQUIREMENTS.

Contractor is also required to submit a tax clearance certificate for final payment on the
contract. A tax clearance certificate, not over two months old, with an original green
certified copy stamp, must accompany the invoice for final payment on the contract. In
addition to a tax clearance certificate, an original “Certification of Compliance for Final
Payment” (SPO Form-22), will be required for final payment. This form is attached
hereto as Appendix F.
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4 AWARD OF CONTRACT AND NOTICE TO PROCEED

4.1 AWARD.

The successful Bidder shall comply with SECTION 3 - AWARD AND EXECUTION OF
CONTRACT of the GENERAL PROVISIONS in its entirety.

4.2 NOTICE OF AWARD.

The Procurement Officer will inform the successful Bidder of contract award selection
within 48 hours of confirmation. Additionally, an official contract award notification
letter will be executed by the Department and provided at the earliest date.

4.3 NOTICE TO PROCEED.

Upon contract execution, a “Notice to Proceed” letter will be provided to the Contractor
specifying the “Commencement” (start work) date of the Contract. No work is to be
undertaken by the Contractor prior to the commencement date specified in the Notice to
Proceed letter. The Department is not liable for any work, contract, costs, expenses, loss
of profits, or any damages whatsoever incurred by the Contractor prior to the official
Notice to Proceed “Commencement” date.
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APPENDIX A: Sample Contract. (bound separately)

Job No. 19-03
Makaleha On-Site Sodium Hypochlorite Generation Pilot Project
32



APPENDIX B: General Provisions for Construction Contracts for the Department of Water, dated
April 25, 2016 (bound separately).
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APPENDIX C: Offer.

Contractor

OFFER
For

DEPARTMENT OF WATER, COUNTY OF KAUA‘I,
LIHU‘E, KAUA‘l, HAWAI‘l

20

Manager and Chief Engineer
Department of Water
County of Kaua‘i

4398 Pua Loke Street
Lihu‘e, Hawai‘i 96766

Dear Sir:

Pursuant to and in compliance with your Invitation For Bids and other Contract Documents relating thereto,
the undersigned Offeror, having familiarized itself with the terms of the contract, the local conditions affecting
the performance of the contract and the cost of the work at the place where the work is done, the plans and
specifications, “General Provisions for Construction Contracts of the Department of Water”, “Water System
Standards, 2002, Invitation For Bids, and other Contract Documents, hereby proposes and agrees to perform,
within the time stipulated in the said documents, including all its component parts and everything required to
be performed, and to provide and furnish any and all of the labor, materials, tools, expendable equipment, and
all utility and transportation services necessary to perform the contract, in a workmanlike manner, in place
complete all of the work covered by the contract in connection with these specifications and accompanying
construction plans titled:

JOB NO. 19-03 Makaleha On-Site Sodium Hypochlorite Generation Pilot
Project, KAUA‘L, HAWAI‘I

on file in the office of the Department of Water for,

TOTAL SUM OFFER DOLLARS
(words)
8 ) said total sums being itemized on the following pages:
Job No. 19-03 o
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OFFER SCHEDULE

JOB NO. 19-3, KAUA‘L, HAWAI‘]

ITEM | ESTIMATED UNIT
NO. | QUANTITY DESCRIPTION PRICE TOTAL
1 1 (LS) On-Site Sodium Hypochlorite
Generation System per provided
specifications including
installation. (OSG Unit includes
water softener, brine tank,
cartridge filters, acid cleaning
system, and low differential
pressure switch.)
2 1 (LS) Startup and testing of new OSG.
3 16 (HR) Training of DOW personnel (2
days).
4 1 (LS) Spare parts per specifications.
5 1 (EA) Sodium Hypochlorite Storage
Tank per provided specifications.
6 1 (EA) Storage Tank Level Transmitter
per provided specifications.
7 2 (EA) Sodium Hypochlorite Metering
Pump per provided specifications.
8 1 (LS) Hydrogen Dilution Blower and
Hydrogen Detector per provided
specifications.
TOTAL SUM
OFFER
(Items 1to 8
inclusive)
Job No. 19-03
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SCHEDULE B
HAWAI‘l PRODUCTS PREFERENCE

In accordance with HRS §103D-1002, the Hawai‘i products preference is applicable to this solicitation.
Hawai‘i Products (“HP”) are available for those items noted on Schedule B, below. The Hawai‘i products list
is available on the SPO webpage at www.spo.hawaii.gov/for-state-county-
personnel/manual/procurement/solicitation/goods-services-construction/preferences/hawaii-product-
preferences/ or go to the SPO Home page, click on “For Vendors” tab; click on Preferences, Hawai‘i Product
Preferences to view. Offeror transmitting a Hawai‘i Product (HP) shall identify the HP on Schedule B-1.

Any person desiring a Hawai‘i product preference shall have the product(s) certified and qualified if not
currently on the Hawai‘i products list, prior to the deadline for receipt of offer(s) specified in the
procurement notice and solicitation. The responsibility for certification and qualification shall rest upon the
person requesting the preference. Persons desiring to qualify their product(s) not currently on the Hawai‘i
product list shall complete form SPO-038, Certification for Hawai‘i Product Preference and submit, via
email to the Procurement Officer issuing the solicitation, and provide the solicitation number and title in the
subject line, and include all additional information required by the Procurement Officer. For each product,
one form shall be completed and transmitted (i.e. 3 products should have 3 separate forms completed). Form
SPO-038 is available on the SPO webpage at http://hawaii.gov/spo under the ‘Quicklinks’ menu; click on
‘Forms for Vendors, Contractors, and Service Providers’.

When a solicitation contains both HP and non-HP, then for the purpose of selecting the lowest bid or
purchase price only, the price offered for a HP item shall be decreased by subtracting 10% for the class I or
15% for the class Il HP items offered, respectively. The lowest total offer, taking the preference into
consideration, shall be awarded the contract unless the offer provides for additional award criteria. The
contract amount of any contract awarded, however, shall be the amount of the price offered, exclusive of the
preferences.

Change in Availability of Hawai‘i product. In the event of any change that materially alters the Offeror’s
ability to supply Hawai‘i products, the Offeror shall notify the Procurement Officer in writing no later than
five (5) working days from when the Offeror knows of the change and the parties shall enter into discussions
for the purposes of revising the contract or terminating the contract for convenience.

The following is a list of products that the Department anticipates will be used in this particular project; however
the list is not all inclusive and additional products may be qualified.

HAWAI'T PRODUCTS LIST
HP Description Manufacturer/Supplier Class
Job No. 19-03 —
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Bidders intending to use or supply a Hawai‘i Product must list the price and total cost of each item f.0.b. jobsite,
unloaded, including applicable general excise tax and use tax on this form. Failure to designate a Hawai‘i
product will mean that the Bidder is offering a non-Hawai‘i product and award, if made to the bidder, will be on
the basis that the bidder will deliver or use a non-Hawai‘i product.

The Bidder shall list only the Manufacturers/Suppliers certified and qualified on Schedule B.

If the Department has awarded a contract under HRS, § 103D-1002, finds that in the performance of that
contract there has been a failure to comply with HRS, § 103D-1002, the contract shall be voidable and the
findings shall be referred for debarment or suspension proceedings under HRS 103D-702. Any purchase
made or any contract awarded or executed in violation of this section shall be void and no payment shall be
made by the Department on account of the purchase or contract.

Job No. 19-03 —
Makaleha On-Site Sodium Hypochlorite Generation Pilot Project m
37T



SCHEDULE B-1
SCHEDULE OF MATERIAL COST
(if Hawai ‘i preference requested)

HAWAI‘I
PRODUCT

APPROX.
MANUFACTURER CLASS | QUANTITY

UNIT

TOTAL COST OF
MATERIAL

Aggregates and
Sand — Basalt,
rock, cinder,
limestone and
coral

Aggregates —
Recycled
asphalt and
concrete

Asphalt and
paving
materials

Cement and
concrete
products

Pre-cast
concrete
products

Signs—traffic,
regulatory and
construction

Soil
amendments,
mulch, compost
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SCHEDULE C
MANDATORY LICENSING REQUIREMENT

“A” general engineering contractors and “B” general building contractors are reminded that due to the Hawai‘i
Supreme Court’s January 28, 2002 decision in Okada Trucking Co., L.td. V. Board of Water Supply, et al., 97
Haw. 450 (2002), they are prohibited from undertaking any work, solely or as part of a larger project, that
would require the general contractor to act as a specialty contractor in any area in which the general contractor
has no license. Although the “A” and “B” contractor may still submit an offer on and act as the “prime”
contractor on an “A” and “B” project (See, HRS § 444-7 for the definitions of an “A” and “B” project.),
respectively, the “A” and “B” contractor may only perform work in the areas in which they have the appropriate
“C” specialty contractor’s license (An “A” or “B” contractor obtains “C” specialty contractor’s licenses
either on its own, or automatically under HAR § 16-77-32.). The remaining work must be subcontracted out
to appropriately licensed “C” specialty contractors. It is the sole responsibility of the contractor to review the
requirements of this project and determine the appropriate licenses that are required to complete the project.

LISTING OF SUBCONTRACTORS

Sec. 103D-302, H.R.S., provides that each offer for Public Works Construction Contracts shall include the
name of each person or firm to be engaged by the Offeror as a joint contractor or subcontractor in the
performance of the Public Works Construction Contract. The Offer shall also indicate the nature and scope of
the work to be performed by such joint contractors or subcontractors. All offers which do not comply with
this requirement shall be rejected pursuant to Sec. 103D-302(b) H.R.S.

To comply with the above provisions, the offeror shall complete the schedule of the nature and scope of work
by listing, where applicable, the names of the joint contractors and subcontractors to be used after the

description of the nature and scope of the work.

ALL JOINT CONTRACTORS OR SUBCONTRACTORS TO BE ENGAGED ON THIS PROJECT

The Offeror certifies that the following is a complete listing of all joint contractors and/or subcontractors who
will be engaged by the Offeror on this Project to perform the nature and scope of work indicated regardless
of the percentage of the value of the work to be performed by the joint contractor or subcontractor,
pursuant to Section 103D-302, Hawai‘i Revised Statutes, and understands that failure to comply with this
requirement shall be just cause for rejection of the Offer.

The Offeror further understands that only those joint contractors or subcontractors listed shall be allowed to
perform work on this Project. If no joint contractor or subcontractor for any subdivision of work is listed, it
shall be construed that the work shall be performed by the Offeror with Offeror’s employees.

All Offerors must be sure that they possess, and that the joint contractors or subcontractors listed in the Offer
possess, all the necessary specialty licenses needed to perform the work for this Project. The Offeror shall be
solely responsible for assuring that all specialty licenses required to perform the work is covered in the Offer.

The Offeror shall include the license number of the joint contractors or subcontractors listed below. Failure to
provide the correct names and license numbers as registered with the Contractors Licensing Board may cause
rejection of the offer submitted.

It is the sole responsibility of the contractor to review the requirements of this Project and determine
the appropriate licenses that are required to complete the Project.
LISTING OF ALL JOINT CONTRACTORS OR SUBCONTRACTORS
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Name of Joint Contractor or License
Contractor Classification Subcontractor Number

C-1 Acoustical and Insulation Contractor

C-2 Mechanical Insulation Contractor

C-3 Asphalt Paving and Surfacing
Contractor

C-3a | Asphalt Concrete Patching, Sealing, and
Striping Contractor

C-3b | Play Court Surfacing Contractor

C4 Boiler, Hot-Water Heating and Steam
Fitting Contractor

C-5 Cabinet, Millwork, and Carpentry
Remodeling and Repairs Contractor

C-5a | Garage Door and Window Shutters
Contractor

C-5b | Siding Application Contractor

C-6 Carpentry Framing Contractor

C-7 Carpet Laying Contractor

C-9 Cesspool Contractor

C-10 | Scaffolding Contractor

C-12 | Drywall Contractor

C-13 | Electrical Contractor

C-14 | Sign Contractor

C-15 | Electronic Systems Contractor

C-15a | Fire and Burglar Alarm Contractor

C-15b | Telecommunications Contractor

C-16 | Elevator Contractor

C-16a | Conveyor Systems Contractor

C-17 | Excavating, Grading, and Trenching
Contractor

C-19 | Asbestos Contractor

C-20 | Fire Protection Contractor

C-20a | Fire Repressant Systems Contractor
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Name of Joint Contractor or License
Contractor Classification Subcontractor Number

C-21 | Flooring Contractor

C-22 | Glazing and Tinting Contractor

C-22a | Glass Tinting Contractor

C-23 | Gunite Contractor

C-24 | Building Moving and Wrecking
Contractor

C-25 | Institutional and Commercial
Equipment Contractor

C-27 | Landscaping Contractor

C-27a | Hydro Mulching Contractor

C-27b | Tree Trimming and Removal
Contractor

C-31 Masonry Contractor

C-31a | Cement Concrete Contractor

C-31b | Stone Masonry Contractor

C-31c | Refractory Contractor

C-31d | Tuckpointing and Caulking Contractor

C-31e | Concrete Cutting, Drilling, Sawing,
Coring, and Pressure Grouting
Contractor

C-32 | Ornamental, Guardrail, and Fencing
Contractor

C-32a | Wood and Vinyl Fencing Contractor

C-33 | Painting and Decorating Contractor

C-33a | Wall Coverings Contractor

C-33b | Taping Contractor

C-33c¢ | Surface Treatment Contractor

C-34 | Soil Stabilization Contractor

C-35 | Pile Driving, Pile and Caisson Drilling,
and Foundation Contractor

C-36 | Plastering Contractor

C-36a | Lathing Contractor
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Name of Joint Contractor or License
Contractor Classification Subcontractor Number

C-37 | Plumbing Contractor

C-37a | Sewer and Drain Line Contractor

C-37b | Irrigation and Lawn Sprinkler Systems
Contractor

C-37c¢ | Vacuum and Air Systems Contractor

C-37d | Water Chlorination and Sanitation
Contractor

C-37e | Treatment and Pumping Facilities
Contractor

C-37f | Fuel Dispensing Contractor

C-38 Post Tensioning Contractor

C-40 Refrigeration Contractor

C-40a | Prefabricated Refrigerator Panels
Contractor

C-41 | Reinforcing Steel Contractor

C-42 | Roofing Contractor

C-42a | Aluminum and Other Metal Shingles
Contractor

C-42b | Wood Shingles and Wood Shakes
Contractor

C-42¢ | Concrete and Clay Tile Contractor

C-42¢ | Urethane Foam Contractor

C-42g | Roof coatings Contractor

C-43 Sewer, Sewage Disposal, Drain, and
Pipe Laying Contractor

C-43a | Reconditioning and Repairing Pipeline
Contractor

C-44 Sheet Metal Contractor

C-44a | Gutters Contractor

C-44b | Awnings and Patio Cover Contractor

C-48 Structural Steel Contractor

C-48a | Steel Door Contractor

C-49b | Hot Tub and Pool Contractor
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Name of Joint Contractor or License
Contractor Classification Subcontractor Number
C-51 Tile Contractor
C-51a | Cultured Marble Contractor
C-51b | Terrazzo Contractor
C-52 | Ventilating and Air Conditioning
Contractor
C-55 | Waterproofing Contractor
C-56 | Welding Contractor
C-57 | Well Contractor
C-57a | Pumps Installation Contractor
C-57b | Injection Well Contractor
C-60 | Solar Power Systems Contractor
C-61 Solar Energy Systems Contractor
C-61a | Solar Hot Water Systems Contractor
C-61b | Solar Heating and Cooling Systems
Contractor
C-62 | Pole and Line Contractor
C-62a | Pole Contractor
C-63 | High Voltage Electrical Contractor
C-68 | Classified Specialist
Licensed Surveyor
Licensed Geotechnical Engineer
Licensed Structural Engineer
Archaeologist
Cultural Monitor
Licensed Civil Engineer
Supervising Control and Data
Acquisition (SCADA) Contractor
k
k
*
*
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Name of Joint Contractor or License
Contractor Classification Subcontractor Number

* Contractor to add licenses as required to complete the scope of work. Attach additional sheet as needed.

It is understood and agreed that the Department reserves the right to reject any and/or all offers and waive any
defects when, in the Department’s opinion, such rejection or waiver shall be for the best interest of the
Department.

For purpose of evaluating the criterion described in this solicitation, it is understood and agreed that offers will
be compared on the basis of the Total Sum Offer which shall be considered to be the total sum of actual or
corrected amounts proposed on each item. The offerors signed Offer shall constitute the Offeror’s official offer.
The Department reserves the right to designate the contract amount based on selected Offeror’s Total Sum
Offer depending on the funds available for this Project.

It is also understood and agreed that the work called for under this Project must and shall be completed within
ONE HUNDRED EIGHTY (180) consecutive calendar days after written notice has been given to the
successful Offeror to commence work. It is also understood and agreed that the quantities given herewith are
approximate only and are subject to increase or decrease and that the undersigned will perform all quantities
of work, as either increase or decrease, in accordance with the provisions of the specifications.

It is also understood and agreed that the estimated quantities shown for items for which a UNIT PRICE is listed
in the Offer are only for the purpose of comparing on a uniform basis offers offered for the work under this
contract, and the undersigned agrees that the undersigned is satisfied with and will not dispute said estimated
quantities as a means of comparing the offers. It is understood and agreed that the Offeror will make no claims
for anticipated profit or loss of profit because of a difference between quantities of the various classes of work
done or the materials and equipment actually installed and the said estimated quantities. On UNIT PRICE
offers, payment will be made only for the actual number of units incorporated into the finished project at the
contract UNIT PRICE.

It is also understood and agreed that if the product of the UNIT PRICE offer and the number of units does not
equal the total amount stated by the Offeror in the offer for any item, it will be assumed that the error was made
in computing the total amount. For purpose of evaluating the criterion described in this solicitation, the stated
UNIT PRICE alone will be considered as representing the Offeror’s intention and the total amount offered on
such item shall be considered to be the amount arrived at by multiplying the UNIT PRICE by the number of
units.

It is also understood and agreed that the liquidated damages in the amount of TWO HUNDRED FIFTY
AND 00/100 DOLLARS ($250.00) for each and every calendar day in excess thereof prior to completion
of the contract beyond the specified and approved completion date, shall be withheld from payments due to
the Contractor, pursuant to the Damages for Delay provision contained in this solicitation.

It is also understood and agreed that if this offer is accepted, the successful offeror will contract with the Board
and said offeror shall furnish the required bonds to the Board within ten (10) days from the date of receiving
from the Board the contract prepared and ready for execution.
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It is further understood and agreed that the successful offeror will provide all necessary materials, labor, tools,
equipment, and other incidental necessary to do all the work and furnish all the materials specified in the
contract in the manner and time herein prescribed and according to the requirements of the Department as
therein set forth.

The undersigned further understands and agrees that by submitting this Offer, 1) the Offeror is declaring that
the Offer is not in violation of Chapter 84, Hawai‘i Revised Statutes, and 2) Offeror is certifying that the
price(s) submitted was (were) independently arrived at without collusion.

It is also understood and agreed that if this Offer is accepted and the undersigned shall fail to or neglect to
contract as aforesaid, the Board may determine that the offeror has abandoned the contract and thereupon
forfeiture of the security accompanying the Offer shall operate and the same shall become the property of the
Board.

Enclosed herewith is a Bidder’s Bond (Bid Security) () for the sum

Surety Bond ()

Legal Tender O)

Certificate of Deposit O)

Share Certificate @)

Cashier’s Check @)

Treasurer’s Check ()

Teller’s Check O)

Certified Check O)
of DOLLARS
% ) payable to the Department of Water, being not less than the sum required

under Sub-Section 2.9 “Bid Security” of the “General Provisions for Construction Contracts of the Department
of Water”, dated April 25, 2016.
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Evidence of the undersigned Offeror having the authority to submit this Offer and to enter a contract is
herewith furnished.

Respectfully submitted,

Name of Offeror

Authorized Signature

Print/Type Name & Title of above

Address, Zip Code

Telephone

Contractor’s License No.

State of Hawai‘i General Excise Tax License No.

Federal Employer Identification No.

Type of Organization: (Please designate) 01 Sole Proprietorship [ Partnership
LlCorporation L1 Joint Venture
O Other (please specify)

State of Incorporation: [ Hawai‘i U Other (please specify)

Name of Performance Bond Surety Co.

Address

Authorized to do Business in the State of Hawai‘1? [0 Yes or [ No

If corporation, state who will sign contract and signatory’s title:

Name Title
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Name Title

If the Offeror is a CORPORATION, the legal name of the corporation shall be set forth on the Offer,
together with the signature(s) of the Officer(s) authorized to sign on behalf of the corporation and the
corporate seal affixed thereto. Evidence of the authority of the Officer(s) to sign on behalf of the Corporation
SHALL be attached to this page and included in the Offer. Acceptable evidence of authority to sign includes,
but is not limited to, a copy of the articles of incorporation, corporate resolution, or corporate by-laws. (See
HRS Ch. 415, Hawai‘i Business Corporation Act).

If the Offeror is a LIMITED LIABILITY COMPANY, the legal name of the company shall be set forth on
the Offer, together with the signature(s) of the member of the limited liability company or manager of the
manger-managed limited liability company authorized to sign on behalf of the entity. Evidence of the
authority of the Officer(s) authorized to sign on behalf of the company SHALL be attached to this page and
included in the Offer.

If the Offeror is a PARTNERSHIP, the legal name of the firm shall be set forth on the Offer, together with
the signature(s) of the General Partner(s) authorized to sign on behalf of the partnership. Evidence of the
authority of the General Partner(s) authorized to sign on behalf of the partnership SHALL be attached to this
page and included with the Offer. Acceptable evidence of authority to sign for the partnership includes, but is
not limited to, a copy of the partnership registration statement or authorization signed by all of the partners.
(See HRS Ch. 425, Partnerships).

If Offeror is a SOLE PROPRIETORSHIP, Offeror’s signature shall be placed above.

NOTE: PLEASE DO NOT DETACH THIS SAMPLE OFFER FROM THE SPECIFICATIONS. FILL
IN ALL BLANK SPACES WITH INFORMATION REQUIRED OR OFFER MAY BE
REJECTED.

Job No. 19-03 —
Makaleha On-Site Sodium Hypochlorite Generation Pilot Project m
47 o



APPENDIX D: Insurance. (bound separately)
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APPENDIX E: Wage Certificate for Service Contracts

WAGE CERTIFICATE FOR CONSTRUCTION CONTRACTS
Projects subject to HRS 104

TO: Manager and Chief Engineer

SUBJECT: Solicitation No.:

PROJECT:

Pursuant to HRS 103-55.5 Wages and Hours of Employees on Public Works Construction Contracts, I hereby
certify that if awarded the contract in excess of $2,000, the work to be performed will be performed under the
following conditions:

1. Individuals engaged in the performance of the contract on the job site shall be paid:

a. Not less than the wages that the director of labor and industrial relations shall have determined to
be prevailing for corresponding classes of laborers and mechanics employed on public works
projects; and

b. Overtime compensation at one and one-half times the basic hourly rate plus fringe benefits for
hours worked on Saturday, Sunday, or a legal holiday of the State or in excess of eight hours on

any other day; and

2. All applicable laws of the federal and state governments relating to workers’ compensation, unemployment
compensation, payment of wages, and safety shall be fully complied with.

Offeror:

By:

Title:

Date:
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APPENDIX F: Certification of Compliance for Final Payment.

CERTIFICATION OF COMPLIANCE FOR FINAL PAYMENT
(Reference 83-122-112, HAR)

Reference:

(Contract Number) (IFB/RFP Number)

affirms it is in

(Company Name)
compliance with all laws, as applicable, governing doing business in the State of Hawai‘i to include the
following:

1. Chapter 383, HRS, Hawai‘i Employment Security Law — Unemployment
Insurance;

2. Chapter 386, HRS, Worker’s Compensation Law;

3. Chapter 392, HRS, Temporary Disability Insurance;

4. Chapter 393, HRS, Prepaid Health Care Act; and

maintains a “Certificate of Good Standing” from the Department of Commerce and Consumer
Affairs, Business Registration Division.

Moreover,

(Company Name)
acknowledges that making a false statement shall cause its suspension and may cause its debarment from
future awards of contracts.

Signature:

Print Name:

Title:

Date:
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APPENDIX G: Special Provisions.

TABLE OF CONTENTS FOR SPECIAL PROVISIONS

SECTION SP-1 — GENERAL REQUIREMENTS

SECTION  DESCRIPTION

1.1 General Provisions, Specifications and Standard Details

1.2 Preconstruction Conference

1.3 Contractor’s Reponses by Hardcopy or Electronic Mail

1.4 Failure to Complete On Time and Liquidated Damages

1.5 Measurements

1.6 Project Record Documents

1.7 Substitutions

1.8 Storage, Work Zone, Construction Access

1.9 Preservation of Property

1.10 Extra Work

1.11 Building Laws

1.12 Delivery of Materials at Site

1.13 Defective Materials

1.14 Clean-Up

1.15 Environmental Protection

1.16 Project Sign

1.17 Submittals

1.18 Contractor’s Operations
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SPECIAL PROVISIONS

SECTION SP-1 — GENERAL REQUIREMENTS

1.1 The following shall supplement the applicable subsections of Division 300 - Construction of the
“Water System Standards”, 2002.

1.1.01

SECTION 302 WATER MAINS AND APPURTENANCES
The following shall supplement the applicable subsections of Division 300 -
Construction of the “Water System Standards”, 2002.
Make the following amendments to said section:
SECTION 302.02 — TRENCH EXCAVATION.
Add the following paragraph to the “A. General” subsection:
Because construction will occur within residential neighborhoods, the Contractor shall
secure all areas under construction with due regard for the safety of all persons and
property at all times.
Amend the first paragraph of the “B. Payment” subsection to read:
Payment for trench excavation (without classification), backfill, select borrow, pipe
cushion, and cost to safelysecure all areas under construction will not be paid for
separately but shall be included in the Unit Price for the furnishing and installation of the
various items in the Offer.
SECTION 302.03 — TRENCH BACKFILL.
Add the following paragraph to the “A. General” subsection:
If backfilling ground is continuously wet, pipe cushion and backfill material shall consist
of coarse aggregate, ASTM C 33, Size Number 67, and shall be completely encapsulated
with non-woven geotextile filter fabric unless approval for other material is granted.
Amend the first paragraph of the “G. Payment” subsection to read:
Payment for aggregate and sand pipe cushion surrounding the pipe, pipe bedding, non-
woven geotextile filter fabric pipe cushion encasement, trench backfill, select borrow,
warning tape, and backfill at valve boxes, meter boxes, manholes, and handholes will not
be paid for separately but shall be included in the Unit Price for the furnishing and
installation of the various items in the Offer.
SECTION 302.04 — SHEATHING.
Add the following paragraph to the “A. General” subsection:
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Contractor shall provide and maintain sheathing and bracing as necessary to support
excavation and trenching and shall comply with Occupational Safety & Health
Administration (OSHA) requirements. The contractor shall deem a competent person for
trench excavation and that person shall be on-site during all trench excavation and
backfill.

Amend the entire “B. Payment” subsection to read:

Payment for installation and removal of sheathing and bracing, and for additional
excavation (without classification), additional aggregate and sand cushion to surround
the pipe, additional non-woven geotextile filter fabric to surround the cushion, additional
bedding, and additional backfill required because of sheathing or bracing work will not
be paid for separately but shall be included in the Unit Price for the furnishing and
installation of the various items in the Offer.

SECTION 302.05 — DEWATERING.

Amend the first paragraph of the “A. General” subsection to read:

In locations where water is present in the trench, the Contractor must dewater by
pumping or other means to keep the trench free of water during the installation of pipe
cushion, the pipe itself, the testing, connection, relocation, lowering of the water mains,
and until backfilling is completed to a point 12 inches above the top of the pipe. The
Contractor shall provide proper facilities for delivering all pump water to its intended
outfall location and attain all necessary permits required for discharge.

If the Contractor elects to discharge dewatering effluent into State Waters or existing
drainage systems, the Contractor shall obtain NPDES General Permit Coverage
authorizing discharges associated with construction activity dewatering from the
Department of Health, Clean Water Branch (DOW-CWB). The Contractor shall prepare
and submit permit application (CWB-NOI Form G) to DOH-CWB and shall not begin
dewatering activities until DOH-CWB has issued Notice of General Permit Coverage
(NGPC) and shall conduct dewatering operations in accordance with the conditions in
NGPC. Contractor shall submit a copy of NPDES dewatering Application and Permit to
the Manager.

Amend the entire “B. Payment” subsection to read:

Payment for dewatering activities, including but not limited to the preparation and
implementation of NPDES General Permit Coverage authorizing discharges associated
with construction activity dewatering, and the installation, maintenance, monitoring, and
removal of Best Management Practices (BMPs), will not be paid for separately but shall
be included in the Unit Price for the furnishing and installation of the various items in
the Offer.

For all fines received by the Department for non-compliance with the Notice of General
Permit Coverage (NGPC), the Contractor shall reimburse the Department within 30 days
for the full amount of the outstanding cost the Department has incurred, or the
Department will deduct the cost from the Contractor’s progress payment.
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SECTION 302.06 — “ADOBE” OR CLAY.

Amend the entire “B. Payment” subsection to read:

Exclusive of the payments due for work defined in Section 302.07 — MUD REMOVAL
AND CRUSHED ROCK TRENCH STABILIZATION, no separate payment for
excavation (without classification) and removal of adobe, clay or other unsuitable
material from the pipe trench or for necessary backfill material approved by the Manager
to replace those materials will be made; the compensation for such work shall be deemed
to be included in the Unit Price for the furnishing and installation of the various items in
the Offer.

SECTION 302.07 — MUD REMOVAL AND CRUSHED ROCK TRENCH
STABILIZATION.

Amend the first paragraph of the “B. Payment” subsection to read:

Payment for excavation (without classification) to remove and dispose of mud or
undesirable materials from the pipe trench whether native or caused by contractor means
and methods will not be paid for separately but shall be included in the Unit Price for the
furnishing and installation of the various items in the Offer.

SECTION 302.08 — BLASTING.

Amend the entire “A. General” and “B. Payment” subsections to read:
No blasting shall be allowed on this project.

SECTION 302.09 — EXCAVATION FOR MANHOLES.

Amend the second paragraph of the “B. Payment” subsection to read:

Payment for excavation (without classification) for manholes will not be paid for
separately but shall be deemed to be included in the Unit Price for the furnishing and
installation of Manholes.

SECTION 302.10 - EXCAVATION FOR THRUST BLOCKS. BEAMS, AND TEST
BLOCKS.

Amend the entire “B. Payment” subsection to read:

Payment for excavation (without classification) and backfill of concrete thrust blocks,
thrust beams, reaction blocks, and test blocks will not be paid for separately but shall be
included in the Unit Price for installation of Concrete Thrust Blocks, Thrust Beams,
Reaction Blocks, and Test Blocks or Waterline installation line items.

SECTION 302.11 — SURPLUS EXCAVATION.

Amend the entire “B. Payment” subsection to read:
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Payment for the removal and disposal of surplus excavation material will not be paid for
separately but shall be included in the Unit Price for the furnishing and installation of the
various items in the Offer.

SECTION 302.12 - DUCTILE IRON PIPE.

Add the following paragraph to the “A. General” subsection:

Transition couplings shall be Romac Style “501”, Style “RC501”, or approved equal.
D.I to A.C. transition couplings shall be 14" in length.

Add the following paragraphs to the “E. Payment” subsection:

The Unit Price for furnishing and installation of the various sizes of Ductile Iron Pipe
shall be inclusive of trench excavation (without classification), trench backfill, pipe
cushion, warning tape, sheathing and dewatering of trench, removal and disposal of
adobe, clay, mud, and other unsuitable material from the trench, and removal and
disposal of surplus excavation material, and all associated cost for licensed Geotechnical
Engineer monitoring, analysis, and testing.

Payment for furnishing and installation of transition couplings shall not be made directly,
costs for furnishing and installation of transition couplings shall be included in the Lump

Sum for the various Connections to Existing Water Mains in the Offer.

SECTION 302.14 - PLASTIC PIPE.

Add the following paragraphs to the “A. General” subsection:

The contractor shall furnish and install Polyvinyl Chloride (PVC) pipe for this project if
required. All types and sizes of PVC pipes shall be AWWA C900, Pressure Class 200,
DR14 pipe for pipes larger than 2 '%” or schedule 80 PVC pipe for sizes 2 1/2” and
smaller.

Pipe cushion material as called for on the plans shall adhere to the requirements of
“Water System Standards” Section 209.02, Pipe Cushion. When ground water is
encountered or when required by the Engineer, the pipe cushion shall be wrapped in non-
woven geotextile fabric in accordance with the “Water System Standards” Section
212.05, Geotextile Fabrics. The contractor shall retain the services of a licensed
Geotechnical Engineer to monitor the quality of pipe cushion material, installation, and
compaction of the pipe cushion, geotextile encasement, and trench backfill. The
Department of Water will require periodic sieve testing of the pipe cushion material
during the course of construction.

If PVC installation will be within State Highways Right-of-Way, installation, work, and
materials used for this project shall comply with the requirements in Section 624 — Water
System, Section 703.21 — Trench Backfill Material, Section 716 — Geotextiles, and
Section 716.03 — Geotextiles for Underdrain Applications of the “Specifications for Road
and Bridge Construction”, State of Hawai‘i, dated 2005, unless otherwise approved by
the authoritative agency.
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Transition couplings shall be Romac Style “501”, Style “RC501”, or approved equal. C-
900 PVC to A.C. transition couplings shall be 14" in length.

Amend the first paragraph of the “B. Payment” subsection to read:

Payment for furnishing and installation of various sizes of PVC Pipe including all
necessary joints accessories and fusion process and accompanying ground restraints, will
be made at the respective Unit Price per linear foot based on the actual linear feet of PVC
pipe installed (exclusive of valves, fittings, bends, and adapters), cleaned or pigged and
successfully hydrotested in the field.

Add the following paragraphs to the “B. Payment” subsection:

The Unit Price for furnishing and installation of the various sizes of PVC Pipe shall be
inclusive of trench excavation (without classification), trench backfill, pipe cushion,
geotextile filter fabric encasement, conducting cable, warning tape, sheathing, removal
and disposal of adobe, clay, mud, and other unsuitable material from the trench, removal
and disposal of surplus excavation material, and all associated cost for licensed
Geotechnical Engineer monitoring, analysis, and testing.

Payment for furnishing and installation of transition couplings shall not be made directly,
costs for furnishing and installation of transition couplings shall be included in the Lump
Sum for the various Connections to Existing Water Mains in the Offer.

SECTION 302.15 - FITTINGS AND SPECIALS (DUCTILE IRON, CONCRETE
CYLINDER, PLASTIC PVC PIPE).

Add the following paragraph to the “A.General” subsection:

The contractor shall furnish and install EBAA Iron Series 2000PV MEGALUG
Mechanical Joint Restraint for plain end PVC pipe at all mechanical joint fittings and
EBAA Iron Series 2100 MEGAFLANGE Restrained Flange Adapter for plain end PVC
pipe at all flange joints. Both shall be installed in accordance with the manufacturer’s
guidelines.

Amend the first paragraph of the “B. Payment” subsection to read:

Payment for furnishing and installing Cast Iron and Ductile Iron Fittings will be made at
the Lump Sum Price, complete in place. The Contractor shall be responsible for the
actual number of cast iron and ductile iron fittings furnished, installed and tested in the
field. If a line item for Cast Iron and Ductile Iron fittings is not specifically provided, the
contractor shall include the cost in the furnishing and installation of the waterline unit
price.

Amend the fourth paragraph of the “B. Payment” subsection to read:
Payment for furnishing and installation PVC Fittings, including copper toning wire will

not be paid for separately but shall be included in the Unit Price for furnishing and
installation of the various sized PVC Pipes in the Offer.
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Amend the fifth paragraph of the “B. Payment” subsection to read:

Payment for furnishing and installation Flanged by Bell Adapters, Flanged Dismantling
Joints, MEGALUG Mechanical Joint Restraint, and MEGAFLANGE Restrained Flange
Adapters will not be paid for separately but shall be included in the Lump Sum Price for
Cast Iron and Ductile Iron Fittings, in place complete.

SECTION 302.16- GATE VALVES AND BUTTERFLY VALVES.

Amend the first paragraph of the “A. General” subsection to read:

The contractor shall furnish and install all permanent and temporary gate valves and
butterfly valves at locations shown on the plans or as directed by the Engineer. Unless
otherwise specified, the installation shall be in accordance with the Standard Details.
Specifications for furnishing and installing Temporary Gate Valves will comply with this
section of the specification.

Amend the fourth paragraph of the “A. General” subsection to read:

Concrete anchor block with non-corrosive straps will not be required for this project.
Add the following paragraph to the “B. Payment” subsection:

The Unit Price for furnishing and installing Gate Valves and Butterfly Valves and
furnishing and installing Temporary Gate Valves shall be inclusive of trench excavation
(without classification), cast iron valve box, trench backfill, pipe cushion, warning tape,
sheathing and dewatering of trench, removal and disposal of adobe, clay, mud, and other
unsuitable material from the trench, and removal and disposal of surplus excavation

material.

SECTION 302.17 - AIR RELIEF VALVES.

Add the following paragraph to the “A. General” subsection:

Air relief valves shall be One-Inch Val-Matic Valve & Manufacturing Corp.
Combination Air Valve 201C.2 with screened hood, or approved equal.

Amend the second paragraph of the “B. Payment” subsection to read:

The Unit Price for furnishing and installation of Air Relief Valve shall be full
compensation for all labor, materials, tools and equipment for excavation (without
classification) and backfill, sheathing and dewatering of trench, installation of copper
pipes, fittings, various types of valves, ARV, cinder or crush rock cushion, brick saddle,
ARV pipe stand, concrete footing, roofing felt, stainless steel straps, screened hood,
paint, testing, and all other incidentals to complete this work.

SECTION 302.18 - SERVICE LATERALS. CONNECTIONS AND PIPES.

Add the following paragraphs under “A. General” subsection:
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New service laterals shall be terminated with an angle valve in the existing meter boxes
to facilitate the reconnection to the water meter.

Where existing meters are located within private properties, the new service lateral will
be terminated within the public right-of-way and include a new Type “B” or Type “X”
meter box with cast iron cover.

When a new lateral is being installed for an existing Department of Water consumer, the
contractor shall furnish and install lateral piping including all fittings and appurtenances
between the new meter and the existing consumer piping and perform reconnection work,
and include a new meter box and cover.

When an existing lateral is being abandoned, the contractor shall cut and plug the existing
lateral at the main. The existing meter box and cover shall be cleaned and transported to
the Department’s Baseyard in Lihu‘e or Puhi, unless otherwise directed by the Engineer.

Amend the entire “D. Payment” subsection to read:

Payment covered under service laterals and connections and appurtenances shall be as
follows: Payment for furnishing and installing various sizes of new service laterals and
service connections, regardless of the lengths of the laterals or connections, will be made
at the Unit Price per each unit based on the actual number installed and tested.

The Unit Price for furnishing and installing various sizes of new service laterals, service
connections, and appurtenances shall be full compensation for all labor, materials, tools,
and equipment for all handling, hauling, unloading, placing, testing, and all other
incidental necessary to complete the work.

No separate payment for the furnishing and installation of taps into mains, reconnections
to existing consumer piping, temporary connections, cut and plug and removal of
existing laterals, transferal of meters, pipes, fittings, ball corps, ball stops, angle valves,
globe valves, double hub fittings, tapping tees, service saddles, meter boxes and covers,
meter splices, brass pipes, caps, PVC conduits, warning tape, polyethylene wrap, plastic
lateral for isolation, nor any other appurtenances will be made. Additionally, no separate
payment will be for trench excavation (without classification) and backfill, sheathing and
dewatering of trench, pipe cushion, nor transporting existing meter boxes and covers to
the Department’s Baseyard in Lthu‘e or Puhi. The compensation for this work and items
shall be deemed to be included in the Unit Price for New Service Laterals.

SECTION 302.19 — METER BOXES.

Amend the entire “B. Payment” subsection to read:

Payment for the furnishing and installation of meter boxes including frames and covers
will not be paid for separately but shall be included in the Unit Price for Service Laterals
or Air Relief Valve Assemblies.

Payment for the furnishing and installation of Meter Boxes shall be full compensation
for all labor, materials, tools and equipment for all handling, hauling, unloading, placing,
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bricks, concrete, cast iron covers, painting, concrete slabs and all other incidentals
necessary to complete the work.

No separate payment for excavation (without classification) and backfill of Meter Boxes
will be made; the compensation for such work shall be deemed to be included in the Unit

Price for Service Laterals or Air Relief Valve Assemblies.

SECTION 302.20 - FIRE HYDRANTS.

Amend the third paragraph of the “B. Payment” subsection into the following
paragraphs:

Payment for excavation (without classification), backfill, sheathing and dewatering of
trench, and fire hydrant markers will not be paid for separately but shall be included in
the Unit Price for the furnishing and installation of Fire Hydrants.

No separate payment for the furnishing and installation of hydrant elbow, hydrant
extension, pipe cushion, flat brick support, and all other appurtenances will be made; the
compensation for such work shall be deemed to be included in the Unit Price for Fire
Hydrants.

SECTION 302.21 - FIRE HYDRANT MARKERS.

Amend the first paragraph of the “B. Payment” subsection to read:

Payment for hydrant markers will not be paid for separately but shall be included in the
Unit Price for the furnishing and installation of Fire Hydrants.

SECTION 302.22 - CONCRETE BLOCKS, JACKETS, BEAMS, CURB GUARDS
FOR FIRE HYDRANTS AND METER BOXES, MANHOLE AND VALVE BOX
COLLAR.

Amend the entire “B. Payment” subsection to read:

Payment for concrete reaction blocks, thrust beams, thrust blocks and test blocks will be
made at the Unit Price per each either by specific Offer line item or as a portion within
the furnishing and installation of waterline line item. The Unit Price for concrete reaction
blocks, thrust beams, thrust blocks and test blocks shall be full compensation for all labor,
materials, tools and equipment for all excavation (without classification), backfill,
sheathing, dewatering, concrete, forms, tie wire and chairs, bracings, straps, structural
struts, surface finishing, curing, mixing, hauling, furnishing and placing reinforcing steel,
and all other incidental materials and work necessary to construct the concrete reaction
block, thrust block or thrust beam, in place complete.

Payment for concrete jackets will be made at the Unit Price per linear feet of concrete
jacket installed for the various sizes of pipe, regardless of pipe size either by specific
Offer line item or as a portion within the furnishing and installation of waterline line
item. The Unit Price for concrete jackets shall be full compensation for all labor,
materials, tools and equipment for all excavation (without classification), backfill,
sheathing, dewatering, concrete, forms, tie wire and chairs, bracings, straps, surface
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finishing, curing, mixing, hauling, furnishing and placing reinforcing steel, and all other
incidental materials and work necessary to construct the concrete jackets in place
complete.

Payment for concrete jackets for smaller utility conduits crossing the project’s waterlines
shall not be made separately. Costs for furnishing and installation of concrete jackets,
including miscellaneous items such as warning tapes, shall be deemed to be included in
the Unit Price for furnishing and installation of the various sizes and types of pipes in the
Offer.

SECTION 302.24 - VALVE BOXES.

Amend the first paragraph of the “A. General” subsection to read:

Valve boxes for air relief valves, butterfly valves and cleanouts shall be installed in
accordance with the Standard Details. Valve boxes for temporary and permanent gate
valves shall be furnished and installed in conformance with Standard Detail V11 of the
WATER SYSTEM STANDARDS or as defined on the construction drawing for this
project. Valve boxes shall be installed 3 feet minimum clear from gutter, curbs, utilities
and any structures. For this section, Valve Box specifications for Temporary and
Permanent Gate Valves are identical.

Amend the entire “B Payment” subsection to read:

Payment for the furnishing and installing of valve boxes including cast iron frames and
covers and adjusting valve boxes to the required grade will not be paid for separately but
shall be included in the Unit Price for Gate Valves or Temporary Gate Valves or Tapping
Valves or Cleanout assemblies.

Payment shall be full compensation for all labor, materials, tools and equipment for all
excavation (without classification) and backfill, cast iron frames and covers, concrete
settlement slab, reinforced concrete collar and leveling slab, standpipe (concrete, cast
iron, ductile iron, or welded steel pipe), brick leveling course, crushed rock fill, pipe
cushion, painting, general area clean up, and all other incidentals necessary to complete
the work.

No separate payment for backfilling around valve boxes with black sand, sand or coral
chips and for temporary backfill and additional excavation (without classification) to
expose the risers after chlorination will be made; the compensation for such work shall
be deemed to be included in the Unit Price for Gate Valves, Temporary Gate Valves,
Tapping Valves, or Cleanout assemblies.

SECTION 302.30 — CONNECTIONS, RELOCATIONS & LOWERING OF WATER
MAINS AND LATERALS.

Amend the first paragraph of the “A. General” subsection to read:

Whenever connections to, disconnections from, relocations to, or lowering of existing
mains, service laterals, or hydrant laterals are required, the Contractor shall perform all
work necessary for the installation of the new or temporary water facility or abandonment
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of the existing water facility, as shown on the plans, under the coordination of the
Manager or his authorized representative.

Add the following paragraph under “A. General” subsection:

The contractor shall utilize temporary waterlines to provide continuous water service and
fire protection to existing consumers, as needed.

For this project, Connections to Existing Water Main involve connecting to various types
of pipe. The Contractor shall not saw or cut or damage existing asbestos cement pipe.
Asbestos cement pipes, fittings, and appurtenances shall be removed at the nearest
coupling. The Contractor shall remove and dispose of asbestos cement pipes, fittings,
and appurtenances in accordance with Section 302.31.

Amend the entire “B. Payment” subsection to read:

Payment for Connection to Existing Water Main, Connection to Existing Service Lateral,
or Connection to Existing Hydrant Lateral which may include the furnishing and
installing of pipes, fittings, fire hydrants, gate valves, tapping sleeves and valves, service
saddles, hub clamps and other appurtenant materials, will be included in the Lump Sum
Price for Connection to Existing Water Main or in the Unit Price for Connection to
Existing Service Lateral, Connection to Existing Hydrant Lateral, or temporary bypasses
and disconnects.

The Lump Sum Price or Unit Price shall represent full compensation for furnishing all
materials, labor, tools, equipment, and incidentals required for excavation (without
classification), backfill, sheathing and dewatering of trench, relocating existing gate
valves, connections, relocations, disconnections, removal, or lowering of the existing
mains as called for on the plans and in accordance with these specifications and inclusive
of all incidentals required to complete the work.

No separate payment for cutting, plugging, relocating existing main, lowering of existing
mains, providing temporary water service (if necessary), providing temporary fire
protection (if necessary), or abandoning of existing mains will be made; the
compensation for such work shall be deemed to be included in the Lump Sum for
Connections to Existing Water Main or in the Unit Price for Connection to Existing
Service Lateral or Connection to Existing Hydrant Lateral.

No separate payment for installation of bypass lines including cutting, plugging and
abandoning existing bypass lines will be made; the compensation for such work shall be
deemed to be included in the Lump Sum for Connections to Existing Water Main or in
the Unit Price for Service Lateral Connections or Connection to Existing Hydrant
Lateral.

SECTION 302.31 — REMOVING OR DEMOLISHING, REINSTALLING OR
RETURNING EXISTING PIPES AND APPURTENANCES.

Add the following paragraphs under “A. General” subsection:
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The contractor shall be responsible for removal and disposal of existing pipes and
appurtenances abandoned within the State and County Right-of-Way. Removal and
disposal of pipes shall follow all applicable OSHA, HIOSH, State of Hawai‘i and Federal
Regulations. Abatement personnel shall oversee removal and disposal, when required.
Unless otherwise directed by the Manager, pipes and appurtenances shall become the
property of the Contractor and shall be expeditiously removed from the construction site.

Care shall be exercised when removing and disposing of asbestos cement pipe and
appurtenances. If the contractor causes the asbestos cement pipe or appurtenance to
become friable, he will not be reimbursed for extra costs incurred to handle, containerize,
transport, and dispose of the waste. Disposal of asbestos cement pipe and appurtenances
shall be at an approved asbestos disposal site and all disposal related costs shall be borne
by the contractor. Disposal of all hazardous materials shall be completed within 24 hours
of removal from the water system and shall not be stored within the project site beyond
the 24 hour period.

Temporary pipes, fittings, valves, cleanouts, valve boxes with frames and covers, and
appurtenances that were installed to provide temporary water service and fire protection
shall be salvaged, cleaned, and transported to the Department’s Baseyard in Lihu‘e or
Puhi.

Amend the first paragraph of the “B. Payment” subsection to read:

Payment for the removal, cleaning, and transporting of existing fire hydrants, standpipes,
cleanouts, and air relief valves will be made at the Unit Price per each unit, based on the
actual number removed and accepted by the Manager. If a specific Offer line item is not
provided, the contractor shall incorporate the costs into the unit price of the furnishing
and installation of the applicable waterline. The Unit Price includes full compensation
for all labor, materials, tools, and equipment for removing, cleaning, plugging existing
water mains, providing temporary water service, restoring disturbed area, and
transporting salvaged fire hydrants, standpipes, air relief valves, and appurtenances to
the Department’s Baseyard in Lthu‘e or Puhi.

Add the following paragraphs to the “B. Payment” subsection:

Payment for removal of existing gate and tapping valves will be made at the Unit Price
per each unit, based on the actual number removed and accepted by the Manager. If a
specific Offer line item is not provided, the contractor shall incorporate the costs into the
unit price of the furnishing and installation of the applicable waterline. The Unit Price
includes full compensation for all labor, materials, tools, and equipment for removing
existing valve box components, removing concrete settlement slab, plugging of existing
water mains, installing concrete and dirt backfilling, restoration of disturbed area, and
cleaning and transporting the salvaged cast iron frames and covers to the Department’s
Baseyard in Lihu‘e or Puhi.

Payment for removal of temporary gate valves and valve box components will be made
at the Unit Price per each unit, based on the actual number removed and accepted by the
Manager. If a specific Offer line item is not provided, the contractor shall incorporate
the costs into the unit price of the furnishing and installation of the applicable waterline.
The Unit Price includes full compensation for all labor, materials, tools, and equipment
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for removing the temporary gate valves and valve box components, removing concrete
settlement slab, installing concrete and dirt backfill, restoration of disturbed area, and
cleaning and transporting salvaged gate valves and cast iron frames and covers to the
Department’s Baseyard in Lthu‘e or Puhi.

Payment for the removal of temporary pipes and fittings will be made at the Lump Sum
or Unit Price for Removal Temporary Water Main. The Lump Sum or Unit Price
includes full compensation for all labor, materials, tools, and equipment for excavating
(without classification), sheathing, dewatering, disconnecting and removing the
temporary pipe and fittings, backfill and restoration of disturbed area, and cleaning and
transporting salvaged pipes and fittings to the Department’s Baseyard in Lthu‘e or Puhi.

Payment for the removal and disposal of existing pipes, fittings, and appurtenances
within the State and County Right-of-Way will be made at the Lump Sum or Unit Price
for Removal of Water Main. The Lump Sum or Unit Price shall be full compensation for
all labor, materials, tools and equipment for excavating (without classification),
sheathing, dewatering, disconnecting, removing, processing, storing, hauling, and
disposing of abandoned pipes and fittings, backfill and restoration of disturbed area,
abatement personnel, disposal and inspection fees, cutting and plugging of existing water
mains and laterals, and all other incidental materials and work necessary for the complete
removal of abandoned pipes, fittings, and appurtenances.

Payment for the removal and disposal of existing pipes and appurtenances not specified
above shall be considered incidental and shall not be paid for separately but shall be
included in the Unit Price or Lump Sum for the various items in the Offer. Payment shall
be full compensation for all labor, materials, tools and equipment for excavating (without
classification), sheathing, dewatering, disconnecting, removing, hauling, storing, and
disposing of abandoned pipes and fittings, backfilling and restoring disturbed area,
disposal and inspection fees, cutting and plugging of existing water mains and laterals,
and all other incidental materials and work necessary for the complete removal of
abandoned pipes and appurtenances.

SECTION 302.35 - VALVE MARKERS.

Amend the entire “B Payment” subsection to read:

Payment for the furnishing and installation of Valve Markers will not be paid for
separately, but shall be included in the Unit Price for the installation of various sized of
gate or tapping valves. Payment shall be full compensation for all labor, materials, tools
and equipment for all excavation (without classification), backfill, concrete, painting,
and all other incidental materials and work necessary to complete the work.

SECTION 302.36 — SLOW CURING ASPHALT PAVEMENT (COLD MIX).

Amend “B. Payment”, replace the first paragraph with the following:
Payment for furnishing, placement, maintenance and removal of SLOW CURING

ASPHALT (Cold Mix) shall be deemed to be included in the Unit Price for furnishing
and installation of the various sizes and types of pipes in the Offer.
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SECTION 302.37 - RESTORING PAVEMENTS, DRIVEWAYS, SIDEWALKS,
CURBS., GUTTERS, FENCES, WALLS, AND MISCELLANEOUS.

Add the following paragraphs under “A. General” subsection:

Asphalt concrete (A.C.) pavement resurfacing work shall include cold planing a 2-inch
thick layer of existing A.C. pavement and resurfacing with a minimum 2-inch thick layer
of new A.C. pavement (State Mix IV or V). Cold planing and resurfacing of A.C.
pavement shall be in accordance with the Hawai‘i Standard Specifications for Road and
Bridge Construction, 2005.The contractor shall construct the project per the approved
construction drawings details and notes and verify potential AC thicknesses that could
be encountered prior to submitting a Offer.

Existing pavement striping disturbed by this project shall be restored using thermoplastic
extrusion. Painting is not acceptable. Installation of thermoplastic extrusion shall be in
accordance with the Hawai‘i Standard Specifications for Road and Bridge Construction,
2005.

Existing reinforced concrete sidewalks, curbs, gutters, ramps, driveways, and swales
disturbed by this project shall be restored to State Highways Standards in accordance
with the Hawai‘i Standard Specifications for Road and Bridge Construction, 2005 and
the Highway’s Division, Design Branch, Standard Plans, 2008.

Amend the entire “C. Payment” subsection to read:

Unless otherwise specified, payment for restoring fences, mail boxes, walls, landscaping,
highway signs, highway markers and reflectors, and thermoplastic pavement striping
shall not be measured nor paid for directly but shall be considered incidental to the
construction work.

Payment for Restoring A.C. Pavement, inclusive of base and subbase courses, will be
made at the Unit Price per square yard based on the minimum quantity required to be
replaced on the approved plans, measured on the basis of the area of trenches specified
for excavation plus an additional of twelve inches on each side of the trench for
restoration within the State Right-of-Way or six inches on each side of the trench for
restoration within the County Right-of-Way. The Unit Price shall be full compensation
for all labor materials, tools, and equipment, for all handling, removing, placing,
maintaining and all other incidental materials and work necessary to complete the
Restoring A.C. Pavement work.

Payment for Cold Planing Existing A.C. Pavement and A.C. Pavement Resurfacing will
each be made at the Unit Price per square yard based on the minimum quantities required
as noted on the approved plans. Each Unit Price shall be full compensation for all labor
materials, tools, and equipment, for all handling, removing, placing, maintaining and all
other incidental materials and work necessary to complete the Cold Planing of Existing
A.C. Pavement and A.C. Pavement Resurfacing work.

Payment for A.C. Pavement resurfacing, will be made at the Unit Price per square yard
based on the minimum quantity required to be replaced on the approved plans, measured
on the basis of the area of roadway required to be resurfaced within the State Right-of-
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Way or County Right-of-Way. The Unit Price shall be full compensation for all labor
materials, tools, and equipment, for all handling, removing, placing, maintaining and all
other incidental materials and work necessary to complete the A.C. Pavement resurfacing
work.

Unless otherwise specified, payment for restoration of Reinforced Concrete Sidewalk,
Curbs, and Ramps, Reinforced Concrete Driveway, AC Driveways and Reinforced
Concrete Swale shall not be measured nor paid for directly but shall be considered
incidental to the construction work.If specified as a Unit Price, the Unit Price shall be
full compensation for all labor materials, tools, and equipment, for all handling,
removing, placing, finishing, maintaining, installation of forms, steel or weld wire fabric
reinforcement, base course, and all other incidental materials and work necessary to
complete the restoration of Reinforced Concrete Sidewalk, Curbs, and Ramps,
Reinforced Concrete Driveway, AC Driveway and Reinforced Concrete Swale work.

Add the Following Section:

SECTION 302.40 - BRACING OF UTILITY POLES.

When excavating close to utility poles, when specified on the plans, or when directed by
the Manager, the Contractor shall brace the utility pole if the utility pole is owned by
Hawaiian Telcom or pay for bracing if the utility pole is owned by Kaua‘i Island Utility
Cooperative (KIUC). In addition to “Bracing of Utility Poles”, the utility agency(s) may
require the contractor to stabilize the ground adjacent to the pole(s). “Bracing of Utility
Poles” and stabilizing the ground adjacent to the utility pole(s) includes all labor,
materials, tools, and equipment necessary to install braces for existing utility poles,
stabilize the ground adjacent to the utility poles, and for their removal when bracing
and/or stabilizing are no longer necessary. Payment for bracing of utility poles or
reimbursement for utility poles braced by KIUC or stabilizing the ground adjacent to the
utility poles will not be made directly but shall be included in the Unit Price for the
various items in the Offer.

Add the Following Section:

SECTION 302.41 — TRAFFIC CONTROL

Unless provided a specific line item in the Offer, Payment for traffic control work will
not be made directly but shall be included in the Unit Price for the various items in the
Offer.

SECTION 302.42 - REMOVING AND SALVAGING/DISPOSING OF
MATERIALS.

Payment for removal and salvage or disposal of materials (fire hydrants, standpipes,
valve boxes, etc.) and for the restoration of the area shall not be made directly; costs for
these items of work shall be included in the unit price offer for the various items in the
Offer.

Add the Following Section:
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SECTION 302.43 — EROSION CONTROL / BMP

Payment for all erosion control / BMP measures shown on the drawings will not be made
directly but shall be included in the Unit Price for waterline installation.

1.2 PRECONSTRUCTION CONFERENCE: The Contractor shall arrange a preconstruction
conference with the Project Manager, along with other affected agencies, firms and individuals
within seven (7) days after issuance of “Notice to Proceed”.

The Contractor shall submit a construction schedule to the Department of Water at the
conference. This construction schedule shall be closely adhered to throughout the period of the
contract.

At the preconstruction conference, the Contractor shall submit to the Department, the name of its
authorized superintendent of the job.

The Contractor shall notify the Department at least three (3) working days prior to the start of
construction.

1.3 CONTRACTOR’S RESPONSES BY HARDCOPY OR ELECTRONIC MAIL: The Contractor
may respond in writing by submitting a hardcopy or by electronic mail only to the following
Department’s requests:

A. Notice of Intention to Propose.
B. Request for Clarification.
C. Pre-Offer Due Date Modification or Withdrawal of Offers.

The hardcopy shall be submitted as specified in the applicable subsection and shall include
the following information:

To : Manager & Chief Engineer
Department of Water, County of Kaua“‘i

Attention . Val Reyna

From

Date

Subject : (Subject)

JOB NO. 19-03 Makaleha On-Site Sodium Hypochlorite Generation
Pilot Project KAUA‘L, HAWAI‘I

Job No. 19-03 —
Makaleha On-Site Sodium Hypochlorite Generation Pilot Project
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1.4 FAILURE TO COMPLETE ON TIME AND LIQUIDATED DAMAGES: The Contractor shall
complete the work within the number of calendar days specified in the contract. The specified
number of calendar days shall commence from the date designated in the Notice to Proceed.

Completion of the work within the required time is important since delay in the prosecution of
the work will inconvenience the public, obstruct traffic and interfere with business.

The Contractor understands and agrees that time is an essential factor of this Contract, and that
the Department will suffer material loss by reason of delays that may occur in the Contractor’s
performance of the work or any portions of the work within the time or times fixed in this
Contract or any extensions thereto. When the Contractor is given notice of delay or
nonperformance, as specified in the Termination for Default clause of this Contract, and fails to
cure in the time specified, the Contractor shall pay to the Department, as liquidated damages for
any such delays, TWO HUNDRED FIFTY AND 00/100 DOLLARS ($250.00) for each and
every calendar day of delay or nonperformance from the day set for cure until either the
Department reasonably obtains similar Goods or Services if the Contractor is terminated for
default, or until the Contractor provides the Goods or Services if the Contractor is not
terminated for default. The sums of each and every calendar day of delay or nonperformance
shall be deducted from the Contract price. It is expressly stipulated by and between the
Contractor and the Department that any such sums shall be deemed and taken to be liquidated
damages for the Contractor’s failure to perform within the specified time or times and not be in
the nature of a penalty. To the extent that the Contractor's delay or nonperformance is excused
under the Termination for Default clause of this Contract, liquidated damages shall not be due
the Department. The Contractor remains liable for all unexcused nonperformance or delay.

1.5 MEASUREMENTS: Figured dimensions and drawings take precedence over measurements by
scale. The Contractor must verify all measurements at the site and be responsible for the accuracy
of the same.

1.6 PROJECT RECORD DOCUMENTS:

1.6.01 SECTION INCLUDES: Overview of maintenance of documents, recording
requirements, and submittal of Project Record Documents.

1.6.02 MAINTENANCE OF DOCUMENTS:

A. Maintain a record copy of the following Project Record Documents on-site and
record actual revisions to the work:
(1) Contract Drawings.
(2)  Specifications.
(3) Amendments.
(4) Change orders and other modifications to the Contract.
(5) Reviewed submittals.
(6) Permits. (Road, Building, Noise, NPDES, etc.)
(7)  Specified installer/tradesman certificates.
(8) Update Revisions to BMP plans as required by NPDES permit(s).
(9)  Other Project Record Documents as indicated in specific Specification
sections.
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E.

F.

Store Project Record Documents apart from other documents. Provide separate files,
racks, and secure storage for Project Record Documents.

Record information concurrent with construction progress.

Label and file Project Record Documents in accordance with these Specifications.
Label each document “PROJECT RECORD” in neat, large, printed letters.

Maintain Project Record Documents in a clean, dry and legible condition.

Keep Project Record Documents available for inspection.

1.6.03 RECORDING REQUIREMENTS:

A. Use an erasable red pencil (not ink or indelible pencil) to clearly record information
or changes on the Drawings by graphic line and note as required. Use an erasable
yellow pencil to clearly mark for verification all major components shown as
constructed.

B. Use different colors for overlapping changes if required for clarification.

C. Record information concurrently with construction progress. Do not conceal any
work until required information is recorded. Date all entries reflecting change.

D. Legibly mark each item on the Drawings to record actual construction, including:
(1) Measured horizontal and vertical locations of underground utilities and

appurtenances, referenced to permanent surface improvements.
(2) Field changes of dimension and detail.
(3) Changes made by Contract amendments and modifications.
(4) Details not on original Drawings.
(5) References to related shop drawings.

E. Specifications: Legibly mark each item to record actual construction, including the

following:

(1)  Manufacturer’s name and product model and number.

(2)  Product substitutions or alternates utilized, as approved by DOW.
(3) Changes made by amendment and contract modifications.

F. As-Built Drawings: The contractor shall provide and keep up-to-date a complete set
of as-built prints for this project which shall be corrected regularly, showing every
change from the original contract drawing set, including all addenda, change orders
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1.6.04

job decisions, etc. The as-built prints shall be used only as a record set and shall be
kept on the job site available for the Department’s review.

At the time of the final inspection, the contractor shall furnish the Department with
one hard copy set of the as built drawings for review. After DOW provides review
comments to the contract, the contractor shall provide one hard copy Mylar set with
all original signatures and redline changes (also CADD format and PDF format on
CD) showing all of the changes from the original contract set drawings including
addenda, change orders, job decisions, etc. The “As-built Drawings” will be required
to include the information stated in the General Provisions and prior to final
acceptance as stated in the General Provisions.The “RECORD TRACINGS” block
shall be utilized and signature blocks for the contractor, engineer and DOW Manager
shall be provided on all sheets.

SUBMITTALS:

A. At the completion of construction, deliver Project Record Documents.

B. Transmit the Project Record Documents with a cover letter listing.

(1) Date.

(2) Project title and number.

(3) Contractor’s name, address, and telephone number.
(4) Number and title of each Project Record Document.
(5) Signature of Contractor or authorized representative.

1.7 SUBSTITUTIONS

A.

Job No. 19-03

The materials or products specified herein by trade name shall be provided as specified.
Notwithstanding any reference in the specifications to any article, device, product,
material, fixture, form or type of construction by name, make or catalog number, such
references shall be interpreted as establishing a standard of quality and shall not be
construed as limiting competition. Brand names where used on the plans or in the
specifications shall be presumed to be followed by the words “or approved equal.” Such
approval will be granted only under the following conditions: Substitution of a brand
other than specifically name in the contract documents will be approved by the
Department of Water if it meets the following conditions:

1.

That it is equal or superior to the brand name in the specifications in
construction, efficiency and utility.

That it is equal or less in cost to the Owner.
That during the construction period, the material or product specified cannot

be delivered to the job in time to complete the work in proper sequence due
to conditions beyond the control of the Contractor.

To receive consideration, request for substitutions must be accompanied by documentary
proof of the quality, difference in price and delivery, if any, in the form of certified
quotations from suppliers of, both, specified and proposed materials or products. In case
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of a difference in price, the County shall receive all-benefit of the difference in cost
involved by change order or credit the County with any savings so obtained.

C. If substitution of any brand other than the one specifically named requires changes to
work detailed or specified under other headings, then the Contractor assumes all
responsibility for this work.

D. Substitution request must be received by said date in Section 1.9 “Substitute Materials”
(Section 1-Administration, Page 20).

1.8 STORAGE. WORK ZONE, AND CONSTRUCTION ACCESS: Department of Water shall not
assume the responsibility to approve proposed storage areas, work zones, and construction traffic
pattern in and out of the project site. The Contractor shall be responsible for all additional
NPDES permits, as well as, all updates to approved BMPs per NPDES permit approval
requirements.

1.9 PRESERVATION OF PROPERTY: Due care shall be exercised to avoid injury to existing
roadway improvements or facilities, utility facilities, adjacent property and roadside trees, shrubs
and other plants that are not to be removed.

Roadside trees, shrubs and other plants that are not to be removed, and pole lines, fences, walls,
signs, markers and monuments, buildings and structures, manholes and handholes, conduits,
pipelines under or above ground, drain and sewer and water lines, all roadway facilities and any
other improvements or facilities within or adjacent to the project shall be protected from injury
or damage and if ordered by the Department of Water, the Contractor shall provide and install
suitable safeguards, approved by the Department of Water, to protect such objects from injury or
damage. If such objects are injured or damaged by reason of the Contractor’s operations, they
shall be replaced or restored at the Contractor’s expense. The facilities shall be replaced or
restored to a condition as good as when the Contractor entered upon the work, or as good as
required by specifications accompanying the contract. The Department of Water may require the
Contractor to make or cause to be made such temporary repairs borne by the Contractor and may
be deducted from any moneys due or to become due to the Contractor under this contract. The
fact that any underground facility is not shown upon the plans shall not relieve the Contractor of
his or her responsibility. It shall be the Contractor’s responsibility to ascertain the existence of
any underground improvements or facilities which may be subject to damage by reason of this
operation.

Full compensation for furnishing all labor, materials, tools, equipment and incidentals, and for
doing all the work involved in protecting or repairing property shall be considered as included in
the prices paid for the various contract items of work and no additional compensation will be
allowed.

1.10 EXTRA WORK: No work of any kind in connection with the work covered by these
specifications and plans shall be considered as extra work, or entitles the Contractor to extra
compensation, except when the work has been ordered in writing by the Department of Water
prior to the performance of such work, and specifically referred to as EXTRA WORK and the
amount of compensation stated in the change order.

1.11 BUILDING LAWS: The Contractor shall comply with the local laws, ordinances, rules, and
regulations bearing on the work and he must obtain and pay for all permits, licenses, certificates
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and give all notices required thereby.

1.12 DELIVERY OF MATERIALS AT SITE: Have all materials delivered at the site in such
quantities as will ensure the uninterrupted progress of the work and the least obstruction of the
premises and the adjoining property.

1.13 DEFECTIVE MATERIALS: When requested, furnish, without charge, samples of all materials
entering into the work. All materials not conforming to the requirements of these specifications
shall be considered as defective and all such materials, whether in place or not, shall be rejected.

1.14 CLEAN UP: On the completion of each day’s work during this construction project, the
Contractor shall remove from the site all debris, tools and excess material resulting from the
Contractor or the subcontractor’s work and leave the work and any affected surrounding areas
broom clean.

1.15 ENVIRONMENTAL PROTECTION: The Contractor shall comply with the requirements for
pollution control in performing all construction activities as set forth in the General Provisions.

1.16 PROJECT SIGN: NOT APPLICABLE

1.17 SUBMITTALS:

1.17.01 SECTION INCLUDES: Overview of transmittal of submittals, submittals
requirements, definition of submittal for review and definition of submittal for
closeout.

1.17.02 RELATED SECTIONS: Section 1.6 Project Record Documents.

1.17.03 TRANSMITTAL OF SUBMITTALS:

A. General: Transmit submittals, number of copies as indicated in subsequent
articles, to the following address:

Kaua‘i Department of Water
Attn: Val Reyna

4398 Pua Loke Street

Lihu‘e, Kaua‘i, Hawai‘i 96766

B. Submittals for Review: Transmit one (1) copy to the Department of Water for
review. The Department will retain electronic set and return the one (1) reviewed
set. Where the contractor requires more sets returned, contractor shall provide the
additional sets at its own cost. Where more copies are called for in any section of
these Special Provisions, the Contractor shall be required to submit said number
of prints for approval.

Whenever possible, submittals/transmittals shall also be submitted electronically.
C. Submittals for Closeout:

(1) Operations and Maintenance Manuals:
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a. Preliminary Submittal: Transmit two (2) copies of manual to the
Department of Water two (2) weeks prior to final inspection. These copies
will be returned after final inspection, with comments.

b. Final Submittal: Revise manuals and submit three (3) copies to the
Department of Water two (2) weeks after receipt of comments to

Preliminary Submittal.

(2) Project Record Documents: Submit Project Record Documents at the time of
final inspection.

1.17.04 SUBMITTAL REQUIREMENTS:

A. Required submittals shall include:

(1) Shop drawings.

(2) Piping layout.

(3) Manufacturer’s Data.

(4) Certificates of Warranty.

(5) Any others as called for in the plans, specifications, or by the Engineer.

B. The Contractor’s stamp and verification of drawings shall consist of the following
information:

CONTRACTOR NAME

PROJECT: Makaleha On-Site Sodium Hypochlorite
Generation Pilot Project

JOB NO.: 19-03

THIS SUBMITTAL HAS BEEN CHECKED BY THIS GENERAL
CONTRACTOR. IT IS CERTIFIED CORRECT, AND IN
COMPLIANCE WITH CONTRACT DRAWINGS AND
SPECIFICATIONS. ALL AFFECTED CONTRACTORS AND
SUPPLIERS ARE AWARE OF, AND WILL INTEGRATE THIS
SUBMITTAL INTO THEIR OWN WORK.

DATE RECEIVED:
SUBMITTAL NUMBER:
SPECIFICATION SECTION:
SPECIFICATION PARAGRAPH:
DRAWING NUMBER:
SUBCONTRACTOR NAME:
SUPPLIER NAME:
MANUFACTURER NAME:
CERTIFIED BY:
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This stamp, “filled in”, should appear on the title sheet of each shop drawing, on a
cover sheet of submittals in an 8'%"x11" format, or on a one face of a cardstock tag
(min. 3"x6") tied to each sample. The tag on samples should state what the sample
is, so that, if the tag is accidentally separated from the sample, it can be matched
up again.

. The person signing the Contractor’s submittal stamp shall be the person with

authority to act for the Contractor in connection with the contract during the
performance of the contract. The signature shall be in original ink. Stamped
signature will not be acceptable.

Prepare submittals to show that the material, equipment, or work shown is in
accordance with contract requirements and has been checked for dimensions and
relationship with work of all other trades involved. All deviations from the plans
and specifications shall be noted.

Approval shall extend only to general conformance and shall not relieve the
Contractor from his or her responsibility for coordinating his or her work with
other trades and complying with the provisions of the contract documents for
lengths, fits, quality of materials, quantities, applicable code requirements and
other details. Approval does not authorize changes from the contract requirements
unless stated in a separate letter or change order.

Submittals shall be made in sufficient time to allow the Engineer not less than
twenty regular working days for examining the drawings. The Contractor shall
make submittals at the earliest possible date after the Notice to Proceed date to
meet the construction schedule. The Engineer will not consider delays caused by
the Contractor’s failure to make submittals on time as justifiable reasons for
contract time extensions.

. When the submittals have been reviewed by the Engineer, two sets of submittals

will be returned to the Contractor appropriately stamped. If major changes or
corrections are necessary, the submittal may be rejected and one set will be
returned to the Contractor with such changes or corrections indicated, and the
Contractor shall correct and resubmit six copies of the drawings, unless otherwise
directed by the Engineer. No changes shall be made by the Contractor to the
resubmitted shop drawings other than those changes indicated by the Engineer.
The resubmittal shall be so indicated on the shop drawing.

Prior to approval of such drawings, any work which the Contractor may do on
fabrications covered by the same is at his or her own risk, as the County will not
be responsible for any expense incurred by the Contractor for changes to make the
same conform to the drawings as finally approved.

Upon approval of the above drawings, lists, prints and other data, a copy of the
same shall be kept with the job site plans, and the fabrications furnished shall be
in conformance with the same. However, approval of above drawings, lists, prints,
specifications and other data shall in no way release the Contractor from his or her
responsibility for the proper fulfillment of the requirements of this contract nor for
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fulfilling the purpose of the installation nor from his or her liability to replace the
same should it prove defective or fail to meet the specified requirements.

K. Submittal Clarity:
(1) Drawings:

a. Prepare finished drawings so that prints, reproducible, and reductions to
half size will be clear and legible.

b. Make free-hand lettering no less than 5/32 inch high and typewritten notes
no less than 1/8 inch high to allow for reduction. Do not crowd lettering.

(2) Manufacturer’s Literature:
a. Submit a minimum of one original of manufacturer’s printed material.
Remaining number of submittals may be reproductions. Ensure

reproductions of original materials are clear and legible.

b. Clearly mark the item(s) and/or information applicable to this project with
arrows, bubbles, etc. Do not use high-lighted markings.

c. Provide the name and phone number of manufacturer’s sales and service
representative for each device submitted.

1.17.05 DEFINITION OF “SUBMITTALS FOR REVIEW”:

A. Catalog Data: Manufacturer’s standard printed information on materials, products
and systems, which shows performance characteristics, dimensions, material of
fabrication, and other characteristics necessary to assure conformity with the
design requirements. Where other items or information not related to the work of
this project are included in the literature submitted, the item(s) and/or information
applicable to this project shall be clearly marked.

B. Shop Drawings: Drawings necessary to show fabrication details to ensure
compliance with contract documents.

C. Block Diagrams: Block Diagrams necessary to show system connections and
details to ensure compliance with contract documents.

D. Wiring Diagrams: Drawings showing the point-to-point or schematic wiring of a
piece of equipment or between pieces of equipment in a system.

E. Calculations: The methods and results of calculations in documented form where
specified.

F. Material / Parts List: A list of system components or material components.

G. Samples / Colors: Samples, including colors, of proposed materials.
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L.

Certifications: A written statement, signed by a qualified party, attesting that items
or services are in accordance with specified requirements. Typically, this written
statement is accompanied by additional information to substantiate the statement.

Installation Instructions / Test Procedures: Manufacturer’s instructions, step-by-
step if necessary, showing the field installation and testing of parts, components,
equipment, and other similar items.

Test Reports: Results of specified test requirements.

Meetings: Schedule, agenda, attendees, and location for required meetings and
meeting notes.

Other: Other submittal information as described in individual specification
sections.

1.17.06 DEFINITION OF “SUBMITTALS FOR CLOSEOUT”:

Job No. 19-03
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A. Operations and Maintenance (O&M) Manuals:

(1) Format:
a. Hardcopy: Three (3) full sets

1) Size: 8%"x11". Fold 11"x17" drawings to 8'4"x11" size. Reduce
drawings larger than 11"x17" format to 11"x17" format.

2) Binders: Use commercial quality expandable post binders meeting the
following requirements:
(a) Binder Covers: 1/8" thick construction (minimum).
(b) Hinges: Continuous, metal piano hinge.
(c) Binder Expandability: 3'5" —5'%".
(d) Sheet Size: 8%4"x11".
(e) Binder Cover Material: Heavy vinyl.
(f) Binder Printing: Provide custom printed spine and front imprinted

with the following information:

County of Kaua“‘i
Department of Water
(Print O&M manual titles and project title)
(g) Manufacturer’s Reference: Specialty Loose Leaf, Inc.
3) Fill: Do not fill binders more than 75% full.
4) Indexed Tabs: Internally subdivide the binder contents with

permanent page dividers, logically organized, with tab titling clearly
printed under reinforced laminated plastic tabs.
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b. Adobe PDF Electronic Copy: Provide a copy of the O&M Manual in

Adobe PDF Electronic Format on compact disk(s).

Electronic Data: Provide electronic files on compact disk(s) of any
material created electronically by Integrator, in file format in which
document was created, that is, Microsoft Word, AutoCAD, etc., including
but not limited to:

1) Drawing Files.

2) Installation Instructions.

3) Software Documentation.

4) Operating and Maintenance Instructions.

Odd Sized Material: Where O&M information does not lend itself to
incorporation into 8%2"x11" format, such as the material listed, below,
provide it separate from the O&M Manuals. However, clearly label each
item, and provide reference in the O&M Manual to the material that is
provided separate from the O&M Manuals.

1) Edge-glued books or manuals without 3-hole punched binding.
2) Material of a size other than 8'2"x11".

3) Compact disks in jewel cases.

(2) Contents:

a.

Table of Contents: Prepare a Table of Contents, for each volume, with
each product or system description identified, and include with each
volume of manual. Type on 24-pound white paper.

Directory: Provide names, addresses, and telephone number of Prime
Contractor, Integrator, Installation Contractor, other subcontractors, and
major equipment suppliers. Clearly identify contact for warranty support.

General: Provide operations and maintenance data for equipment
described in the individual sections of the Specification. Prepare and
include additional data when the need for such data becomes apparent
during training.

Description of System and Component Parts:

1) System block and interconnection diagrams.

2) Control diagrams by controls vendor and as-installed control drawing
by Contractor.

3) As-installed wiring diagrams, that is, ladder diagrams, point to point
diagrams, loop diagrams, circuit directories of panel boards, and
similar items.
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4) Manufacturer’s printed installation, operating, and maintenance
instructions for the exact item of equipment supplied.

5) Catalog data containing information required for service, future
additions or substitutions.

6) Function, normal operating characteristics, and limiting conditions.
7) Performance curves, engineering data and tests.
8) Complete nomenclature and commercial number of replaceable parts.

System Operating Procedures:

1) Description of sequence of operation by control manufacturer.
2) Routine and normal operating instructions.

3) Sequences required.

4) Special operating instructions.

System and Equipment Maintenance Procedures:

1) Routine operations.

2) Guide to “trouble-shooting”

3) Disassembly, repair and reassembly.
4) Alignment, adjusting and checking.

Maintenance instructions for special finishes, including recommended
cleaning methods and materials and special precautions identifying
detrimental agents.

Spare Parts List: List of manufacturer’s spare parts provided with the job,
manufacturer’s current prices for spare parts, and recommended quantities
to be maintained in storage.

Project Record Documents: Provide Project Record Documents as required.
Spare Parts / Maintenance Materials:
(1) Provide products, spare parts, maintenance and extra materials in quantities
specified in individual specification sections prior to Final Acceptance.
(2) Deliver to Project site and place in location as directed by the Department of
Water. Contractor shall obtain receipt.
. Test Reports: Results of specified test requirements. Provide Table of Contents

of test results and incorporate into Operation and Maintenance Manuals described

Warranty Certificates:

77



(1) For each item required by specific sections of this specification, provide a
notarized warranty certificate.

(2) Execute and assemble documents from subcontractors, suppliers, and
manufacturer.

(3) For each item of copyrighted software provide under this contract, provide a
software license certificate naming the Department of Water as the licensee
and stating the number of licenses provided.

(4) Provide Table of Contents of software licenses and incorporate into Operation
and Maintenance Manuals described above.

1.18 CONTRACTOR’S OPERATIONS: The Contractor must employ, insofar as possible, such
methods and means of carrying out his work so as not to cause any interruption or interference
to the Department of Water’s or the landowner’s operations. Where the Contractor’s operations
would result in interruptions which would hamper the operations, the Contractor shall coordinate
his schedule of work with the Department of Water or the landowner, accordingly.

In the event that the Contractor obtains permission from the landowner for use of any area or
resources outside of the designated lot(s), County Right-of-Way, State Highway’s Right-of-Way,
and/or designated easement(s), the Contractor shall meet the requirements of Division 300,
Section 301.15 — USE AND/OR DAMAGE TO PRIVATE PROPERTY (PROPERTY OWNED
OTHER THAN BY THE CONTRACTOR) of the Water System Standards, 2002.

END OF SECTION
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lepartment

County of Kaua'i

CONTRACT NO. Click here to enter text.

CONSTRUCTION CONTRACT

THIS CONTRACT, effective as of the date below, is made and entered into by and
between the BOARD OF WATER SUPPLY, County of Kaua‘i, whose mailing address is 4398 Pua
Loke Street, Lthu‘e, Hawai‘i 96766 (hereinafter the “BOARD”’)and Click here to enter text., a
Click here to enter text., under the laws of the State of Hawaii, whose principle mailing address is
Click here to enter text. (hereinafter the “CONTRACTOR”).

RECITALS
THIS CONTRACT for construction services has been procured under:

[ HRS §103D-302 (Competitive Sealed Bidding)

[1 HRS §103D-303 (Competitive Sealed Proposals)

[J HRS §103D-305 (Small Purchase)

[J HRS §103D-307 (Emergency Procurement No. Click here to enter text.)

WHEREAS, ; and

WHEREAS, the Contractor is able and qualified to provide such construction services as
required in this Contract; and

NOW THEREFORE, in consideration of the payment(s) hereinafter set forth to be made by
the Board, the Contractor agrees to furnish and pay for all materials, supplies, tools, equipment,
labor, utilities, transportation, services, and any and all other incidentals necessary to construct in
place and complete, free of all liens, claims, and any encumbrances whatsoever: Click here to enter
text. (hereinafter “Project”).

1. Contract Documents. The Contractor agrees to complete the Project in accordance with this
Contract and the following documents:

LJApproved construction drawings;
[ Specifications;
UlInvitation for Bids Document No. Click here to enter text. and all Addenda thereto;

[JRequest for Proposals Project No. Click here to enter text. and all Addenda
thereto;
[1Bid/Proposal/Best and Final Offer;
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Job No.:

] Method of Award;
[1Wage Rate Schedule;

L] Construction Schedules;
[ Special Provisions;

[1General Provisions for Construction Contracts of the Department of Water, dated
April 25, 2016;

and those other documents attached or referred to therein, relating to the Project (hereinafter
collectively referred to as “Contract Documents”). The Contractor understands and
agrees that the Contract Documents including, but not limited to, those referenced in but
not attached to this Contract and those referenced in but not attached to the Contract
Documents, are hereby incorporated by reference into this Contract. The Contractor
acknowledges and admits receipt of all Contract Documents, and acknowledges that it has
reviewed, understands, and agrees with all terms and conditions in the Contract
Documents and those other documents, terms and conditions referenced therein.

Time of Performance. The Contractor agrees to complete the Project within Click here to
enter text. CALENDAR DAYS, from and including the date as specified in the written
Notice to Proceed.

Compensation. For and in consideration of the Contractor’s full and faithful performance of
all services required to be performed under the Contract Documents, the Board hereby agrees
to pay the Contractor the total maximum sum of Click here to enter text. DOLLARS
($Click here to enter text.), federal, state, and local taxes included, in lawful money of the
United States of America. The Contractor understands and agrees that payment shall be made
in the manner and at the times specified in the Contract Documents, and shall also be subject
to and conditioned upon such additions to or deductions from the preceding sum as may
herein be made, according to the Contract Documents.

a. Cost and/or Pricing: If this Contract required Cost and/or Pricing data, the Contractor
understands and agrees that the price to the Board, including profit or fee, shall be adjusted
to exclude any significant sums by which the Board finds that the price was increased
because the Contractor furnished cost or pricing data that was inaccurate, incomplete, or
not current as of the date agreed upon between the parties.

Liguidated Damages. The Contractor understands and agrees that time is an essential
factor of this Contract, and that the Board will suffer material loss by reason of delays
that may occur in the Contractor’s performance of the work or any portions of the work
within the time or times fixed in the Contract or any extensions thereto. When the
Contractor is given notice of delay or nonperformance, as specified in the Termination
for Default clause of this Contract, and fails to cure in the time specified, the Contractor
shall pay to the Board, as liquidated damages for any such delays or nonperformance, the
sum of Click here to enter text. DOLLARS ($Click here to enter text.), for each and
every calendar day of delay or nonperformance from the day set for cure until either the
Board reasonably obtains similar services if the Contract is terminated for default, or until
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the Contractor provides the services if the Contractor is not terminated for default. The
sums of each and every calendar day of delay or nonperformance shall be deducted from
the Contract price. It is expressly stipulated by and between the Contractor and the Board
that any such sums shall be deemed and taken to be liquidated damages for the
Contractor’s failure to perform within the specified time and not be in the nature of a
penalty. To the extent that the Contractor's delay or nonperformance is excused under
“excuse for nonperformance or delayed performance” of the Termination for Default
clause of this Contract, liquidated damages shall not be due the Board. The Contractor
remains liable for damages caused other than by delay.

Bonds. The Contractor is required to provide the following bonds, in an amount equal to
100% of the amount of the Contract price in the form(s) set forth in Exhibit A:

[ Performance Bond (Exhibit Al)
[J Labor and Material Payment Bond (Exhibit A2)
(1 Not Applicable

Insurance. Contractor shall procure and maintain, on a primary basis and at its sole
expense, at all times during the life of the contract insurance coverages, limits, including
endorsements as described Appendix “B” - Insurance, against claims for injuries to
persons or damages to property which may arise from or in connection with the
performance of the work by the Contractor or the Contractor’s agents, representatives,
employees, or subcontractors. The requirements contained therein, as well as the
Department’s review or acceptance of insurance maintained by the Contractor is not
intended to and shall not in any manner limit or qualify the liabilities or obligations
assumed by the Contractor. Unless otherwise approved by the Manager and Chief
Engineer, the policy or policies of insurance maintained by the Contractor shall provide
the minimum limit(s) and coverage(s) as specified in the attached Appendix “B” -
Insurance and be placed with an insurance carrier authorized to do business in this state
and rated A-VII by A.M. Best.

7. Procurement Officer and Contract Administrator. The Procurement Officer and
Contract Administrator are:
1 If checked, the Procurement Officer and the Contract Administrator shall be the same
individual.
Procurement Officer: Contract Administrator:
Click here to enter text. Click here to enter text.
Click here to enter text. Click here to enter text.
Department of Water, County of Kaua‘i Department of Water, County of Kaua‘i
4398 Pua Loke Street 4398 Pua Loke Street
Lihu‘e, HI 96766 Lihu‘e, HI 96766
Phone: 808-245-Click here to enter text. Phone: 808-245-Click here to enter text.
Click here to enter text. Click here to enter text.
Job No.:
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8. Severability. In the event any term or provision of this Contract is declared to be invalid
or illegal for any reason, this Contract will remain in full force and effect and will be
interpreted as though such invalid or illegal provision were not a part of this Contract.

9. Execution in Counterparts. This Contract may be executed in counterparts, all of which
shall be considered the same as if a single document shall have been executed, but shall
become effective when such counterparts have been signed by each of the parties hereto
and delivered to each party.

10. Waiver. Waiver of a breach or default under this Agreement shall not constitute a
continuing waiver or a waiver of a subsequent breach of the same or any other provision
of this Agreement.

11. Board Defined. As used in this Contract, “Board” means the Board of Water Supply of
the County of Kaua‘i and the Department of Water, County of Kaua“‘i, and its officers,
agents, and employees.

[REMAINDER OF THIS PAGE INTENTIONALLY LEFT BLANK]
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IN WITNESS WHEREOF, the parties hereto have hereunto caused this Contract to be

executed as of the day of , 20

RECOMMENDED FOR APPROVAL BOARD OF WATER SUPPLY,

COUNTY OF KAUA'I

Bryan Wienand, P.E. Beth Tokioka

Manager and Chief Engineer Chairperson, Board of Water Supply

APPROVED AS TO FORM CONTRACTOR

AND LEGALITY

Mahealani M. Krafft By: Click here to enter text.

Deputy County Attorney Its: Click here to enter text.
STATE OF HAWAI‘I )

) ss.

COUNTY OF KAUA‘I )

Onthis  dayof , 20 in the Fifth Circuit, State of
Hawai'i, before me personally appeared Beth Tokioka, who is personally known to me or whose
identity I proved on the basis of satisfactory evidence, who being by me duly sworn or affirmed,
did say that such person is the Chairperson for the Board of Water Supply, County of Kaua'i
executed , dated and consisting of _ pages
at the time of notarization, as the free act and deed of such person, and if applicable in the
capacity shown, having been duly authorized to execute such instrument in such capacity.

Notary Public, State of Hawai'i
Name of Notary: (Affix Seal)
My Commission expires:
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STATE OF HAWAI‘L )
) ss.
COUNTY OF KAUA‘I )

Onthis  dayof , 20 in the Fifth Circuit,
State of Hawai'i, before me personally appeared , who is
personally known to me or whose identity I proved on the basis of satisfactory evidence, who
being by me duly sworn or affirmed, did say that such person executed the
, dated and consisting of  pages at
the time of notarization, as the free act and deed of such person, and if applicable in the capacity
shown, having been duly authorized to execute such instrument in such capacity.

Notary Public, State of Hawai'i
Name of Notary: (Affix Seal)
My Commission expires:

PLEASE INSERT YOUR APPLICABLE NOTARY SECTION

Job No.:
Project Title:
Ver.: 07/16/18 6



EXHIBIT Al
PERFORMANCE BOND (SURETY)

KNOW ALL BY THESE PRESENTS:

That Click here to enter text., a Click here to enter text. corporation, whose principal
mailing address is Click here to enter text., as Principal, (hereinafter referred to as “Principal”),
and Click here to enter text., as Surety, (hereinafter referred to as “Surety”), a corporation(s)
authorized to transact business as a surety in the State of Hawai‘i, are held and firmly bound unto
the Board of Water Supply, its successors and assigns, (hereinafter referred to as “Obligee”), in
the amount of Click here to enter text. DOLLARS ($Click here to enter text.) to which
payment Principal and Surety bind themselves, their heirs, executors, administrators, successors
and assigns, jointly and severally, firmly by these presents.

WHEREAS, the above-bound Principal has entered into a Contract with Obligee dated
Click here to enter a date. for Click here to enter text. (hereinafter referred to as the “Contract”),
which Contract is incorporated herein by reference and made a part hereof.

NOW THEREFORE, the condition of this obligation is such that:

If the Principal shall promptly and faithfully perform, and fully complete the Contract in
strict accordance with the terms of the Contract as said Contract may be modified or amended
from time to time; then this obligation shall be void; otherwise to remain in full force and effect.
Surety to this bond hereby stipulates and agrees that no changes, extensions of time, alterations,
or additions to the terms of the Contract, including the work to be performed thereunder, and the
specifications or drawings accompanying same, shall in any way affect its obligation on this
bond, and it does hereby waive notice of any such changes, extensions of time, alterations, or
additions, and agrees that they shall become part of the Contract.

In the event of Default by the Principal, of the obligations under the Contract, then after written
Notice of Default from the Obligee to the Surety and the Principal, Surety shall either remedy the
Default, or take over the work to be performed under the contract and complete such work,

subject, however, to the limitation of the penal sum of this bond.

Signed and sealed this day of
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Principal Seal
By:
Its:
Surety Seal
By:
Its:
ALL SIGNATURES MUST BE ACKNOWLEDGED BY A NOTARY PUBLIC
SURETY PERFORMANCE BOND
STATE OF HAWAI‘I )
) ss.
COUNTY OF KAUA‘I )
On this day of , , before me appeared
to me personally known, who being by me was duly sworn, did say he/she is the of
,a ; that the seal affixed to the foregoing instrument is the
seal of said ; and said officer acknowledged said instrument to be the free act and

deed of said

Notary Public, State of Hawai‘i

Name of Notary:

My commission expires:

SURETY PLEASE INSERT YOUR APPLICABLE NOTARY SECTION
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EXHIBIT Al
PERFORMANCE BOND

KNOW ALL BY THESE PRESENTS:

That we, , whose mailing address is

, as Contractor, (hereinafter called

“Contractor”), is held and firmly bound unto the , its

successors and assigns, as Obligee, (hereinafter called “Obligee”), in the amount of

DOLLARS ($ ), lawful money of the United States

of America, for the payment of which to the said Obligee, well and truly to be made, Contractor
binds itself, its heirs, executors, administrators, successors and assigns, firmly by these presents.
Said amount is evidenced by:

[J Legal tender;

[] Share Certificate unconditionally assigned to or made payable at sight to

b

[ Certificate of Deposit, No. , dated , issued by

, drawn on , a bank, savings institution, or credit

union insured by the Federal Deposit Insurance Corporation or the Nation Credit Union

Administration, payable at sight or unconditionally assigned to ;
(] Cashier's Check No. , dated , issued by
, drawn on , a bank, savings institution, or credit

union insured by the Federal Deposit Insurance Corporation or the National Credit

Union Administration, payable at sight or unconditionally assigned to

[ Teller's Check No. , dated , issued by

, drawn on , a bank, savings institution, or credit

union insured by the Federal Deposit Insurance Corporation or the National Credit

Union Administration, payable at sight or unconditionally assigned to

b

(] Treasurer's Check No. , dated , issued by
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, drawn on , a bank, savings institution, or credit

union insured by the Federal Deposit Insurance Corporation or the National Credit

Union Administration, payable at sight or unconditionally assigned to

(] Official Check No. , dated , issued by

, drawn on , a bank, savings institution, or credit

union insured by the Federal Deposit Insurance Corporation or the National Credit

Union Administration, payable at sight or unconditionally assigned to

(] Certified Check No. , dated , issued by

, drawn on , a bank, savings institution, or credit

union insured by the Federal Deposit Insurance Corporation or the National Credit

Union Administration, payable at sight or unconditionally assigned to

WHEREAS, the Contractor has by written agreement dated entered

into a contract with Obligee for the following PROJECT: Click here to enter text., (hereinafter
called the “Contract’), which Contract is incorporated herein by reference and made a part

hereof.

NOW, THEREFORE,
The condition of this obligation is such that, if Contractor shall promptly and faithfully

perform the Contract in accordance with, in all respects, the stipulations, agreements, covenants
and conditions of the Contract as it now exists or may be modified according to its terms, and
shall deliver the PROJECT to the Obligee, or to its successors or assigns, fully completed as in
the Contract specified and free from all liens and claims and without further cost, expense, or
charge to the Obligee, its officers, agents, successors, or assigns, free and harmless from all suits
or actions of every nature and kind which may be brought for or on account of any injury or
damage, direct or indirect, arising or growing out of the doing of said work or the repair or
maintenance thereof or the manner of doing the same or the neglect of the Contractor or its
agents or servants or the improper performance of the Contract by the Contractor or its agents or
servants or from any other cause, then this obligation shall be void; otherwise it shall be and

remain in full force and effect.

AND IT IS HEREBY STIPULATED AND AGREED that suit on this bond may be
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brought before a court of competent jurisdiction without a jury, and that the sum or sums
specified in the said Contract as liquidated damages, if any, shall be forfeited to the Obligee, its
successors or assigns, in the event of a breach of any, or all, or any part of, the covenants,
agreements, conditions, or stipulations contained in the Contract or in this bond in accordance

with the terms thereof.

The amount of this bond may be reduced by and to the extent of any payment or

payments made in good faith hereunder.

Signed this day of

(Seal)
Name of Contractor
Signature
Title
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STATE OF HAWAI‘I )

) ss.
)
On this day of , , before me appeared
to me personally known, who being by me was duly sworn, did say he/she is the of
,a ; that the seal affixed to the foregoing instrument is the
seal of said ; and said officer acknowledged said instrument to be the free act and

deed of said

Notary Public, State of Hawai‘i

Name of Notary:

My commission expires:

ALL SIGNATURES MUST BE ACKNOWLEDGED BY A NOTARY PUBLIC
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EXHIBIT A2
LABOR AND MATERIAL PAYMENT BOND (SURETY)

KNOW ALL BY THESE PRESENTS:

That Click here to enter text. a Click here to enter text. corporation, whose principal
mailing address is Click here to enter text. , as principal (hereinafter referred to as “Principal”),
and Click here to enter text. as Surety (hereinafter referred to as “Surety”), a corporation(s)
authorized to transact business as a surety in the State of Hawai‘i, are held and firmly bound unto
the Board of Water Supply, its successors and assigns (hereinafter referred to as "Obligee"), in
the amount of Click here to enter text. DOLLARS ($Click here to enter text.), to which payment
Principal and Surety bind themselves, their heirs, executors, administrators, successors and
assigns, jointly and severally, firmly by these presents.

WHEREAS, the above-bound Principal has entered into a Contract with Obligee dated
Click here to enter a date. for Click here to enter text. (hereinafter referred to as the “Contract”),
which Contract is incorporated herein by reference and made a part hereof.

NOW, THEREFORE, the condition of this obligation is such that if the Principal shall
promptly make payment to any Claimant, as hereinafter defined, for all labor and materials
supplied to the Principal for use in the performance of the Contract, then this obligation shall be
void; otherwise to remain in full force and effect.

1. Surety to this Bond hereby stipulates and agrees that no changes, extensions of
time, alterations, or additions to the terms of the Contract, including the work to
be performed thereunder, and the specifications or drawings accompanying same,
shall in any way affect its obligation on this bond, and it does hereby waive notice
of any such changes, extensions of time, alterations, or additions, and agrees that
they shall become part of the Contract.

2. A "Claimant" shall be defined herein as any person who has furnished labor or
materials to the Principal for the work provided in the Contract.

As provided in Section 103D-324, Hawai‘i Revised Statutes, every Claimant who has not
been paid in full before the expiration of a period of ninety days after the day on which the last of
the labor was done or performed or material was furnished or supplied, for which such a claims

made, may institute an action against the Principal or the Principal and its Surety, on this bond
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and have their rights and claims adjudicated in the action, and judgment rendered thereon,;
subject to the Obligee's priority on the bond. If the full amount of the liability of the Surety on
the bond is insufficient to pay the full amount of the claims, then after paying the full amount

due the Obligee, the remainder shall be distributed pro rata among the claimants.

Signed and sealed this day of

Principal Seal
By:
Its:

Surety Seal
By:
Its:

ALL SIGNATURES MUST BE ACKNOWLEDGED BY A NOTARY PUBLIC
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SURETY LABOR AND MATERIAL PAYMENT BOND

STATE OF HAWAI‘L )
) ss.
)
On this day of , , before me appeared
to me personally known, who being by me was duly sworn, did say he/she is the of
,a ; that the seal affixed to the foregoing instrument is the
seal of said ; and said officer acknowledged said instrument to be the free act and
deed of said

Notary Public, State of Hawai‘i

Name of Notary:

My commission expires:

SURETY PLEASE INSERT YOUR APPLICABLE NOTARY SECTION
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EXHIBIT A2
LABOR AND MATERIAL PAYMENT BOND
(11/17/98)

KNOW ALL BY THESE PRESENTS:

That we, , whose mailing address is

, as Contractor, (hereinafter called

“Contractor”), is held and firmly bound unto the , its

successors and assigns, as Obligee, (hereinafter called “Obligee”), in the amount of

DOLLARS ($ ), lawful money of the United States of

America, for the payment of which to the said Obligee, well and truly to be made, Contractor
binds itself, its heirs, executors, administrators, successors and assigns, firmly by these presents.
Said amount is evidenced by:

[ Legal tender;

[] Share Certificate unconditionally assigned to or made payable at sight to

b

[ Certificate of Deposit, No. , dated , issued by

, drawn on , a bank, savings institution, or credit

union insured by the Federal Deposit Insurance Corporation or the Nation Credit Union
Administration, payable at sight or unconditionally assigned to ;

[ Cashier's Check No. , dated , issued by

, drawn on , a bank, savings institution, or credit

union insured by the Federal Deposit Insurance Corporation or the National Credit

Union Administration, payable at sight or unconditionally assigned to

(] Teller's Check No. , dated , issued by

, drawn on , a bank, savings institution, or credit

union insured by the Federal Deposit Insurance Corporation or the National Credit

Union Administration, payable at sight or unconditionally assigned to

b

[] Treasurer's Check No. , dated , issued by
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, drawn on , a bank, savings institution, or credit

union insured by the Federal Deposit Insurance Corporation or the National Credit

Union Administration, payable at sight or unconditionally assigned to

(] Official Check No. , dated , issued by

, drawn on , a bank, savings institution, or credit

union insured by the Federal Deposit Insurance Corporation or the National Credit

Union Administration, payable at sight or unconditionally assigned to

(] Certified Check No. , dated , issued by

, drawn on , a bank, savings institution, or credit

union insured by the Federal Deposit Insurance Corporation or the National Credit
Union Administration, payable at sight or unconditionally assigned to

WHEREAS:

The Contractor has by written agreement dated Click here to enter a date. entered into a
contract with Obligee for the following PROJECT: Click here to enter text., (hereinafter called
“Contract”), which Contract is incorporated herein by reference and made a part hereof.

NOW, THEREFORE,

The condition of this obligation is such that, if Contractor shall promptly and faithfully
perform the Contract in accordance with, in all respects, the stipulations, agreements, covenants
and conditions of the Contract as it now exists or may be modified according to its terms, free
from all liens and claims and without further cost, expense or charge to the Obligee, its officers,
agents, successors or assigns, free and harmless from all suits or actions of every nature and kind
which may be brought for or on account of any injury or damage, direct or indirect, arising or
growing out of the doing of said work or the repair or maintenance thereof or the manner of
doing the same or the neglect of the Contractor or its agents or servants or the improper
performance of the Contract by the Contractor or its agents or servants or from any other cause,
and shall promptly pay all persons supplying labor and materials for the performance of the
Contract, then this obligation shall be void; otherwise it shall be and remain in full force and
effect.

AND IT IS HEREBY STIPULATED AND AGREED that suit on this bond may be

Job No.:
Project Title:
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brought before a court of competent jurisdiction without a jury, and that the sum or sums
specified in the said Contract as liquidated damages, if any, shall be forfeited to the Obligee, its
successors or assigns, in the event of a breach of any, or all, or any part of, the covenants,
agreements, conditions, or stipulations contained in the Contract or in this bond in accordance
with the terms thereof.

AND IT IS HEREBY STIPULATED AND AGREED that this bond shall inure to the
benefit of any and all persons entitled to file claims for labor performed or materials furnished in
said work so as to give any and all such persons a right of action as contemplated by Sections
103D-324(d) and 103D-324(e), Hawai‘i Revised Statutes.

The amount of this bond shall be reduced by and to the extent of any payment or payments made
in good faith hereunder, inclusive of the payment of mechanics' liens which may be filed of
record against the PROJECT, whether or not claim for the amount of such lien be presented

under and against this bond.

Signed this _ day of ,

(Seal)

Name of Contractor

Signature

Title

ALL SIGNATURES MUST BE ACKNOWLEDGED BY A NOTARY PUBLIC

Job No.:
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STATE OF HAWAI‘I )

) ss.
)
On this day of , , before me appeared
to me personally known, who being by me was duly sworn, did say he/she is the of
,a ; that the seal affixed to the foregoing instrument is the
seal of said ; and said officer acknowledged said instrument to be the free act and
deed of said
Notary Public, State of Hawai‘i
Name of Notary:
My commission expires:
Job No.:
Project Title:
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DEPARTMENT OF WATER
COUNTY OF KAUA‘I
STATE OF HAWAII

GENERAL PROVISIONS OF CONSTRUCTION CONTRACTS
OF THE DEPARTMENT OF WATER, COUNTY OF KAUA‘I

SECTION 1 - DEFINITIONS

When used in these provisions or elsewhere in the contract, the following terms, or pronouns used
in place of them, shall have the meaning ascribed to them in this section, unless it is apparent from
the context that a different meaning is intended:

1.1

1.2

1.3

1.4

1.5

1.6

1.7

1.8

1.9

ADDENDUM/ADDENDA means a written document issued during the solicitation
period involving changes to the solicitation documents which shall be considered and
made a part of the solicitation documents and resulting contract [HAR 3-122-16.06].

BOARD means the Board of Water Supply, County of Kaua‘i and the Department of Water
County of Kaua‘i, its officers and employees.

BID is as described in Hawai‘i Revised Statutes 103D-302.

BIDDER means person or entity that has submitted a bid in response to the Department of
Water, County of Kaua‘i’s Invitation for Bids.

BID SECURITY means security provided at the time an offer is submitted.

CALENDAR DAY means days shown on the calendar beginning at midnight and ending at
midnight of the following day. If no designation of calendar or working day is made, “Day”
shall mean calendar day.

CHANGE ORDER means an amendment or modification of the work within the scope
of the Contract, by the Contracting Officer or his/her authorized designee, directing the
Contractor to make changes with or without the consent of the Contractor. [HRS 103D-
104] [HAR 3-125-2][HAR 3-125-4]

CHIEF PROCUREMENT OFFICER means the Manager and Chief Engineer of the
Department.

CONTRACT means the written agreement covering the construction of the project by the
contractor, including the furnishing of labor, materials and equipment in connection
therewith. It shall include these provisions, the contract and/or agreement, the notice to the
bidders or proposers, the offer, the award, the special provisions, the plans, the
specifications, the bond, any addendum and any written order. It shall also include all
amendments to the contract by supplemental agreement thereto in writing.



1.10

1.11

1.12

1.13

1.14

1.15

1.16

1.17

1.18

1.19

1.20

1.21

CONTRACT TIME means the number of calendar days provided in the contract for
completion of the contract, exclusive of authorized time extensions. The contract time will
be indicated in the bid or proposal document and contract.

If the contract requires completion by a certain date, the contractor shall complete the work
by that date.

CONTRACTING OFFICER means the Procurement Officer or Contract Administrator, or
Construction Project Management Officer of the Department of Water, County of Kaua‘i or
his or her duly authorized representative.

CONTRACTOR means the person who has entered into the contract with the Department
and further defined by Section 444-1(2), HRS, as amended.

COST ANALYSIS means the evaluation of cost data for the purpose of arriving at costs
actually incurred or estimates of costs to be incurred, prices to be paid, and costs to be
reimbursed. [HAR 3-120-2]

COST DATA means information concerning the actual or estimated cost of labor,
material, overhead, and other cost elements which have been actually incurred or which
are expected to be incurred by the contractor in performing the contract. [HAR 3-120-2]

DAYS means consecutive calendar days unless otherwise specified. [HAR 3-120-2]

DEPARTMENT means the Department of Water, County of Kaua‘i, its officers and
employees.

EXTENDED OVERHEAD includes project field office rental, salaries of field office and
management staff, field office staff vehicles, field office utilities and telephone, and field
office consumables, project fees, project bonding, project insurances and all taxes including
general excise tax.

FINAL PROPOSAL means the final mutually-agreed terms of the proposal submitted by
the awarded Offeror in response to the County’s RFP or the Best and Final Offer
accepted by the County in accordance with HAR §3-122-53 and 3-122-54.

GUARANTEE means a formal assurance of the quality or of the length of use to be
expected from a product offered or constructed.

HAR means the Hawai‘i Administrative Rules of the State of Hawai‘i, as amended.

HAZARDOUS MATERIALS mean and include any and all radioactive materials,
asbestos, organic compounds known as polychlorinated biphenyls, chemicals known to
cause cancer or reproductive toxicity, hazardous wastes, toxic substances, and any and all
other substances or materials defined as “hazardous materials,” “extremely hazardous
materials,” “hazardous wastes” or “toxic substances” under or for the purposes of
hazardous materials laws.



1.22

1.23

1.24

1.25

1.26

1.27

1.28

1.29

1.30

1.31

1.32

HAZARDOUS MATERIALS LAWS mean and include all federal, state or local laws,
ordinances, rules, regulations or codes, now or hereafter in effect, relating to
environmental conditions, human health or industrial hygiene, including but not limited
to the Comprehensive Environmental Response, Compensation and Liability Act of 1980,
as amended, 42 U.S.C. section 9601, et seq., the Resource Conservation and Recovery
Act, 42, U.S.C. section 6901, et seq., the Hazardous Materials Transportation Act, 42
U.S.C. section 1801, et seq., the Clean Water Act, 33 U.S.C. section 1251 et seq., the
Clean Air Act, 42 U.S.C. 7401 et seq., the Toxic Substances Control Act, 15 U.S.C.
section 2601 - 2629, the Safe Drinking Water Act, 42, U.S.C. sections 300f - 300j, HRS
Chapter 128D, Environmental Response Law, HRS Chapter 342B, Air Pollution Control,
HRS Chapter 342D, Water Pollution, HRS Chapter 342H, Solid Waste Pollution, HRS
Chapter 342J), Hazardous Waste, HRS Chapter 342L, Underground Storage Tanks,
Chapter 342P, Asbestos, and any similar state or local laws or ordinances and the
regulations now in effect or hereafter adopted, published or promulgated thereto.

HRS means the Hawai‘i Revised Statutes of the State of Hawai‘i, as amended.

INVITATION FOR BIDS or IFB means all documents, whether attached or
incorporated by reference, utilized for soliciting bids under the competitive sealed
bidding source selection method. [HAR 3-120-2]

MANAGER means the Manager and Chief Engineer of the Department or his or her duly
authorized representative.

NOTICE TO PROCEED or NTP means the document issued to the Contractor
designating the official commencement date of the performance under the Contract.

OFFER refers to bidders and/or proposers.

OFFEROR refers to bidders and/or proposers.

OVERHEAD includes office expense, staff salaries, travel expenses, legal expenses, fees,
insurances, bonding and all taxes including general excise tax.

PERSON means an individual, a partnership, joint venture, a corporation, whichever is
applicable.

PRICE ANALYSIS means the evaluation of price data, without analysis of the separate
cost components and profit as in cost analysis, which may assist in arriving at prices to be
paid and costs to be reimbursed. [HAR 3-120-2]

PRICE DATA means factual information concerning prices, including profit, for goods,
services, or construction substantially similar to those being procured. In this definition,
“prices” refers to offered or proposed selling prices, historical selling prices, and current
selling prices of such items. This definition refers to data relevant to both the general
contractor and subcontract prices. [HAR-3-120-2]

10



1.33

1.34

1.35

1.36

1.37

1.38

1.39

1.40

1.41

PROPOSAL means the executed document submitted by an Offeror in response to a
Request for Proposals. [HAR 3-120-2].

PROPOSER means person or entity that has submitted an offer in response to the
Department of Water, County of Kaua“i’s Invitation for Bids or Request for Proposal.

REFERENCE SPECIFICATIONS means the most recently adopted and published edition
of such specifications referred to on the date of the notice to bidders or proposers is
contemplated, unless otherwise specified.

References are on file at the Department of Water for review by prospective bidders
or proposers. Upon request, copies of a section or sections of the references will be
made available pursuant to the Kaua‘i County Code on reproducible charges for
public records.

REQUEST FOR PROPOSALS or RFP means all documents, whether attached or
incorporated by reference, utilized for soliciting proposals under the competitive sealed
proposal source selection method. [HAR 3-120-2]

RESPONSIBLE OFFEROR means a person who has the capability in all respects to
perform fully the Contract requirements, and the integrity and reliability which will
assure good faith performance. [HRS 103D-104]

RESPONSIVE BIDDER or OFFEROR means a person who has submitted an offer
which conforms in all material respects to the IFB or RFP. [HAR 3-120-2]

SOLICITATION means an invitation for bids, request for proposals, or a request for
quotations, or any other document issued by the County for the purpose of soliciting bids
or proposals to perform a County contract. [HAR 3-120-2]

STATE means the State of Hawai‘i.

WARRANTY means a written statement that promises the good condition of a product

and states that the maker is responsible for repairing or replacing the product for a certain period
of time after its purchase.

1.42

WORKING DAY means a calendar day, exclusive of: (1) Saturdays, Sundays and State

recognized legal holidays, (2) days during which the Contractors required to suspend construction
operations, and (3) days on which weather and other conditions not under the control of the
contractor will not permit construction operations to proceed for at least 5 hours of the day. The
contractor shall perform the controlling item or items of work.

11



1.43 OTHER REFERENCES
A. Abbreviations.

The following abbreviations shall refer to the technical society, organization, body,
code, rules or standard, listed opposite each abbreviation:

AASHTO American Association of State Highway and Transportation Officials

ACI American Concrete Institute

AGC Associated General Contractors of America
AlA American Institute of Architects

AISC American Institute of Steel Construction
AlSI American Iron and Steel Institute

ANSI American National Standards Institute
ASCE American Society of Civil Engineers
ASTM American Society for Testing and Materials

AWWA American Water Works Association

AWRA American Water Resources Association

HRS Hawai‘i Revised Statutes

HAR Hawai‘i Administrative Rules

IANPO International Association of Plumbing & Mechanical Officials

MUTCD Manual on Uniform Traffic Control Devices

NEC National Electric Code

NEMA National Electric Manufacturers Association
NSF National Sanitation Foundation

UL Underwriter’s Laboratory

USGS U.S. Geological Survey

12



Standard Detail Drawings, Water Standards, Specifications and Special
Provisions.

When reference is made to standard detail drawings, Water Standards, specifications
or special provisions, such referral shall be to the standard detail drawings, Water
Standards, specifications or special provisions of the Department of Water, as
amended.

Water Standards shall mean the “Water System Standards, State of Hawai‘i, 2002”,
as amended, as adopted by Department of Water, County of Kaua‘i; Board of Water
Supply, City and County of Honolila; Department of Water Supply, County of
Maui; and Department of Water Supply, County of Hawai‘i.

13



2.1

2.2

SECTION 2 - BIDDING/PROPOSAL INSTRUCTIONS

DEPOSIT FOR PLANS, SPECIFICATIONS AND SPECIAL PROVISIONS

Plans, Specifications and Special Provisions of the contract may be obtained from the
Department of Water, Lihu‘e, Kaua‘i, upon deposit of the amount specified in the Notice to
Bidders or Notice of the Request for Proposals.

Unless otherwise stated in the Notice to Bidders or the Notice of the Request for Proposals,
the deposit for the plans, specifications and special provisions will be refunded upon their
return in good condition to the Department of Water within thirty (30) calendar days after
the day on which bids or proposals have been opened.

Deposits shall be forfeited if the plans, specifications and special provisions are not returned
within the specified time or in good condition. The plans and specifications shall not, under
any circumstances be disassembled. Should the Department discover any evidence of
disassembling upon the return of the plans and specifications, the deposit on said plans and
specifications shall be forfeited to the Department.

The sample form of the bid or proposal shall not be detached from the Special Provisions.

QUALIFICATIONS OF OFFERORS

All offerors shall be contractors licensed in accordance with Chapter 444, Hawai‘i Revised
Statutes, as amended, to perform the work under the contract.

No contract will be awarded to any person who has been suspended under and as provided
in, the provisions of Chapter 104, Hawai‘i Revised Statutes, Chapter 126, Subtitle 11, Title
3, Hawai‘i Administrative Rules and HRS 103D-702, or to any firm in which such
suspended person has an interest.

Qualifications of Offerors. Prospective offerors must be capable of performing the work for
which solicitations are being called. Each prospective offeror must file a written notice of
intention to bid or propose which shall be received not less than ten (10) calendar days prior
to the day designated for opening of bids or proposals. If the tenth calendar day prior to the
day designated for opening of bids or proposals is a Saturday, Sunday, or legal State
holiday, the written notice must be received by the Manager no later than 4:30 p.m. on the
working day immediately before said Saturday, Sunday, or legal State holiday.

Prospective offerors shall, upon request, prove to the Manager his or her responsibility by
showing, among other things, his or her experience in handling the class of service, article,
material or machinery to be furnished and delivered, and that he or she possesses or is in a
position financially and otherwise to secure and pay for said service, article, machinery or
material by submitting answers under oath to all questions contained in the “Standard
Qualification Questionnaire for Prospective Offerors on Department of Water Contracts” as
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2.3

2.4

required by Section 103D-310, Hawai‘i Revised Statutes, as amended, to the Department not
less than ten (10) calendar days prior to the day fixed for the opening of the bids or
proposals.

All information contained in answers to the questionnaire shall be and remain confidential.
Questionnaires so submitted shall be returned to such offerors after having served their
purpose. (Auth: 3-122-108 HAR)

CERTIFICATION OF HEALTH AND SAFETY

a) The Contractor shall give notices and comply with applicable laws, ordinances, rules,
regulations and lawful orders of public authorities bearing on safety of persons or
property or their protection from damage, injury or loss. The cost of Safety and Health
shall not be paid for directly but shall be considered incidental and included in the prices
bid for the various items of work.

b) Safety and Health Certificate of Compliance. A certificate of compliance shall be
submitted with each offer certifying that, if awarded the contract, the offeror will comply
with Section 396-18, HRS, relating to safety and health programs for County construction
projects, where the offer amount is in excess of $100,000. The certificate of compliance
shall be submitted with the offer. Failure to submit the required certification shall be
grounds for disqualification of the offer.

DETERMINATION OF RESPONSIBILITY

The Contracting Officer shall determine, on the basis of available information collected, the
responsibility or nonresponsibility of a prospective offeror.

If the Contracting Officer requires additional information, the prospective offeror shall
promptly supply such information within two (2) working days from the date requested.
Failure to supply the requested information within the above stated time may be considered
unreasonable and may be grounds for a determination of nonresponsibility.

Notwithstanding the paragraph immediately above, the Contracting Officer shall not be
precluded from requesting additional information.

Upon determination that a prospective offeror is not fully qualified to perform the work, the
shall afford the prospective offeror an opportunity to be heard. Upon conclusion of the
hearing and if still of the opinion that the offeror is not fully qualified to perform the work,
the Contracting Officer shall refuse to receive or consider any offer offered by the
prospective offeror.

A written determination of nonresponsibility of an offeror shall be made by the Contracting
Officer. The prospective offeror shall be immediately notified of the determination. The
decision of the Contracting Officer shall be final unless the offeror applies for administrative
review pursuant to Chapter 126, Subtitle 11, Title 3, HAR. (Auth: HRS: 103D-3I0) (Imp:
HRS 103D-310) (Auth: 3-122-108, HAR)
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2.5

2.6

OFFER FORM

Offers must be on an offer form provided for such purpose by the Department. Offers must
be signed in ink by the person or persons duly authorized to sign offers in the space
provided for signature on the offer forms. In the case of a domestic corporation, the title or
titles of the person or persons signing must be stated . Where the offeror is an association or
group, the title or titles of the person or persons signing must be stated and an affidavit of
the association or group must be attached which acknowledges the authority of the signer or
signers to sign offers and all other necessary documents in connection therewith for the
association or group.

Offers shall be sealed and enclosed in envelopes showing the name of the project. Unless
otherwise specified, offerors shall submit offers on all items shown on the offer form.
Offers shall be typewritten or printed in ink. Errors may be erased or crossed out, and
corrections typewritten or printed in ink must be initialed in ink by the persons or persons
signing the bids.

The offers shall be deposited at the Department, not later than the time specified for such
opening. Offers received after the specified time for opening in the notice, as evidenced by
the time stamp of the Department, shall be considered late and rejected; however, a late
offer shall not be considered late if received before contract award and would have been
timely but for the action or inaction of personnel within the Department. A late offer that
will not be considered for award shall be returned to the offeror unopened as soon as
practicable and accompanied by a letter from the Contracting Officer stating the reason for
its return. (Auth: 3-122-16.08(a)(b) HAR)

Offers transmitted via facsimile are unacceptable and will be rejected and returned to the
offeror.

OFFER FORM, INTERPRETATION OF

The offer form does not necessarily outline all of the work involved in the performance
of the contract, but is merely a list of items upon which the computation of compensation
is to be based. The offer form contains all items to be used in such computation, and the
compensation computed therefrom shall be full compensation for the performance of the
contract.

If it should appear to a prospective offeror that the performance of the work under the
contract or any of the matters relative thereto, is not sufficiently described or explained in
the offer form, or that any discrepancy exists between different parts thereof, or that the
full intent of the form is not clear, then the offeror shall submit a written request for
clarification to the Contracting Officer no later than ten (10) calendar days before the day
fixed for the opening of offers, as evidenced by the time-stamp of the Department. The
offeror submitting the inquiry shall be responsible for its delivery.

If additional information is deemed necessary, such information will be issued in an
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2.7

2.8

addendum by the Contracting Officer. The addendum will be mailed, facsimile, or
delivered to all persons who have obtained the special provisions, plans, and
specifications of the contract. All addenda issued shall be a part of the contract. (Auth:
3-122-16.06 HAR)

If during discussions during the RFP process, there is a need for any substantial
clarification or change in the RFP, the RFP shall be amended by an addendum to
incorporate the clarification or change. Addenda to the RFP shall be distributed only to
priority-listed Offerors and shall be a part of the contract.

No oral interpretation, instruction or information concerning the contract given by any
officer, employee or agent of the Department shall be binding on the Department. (HAR
3-122-16.06)

PRICES TO COVER ENTIRE CONTRACT

Offerors shall include in their offered prices the entire cost of the performance of the
contract, and it is understood and agreed that there is included in each lump sum or unit
price, the entire cost of all items incidental to the performance of the contract, covered by
such lump sum or unit price offer. Offerors in figuring the offer price shall take into
consideration the cost of all freight and delivery charges, marine insurance and taxes; and
shall include the cost of furnishing and installing all equipment as called for in the
specifications including warranty repairs of the complete unit. Whenever installation is
specified, installation shall include all necessary labor, materials and other incidentals
required to make a complete operative unit. When an offeror is in doubt as to the proper
item to which the anticipated cost of any incidental item is to be allocated, he or she shall
include such cost in the lump sum or unit price for the items that he or she deems most
appropriate.

It is understood and agreed that whenever unit price(s) is/are called for on the provided
page(s), all offerors must indicate their unit price(s) on the blank space(s) provided
thereon. Failure to comply will be grounds for rejection. (Auth: 3-122-97 HAR).

Prices shall remain valid for ninety (90) calendar days after the established bid
submission deadline.

COST AND PRICING DATA- PROPOSALS/Sole Source

a) A contractor, except as provided in subsection ¢ herein, shall submit cost or pricing
data and shall certify that, to the best of the contractor’s knowledge and belief, the cost or
pricing data submitted is accurate, complete and current as of a mutually determined
specified date prior to the date of:

1) The pricing of any contract awarded by competitive sealed proposals or
pursuant to the sole source procurement authority, where the total contract amount
is expected to exceed an amount established in HAR; or

b) If this provision is applicable then the price to the Department, including profit or fee,
shall be adjusted to exclude any significant sums by which the Department finds that the
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2.9

price was increased because the contractor furnished cost or pricing data that was
inaccurate, incomplete, or not current as of the date agreed upon between the parties.

c) This section shall not apply to contracts where:
1) The contract price is based on adequate price competition
2) The contract price is based on established catalog prices or market prices;
3) The contract prices are set by law or rule;

4) It is determined in writing that the requirements of this section may be waived.
(HRS 103D-312)

BID SECURITY

Bid security shall be required for construction contracts procured by way of invitation for
bid or request for proposals, of $25,000 or more or for construction contracts for less than
$25,000 when required by the Contracting Officer. Bid security shall be in an amount equal
to at least five percent (5%) of the amount of the base bid and additive alternates or in an
amount required by the terms of the federal funding.

Acceptable bid security, shall be limited to:

1. Surety bond underwritten by a company licensed to issue bonds in the State of
Hawai‘i;

2. Legal tender of the United States of America; or

3. A certificate of deposit; share certificate; or cashier’s, treasurer’s, teller’s, or

official check drawn by, or a certified check accepted by a bank, savings
institution, or credit union insured by the United States Federal Deposit Insurance
Corporation or the National Credit Union Administration and payable at sight or
unconditionally assigned to the Department.

a. These instruments may be utilized only to a maximum of $100,000.

b. If the required security or bond amount totals over $100,000, more than
one instrument not exceeding $100,000 each and issued by different
financial institutions which meet the requirements of this subsection shall
be accepted. (HAR 3-122-222)

All documentation provided to the Department agency shall contain the original signatures
signed in ink. (HAR 2-122-222, 3-122-223). Unless it is determined that a failure to provide
bid security is non-substantial, all bids required to be accompanied by bid security that fail
to have the appropriate bid security shall be rejected. Bid deposit form is attached hereto as
Exhibit A. (Auth. 3-122-222; 3-122-223 HAR).

2.10 PUBLIC OPENING OF BIDS
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2.12

Bids shall be opened and read publicly, at the time and place indicated in the Notice to
Bidders. Bidders or their authorized agents may be present.

Bidders may request for nondisclosure of trade secrets and other proprietary data in writing.
Confidential material shall be readily separable from the bid in order to facilitate public
inspection of the nonconfidential portion of the bid: The Contracting Officer shall
determine the validity of the request for nondisclosure. (Auth: 3-122-30, HAR)

RECEIPT AND REGISTRATION OF PROPOSALS

Proposals and modifications shall be time-stamped upon receipt and held in a secure place
by the procurement officer until the established due date. Proposals and modifications shall
not be opened publicly, but shall be opened in the presence of two (2) or more County
officials. Proposals and modifications shall be shown only to members of the evaluation
committee and Department personnel or their designees having legitimate interest in them.
(Auth: 3-122-51, HAR).

EXAMINATION OF PLANS, SPECIFICATIONS, SPECIAL PROVISIONS AND
SITE

Offerors shall examine the site of the proposed work and the provisions of the contract,
including but not limited to the proposal, addenda, bond forms, bid form, special provisions,
plans and specifications before submitting a bid or proposal. The submission of a bid or
proposal shall be considered conclusive evidence that the offeror has made such
examination; knows the surface and subsurface conditions of the site, the character, quality
and quantities of labor, materials and equipment and other requirements necessary under the
contract; and agrees to all and every item, covenant, condition and provision of the contract.

Where investigation of subsurface conditions has been made by the Department, in respect
to foundation or other design, offerors may inspect the records of the Department as to such
investigation and examine any sample that may be available.

Investigations of subsurface conditions are made for the purpose of design, and the
Department assumes no responsibility whatsoever as to the sufficiency or accuracy of
borings or of the log of test borings or reports or other investigations, or of the interpretation
thereof, and there is no guaranty, either expressed or implied, that the conditions indicated
are representative of those to be encountered during the performance of the contract, or any
part thereof, or that the bidder or proposer may not encounter unforeseen subsurface
conditions.

Making information concerning subsurface conditions available to bidders or proposers is
not to be construed in any way as a waiver of the provisions of the first paragraph of this
subsection and bidders or proposers must satisfy themselves through their own investigation
as to conditions to be encountered.

Records of such investigations as may have been made by the Department may be inspected
at the Department of Water.
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2.13 TRADE NAMES AND ALTERNATIVES

Before Bid or Proposal Opening. When the plans or specifications specify one (1) or
more manufacturers’ brand names or makes of materials, devices or equipment or system
indicating a quality style, appearance or performance, such specifications shall be deemed to
be used for the purpose of establishing a standard of quality and to facilitate the description
of the material or process desired and shall be deemed to be followed by the words *“or
equal”. The offeror shall base his or her offer on either one of the specified brands or an
alternate brand which the Contracting Officer has approved to be equal or better by way of
addendum to such specification and/or plans. If an offeror intends to base his or her offer on
an alternate brand, unless otherwise specified, he or she shall submit a written request to do
so, to the Contracting Officer at the earliest date possible, but no later than ten (10) calendar
days as evidenced by the time-stamp of the Department, before the day fixed for the opening
of offers.

The burden of proof as to the comparative quality and suitability of alternative
equipment, articles or materials shall be upon the offeror and he or she shall furnish, at
his or her own expense, such information relating thereto as may be required by the
Contracting Officer. The Offeror shall issue a statement of variances that lists all features
of the proposed substitution which differ from the plans, specifications and/or product(s)
specified and must certify that the substitution has no other variant features. Should an
unlisted variance be discovered after installation of the product, the remedy shall be
immediate replacement with a specified product at no cost to the Department. The
Contracting Officer shall be the sole judge as to the comparative quality and suitability
of alternative equipment; articles or materials and his or her decisions shall be final.

Any offeror, who bases his or her offer on an alternate brand which has been approved by
the Contracting Officer, shall include in his or her offer the additional cost required for all
modifications in the contract and the cost of all additional diagrams and drawings required
to accommodate the alternate equipment. The modifications referred to include the changes
in design that may be required for such work as, but not limited to, electrical, plumbing and
other waterworks facilities.

2.14 PREFERENCES

A. All offers shall comply with the preferences, as applicable, outlined in HAR 3-
124, including but not limited to Hawai‘i Products Preference and Recycled
Products Preference, and the Apprenticeship Program Preference laid out in
Section 103-55.6, Hawai‘i Revised Statutes, as enacted by S.B. 19, Act 17, SLH
2009, and the State of Hawai‘i Comptroller’s Memorandum 2011-25 as amended,
which provides for a Hawai‘i Apprenticeship Preference for public works
construction projects with estimated values of $250,000 or greater.

B. This subsection shall not apply whenever its application will disqualify the
Department from receiving Federal funds or aid.

2.15 MODIFICATION OR WITHDRAWAL OF OFFERS

A. Pre-opening Modification or Withdrawal of Offers.
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Offers may be modified or withdrawn at any time prior to the time fixed in the
notice to offerors for opening of offers, or if applicable, prior to the date at which the
Best and Final Offer is due.

An offeror may withdraw his or her offer by: (1) a written notice received by the
Department, or (2) a notice sent by facsimile machine to the Department.

A offeror may modify his or her offer by: (1) a written notice accompanying the
actual modification received by the Department, stating that a modification to the
offer is submitted, or (2) a written notice accompanying the actual modification by
facsimile to the Department, provided the offeror submits the actual written notice
and modification within two (2) working days of receipt of the facsimile. (Auth: 3-
122-16.07, HAR)

B. Late Offers, Late Withdrawals and Late Modifications.
Any notice of withdrawal or notice of modification of any offer with the actual
modification received by the Department after the time and date set for receipt and
opening is late and shall not be considered for award except when received before
contract award and would have been timely but for the action or inaction of
personnel within the Department. (Auth: 3-122-16.08, HAR)

C. After the established due date for offers, an offer may be withdrawn only if the
Department fails to award the contract within ninety (90) calendar days after the
established due date for offers.

2.16 LISTING OF JOINT CONTRACTORS AND SUBCONTRACTORS

Pursuant to Section 103D-302, HRS, as amended, all offerors shall state in their bids the
name of each person or firm that will be engaged as a joint venture, partner, or subcontractor
and the nature and scope of the work to be performed by each such joint venture, partner, or
subcontractor.  All bids which do not comply with this requirement shall be rejected
pursuant to Sec. 103D-302(b), H.R.S.

MANDATORY LICENSING REQUIREMENT:

“A” general engineering contractors and “B” general building contractors are reminded
that due to the Hawai‘i Supreme Court’s January 28, 2002 decision in Okada Trucking
Co., Ltd. v. Board of Water Supply, et al., 97 Haw. 450 (2002), they are prohibited from
undertaking any work, solely or as part of a larger project, which would require the
general contractor to act as a specialty contractor in any area in which the general
contractor has no license. Although the “A” and “B” contractor may still bid on and act
as the “prime” contractor on an “A” or “B” project (See, HRS 8 444-7 for the definitions
of an “A” or “B” project.), respectively, the “A” and “B” contractor may only perform
work in the areas in which they have the appropriate contractor’s license (An “A” or “B”
contractor obtains “C” specialty contractor’s license either on its own, or automatically
under HAR 8 16-77-32.). The remaining work must be subcontracted out to
appropriately licensed entities. It is the sole responsibility of the contractor to review
the requirements of this project and determine the appropriate licenses that are
required to complete the project.
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2.17

Although the bid documents may provide a list of the contractor licenses that the County
anticipates are required to complete this particular project, this list is not all inclusive and
additional licenses may be required. If a specialty license/class is required to complete the
scope of work and the contractor does not list said license(s), the contractor may have their
bid rejected as non-responsive. Examples of specialty license/classes that should be listed
are licensed surveyor, licensed geotechnical engineer, licensed structural engineer, licensed
civil engineer, specialty inspectors, archaeologist, and cultural monitor.

The contractor shall be responsible under the contract for acts and omissions of his or her
subcontractors, suppliers and persons either directly or indirectly employed by them, as fully
as he or she is for acts and omissions of his or her own employees. Nothing in the contract
shall create any contractual relation between any subcontractor, partner, joint venture or
supplier and the Department or any obligation on the part of the Department to pay or cause
to be paid any money to any subcontractor or supplier.

BIDS, DISQUALIFICATION OF

A. Bids which are conditional or not in compliance with the bidding instructions may
be rejected.

Multiple or alternate offers. Unless specifically provided for in the solicitation,
multiple or alternate offers shall not be accepted and all such offers shall be rejected
(HAR 3-122-4)

B. Bids may be rejected for the following reasons including, but not limited to:

1. Bidder determined to be “nonresponsible,” pursuant to Subchapter I3, HAR.
(Auth: 3-122-97, HAR); or

2. The bid is “not responsive”. Bid does not conform in all material respects to
the invitation for bids by reason of its failure to meet the requirements of the
specifications or permissible alternates or other acceptability criteria set forth
in the invitation for bid pursuant to section 3-122-33 HAR .(Auth: 3-122-97,
HAR); or

3. The good, service, or construction item offered in the bid is unacceptable
because of its failure to meet the requirements of the specifications or
permissible alternatives or other acceptability criteria set forth in the
invitation for bids under the provisions of Sec. 3-122-33, HAR. (Auth: 3-
122-97, HAR)

4. Bid submitted by any person submitting more than one (1) bid under the
same or different names, under his or her own name, or through his or her
agents, or through joint ventures, partnerships or corporations in which he
has more than twenty-five percent (25%) interest in each of them, or through
any contractor thereof.

If there is any evidence indicating that two (2) or more bidders are in
collusion to restrict competitive bidding, the bids of all such bidders shall be
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rejected and such evidence may be a cause for the disqualification of the
participants in any future proposal involving any contract with the
Department.

Any offer which is conditioned upon receiving award of both the particular
contract being solicited and another Department contract. (Auth: 3-122-6,
HAR)

2.18 PROPOSAL, DISQUALIFICATION OF

A A proposal may be accepted with modification or correction unless the solicitation
states otherwise.

1.

This allowance must be considered in determining whether reasons exist for
rejecting all or any part of a proposal.

A proposal may be rejected for reasons including but not limited to:

a. The offeror is nonresponsible pursuant to Subchapter 13, HAR.
(Auth.: 3-122-97)

b. The proposal, after any opportunity has passed for modification or
clarification, fails to meet the announced requirements of the agency
in some material respect; or

C. The proposed price is clearly unreasonable.

2.19 OFFEROR LIMITED ACCEPTANCE

A. An offeror may not limit acceptance to the entire bid or proposal offering, unless
allowed by the solicitation:

1.

If the acceptance of an offer is so limited by the offeror but not allowed, the
offer will be determined to be not acceptable and rejected.

If the acceptance of an offer is so limited by the offeror and allowed, the
purchasing agency shall not reject part of the offer and award on the
remainder. (3-122-97 HAR)

2.20 MISTAKES IN BIDS

A. A bidder may correct, waive or withdraw an obvious mistake in his or her bid to the
extent it is not contrary to the best interest of the Department or to the fair treatment
of other bidders.

B. Before Bid Opening. A bidder may remedy a mistake in a bid discovered before the

time fixed in the notice to bidders for opening of bids by withdrawing or correcting
the bid as provided in subsection 2.15 of these General Provisions.
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C.

D.

After Bid Opening But Prior to Award.

1. A mistake in a bid discovered after bid opening but prior to award may be
corrected or waived if:

The mistake is attributable to an arithmetical error, the Contracting
Officer shall so correct the mistake. In case of error in extension of
bid price, unit price shall govern.

The mistake is a minor informality which shall not affect price,
quantity, quality, delivery, or contractual conditions, the Contracting
Officer may waive such informalities or allow the bidder to request
correction by submitting proof of evidentiary value which
demonstrates that a mistake was made. The Contracting Officer
shall prepare a written approval or denial in response to this request.
Examples of such mistakes include:

1) Typographical errors;

2 Failure to return the number of signed bids required by the
invitation for bids;

(3) Failure to acknowledge receipt of an amendment to the
Invitation for Bids, but only if:

@ It is clear from the bid that the bidder received the
amendment and intended to be bound by its terms; or

(b) The amendment involved had a negligible effect on
price, quantity, quality or delivery;

4) Arithmetical errors;
(5) Transposition errors;
(6) Failure of a bidder to sign the bid, but only if the unsigned

bid is accompanied by other material indicating the bidder's
intent to be bound.

2. A mistake in a bid discovered after bid opening but prior to award may be
withdrawn if the mistake is attributable to an obvious error which shall affect
price, quantity, quality, delivery, or contractual conditions, provided:

a.

After Award.

The bidder requests withdrawal by submitting proof of evidentiary
value which demonstrates that a mistake was made; and

The Contracting Officer prepares a written approval or denial in
response to this request. (Auth: 3-122-31 HAR).
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A mistake in a bid discovered after award is not permissible except when the
Manager makes a written determination that it would be unreasonable not to allow
the mistake to be remedied. (Auth: 103D-302, HRS, 3-122-31, HAR)

2.21 DISCUSSIONS WITH OFFERORS-REQUEST FOR PROPOSALS

A.

The Department may hold discussions with priority listed offerors in order to
promote understanding of the Department’s requirements and priority-listed
offeror’s proposals; and

To facilitate arriving at a contract that will provide the best value to the
Department, taking into consideration the evaluation factors set forth in the
request for proposals.

Proposals may be accepted on evaluation without discussion.

Any substantial oral clarification of a proposal shall be reduced to writing by the
priority-listed offeror;

If during discussions there is a need for any substantial clarification or change in
the request for proposals, the request for proposals shall be amended by an
addendum to incorporate the clarification or change

Addenda to the request for proposals shall be distributed only to priority-listed
offerors.

1. The priority-listed offerors shall be permitted to submit new proposals or
to amend those submitted,

2. If in the opinion of the procurement officer or the evaluation committee, a
contemplated amendment will significantly change the nature of the
procurement, the request for proposals shall be canceled and a new request
for proposals issued.
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3.1

3.2

3.3

SECTION 3 - AWARD AND EXECUTION OF CONTRACT

AWARD OF CONTRACT

No contract shall be awarded to any person suspended under, and as provided in, the
provisions of Chapters 104 and 444, HRS, as amended and any federal law if federal funds
are used in the contract, or to any firm in which such suspended person as an interest.

A

Bids.

Award of contract, if made, shall be made to the lowest responsive, responsible
bidder, whose bid meets the requirements and criteria set forth in the invitation for
bids. (Auth: 3-122-33, HAR)

Proposals.
Award of contract, if made, shall be made to the responsible offeror whose proposal

is determined in writing to provide the best value to the Department taking into
consideration price and the evaluation criteria in the request for proposals. (Auth: 3-
122-57, HAR)

CANCELLATION OF SOLICITATION OR AWARD

The Contracting Officer reserves the right to reject any and all offers and to waive any
defect as, in his or her judgment may be in the best interest of the Department.

The Manager reserves the right to cancel the award of a contract at any time before a
contract is executed by the Department and the contractor.

FUNDS, AVAILABILITY OF

A.

Department of Water Funds.

No contract award shall be binding or of any force and effect without an
endorsement by the Waterworks Controller certifying that there is an appropriation
sufficient to cover the amount of the contract; provided that if the contract is a multi-
term contract, the Waterworks Controller shall only be required to certify that there
is an appropriation or balance of an appropriation sufficient to cover the amount
required to be paid under the contract during the fiscal year or remaining portion of
the fiscal year of each term of the multi-year contract.

This section shall not apply to any contract under which the total amount to be paid
to the contractor cannot be accurately estimated at the time the contract is to be
awarded. (Auth.: 103D-309 HRS).

State and/or Federal Funds.

A contract which is supplemented by state and/or federal funds, Section 3.3(A)
above shall be applicable only to that portion of the contract price as is payable out
of Board funds. As to the portion of the contract price as is expressed in the contract
to be payable out of federal funds, the contract shall be construed to be an agreement
to pay the portion to the contractor, only out of state and/or federal funds to be
received from the state and/or federal government when the state and/or federal
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3.4

3.5

funds are so received by the Board and shall not be construed as a general agreement
by the Department to pay said portion out of any funds other than those which are
received from the estate and/or federal government. This subsection shall be
liberally construed so as not to hinder or impede the County in contracting for any
project involving financial aid from the federal government. (3-122-109, HAR)

C. Contracts Utilizing One-Hundred Percent (100%) Federal Funds.
A contract which is funded one-hundred percent (100%) by federal funds shall be
construed as an agreement to pay the contract price only out of federal funds to be
received by the Department from the federal government when the federal funds are
so received by the Department and shall not be construed as a general agreement to
pay such amount at all events out of any funds other than those which are received
from the federal government. (HRS 103D-309(b))

ENTERING INTO CONTRACT

Upon award of the contract to an offeror, such offeror shall enter into the contract by signing
the contract and by furnishing bonds for faithful performance and payment as prescribed in
the invitation for bid or proposal, copies of certificates of insurance and endorsements
demonstrating compliance with the insurance policies required to be procured by the
contractor and subcontractor and tax clearances prescribed in subsection 3.5 within fifteen
(15) calendar days after the date the contract has been mailed to the contractor or within such
further time as the Manager may allow after the offeror has received the contract for
execution.

If the offeror to whom the contract is awarded fails or neglects to enter into the contract and
furnish bonds, as prescribed in subsection 3.6, and the copies of certificates of insurance as
required by contract, the bid security which accompanied the offer pursuant to subsection
2.9 shall be forfeited or in the case where such bid security was in the form of a surety bond,
the proceeds representing the bid security shall be collected under the surety bond and the
amount so forfeited or collected shall be paid to the Department. Upon such failure or
neglect, the Contracting Officer may award the contract to the next lowest responsible
bidder or the next responsible proposer whose proposal is determined to provide the best
value to the Department, or publish another call for bids or proposals as, in his or her
judgment, may be in the best interests of the Department.

RESPONSIBILITY OF OFFERORS AND TAX CLEARANCE

Upon award of the contract, HRS 103D-310 specifies that all Offerors shall comply with all
laws governing entities doing business in the State, including, but not limited to HRS
Chapters 237, 383, 386, 392, and 393.

In addition, pursuant to HRS 103D-328 and HRS 103-53, no contract shall be binding or
effective until the purchasing agency confirms tax clearance from the director of taxation
and the Internal Revenue Service. The Offeror shall provide updated tax clearances as
required by the Director of Finance to comply with HRS Section 103-53, as amended.

The offeror, as proof of compliance with the requirements of section 103D-310(c), HRS,
upon award of a contract shall submit, with the contract signed by the offeror, to the
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3.6

Department verification using Hawai‘i Compliance Express for the following requirements:

A

A tax clearance from the director of taxation and the Internal Revenue Service,
current within six (6) months of issuance date, to the effect that all tax returns due
have been filed, and all taxes, interest, penalties levied or accrued under the
provisions of Title 14 that are administered by the Department of Taxation and
under the Internal Revenue Code against the contractor have been paid; and

A certificate of compliance for chapters 383 (Hawai‘i Employment Security Law),
386 (Worker’s Compensation Law), 392 (Temporary Disability Insurance Law), and
393 (Prepaid Healthcare Act), HRS from the department of labor and industrial
relations, current within six months of issuance date; and

A certificate of good standing from the business registration division of the
department of commerce and consumer affairs, current within six months of
issuance date.

The offeror shall provide updated tax clearances as required by the Contracting Officer to
comply with Section 103-53, HRS, as amended.

PERFORMANCE AND PAYMENT BONDS

A

Performance and payment bonds shall be required for construction contracts
procured through the IFB or RFP process:

1. When the contract price is $25,000 or more (Act 173, SLH 2012); and
2. When the contract price is less than $25,000 and is required by the Manager.

3. Federally funded contracts wherein the conditions of the funding requires a
performance or payment bond or both.

Performance and payment bonds shall be required for construction contracts
procured through the Small Purchase Method (HRS 103D-305):

1. When the contract price is $50,000.00 or over.

The amount of the performance and payment bonds, when required, shall be in an
amount equal to one-hundred percent (100%) of the contract price.

Performance and payment bonds, shall be delivered by the contractor to the
Department when the contract is executed. If the contractor fails to deliver the
required performance and payment bonds, the contractor’s award shall be canceled,
the contractor shall be subject to a claim by the Board for all resulting damages its
bid security enforced, and award of the contract shall be made to the next lowest
offeror pursuant to Subchapter 11, HAR. (Auth: 3-122-224, HAR)

Acceptable forms of performance and payment bonds. Acceptable performance and
payment bonds shall be limited to:
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1. Surety bond underwritten by a company licensed to issue bonds in the State

of Hawai‘i;
2. Legal tender of the United States of America; or
3. A certificate of deposit; share certificate; or cashier’s, treasurer’s, teller’s, or

official check drawn by, or a certified check accepted by a bank, savings
institution, or credit union insured by the United States Federal Deposit
Insurance Corporation or the National Credit Union Administration and
payable at sight or unconditionally assigned to the Department.

a. These instruments may be utilized only to a maximum of $100,000.

b. If the required security or bond amount totals over $100,000, more
than one instrument not exceeding $100,000 each and issued by
different financial institutions which meet the requirements of this
subsection shall be accepted. (Auth: 3-122-222, HAR)

The Department shall not pay interest on any security provided.

All alterations, extensions of time, extra and additional work and other changes
authorized in the specifications or in any part of the contract may be made without
securing the consent of the surety or sureties on the performance and payment
bonds.

Surety shall be subject to the approval of the Contracting Officer and shall be
required to justify, as prescribed by law, provided that the Contracting Officer in his
or her discretion may require each surety to justify in the prescribed amount at any
time. If the surety is found to be insufficient, the contractor shall furnish a new bond
with sufficient surety within ten (10) calendar days after the day it is notified of the
insufficiency or within such further time as the Manager may allow in writing.

Performance and payment bond forms are attached hereto as Exhibits.

Every person who has furnished labor or material to the Contractor for the work
provided in the contract for which a payment bond or a performance and payment
bond is furnished under this section, and who has not been paid amounts due before
the expiration of a period of ninety days after the day on which the last of the labor
was performed or material was furnished or supplied, for which a claim is made,
may institute an action for the amount, or balance thereof, unpaid at the time of the
institution of the action against the Contractor or Contractor and its sureties, on the
payment bond and have their rights and claims adjudicated in the action, and
judgment rendered thereon; subject to the City's priority on the bond. As a condition
precedent to any such suit, written notice shall be given by registered or certified
mail to Contractor and surety, within ninety days from the date on which the person
did or performed the last labor or furnished or supplied the last of the material for
which claim is made, stating with substantial accuracy the amount claimed and the
name of the party to whom the material was furnished or supplied or for whom the
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3.7

3.8

3.9

labor was done or performed.

J. Every suit instituted upon a payment bond shall be brought in the circuit court of the
circuit in which the project is located, but no suit shall be commenced after the
expiration of one year after the day on which the last of the labor was performed or
material was supplied for the work provided in the contract. The oblige named in the
bond need not be joined as a party in any suit.

K. If the full amount of the liability of the Contractor or the Contractor and its sureties
on the security is insufficient to pay the full amount of the claims, then, after paying
the full amount due the City, the remainder shall be distributed pro rata among the
claimants. [HAR 3-122-227]

L. Certified copies of bonds may be requested and obtained by any person upon
payment of the costs of reproduction and certification of the bonds, and postage. A
certified copy of a bond shall be prima facie evidence of the contents, execution, and
delivery of the original. [HAR 3-122-228]

M. Contracts with Federal funds. In addition to the requirements of this section,
whenever a contract is partially or fully funded with Federal funds, the surety
companies shall be those listed in the latest issue of the U. S.Treasury Circular 570.

CAMPAIGN CONTRIBUTIONS BY STATE AND COUNTY CONTRACTORS

If awarded a contract in response to this solicitation, offeror agrees to comply with HRS
811-355, which states that campaign contributions are prohibited from a State and county
government contractor during the term of the contract if the contractor is paid with funds
appropriated by the legislative body between the execution of the contract through the
completion of the contract. Questions regarding this statute should be directed to State of
Hawai‘i Campaign Spending Commission.

EMPLOYMENT OF STATE RESIDENTS ON CONSTRUCTION
PROCUREMENT CONTRACTS

Bidders are advised of the applicability of Act 68, SB 2840, HRS Section 103B,
Employment of State Residents on Construction Procurement Contracts, (2010) (“Act 68”).
Act 68 requires the awarded contractor to ensure that Hawai‘i Residents (as defined in the
Act) compose not less that eighty percent of the workforce employed to perform the
contract.  This requirement shall also apply to subcontracts of $50,000 or more in
connection with any construction contract procured under HRS Chapter 103D, HRS 8§
103D-305 (small purchases), or if there is a conflict with any federal law as further detailed
herein under “Conflict with Federal Law.” See Exhibit O.

HAWAII PROCUREMENT LAW

If any provision in this General Provisions is in conflict with any provision in the Hawai‘i
Administrative Rules, Chapter 103D and 103, HRS, the provisions of the Hawai‘i
Administrative Rules, Chapter 103D and 103, HRS shall control and supersede the
provisions in this General Provisions.
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4.1

4.2

SECTION 4 - LEGAL RELATIONS AND RESPONSIBILITY

AUTHORITY OF THE CONTRACTING OFFICER

The Contracting Officer shall decide all questions which may arise relating to the quality
and acceptability of the materials furnished and work performed, the manner of performance
and rate of progress of the work, the interpretation of the plans and specifications, the
acceptable fulfillment of the contract on the part of the Contractor, the compensation under
the contract and the mutual rights of the parties to the contract.

The Contracting Officer shall have the authority to enforce and make effective such
decisions and orders which the Contractor fails to carry out promptly and diligently.

The Contracting Officer shall have the authority to suspend the work wholly or in part due
to the failure of the Contractor to correct conditions unsafe for the workers or the general
public; for failure to carry out provisions of the contract; for failure to carry out orders; for
such periods as he may deem necessary due to unsuitable weather; for conditions considered
unsuitable for the prosecution of the work or for any other condition or reason deemed to be
in the public interest.

INDEPENDENT CONTRACTOR

A The contractor shall perform the contract as an independent contractor and shall
defend, indemnify and hold harmless the Department, Board, its officer, agents, and
employees from and against all claims, damages, losses, liability, and expenses,
including but not limited to attorney’s fees, court costs, or other alternative dispute
resolution costs arising out of, resulting from, or otherwise but for the performance
or furnishing of work or services under the contract for any injury, death or
damages to persons or property arising out of the performance of the contract; but
only to the extent caused in whole or in part by the actual or alleged acts, errors, or
omissions of the Contractor, Contractor’s subcontractor(s), or anyone directly or
indirectly employed or hired by the Contractor or anyone for whose acts Contractor
may be liable.

B. The obligations of the contractor under Subparagraph A above shall not extend to
the liability of the Department, Board, and its officers and employees because of
negligence in (l) the preparation of maps, plans, drawings, land surveys, designs or
specifications, or (2) the giving of directions or instructions with respect to the
requirements of the contract by written order; provided that such giving of directions
or instructions is the primary cause of the injury or damage.

C. The contractor shall defend, indemnify and save the Department, Board, its officers,
agents, and employees harmless from any and all claims for infringement by reason
of the use of any patented design, device, process or material, in connection with
work to be performed under the contract.

All royalties due or becoming due for the use of any patented design, devices,

process or material used in connection with the work performed under the contract
shall be paid by the contractor, and shall be held to be included in the contract price.
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4.3

D. The contractor shall agree to defend, indemnify and save harmless the Department
against any and all deaths, injuries, losses and damages to persons or property, and
any and all claims, demands, costs, liabilities, suits, judgments, actions or
proceedings of every name, character and description which may be suffered or
incurred by or brought against the Department to the extent arising from contractor’s
negligent performance of his or her duties and responsibilities pursuant to this
contract except where said liability, loss or damage results solely from the
negligence or misconduct of Department, Board, its employees or representatives.

LAWS, REGULATIONS

The contractor shall at all times keep himself fully informed, of all future and present
Federal, State, County, and Department laws, ordinances, policies, rules and regulations
which affect the contract and the performance thereof, including but not limited to:

A Chapter 103, HRS, relating to expenditure of Public Money and Public Contracts.

B. Chapter 103D, HRS, relating to the Hawai‘i Public Procurement Code.

C. Chapter 104, HRS, relating to Wages and Hours of Employees on Public Works.

D. Chapter 321, HRS, relating to Health Department.

E. Chapter 377, HRS, relating to Hawai‘i Employment Relations Act.

F. Chapter 378, HRS, relating to Employment Practices.

G. Chapter 383, HRS, relating to Hawai‘i Employment Security Law.

H. Chapter 386, HRS, relating to Worker’s Compensation Law.

I Chapter 387, HRS, relating to Wage and Hour Law.

J. Chapter 388, HRS, relating to Payment of Wages and Other Compensation.

K. Chapter 390, HRS, relating to Child Labor Law.

L. Chapter 396, HRS, relating to Occupational Safety and Health.

M. Chapter 444, HRS, as amended, relating to licensing of contractors.

The contractor shall comply with all such present and future laws, regulations, and
ordinances, including the giving of all notices necessary and incident to the performance of
the contract. If any discrepancy or inconsistency is discovered between the contract and any

such law, regulation or ordinance, the contractor shall forthwith report the same in writing to
the Contracting Officer.
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4.4

4.5

4.6

PERMITS, LICENSES

The contractor shall obtain all permits, licenses and approvals required by the Department,
County, State, or Federal Government, for the execution of the contract, and pay all charges
and fees therefore including, but not limited to overtime inspection, cost of preparation of
documents, and any and all other costs associated with attaining required permit approvals.

NO PERSONAL LIABILITY

Neither the Contracting Officer nor the Board nor any other officer or employee of the
Department, in the performance of their duties, shall incur personal liability to the contractor
for any action taken in good faith.

COORDINATION OF SPECIAL PROVISIONS, PLANS, SPECIFICATIONS,
GENERAL PROVISIONS, WATER STANDARDS, AND OTHER PARTS OF THE
CONTRACT DOCUMENTS

The special provisions, plans, specifications, general provisions, Water Standards, contract
documents and all supplemental documents are essential parts of the contract, and a
requirement occurring in one is as binding as though occurring in all. They are intended to
be complementary and to describe and provide for the complete work. In case of conflict or
discrepancy within any part of the contract, the stricter requirements, including Hawai‘i
State Statutory requirements, shall govern. Unless it is apparent that a different order of
precedence is intended, the following is the precedence list with 1 taking precedence over
two, two taking precedence over three, etc.:

Special Provisions

Plans

Specifications/Request for Proposals

Agreement Documents

General Provisions

Water Standards

. Other Agency Standards

Instructions to offerors, addendas and the pre-bid or pre-proposal meeting minutes are
hereby incorporated by reference and made a part of the Special Provisions.

NourwNE

Hawaii_Standard Specifications for Road, Bridge and Public Works Construction,
2005.

Unless otherwise specified, the means and methods of Hawai‘i Standard Specifications for
Road, Bridge and Public Works Construction, 2005, as amended, shall govern the
requirements for construction within all State and County roadway rights-of-way.
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5.1

5.2

SECTION 5 - SCOPE OF CONTRACT

SCOPE OF CONTRACT

The scope of the contract encompasses the contractor’s furnishing of, and payment for, all
labor, supervision, skills, materials, tools, transportation, equipment and apparatus, and all
incidentals necessary to perform all the work and do all the things necessary in accordance
with the provisions of the contract documents by the contractor. See Sample Contract
attached hereto as Exhibit J.

REQUESTS FOR INFORMATION

A

Request for Information (RFI) - An RFI is a written request, using attached

Form Exhibit P from the contractor to the Contracting Officer, seeking an
interpretation or a clarification of some requirement of the contract documents.
The contractor shall clearly and concisely set forth the issue for which they seek
clarification or interpretation and why a response is needed from the Department.
The Contractor shall, in the RFI, set forth their interpretation or understanding of
the requirement including reasons why they have reached such an understanding.
Responses from the Department will not change any requirement of the contract
documents unless so noted in the RFI Response by the Department.

1.

The following is a non-exhaustive list of what shall NOT be accepted as
an RFI:

a. Submittals for clearly identifiable items that should have been
addressed pre-bid.

b. Numerous and excessive RFIs that are meant to overwhelm the
Department.

C. Proposal for alternative construction methods or substitute items.

d. RFIs that are meant to address construction means and methods or
site safety.

RFIs can only be submitted by the Contractor.  Submittals by
subcontractors shall be rejected outright.

Each RFI shall be limited to a single subject of inquiry.

All RFIs shall be accompanied by a lowest-cost suggested solution from
the Contractor.

All RFls shall include the necessary attachments and exact references.
When applicable, references to design drawing numbers and specification
sections and a graphic depiction of the resolution shall accompany the
RFI.
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6. RFIs that fail to conform to these requirements will be rejected at no fault
to the Department.

Response to RFI

Response to an RFI shall be issued within ten (10) working days of receipt of the
request from the contractor unless the Contracting Officer determines that a
longer period of time is necessary to provide an adequate response. If a longer
period of time is determined necessary by the Contracting Officer, the Contracting
Officer will, within ten (10) working days of receipt of the RFI, notify the
contractor of the anticipated response time.

1. The ten (10) working days referred to herein will start on the date stamped
“Received” by the Department and ends on the date stamped “Sent” by the
Department.

2. If the contractor submits a RFI on a schedule activity within ten (10)

working days or less of float on a current project schedule, the contractor
shall not be entitled to any time extension due to the time it takes the
Department to respond to the request provided that the owner responds
within ten (10) working days set forth above.

3. Responses to RFIs that require revisions to drawings and specifications
should be incorporated into the design drawings concurrent with the
processing of the RFI.

Responses from the Department will not change any requirement of the contract
documents unless so noted by the Department in the response to the RFI. In the
event the Contractor believes that a response to a RFI will cause a change to the
requirements of the contract document, the contractor shall provide written notice
to the owner in accordance with the requirements of Section 5.3 of this
Document. Failure to provide such written notice shall waive the contractor’s
right to seek additional time or cost as laid out in Section 5.3 of this Document.

5.3 MODIFICATIONS TO THE WORK

A.

Oral Directive.

Any directive, direction, instruction, interpretation or determination through oral
order, or email (“oral directive”) from the Contracting Officer, which, in the opinion
of the contractor, causes any change, can be considered as a change only if the
contractor gives the Contracting Officer written notice of its intent to treat the oral
directive as a change directive. The written notice must be delivered to the
Contracting Officer before the contractor acts in conformity with the oral order,
direction, instruction, interpretation or determination, but not more than five days
after delivery of the oral order to the contractor. The written notice shall state the
date, circumstances, whether a time extension will be requested, and source of the
order that the contractor regards as a change. The written notice may not be waived
and shall be a condition precedent to the filing of a claim by the contractor. Unless
the contractor acts in accordance with this procedure, any oral directive shall not be
treated as a change and the contractor waives any claim for an increase in the
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contract time or contract price related to the work.

Change Order.

The Contracting Officer, at any time, and without notice to any surety, in a signed
writing designated or indicated to be a change order, may unilaterally make changes
in the work within the scope of the contract as may be found to be necessary or
desirable and may unilaterally make changes in the time of performance of the
contract that does not alter the scope of the contract work. Such changes shall not
invalidate the contract or release the sureties, and the contractor will perform the
work as changed, as though it had been part of the original contract. Minor changes
in the work may be directed by the Contracting Officer at no change in contract
price or time. Change Order form is attached hereto as Exhibit K.

1.

Adjustment of price or time for performance. If any change order increases
or decreases the contractor’s cost of, or the time required for, performance
of any part of the work under this contract, whether or not changed by the
order, an adjustment shall be made and the contract modified in writing
accordingly. Any adjustment in contract price made pursuant to this clause
shall be determined in accordance with the price adjustment clause of this
contract or as negotiated.

Failure of the parties to agree to an adjustment shall not excuse a contractor
from proceeding with the contract as changed, provided that the Contracting
Officer, within fourteen (14) calendar days after the changed work
commences, makes such provisional adjustments in time for the direct costs
of the work as the Contracting Officer deems reasonable.

Quotations for modification of work shall be submitted expeditiously and in
any case no later than ten (10) working days after receipt of the Department
of Water’s request. All quotations shall be accompanied by a detailed
written statement setting forth all charges the Contractor proposes for the
change, properly itemized, and supported by sufficient substantiating data to
permit evaluation of charges. All quotations shall be accompanied by a
statement as to the proposed change’s effect on the project’s completion
date. If no condition is stipulated, the Department of Water will assume that
the acceptance of the quotation will have no adverse effect on the project’s
completion date.

The Contracting Officer has up to twenty (20) days to make a final decision
as to whether to accept the entire cost proposal or any discrete cost item
contained within the cost proposal or the proposed adjustment to contract
time by a contract change order.

The right of the contractor to dispute the contract price or time or both shall
not be waived by the contractor performing the work, provided however,
that the contractor follows the notice requirements for disputes and claims
established by the contract or these provisions. Contract Modification Form
is attached hereto as Exhibit L.
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10.

Time period for claim. Within thirty (30) calendar days after receipt of a
written change order under subsection, unless such period is extended by
the Contracting Officer in writing, the contractor shall file notice of intent
to assert a claim for an adjustment. The requirement for timely written
notice cannot be waived and shall be a condition precedent to the assertion
of a claim.

Claim barred after final payment. No claim by the contractor for an
adjustment hereunder shall be allowed if notice is not given prior to final
payment under this contract.

No payment shall be allowed to the Contractor for pricing or negotiating
proposed or actual changes. No time extension will be granted for delay
caused by late Contractor pricing of changes or proposed changes.

Additional performance bond or payment bond may be required by the
procurement officer for a contract change order or modification where the
contract amount increases. (HAR 3-122-225)

Other Claims Not Barred. In the absence of such a change order, nothing
in this clause shall restrict the contractor’s right to pursue a claim arising
under the contract or for breach of contract. (HAR 3-125-4)

5.4 PRICE ADJUSTMENT

A

Any adjustment in contract price shall be made in one or more of the following

ways:

1.

By agreement on a fixed price adjustment before commencement of the
pertinent performance or as soon thereafter as reasonably practicable;

By unit prices specified in the contract or subsequently agreed upon;

By the costs attributable to the events or situations under such clauses with
adjustment of profit or fee, all as specified in the contract or subsequently
agreed upon before commencement of the pertinent performance;

In such other manner as the parties may mutually agree; or

In the absence of agreement between the parties, the provisions of HRS
103D-501(b)(5) shall apply.

Submission of cost or pricing data. The contractor shall be required to submit cost

or pricing data if any adjustment in contract price is subject to the provisions of
section 103D-312, HRS. The submission of any cost or pricing data shall be made
subject to the provisions of subchapter 15, chapter 3-122, HAR. A fully executed
change order or other document permitting billing for the adjustment in price under
any method listed shall be issued within ten (10) days after agreement on the method
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5.5

5.6

of adjustment.

Determining Adjustments in Price. In determining the adjustment in price to the
Department resulting from a change, the allowances for all overhead and extended
overhead resulting from adjustments to contract and profit combined, shall not
exceed the percentages set forth below per Chapter 3-125, HAR:

1. For the contractor, for any work performed by its own labor forces, twenty
percent (20%) of the cost;

2. For each subcontractor involved, for any work performed by its own forces,
twenty percent (20%) of the cost;

3. For the contractor or any subcontractor, for work performed by their
subcontractors, ten percent (10%) of the amount due the performing
subcontractor.

Not more than three (3) line item percentages for fee and overhead, not to exceed the
maximum percentages shown above, will be allowed regardless of the number of
tier subcontractors.

The Department, in determining an adjustment in price using any of the methods
listed in 5.4 A (1-4) above may not mandate that the contractor submit its proposal
for a price adjustment at a specified percentage that it unilaterally considers to be
acceptable.

Paragraphs C. and D., herein, shall not be construed to impair the right of the
Contractor and the Department from mutually agreeing to a price adjustment under
any method listed in 5.4 A (1-4).

DIFFERING SITE CONDITIONS

Differing Site Conditions - Contractor’s Responsibility. Unless otherwise noted, the

contractor accepts the conditions at the construction site as they eventually may be found
to exist and warrants and represents that the contract can and will be performed under
such conditions, and that all materials, equipment, labor, and other facilities required
because of any unforeseen conditions (physical or otherwise) shall be wholly at the
contractor’s own cost and expense, anything in this contract to the contrary
notwithstanding. (H.A.R. 3-125-11)

ASSIGNMENT, CHANGE OF NAME, NOVATION

A.

No Assignment.

No Department contract is transferable, or otherwise assignable, without the written
consent of the Manager; provided that a contractor may assign moneys receivable
under a contract after due notice to the Department.

Recognition of a successor in interest; assignment.
When in the best interest of the Department, a successor in interest may be
recognized in an assignment agreement in which the transferor and the transferee
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and the Department shall agree that:
1. The transferee assumes all of the transferor’s obligations;

2. The transferor remains liable for all obligations under the contract but waives
all rights under the contract as against the Department; and

3. The transferor shall continue to furnish, and the transferee, shall also furnish
all required bonds.

Change of Name.

When a contractor requests to change the name in which he or she holds a contract
with the Department, the Manager shall, upon receipt of a document indicating such
change of name (for example, an amendment to the articles of incorporation of the
corporation), enter into an agreement with the requesting contractor to effect such a
change of name. The agreement changing the name shall specifically indicate that
no other terms and conditions of the contract are thereby changed. (Auth: 3-125-14,
HAR)

5.7 VALUE ENGINEERING INCENTIVE

A.

Definitions as used in this section:

“Net savings” means those savings in project costs realized by the Department as the
result of a value engineering change proposal after deducting the contractor’s share
of the cost savings.

“Single contract” means the single construction for which the cost savings is
proposed.

“Value engineering” means an analysis of the requirements for the systems,
equipment, and supplies of the single contract for the purpose of achieving a net
savings by providing less costly items than those specified without impairing any
essential functions and characteristics as service life, reliability, substitutability,
economy of operations, ease of maintenance, and necessary standing functions.

“Value engineering change proposal” means a cost reduction proposal based on
value engineering submitted by the contractor pursuant to this chapter and
particularly identified as such. (HAR 83-132-1)

Applicability.
1. The provisions of this chapter shall apply to all construction contracts in

excess of $100,000. The application of value engineering incentives to
contracts shall not be construed to have an effect on the solicitation or the
selection of the contractor.

2. The contractor may develop and submit value engineering change proposals

for drawings, designs, specifications, or other requirements of the contract.
If any proposal is accepted and approved, in whole or in part, by the
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procurement officer, the contract shall be modified and shall include an
equitable adjustment of the contract price in accordance with this section.

This section shall not apply to any cost reduction proposal that is not
identified as a value engineering change proposal by the contractor at the
time of its submission to the procurement officer. (HAR §3-132-2)

Section provisions.

1.

The processing of a value engineering change proposal shall be similar to
that for any proposed contract change order and shall be considered only
after the construction contract is awarded.

Nothing herein shall be construed to mean that the Department must accept
or approve any or all value engineering change proposals submitted in
accordance with this section. The OIC’s interpretation and findings relative
to the impairment of the functions or characteristics of the item or items
covered by the value engineering change proposal shall be final.

Adjustment in contract prices and allowances for implementation costs shall
be in accordance with this section and shall only be considered if and when
the value engineering change proposal is approved by the contract officer.
The receipt of the value engineering change proposal by the Department or a
verbal acceptance of a value engineering change proposal by any employee
of the Department shall not obligate the Department to accept the value
engineering change proposal.

The contract officer may impose, as a condition of acceptance of any value
engineering change proposal, a requirement that the contractor warrant the
statements, claims, and other information contained in the value engineering
change proposal. In addition, the contractor’s responsibility under any such
warranty shall be in addition to the liability imposed by the “guarantee of
work” requirement as included in the contract.

The contractor shall be responsible for the new design of the facility or a
portion of the facility submitted as a value engineering change proposal,
including errors and omissions and, if the value engineering change proposal
is for a portion of the facility, for any adverse impacts the new design may
have on the unchanged portions of the facility.

Conditions for a value engineering change proposal.

1.

A value engineering change proposal to a contract shall:

a. Result in an estimated net savings to the Department in the project
cost of at least four thousand dollars ($4,000.00) by providing less
costly items than or using different construction methods from those
specified in the contract without impairing any essential functions
and characteristics as service life, reliability, substitutability,
economy of operation, ease of maintenance, and necessary
standardized features of the completed work;
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Require, in order to be applied to the contract, a change order to the
contract; and

Not adversely impact on the performance schedule or the contract
completion date.

As a minimum, the following information shall be submitted by the
contractor with each value engineering change proposal:

a.

A description of the difference between the existing contract
requirements and the value engineering change proposal and the
comparative advantages and disadvantages of each including
durability, service life, reliability, substitutability, economy of
operation, ease of maintenance, desired appearance, design, safety
standards, impacts due to construction, and other essential or
desirable functions and characteristics as appropriate;

An itemization of the requirements of the contract which must be
changed if the value engineering change proposal is adopted and are
commendation as to how to make each change;

An itemized estimate of the reduction in performance costs that will
result from adoption of the value engineering change proposal or
parts thereof taking into account the costs of implementation by the
contractor, including any amounts attributable to subcontractors, and
the basis for the estimate;

A prediction of any effects and impacts the value engineering change
proposal would have on: other costs to the Department as the costs of
Department-furnished property, related items, and maintenance and
operation over the anticipated life of the material, equipment, or
facilities as appropriate; the construction schedule, sequence and
time; and bid item totals used for evaluation and payment purposes;

A statement of the time by which a change order adopting the value
engineering change proposal must be issued so as to obtain the
maximum cost reduction during the remainder of the contract, noting
any effect on the contract time; and

If previously submitted, the date(s) of any previous submission(s),
the contract number(s) of those contract(s) for which it was
submitted and the previous action(s) by the Department, if known;

When, in the judgment of the Contracting Officer, a value engineering
change proposal alters the design prepared by a registered professional
architect or engineer, the contractor shall ensure the changes to be prepared
are by or under the supervision of a registered professional architect or
engineer, and stamped and so certified.
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A value engineering change proposal will be processed expeditiously and in
the same manner as prescribed for any other proposal which would likewise
necessitate issuance of a contract change order. Unless and until a change
order applies a value engineering proposal to a contract, the contractor shall
remain obligated to perform in accordance with the terms of the contract and
the Department shall not be liable for delays incurred by the contractor
resulting from the time required for the Department’s determination of the
acceptability of the value engineering change proposal. The determination
of the procurement officer as to the acceptance of any value engineering
change proposal under a contract shall be final.

The Contracting Officer may accept in whole or in part any value
engineering change proposal submitted pursuant to this section by issuing a
change order to the contract. Prior to issuance of the change order, the
contractor shall submit complete final contract documents similar to those of
the original contract showing the accepted changes and the new design and
features as well as the following:

a. Design calculations;
b. The design criteria used; and
C. A detailed breakdown of costs and expenses to construct or

implement such revisions. The change order will identify the final
value engineering change proposal on which it is based.

When a value engineering change proposal submitted pursuant to this section
is accepted under a contract, an equitable adjustment in the contract price
and in any other affected provisions of the contract shall be made in
accordance with this section and the “change order” clause of the contract.
The equitable adjustment shall first be established by determining the effect
on the contractor’s cost of implementing the change, including any amount
attributable to subcontractors and to the Department’s charges to the
contractor for architectural, engineering, or other consultant services and the
staff time required to examine and review the proposal. The contract price
shall then be reduced by fifty per cent (50%) of the net estimated decrease in
the cost of performance.

The contractor may restrict the Department’s right to use the data or
information or both on any sheet of a value engineering change proposal or
of the supporting data, submitted pursuant to this section, if it is stated on
that sheet as follows:

“This data or information or both shall not be disclosed outside the
Department, or be duplicated, used, or disclosed, in whole or in part, for any
purpose other than to evaluate this value engineering change proposal. This
restriction does not limit the Department’s right to use this data or
information or both if obtained from another source, or is otherwise
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available, without limitations. If this proposal is accepted by the Department
by issuance of a change order to the contract after the use of this data or
information or both in such an evaluation, the Department shall have the
right to duplicate, use and disclose any data or information or both pertinent
to the proposal as accepted, in any manner and for any purpose whatsoever,
and have others so do”.

In the event of acceptance of a value engineering proposal, the Department
shall have all rights to use, duplicate, or disclose in whole or in part, in any
manner and for any purpose whatsoever, and to have or permit others to do
so, any data or information or both reasonably necessary to fully utilize such
proposal.

Notwithstanding the provisions of this section, for any construction contract,
the contractor shall not be precluded from making substitution requests in
accordance with applicable rules and policies of the Department. The OIC
shall be the sole judge of whether a proposal is a value engineering change
proposal or a substitution request. (HAR 83-132-4)

E. Value engineering sharing method. The method by which the contractor will

share a portion of the cost savings from an accepted value engineering change
proposal shall be in accordance with section 3-132-4 and the following:

1.

The contractor’s share in cost savings shall be for the single contract only,
and no consideration shall be made for future acquisition, royalty type
payment, or collateral savings.

The Department may accept the proposed value engineering change
proposal, in whole or in part. The engineer shall issue a contract change
order or modify the contract to identify and describe the accepted value
engineering change proposal. (HAR §3-132-6)

5.8 SUBSTITUTIONS

A. After Bid Opening. Substitution of material or equipment may be allowed after

the bid opening date only if:

1.

The specified or prequalified item is delayed by a lengthy strike in the
factory or other unforeseeable contingency beyond the control of the
Contractor which would cause an abnormal delay in the project
completion; or

All specified or prequalified items are found to be unusable or unavailable
due to change or other circumstances; or

The Contractor is willing to provide a more recently developed or
manufactured model of material or equipment of the same name
manufacturer which the Contracting Officer determines to be equal or
better than the one specified or prequalified.
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5.9

A substitution request, regardless of reason, shall be fully explained in writing, by the
Contractor including his justification for said request, quantities and unit prices involved,
quotations and such other documents as are deemed necessary to support the request.

Any savings in cost will be rebated to the Department and any additional cost for the
substituted items will be paid for by the Contractor.

The above shall not be construed to mean that substitutions for brand name specified
materials and equipment will be allowed; the Contracting Officer reserves the right to
reject and deny any request deemed irregular or not in the best interest of the Department
and a request for substitution shall not in any way constitute a justification for an
extension of contract time.

EXTRA WORK

No work of any kind in connection with the work covered by the specifications and plans
shall be considered as entitling the Contractor to extra compensation except when the
work is ordered in writing, as a change order, by the Contracting Officer.

5.10 PAYMENT FOR DELETED MATERIALS

A. Canceled Orders — If acceptable material was ordered by the Contractor for
any item deleted by an ordered change in the work prior to the date of
notification of such deletion by the Contracting Officer, the Contractor shall
use every reasonable effort to cancel the order. The Department shall pay
reasonable cancellation charges required by the supplier excluding any
markup for overhead and profit to the Contractor.

B. Returned Materials — If acceptable deleted material is in the possession of the
Contractor or is ultimately received by the Contractor, if such material is
returnable to the supplier and the Contracting Officer so directs, the material
shall be returned and the Contractor will be paid for the reasonable charges
made by the supplier for the return of the material, excluded any markup for
overhead and profit to the Contractor. The cost to the Contractor for handling
the returned material will be paid for as provided in Subsection 5.4 “Price
Adjustment.”

C. Uncancelled Materials — If orders for acceptable deleted material cannot be
canceled at a reasonable cost, it will be paid for at the actual cost to the
Contractor including an appropriate markup for overhead and profit as set
forth in Subsection 5.4 “Price Adjustment” In such case, the material paid for
shall become the property of the Department of Water and the contractor shall
deliver to the Department of Water Baseyard.
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6.1

6.2

TIME

SECTION 6 - PERFORMANCE OF CONTRACT

Time is of the essence of the contract. Performance of the contract shall be commenced on
the commencement date designated in the notice to proceed and shall be completed within
the contract time specified in the contract or as computed or extended in accordance with the
provisions of subsection 8.3.

A.

After the contract is completely executed, the Contracting Officer will issue the
contractor a written “Notice to Proceed” designating the official date for the
commencement of the work. The contractor shall submit all materials for approval.
Once all materials for use on the project have been approved, the contractor shall
arrange a preconstruction conference with the Contracting Officer, along with other
affected agencies, firms and individuals at least ten (10) calendar days prior to the
starting date for construction.

At the preconstruction conference, the contractor shall submit to the Department, the
name, local address and telephone number(s) of his or her authorized superintendent
of the job.

No construction work shall commence until the contractor has notified the
Contracting Officer, in writing, at least one (1) week in advance of the actual date he
or she will start the work to be done under the contract after the notice to proceed,
and shall diligently prosecute the same to completion within the time limit provided
in the contract. The contractor shall be entirely responsible for any delay in the work
caused by his or her failure to give such notice to the Contracting Officer.

When the contract time is on a working day basis, the Contracting Officer will
furnish the contractor a weekly statement showing the number of days charged to the
contract for the preceding week and the number of days specified for completion of
the contract. The contractor will be allowed seven (7) days in which to file a written
protest setting forth in what respect said weekly statement is incorrect; otherwise the
statement shall be deemed to have been accepted by the contractor as correct.

When the contract time is on a calendar-day basis, it shall consist of the number of
calendar days stated in the contract beginning with the effective date of the NOTICE
TO PROCEED, including all Sundays, holidays and non-working days. All
calendar days elapsing between the effective dates of any orders of the Contracting
Officer to suspend work and to resume work for suspensions not the fault of the
contractor shall be excluded.

PERFORMANCE SCHEDULE

Within seven (7) calendar days after the commencement of the contract, or such further time

as may be allowed by the Contracting Officer, the contractor shall submit for the approval of
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6.3

the Contracting Officer, a practicable schedule utilizing the critical path method (CPM) for
the performance of the contract. The date on which parts of the project, including the
procurement of materials, plant and equipment, have been or will be started, and the
contemplated dates for completion of parts of the project. If the schedule is not approved, it
shall be revised as directed by the Contracting Officer. After approval, no changes in the
schedule shall be made without the approval of the Contracting Officer. The approved
schedule shall be updated with a three-week (3-week) schedule breakdown and two (2)
copies submitted to the Department weekly, and a full schedule breakdown submitted to the
Department monthly with payment request for approval. The updated schedule shall show
the actual progress of work compared to the approved schedule or the latest amended
schedule. The updated schedule shall be used as a basis for establishing major construction
and as a check on the progress of the work performed under the contract. All schedules
shall be provided via hard copy and as a Microsoft Project file/PDF file.

* The full schedule shall include a written narrative explaining CPM network.

* The full schedule shall account for dealing with predictable “planned (normal) adverse
weather based on historical averages and be reflected appropriately.

* The Contracting Officer does not dictate means, methods, or schedule as that is the
contractors responsibility and discretion.

* The Contracting Officer will review the CPM network for reasonableness and
conformance with the plans, specifications and contract time at the baseline review and with
each update.

*Any acceleration to schedule pursuant to a directive by the owner shall be in writing.

* Project float is a shared resource for use by contractor and owner in good faith.

OWNER-CONTRACTOR MEETING, FIELD OFFICE AND FIELD TELEPHONE

A Owner-Contractor Meeting.
A weekly meeting is required at the jobsite field office. The meeting attendees at
minimum shall be the contractor project manager and foreman, DOW project
manager and inspector, and other construction related staff. The contractor shall
prepare the meeting minutes and provide to the DOW construction team one day
prior to next weekly meeting.

B. Field Office.
The contractor shall provide a field office for the Manager at a location designated
by the Manager within the project site. It shall be available within seven (7)
calendar days after issuance of Notice to Proceed for the work under the contract.
The field office shall be weather-proof and not less than 120 square feet in gross
floor area. The aggregate window areas of the office shall not be less than 10 percent
(10%) of the floor area, and one (1) exterior door shall be provided with a keyed
cylinder-type lock. The office shall be furnished with one (1) drafting-type table
having a dimension of not less than 3' x 6' and a stool, adequate plan racks and
hangers, one (1) desk, two (2) chairs, shelves, a broom, telephone service, air
conditioning, electric lighting, paper towels, paper cups, soap, toilet paper and
potable water, and shall be maintained in good repair and in a clean and sanitary
condition by the contractor. If the office is not equipped with a water closet and
lavatory, the contractor shall make other arrangements to provide such facilities for
the Manager.
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6.5

6.6

C. Field Telephone.
If required in the special provisions, the contractor shall provide a field telephone for
the Manager. Such field telephone shall be placed at a convenient and accessible
location.

DOCUMENTS TO BE KEPT ON SITE

The contractor shall keep a copy of the request for proposals, special provisions, current
water system standards current standard specifications for Road and Bridge construction,
approved construction drawings, approved submittals, RFI responses, approved permits, and
specifications of the contract on the site of the project readily accessible for reference.

ADDITIONAL PLANS AND SPECIFICATIONS TO BE FURNISHED BY THE
CONTRACTING OFFICER

If deemed necessary by the Contracting Officer, the Contracting Officer may furnish, by
written order, such additional plans and specifications, during the performance of the
contract as may be necessary to clarify the contract or define it in greater detail, and the
contractor shall comply with such additional plans and specifications. Such additional plans
and specifications shall become a part of the contract.

DRAWINGS TO BE FURNISHED BY CONTRACTOR

Shop drawings means drawings, submitted to the Department by the Contractor which
shows in detail 1) the proposed fabrication and assembly of structural elements, and 2) the
installation (i.e., form, fit, and attachment details) of materials or equipment. It includes
drawings, diagrams, layouts, schematics, descriptive literature, illustrations, schedules,
performance and test data and similar materials furnished by the Contractor to explain in
detail specific portions of the work required by the contract.

The Contractor shall coordinate all such drawings, and review them for accuracy,
completeness, and compliance with approved construction drawings, specifications and
other applicable contract requirements and shall indicate its approval thereon as evidence of
such coordination and review. The Contractor shall make and supply such working or shop
drawings as may be required by the Contracting Officer during the performance of the
contract. The drawings shall be finished plans, and shall be neat, legible and drawn to scale.
Drawings submitted without evidence of the Contractor’s approval may be returned for
resubmission.

The contractor shall submit three (3) prints of working or shop drawings to the Contracting
Officer for approval prior to the commencement of the work under the contract or the
delivery to the project site of any equipment or material covered by the drawings, whichever
is later. The Contracting Officer, has twenty (20) days to approve or disapprove and will
indicate such approval or disapproval of the shop drawings. If not approved as submitted
the Contracting Officer shall indicate the reasons therefor. The Contracting Officer may
require the drawings to be resubmitted as often as necessary to render them complete,
legible and free of extensive corrections. If a resubmittal is required, the Contracting Officer
shall return one (l) print to the contractor who shall make all the corrections or drawings for
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6.8

6.9

approval. Any work done before such approval shall be at the Contractor’s risk.

After approval, no working or shop drawings shall be changed without the written approval
of the Contracting Officer; and the contractor may proceed with the parts of the project
called for in such drawings.

It shall be expressly understood that review and approval of working or shop drawings and
other submittals by the Contracting Officer shall not be construed to relieve the contractor of
responsibility for any errors and omissions in such drawings, or the accuracy of dimensions
and details and duty to perform the contract in accordance with the approved construction
drawings, specifications, terms, covenants, conditions, provisions and intent thereof. It is
further understood that the review and approval by the Contracting Officer of the
Contractor’s shop drawings, whether general or detailed, is a general review relating only to
their sufficiency and compliance with the intention of the contract. The Contractor shall
clearly identify and inform the Contracting Officer in writing on the shop drawing
transmittal cover sheet of any deviations from the contract documents at the time of
submission and shall obtain the Contracting Officer’s written approval to the specified
deviation prior to proceeding with any work. The contractor, at his own risk and expense,
may elect to proceed with the work affected by the drawings prior to final review.

Catalog cuts or similar reproductions may be substituted for working or shop drawings in
the case of assembled electrical, mechanical units and other waterworks materials to be
installed, when they show information which the Contracting Officer determines to be
sufficient for review and approval. The contractor shall provide all additional information
that is requested by the Contracting Officer during the review and approval process.

OMISSION IN CONTRACT

Unless specified, work which is otherwise incidental to the contract although not
specifically referred to in the contract shall be furnished and performed by the contractor.
Labor, materials, equipment, overhead, and extended overhead directly or indirectly
necessary to complete the construction of the project, whether or not the same may have
been expressly provided for in the contract, shall be furnished and performed by the
contractor.

CONTRACTOR TO REPORT ERRORS OR DISCREPANCIES

The contractor shall notify the Contracting Officer in writing immediately upon discovery of
any error or omission in the layout given by stakes, points or instructions furnished by the
Manager, or any discrepancy within the contract, or any part thereof or between the plans
and the conditions of the site.

After such discovery, the contractor shall proceed with the performance of the contract only
after receiving written approval from the Contracting Officer.

CONTROL OF THE CONTRACT

A. Workmanship.
The contract shall be performed in an orderly and workmanlike manner in
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accordance with the latest acceptable practice and shall be of the best quality, except
as clearly specified otherwise. Whenever there is a doubt as to what is permissible
or the contract fails to note the quality of any work, the interpretation which calls for
the best quality of work is to be followed.

Access to the Project.

During the performance of the contract, the contractor shall provide the Department
with proper and safe facilities for access to the site of the project and the shops of the
contractor and the subcontractor.

Other contractors of the Department shall be permitted access to the site of the
project when it is required for performance of their respective contractors.

Inspection.
The performance of the contract shall be subject to the inspection of the Department,

and the contractor shall supply such information and assistance as may be required
to make a complete and detailed inspection. The Department may inspect each and
every subdivision of the work or any part or parts or process thereof. The
Department’s staff shall have free access to all parts of the work at all times and
shall be given every facility, information, and means of thoroughly inspecting the
work done and the materials used or to be used. No work or material which may be
defective in construction or quality or deficient in any of the requirements of the
plans, specifications, special provisions or other contract documents will be
accepted. The Department’s presence or inspection on the site will not relieve the
contractor of his or her deficiencies.

If the contractor wishes to work at such time of the day which is during the period
other than the regular business hours of the Department of Water, County of Kaua‘i
or on a Saturday, Sunday or legal State holiday, he or she shall make a written
request for inspectional services during such period. If such a request is made and
granted, the contractor shall notify the Contracting Officer not less than twenty-four
(24) hours in advance of the time when the inspectional services are required. The
contractor shall pay the Department at the rate per hour designated by the
Department for each employee provided pursuant to this paragraph.

Inspection of Plant or Site, Access to Plant or Place of Business.

1. Inspection of plant or site. Circumstances under which the Department may
perform inspections include, but are not limited to, inspections of the
Contractor’s plant or site in order to determine: Whether the standards set
forth in section 3-122-108, Hawai‘i Administrative Rules, have been met or
are capable of being met; and if the contract is being performed in
accordance with its terms. (HAR 3-122-166)

2. Access to plant or place of business. The Department may enter a
Contractor’s or subcontractor's plant or place of business to:

a. Inspect goods or services for acceptance by the Department pursuant
to the terms of a contract;
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b. Audit cost or pricing data or audit the books and records of any
Contractor or subcontractor pursuant to section 3-122-175, Hawai‘i
Administrative Rules; and

C. Investigate in connection with an action to debar or suspend a person
from consideration for award of contracts pursuant to sections 3.126-
11 through 3-126-18, Hawai‘i Administrative Rules. (3-122-167,8)

Samples and Test Specimens.

When required by the Contracting Officer, test specimens or samples of materials,
equipment, instruments, pipes and fittings and other Waterworks appurtenances to
be used or offered for use in the performance of the contract shall be prepared and
furnished by the contractor in such quantities and sizes as may be required for proper
examination and tests, with information as to their sources.

The contractor shall furnish additional test specimens and samples as directed.

Test specimens and samples shall be submitted in ample time to enable the
Department to make such tests or examinations as may be necessary. Laboratory
tests and examinations made in a laboratory other than that of the Department shall
be at the expense of the contractor.

Tests.

Tests specified by the contract, statute, regulation, Water Standards, or ordinance
shall be made; and the cost thereof shall be borne by the contractor unless otherwise
provided for in such contract, statute, regulation or ordinance. Such tests shall be
conducted under the direction of the Contracting Officer, and the contractor shall
repair any damage resulting there from.

In addition, the Contracting Officer may require such tests as he or she deems
necessary to carry out his or her duties during the performance of the work under the
contract. When a test is required by the Contracting Officer, the contractor under the
direction of the Contracting Officer shall conduct such test and shall bear all of the
costs, including the cost of tools, labor and materials necessary therefor.

Site Access.

The contractor shall provide access to the work at all times to representatives of the
Department of Federal Environmental Protection agency, the State of Hawai‘i Water
Pollution Control, State Department of Health, and any other authorized Federal,
State or County Agencies whenever the work is in preparation or in the process, and
shall provide proper facilities for such access and inspection. In addition, authorized
representatives of the Department and the County shall have access to any books,
documents, papers and records of the contractor which are pertinent to the project
for the purpose of making audit, examinations, excerpts, and transactions thereof.

Removal of Defective and Unauthorized Work.
All work which has been rejected as not conforming to the requirements of the
contract shall be remedied or removed and replaced by the Contractor in an
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acceptable manner at no cost to the Board. Any work done beyond the work limits
shown on the plans and specifications or established by the Contracting Officer, as
authorized under the terms of the Contract, or any additional work done without
written authority will be considered as unauthorized and will not be paid for. Work
so done may be ordered removed at the Contractor's expense. Upon failure on the
part of the Contractor to comply promptly with any order of the Contracting Officer
made under the provisions of this subsection, the Contracting Officer shall have
authority to cause defective work to be remedied or removed and replaced and
unauthorized work to be removed and to deduct the costs from any monies due or to
become due the Contractor.

PERSONAL SUPERVISION

The contractor shall be present on site in person, or by a responsible agent with authority to
act for the contractor in connection with the contract during the performance of the contract.

The contractor shall file with the Contracting Officer a written statement signed by the
contractor giving the names of the designated competent person(s) for trench excavation and
confined space entry, any and all supervisors, foreman and employees who are authorized to
act in place of the contractor, and any communication signed in behalf of the contractor by
such agents immediately and in writing of any change in the name or names so submitted.

CHARACTER OF WORKMEN, METHODS AND EQUIPMENT

The Contractor shall at all times provide adequate supervision and sufficient labor and
equipment for prosecuting the several classes of work to full completion of the project in the
manner and within the time required by the contract.

A. Character and Proficiency of Workers. All workers must have sufficient skill and
experience to perform properly the work assigned to them. All workmen engaged in
special work or skilled work such as bituminous courses of mixtures, concrete
pavement or structures, electrical installation, plumbing installation, or in any trade
shall have sufficient experience in such work and in the operation of the equipment
required to properly and satisfactorily perform all work. All workers shall make due
and proper effort to execute the work in the manner prescribed by the Contract;
otherwise, the Contracting Officer may take action as prescribed herein. Any
worker employed on the project by the Contractor or by any subcontractor who, in
the opinion of the Contracting Officer, is not careful and competent, does not
perform his work in a proper and skillful manner or is disrespectful, intemperate,
disorderly or neglects or refuses to comply with directions given, or is otherwise
objectionable shall at the written request of the Contracting Officer, be removed
forthwith by the Contractor or subcontractor employing such worker and shall not be
employed again in any portion of the work without the written consent of the
Contracting Officer. Should the Contractor or subcontractor continue to employ, or
again employ such person or persons on the project, the Contracting Officer may
withhold all monthly payments which are or may become due, or the Contracting
Officer may suspend the work until such orders are complied with, with no
adjustment in contract end date being made.
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B. Insufficient Workers. In the event that the Contracting Officer, in his judgment,
finds the condition whereby insufficient workers are present to accomplish the work
and no corrective action is taken by the Contractor after being informed, the
Contracting Officer reserves the right to terminate the contract as provided for under
Section 8 REMEDIES.

C. Equipment Requirements. All equipment furnished by the Contractor and used on
the work shall be of such size and of such mechanical condition that the work can be
prosecuted in an acceptable manner at a satisfactory rate of progress and the quality
of work produced will be satisfactory.

Equipment used on any portion of the project shall be such that no injury to the
work, adjacent property or other objects will result from its use. If the Contractor
fails to provide adequate equipment for the work, the contract may be terminated as
provided under Section 8 REMEDIES.

In the event that the Contractor is paid for furnishing and operating equipment on a
force account basis, it shall be operated as directed by the Contracting Officer in
order to obtain maximum production under the prevailing conditions.

6.12 WAGES AND HOURS

Contractors shall observe and comply with all the provisions of Chapter 104, HRS, relating
to wages and hours of employees on public works. The contractor shall pay all employees
on any contract with the Department, the minimum basic wage rate in conformance with
applicable Federal and State laws.

The minimum wages shall be periodically increased during the performance of a contract in
an amount equal to the increase in the prevailing wages for those kinds of work as
periodically determined by the State Director of Labor and Industrial Relations.
Notwithstanding the provisions of the original contract entered into, if the Director of Labor
and Industrial Relations determines that the prevailing wage has increased, the rate of pay of
laborers and mechanics on the contract shall be raised accordingly. Offerors shall take into
consideration increases which may occur during the period of the contract in computing
their bid or proposal prices. No additional compensation shall be made for failure to do so.

The current State Wage Rate Schedule and any addenda is incorporated in this document by
reference only. Copies are available the State Department of Labor and Industrial Relations,
830 Punchbowl Street, Honolulu, HI 96813, or at the State website:

http://hawaii.gov/labor/rshttp://labor.hawaii.gov/wsd/files/2013/02/104-2FAQ-Rev-3-09.pdf

No labor or mechanic employed on the job site shall be permitted or required to work on
Saturday, Sunday, or a legal holiday of the State of Hawai‘i in excess of eight (8) hours on
any other day unless the laborer or mechanic receives overtime compensation for all hours
worked on Saturday, Sunday, and a legal holiday of the State or in excess of eight (8) hours
on any other day. For purposes of determining overtime compensation under this
subsection, the basic hourly rate of any laborer or mechanic shall not be less than the basic
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hourly rate determined by the Director of Labor and Industrial Relations to be the prevailing
basic hourly rate for corresponding classes of laborer and mechanics on projects of similar
character in the State.

A certified copy of all payrolls shall be submitted weekly to the Manager. The contractor
shall be responsible for the submission of certified copies of the payrolls of all
subcontractors. The certification shall affirm that the payrolls are correct and complete, that
the wage rates contained therein are not less than the applicable rates contained in the wage
determination decision of the Director of Labor and Industrial Relations attached to the
contract, and that the classifications set forth for each laborer or mechanic conform with the
work the laborer or mechanic performed.

If the Contracting Officer finds that any laborer or mechanic employed on the job site by the
contractor or any subcontractor has been or is being paid wages at a rate less than the
required rate by the contract or the specifications, or has not received the laborer’s or
mechanic’s full overtime compensation, the Contracting Officer may take appropriate action
in accordance with Section 104-4, HRS, or the Contracting Officer may, upon
recommendation of the Contracting Officer, by written notice to the contractor, terminate
the contractor’s right, or the right of any subcontractor, to proceed with the work or with the
part of the work in which the required wages or overtime compensation have not been paid
and may complete such or part by contract or otherwise, and the contractor and the
contractor’s sureties shall be liable to the Department for any excess costs occasioned
thereby.

The contractor is required to post the applicable wage schedule in a prominent and easily
accessible place at the job site. The contractor shall give to each laborer and mechanic
employed under the contract a copy of the rates of wages required to be posted.

On federally funded or federally assisted projects, the current federal wage rate
determination in effect at the time of advertising for bids or proposals is incorporated as part
of the invitation for bids or proposals, and both State and federal wage rates shall apply.
Where rates for any class of laborers and mechanics differ, the higher rates shall prevail.
The minimum federal wage rates shall be those in the U.S. Department of Labor Wage
Determination Decision and Modifications in effect five (5) calendar days prior to the bid or
proposal opening date.

CONTRACTOR’S ADDRESS

The contractor shall provide and maintain a post office address within the State of Hawai‘i
and file the same with the Contracting Officer. Any written order or notice which may be
required or desirable under the contract may be served on the contractor personally, or
delivered to his or her representative on the project site, or left with a member of his or her
family of suitable age and discretion at his or her residence, or with any employee of the
contractor at his or her place of business and/or mailed to the aforesaid local post office
address. All orders or notices shall become effective when mailed or at the time of service
or delivery as aforesaid.

6.14 OBSTRUCTIONS
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6.15

6.16

6.17

6.18

6.19

The Contractor shall remove all obstructions, the removal of which shall be necessary for
the proper reception, performance, construction, installation, and completion of all work
under this contract, as called for or implied in the plans and specifications, and is
considered incidental work.

SURVEYS AND CONSTRUCTION STAKES, LINES AND GRADES

All lines, levels and elevations are to be laid out and checked by a surveyor or civil engineer
licensed in the State of Hawai‘i at the contractor’s expense. The contractor shall furnish a
certificate or document signed by the surveyor or civil engineer certifying that the
completed lines, levels and elevations are in conformity with the contract. The contractor
shall verify all lines, levels and elevations indicated in the contract before any excavation or
construction begins. Any discrepancy shall be immediately brought to the attention of the
Manager and any change shall be made in accordance with his or her instruction. The
contractor shall not be entitled to any additional payment if he or she fails to report the
discrepancies before proceeding with work within the area affected by the discrepancies.

SUBCONTRACTING

The contractor shall not subcontract any part of the contract except to those subcontractors
specifically listed in the bid or proposal submitted by the contractor; provided, however, the
contractor may for good cause and upon written approval of the Contracting Officer engage
other subcontractors. Engaging subcontractors to perform the work under the contract shall
not relieve the contractor of his or her duty to perform the contract in accordance with the
terms, covenants, conditions, provisions and intent thereof. The contractor shall replace a
subcontractor when required by the Contracting Officer for not performing the contract in
accordance with the terms, covenants, conditions, provisions and intent thereof.

OTHER CONTRACTS

The contractor shall coordinate his or her operations with those of other contractors who
may be employed on adjacent or related projects of the State, County, Department or private
development, shall avoid interference therewith, and shall cooperate with the other
contractors so as to avoid unnecessary delay or hindrance in the performance of their
respective contracts. Any difference or conflicts which may arise between the contractor
and other contractors of the State, County, Department or private development in regard to
their projects shall be adjusted and determined by the Department’s staff, whose decision
and order shall be final and binding.

WATER REMOVAL

The contractor shall examine the site of the project and make all necessary arrangements
with affected property owners for the removal of water from the site. The contractor shall
provide a bridge or other facilities to prevent water flowing into adjacent properties and

adjacent streets as a result of his or her activities, from interfering with the traffic on such
streets.

ELECTRICAL, TELECOMMUNICATION AND WATER SERVICE
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6.20

6.21

The contractor shall make his or her own arrangements for electrical, telecommunication
and water services required for the performance of the contract at his or her expense. The
Contractor shall be responsible for scheduling and coordinating the work with the utility
companies and applicable governmental agencies for temporary and permanent service
connections. The Contractor will pay the utility companies and applicable governmental
agencies directly for such connections upon receipt of the state of charges.

The contractor or subcontractor will not be charged for the final filling of any new or
refurbished tank if a temporary hydrant meter is used. For example, a new or refurbished
0.5 MG Tank will be credited 500,000 gallons. All other usage of the temporary hydrant
meter such as, but not limited to, testing of new waterlines, irrigation, and dust control will
be charged to the contractor.

UTILITIES UNDERGROUND

Prior to offer: All underground waterlines and appurtenances, gas, oil, telephone, television,
electric, storm drain, fiber optic, sewer and other pipes or conduits, if shown on the plans,
are only approximate in their locations. Prior to bid or proposal, the contractor shall make a
personal investigation and inspection of the records of the owners of the utilities,
supplemented by actual digging in the field, if necessary, to determine the actual locations of
such utilities with all their branch and service lines whether indicated on the plans or not.
Consequences resulting from the Contractor’s failure to do so will be the sole cost and
responsibility of the Contractor.

Prior to installation of new facilities: The contractor shall make satisfactory arrangements
with the owners of the utilities for the relocation, maintenance and protection of existing
utilities and shall furnish the Department’s staff with evidence in writing that satisfactory
arrangements have been made not less than ten (10) days before the commencement of the
parts of the project under the contract affecting such utilities. Further, the Contractor shall
probe the project area to verify existing utilities shown or not shown on the approved
construction drawings and indicate potential conflicts with new facility installation. If
required, the Department will consider redesign of the new facilities to deal with the
potential conflicts. Consequences resulting from the Contractor’s failure to do so will be the
sole cost and responsibility of the Contractor.

QUALITY OF MATERIALS AND EQUIPMENT

Unless otherwise specifically stated in the specifications, all workmanship, equipment,
materials and articles incorporated in the work covered by this contract are to be of the best
available grade of their respective kinds. Whenever specifications for any material, article,
device, product, fixture, form, type of construction or process is indicated or specified by
patent or proprietary name, by name of the manufacturer or by catalog number, such
specifications shall be deemed to be used for the purpose of establishing a standard of
quality and to facilitate the description of the material or process desired and shall be
deemed to be followed by the words “or equal.”

All materials and equipment furnished and installed under this contract shall be new and

must be of standard quality of their respective kinds, free from all defects which may render
them unfit for use. The contract contemplates the use of first-class materials and equipment
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6.22

6.23

6.24

throughout the performance of the contract, and it is agreed that any material and equipment
for which no particular specification is given shall be of the highest quality of its class or
kind. The Manager will not accept materials and equipment that do not conform to the
contract.

Rejected materials and equipment shall be removed immediately from the work and
replaced with materials and equipment of the required quality. Should the contractor fail to
remove such rejected materials and equipment within twenty-four (24) hours after notice by
the Contracting Officer, the latter may remove such rejected materials and equipment and
deduct the expense therefor from any sum due or to become due the contractor. Failure to
reject any material and equipment or to remove any rejected material and equipment shall
not relieve the contractor from responsibility as to the quality and character of materials and
equipment used or as to any other obligation imposed upon him by the contract.

NATIONAL SANITATION FOUNDATION (NSF) APPROVALS

All materials used in Waterworks construction (pipe, pipe lubricants, paints, sealants, form
oil, concrete admixtures, etc.) in direct contact with the potable water shall be approved by
the National Sanitation Foundation (NSF). The contractor shall submit these approvals to
the Contracting Officer for review and approval prior to its application.

SAMPLES

Whenever requested by the Contracting Officer, the contractor shall furnish samples of
materials to be used in the performance of the contract. Said samples if approved, will be
retained by the Contracting Officer and, subject to his or her order, shall be used as the
standard with which all like materials furnished under the contract must conform. The
approval of any sample tested by the Contracting Officer or his or her failure to require the
furnishing of samples shall not relieve the contractor from performing the work in
accordance with the contract.

PROTECTION OF PEDESTRIANS AND VEHICULAR TRAFFIC

During the progress of the work, the contractor shall use all proper precautions and methods
of procedure and construction by means of good and sufficient barriers, guards, temporary
bridges, notices, lights, warning and other safeguards for the prevention of accidents and for
the protection of persons and property, and from sunset until sunrise he or she shall keep
suitable lights burning wherever the public has access near or at the work in progress to
define the line of safe passage. The Contractor shall defend, indemnify and save harmless
the Department and Board against any and all suits, actions and claims for cost,
compensation, damages or otherwise to which the said Department may be put on account
of injury to person or property of another, resulting from negligence of the contractor in the
performance of the work or the guarding of the same; and he or she shall include in his or
her bond such terms as will protect the Department and Board against any loss, charge or
expense by reason of any such claims, suits or actions.

A Public Convenience.
The contractor shall so conduct his or her operations as to offer the least possible
obstruction and inconvenience to the public and he or she shall have under
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construction no greater length or amount of work than he or she can prosecute
properly with due regard to the rights of the public.

Unless otherwise provided in the special provisions, all public traffic shall be
permitted to pass through the work with as little inconvenience and delay as
possible.

Spillage resulting from hauling operations along or across any public travel way
shall be removed immediately by the contractor at his or her expense.

Construction operations shall be conducted in such a manner as to cause as little
inconvenience as possible to abutting property owners.

Convenient access to driveways, houses, mail boxes and buildings along the line of
the work shall be maintained and temporary approaches to crossings or intersecting
highways shall be provided and kept in good condition.

Water or dust palliative shall be applied if ordered by the Manager for the alleviation
or prevention of dust nuisance at all times, regardless of whether or not work is
being performed on the site.

Public Safety
The contractor shall comply with all requirements and provisions of the Federal,

State and County safety laws, including Hawai‘i Occupational Safety and Health
(OSHA) Laws, and all building and construction codes, and shall take all necessary
precautions for the safety of all employees on the project.

Wherever the contractor’s operations create a condition hazardous to traffic or to the
public, he or she shall furnish, erect and maintain, at his or her expense and without
cost to the Department, such fences, barricades, lights, signs and other devices as are
necessary to prevent accidents or damage or injury to the public.

Should the contractor appear to be neglectful or negligent in furnishing warning and
protective measures as above provided, the Contracting Officer may direct attention
to the existence of a hazard and the necessary warning and protective measures shall
be furnished and installed by the contractor at his or her expense.

Should the Contracting Officer point out the inadequacy of warning and protective
measures, such action on the part of the Contracting Officer shall not relieve the
contractor from responsibility for public safety or abrogate his or her obligation to
furnish and pay for these devices.

The installation of general roadway illumination shall not relieve the contractor of
his or her responsibility for furnishing and maintaining any of the protective
facilities hereinbefore specified.

Accidents,

The contractor must promptly report in writing to the Manager all accidents
whatsoever arising out of or in connection with the performance of the work,
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whether on or adjacent to the site which caused death, personal injury or property
damage, giving full details and statements of witnesses. In addition, if death or
serious injuries or serious damage is caused, the accident shall be reported
immediately by telephone or by messenger to the Manager.

If any claim is made by anyone against the contractor or any subcontractor on
account of any accident, the contractor shall promptly report the facts in writing to
the Manager, giving full details of the claim. It is understood and agreed that the
written report of any accident shall not relieve the contractor of the responsibility,
and the Department and Board shall not be held responsible.

Non-compliance.

The Manager will notify the contractor of any non-compliance with the foregoing
provisions and the action to be taken. If the contractor fails or refuses to comply
promptly, the Contracting Officer, with the approval of the Contracting Officer, may
issue an order stopping all or part of the work until satisfactory corrective action has
been taken. No extension of time or payment for excess costs or damage shall be
made for the time lost due to such stop action.

If no corrective action is taken by the contractor within twenty-four (24) hours after
a suspension is ordered by the Contracting Officer, the Department reserves the right
to take whatever action is necessary to correct the situation and to deduct all costs
incurred by the Department in taking such action from moneys due the contractor.

The Contracting Officer may also suspend any operations which he or she feels are
creating safety problems. The Department’s failure to act pursuant to this section
shall not be considered a liability and failure on the Department’s part to act shall
not be considered a waiver to any rights and remedies to which the Department is
entitled.

6.25 ACCESS TO PROPERTY

6.26

The contractor shall provide safe access to the property abutting the site of the project when
the usual means of access are obstructed by the performance of the contact.

PROJECT SIGN

The contractor shall provide signs to identify the project. The signs shall be erected at
locations designated by the Contracting Officer at the site of the project upon
commencement of the work under the contract. Signs shall be properly erected and kept
clean and legible. After completion of the work under the contract and final acceptance
thereof, the contractor shall remove the signs.

The Contractor shall assume all responsibilities in maintaining the sign in good legible
condition and free from any damage during the entire construction period, and shall make
good all such repairs at no cost to the Department.

6.27 PROJECT MAY BE PLACED IN SERVICE
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6.28

The Department may place parts of the project in service as completed and the contractor
shall give proper access to such portions for this purpose. Use of the portions so placed in
service by the public shall constitute an acceptance by the Department of such portions of
the project involved but shall not constitute total completion nor shall it constitute final
acceptance . The Department does not recognize the concept of substantial completion to
avoid liquidated damages.

PRECAUTIONS AND RESTORATION

The contractor shall protect property adjacent to the site of the project from damage and
shall restore property damaged by him to the condition it was in prior to the damage. Prior
to starting any work, the contractor shall photograph and video the existing conditions of
structures, landscaping, etc. that are to remain within the project and any staging areas. Any
existing defects, damages, etc. shall be noted and forwarded in writing to the Department of
Water. Any damage to existing items noted during or after completion of the project that
were not specifically reported in writing prior to starting any work shall be repaired and
replaced by the contractor at no cost to the Department.

A Existing Utilities and Structures.
The existence and location of underground utilities and structures as shown on the
plans are from the latest available data but are not guaranteed as to their actual
existence or location. Other obstacles not shown on the plans may be encountered in
the course of the work.

The contractor shall make a personal investigation and inspection of the records of
the owners of the utilities, supplemented by actual digging in the field if necessary to
determine the actual locations of such utilities with all their branch and service lines
whether indicated on the plans or not. The contractor shall furnish the Manager with
written evidence that the contractor has contacted all the utility companies.

The contractor shall be held responsible for any damage to and for the maintenance
and protection of existing utilities and structures whether shown on the plans or not.

The contractor shall also completely protect all buildings, pavements, gutters, curbs,
sidewalks, driveways, walls, fences, pipes, drains, conduits, or other structures of all
classes, nature or types from settlement or other damage by installing proper
underpinning, sheet piling and bracing and by taking all proper precautions during
the period of construction. The contractor shall be responsible for the settlement of
any pavement, building or any other structure of any class, nature or type caused by
the dewatering of trenches or from any other cause relative to the work of the
contractor and he or she shall in all cases be held liable for any damage to any
building, structure or property along the line of the work.

Should it become necessary to remove, replace, obstruct, alter or use any existing
pipe, hydrant, conduit, pole or other equipment or structure of any kind, the
contractor shall make all necessary arrangements with the Department, State,
County, corporation, company or any other organization owning or controlling the
same relative to the removal, replacement, obstruction, alteration, use, damage and
the payment therefor and shall furnish the Contracting Officer with evidence in
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writing that satisfactory arrangements have been made, not less than ten (10)
calendar days before removing, replacing, altering, using or obstructing the
equipment or structure concerned.

De-watering.
De-watering shall be accomplished by suitable means; this includes the Contractor

obtaining the required NPDES permits for de-watering. The contractor shall repair
any and all damages resulting to improvements from such de-watering operation to
the satisfaction of the owners of such improvements.

Grass.

When grassed areas are disturbed, the area shall be carefully graded and replanted
with similar grass placed not over 6"x 6" center to center, leaving the area
substantially similar to the condition it was in prior to the excavation.

Trees, Plants and Shrubbery.

All trees shall be carefully protected and kept from contact with excavation or other
materials. Where it is necessary to trim trees, plants or shrubs, the contractor shall
employ licensed tree trimmers. Branches shall be carefully trimmed so that the
trees, plants or shrubs are not damaged. All cut sections of branches shall be painted
with tree seal compound. All grass, plants, trees or shrubs removed or destroyed
shall be replaced by the contractor to the satisfaction of the Department, corporation,
company or any other organization owning or controlling the area where this work is
to be done. All costs thereof shall be considered incidental.

Property Marks.

The contractor shall reference and replace marks, stakes, pipes, monuments of the
property line and similar objects which may be disturbed by the contractor while
performing the contract.

Environmental Pollution Control.

The contractor shall comply with the following requirements for pollution control in
performing all construction activities. The contractor shall be responsible for
conformance to all federal, state and county laws regarding environmental pollution
control, including Chapters 37 and 37-A the Public Health Regulations, Department
of Health, State of Hawai‘i, as amended, during construction.

1. Erosion and Sediment Control.

a. Soil protection facilities shall be completed as early as practicable.
Sections of bare earth and the length of their exposure to erosion
shall be minimized by proper scheduling and limiting the work areas.
Temporary berms, cut-off ditches, and other provisions which may
be required because of the contractor’s method of operation shall be
installed at no cost to the Department. Also, the contractor shall
continue such measures until establishing the protective ground
cover sufficiently to be an effective erosion deterrent. If material
begins to erode into a river, stream or impoundment, the contractor
shall act immediately to bring the situation under control.
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Surface drainage from cuts and fills within the construction limits
and from borrow and waste disposal areas shall, if turbidity
producing materials are present, be held in suitable sedimentation
ponds or shall be graded to control erosion within acceptable limits.

The contractor shall restrict construction operations in rivers,
streams, lakes and reservoirs where channel changes are shown in
the contract.  Also, the contractor shall restrict construction
operations to those areas that are entered for the construction of
temporary or permanent structures. The contractor shall clear rivers,
streams, lakes and reservoirs promptly of water pipes, fittings, false
work, piling, drill cuttings, debris, or other obstructions.

The contractor shall not deposit excavated material in or near rivers,
streams, lakes and reservoirs and shall at all times comply with the
Federal Clean Water Act, 33 U.S.C. 81251 et seq. and any other
applicable laws.

The contractor shall not permit fording of streams with construction
equipment. The contractor shall use temporary bridges or other
structures wherever stream crossings are necessary. The contractor
shall not operate mechanized equipment in streams except to
construct channel changes and temporary or permanent structures.
The contractor shall avoid or minimize interferences with the
movement of migratory fish.

Landscape Preservation, Forest and Well Source and Water Facilities
Protection.

The contractor shall conform to Federal, State and County laws, statutes,
ordinances, rules and regulations, including the Department of Water and
Fire Department, State Department of Land & Natural Resources governing
the protection of forests, well sources and water sheds, and the performance
of work in these areas.

The contractor shall keep the project area in an orderly condition, dispose
refuse, and obtain permits for the construction and maintenance of
Department’s water facilities and appurtenances according to the State
Forester requirements.

The contractor shall take precaution and assist in preventing and suppressing
forest fires. The contractor shall notify a Forest official of the location and
amount of fire.

The contractor shall avoid or minimize disturbance to game preserves, water
sheds and operations of the State Forester and Department of Water.

Waste Disposal.
a. Care shall be exercised to insure that disposal of waste from
construction operations do not create pollution problems.
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b. Disposal of any materials, waste, effluent, trash, garbage, oil, grease,
chemicals, etc., in areas adjacent to streams shall be subject to the
approval of the Manager.

C. No burning of debris and/or waste materials shall be permitted on the
project site.
d. No burying of debris and waste materials except for materials which

are specifically indicated elsewhere in the bid or proposal document
as suitable for backfill shall be permitted on the project site.

e. All unusable debris and waste materials shall be hauled away to an
appropriate off-site dump area. During loading operations, debris
and waste materials shall be watered down to allay dust.

f. Frequency of cleanup shall coincide with rubbish producing events.

Dust Control.

Dust, which could damage crops, orchards, cultivated fields, Department’s
water facilities, public and private facilities, business establishments and
dwellings or cause nuisance to persons, shall be abated and control measures
shall be performed at all times, including non-working hours, weekends and
holidays. The cost for all dust control sprinkling shall be paid for by the
contractor and shall extend for the entire period of construction. The
contractor shall be held liable for any damage resulting from dust originating
from his or her operations.

Waste Water.

Construction operations shall be conducted so as to prevent discharge or
accidental spillage of construction water, pollutants, solid waste, debris and
other objectionable wastes in surface waters and underground water sources.

National Pollutant Discharge Elimination System (NPDES) Permit and other
Water Discharge Permits.

The contractor shall review and become familiar with the latest requirements
of the NPDES Permit as issued by the State Health Department and all other
necessary permits to discharge water into the waterways prior to bidding or
proposing on this project. All inquiries for this permit shall be coordinated
with the State Health Department.

Immediately after the award of the construction contract, the contractor shall
meet with the Contracting Officer to complete the applications for a
Department of Health NPDES Permit and for all other permits that may be
required to discharge water into waterways. The Contractor shall be the duly
authorized representative of the Department of Water as it relates to NPDES
requirements.

Notice to proceed will not be delayed due to the contractor’s inability to
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meet NPDES Permit requirements in a timely manner.

See Exhibit N for Best Management Practices (BMP) inspection report to be
used during construction as NPDES permit compliance verification. The
BMP report shall be submitted on a weekly basis to the Contracting Officer.

Noise Control.

The Department of Health’s Chapter 11-46, Hawai‘i Administrative Rules,
Community Noise Control, establishes statewide noise rules on community
noise.

This statewide noise rule complies with Chapter 342F, Hawai‘i Revised
Statutes, which states that the Director of Health shall present, control and
abate noise pollution in the state.

In reference to construction activities, community noise permit applications
are required for construction operations which exceed, or are anticipated to
exceed noise standards established in the rules. The significance of the
community noise permit is to allow for construction operations to exceed the
noise standards, while allowing the Department of Health to monitor such
activities to assure adequate protection of public health and welfare from
adverse noise impacts.

The following activities related to construction operations are exempt from
the provisions of the rules:

a. Activities related to the emergency maintenance and repair of state
and county highways, parks, and public utilities including but not
limited to water, sewer, electric, gas, and telephone systems,
provided the noise is confined to only the equipment in use.

b. Backup alarm devices on any vehicle, where such device is required
by federal or state occupational safety and health regulations.

C. Construction and remedial activities related to the emergency repair
of damages caused by natural disasters, including but not limited to
tsunamis and hurricanes.

The contractor shall be responsible to obtain all permits and provide the
Manager with a copy. The contractor shall pay for all applicable permit fees.

Others
a. Whenever trucks and/or vehicles leave the site and enter surrounding
paved streets, the contractor shall prevent any materials from being

carried onto the pavements.

b. Trucks hauling debris shall be covered as required by PUC regula-
tions. Truck hauling fine materials shall be covered.
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C. No dumping of waste concrete will be permitted at the job site unless
otherwise permitted in the Special Provisions.

d. Except for rinsing of the hopper and deliver chute, and for wheel
washing where required, concrete trucks shall not be cleaned on the
job site.

e. Except in an emergency, such as mechanical breakdown, all vehicle

fueling and maintenance shall be done in designated areas. A
temporary berm shall be constructed around the area when runoff can
cause problems.

f. Spray painting will not be allowed unless done by the “airless spray”
process.

0. Payment
The cost of environmental pollution control shall not be considered

incidental and shall be included in the price of offer for the various items of
work.

Archaeological, Historical, and Burial Site Findings

Whenever the contractor encounters possible archaeological, historical or burial site
findings, the contractor shall immediately suspend the operation and inform the
Contracting Officer verbally and follow up with a written letter. The Contracting
Officer will notify the proper authorities to evaluate such findings and decide the
course of action.

The contractor shall not resume suspended operations without the prior written
acceptance of the Manager. Delays resulting from the discovery, investigation, and
handling of such findings shall extend the completion date. The Contracting Officer
will govern suspensions of work according to subsection 8.3 of these General
Provisions. Also, the contractor shall conform to Chapter 6E, H.R.S. relating to
Historic Preservation, as amended.

Construction work and equipment shall remain within the right-of-way limits of this
project.

The Archaeologist will decide the limits of the site. Also, the Archaeologist will
decide, with the Manager, the best means for protecting the site from further
disturbances which requires further investigation or salvage as determined by the
State Historic Preservation Officer. Protection may include barricades, roping off,
temporary fencing or other means.

Protection of Fish and Wildlife

The contractor shall at all times perform all work and take such steps to prevent any
interference or disturbance to fish and wildlife. The Contractor shall be solely liable
for any fees or costs associated with failure to take the proper and necessary steps to
prevent such interference and agrees to defend, indemnify, and hold harmless the
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Department from any actions arising out of the failure to take the proper and
necessary steps to prevent such interference to fish and wildlife.

Subcontractors
Compliance with the provisions of this subsection by the subcontractors will be the
responsibility of the contractor.

Health and Safety Compliance

1. Safety Program. The Contractor shall comply with chapter 396, HRS,
relating to the standards of occupational safety and health and all applicable Federal,
State and County laws and regulations, including but not limited to section 396-18,
HRS, relating to safety and health programs for contractors for Department
construction projects where the proposal amount is in excess of $100,000.

2. Responsibility. The Contractor shall designate a responsible member of its
organization at the site whose duty shall be the prevention of accidents. This person
shall be the Contractor’s superintendent unless otherwise designated by the
Contractor in writing to the Contracting Officer.

3. Safeguards, Signs. The Contractor shall erect and maintain, as required by
existing conditions and performance of the contract, reasonable safeguards for safety
and protection, including posting danger signs and other warnings against hazards,
promulgating safety regulations and notifying owners and users of adjacent sites and
utilities.

4, No Loading. The Contractor shall not load or permit any part of the
construction or site to be loaded so as to endanger its safety.

5. Emergency. In an emergency affecting safety of persons or property, the
Contractor shall act, at its discretion, to prevent threatened damage, injury or loss.
The Contractor shall notify the Contracting Officer in writing of such emergency
and remedial steps taken as soon as reasonably feasible. Additional compensation or
extension of time claimed by the Contractor on account of an emergency may be
considered by the Department.

Non-compliance

The Contracting Officer will notify the contractor of any non-compliance with the
foregoing provisions and the action to be taken. If the contractor fails or refuses to
comply promptly, the Contracting Officer, with the approval of the Contracting
Officer, may issue an order stopping all or part of the work until satisfactory
corrective action has been taken. No extension of time or payment for excess costs
or damage shall be made for the time lost due to such stop action.

If no corrective action is taken by the contractor within forty-eight (48) hours after a
suspension is ordered by the Contracting Officer, the Department reserves the right
to take whatever action is necessary to correct the situation and to deduct all costs
incurred by the Department in taking such action from moneys due the contractor.

The Contracting Officer may also suspend any operations which he or she feels are
creating pollution problems although they may not be in violation of the above-
mentioned requirements. In this instance, the work shall be done by Force Account
as described in Modification and Force Account provisions herein. The count of
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6.29

6.30

elapsed working days to be charged against the contract in this situation shall be
determined by the Contracting Officer upon recommendation of the Manager.

MAINTENANCE OF SITE, CONTROL OF DUST, AND FINAL CLEANUP

The contractor shall maintain the site of the project in an orderly and clean condition, and
shall at suitable intervals and/or at the direction of the Manager, remove accumulations of
rubbish or refuse materials, surplus Waterworks materials, concrete mortar, excavated
materials and drill cuttings not required or suitable for backfill. Chlorinated water shall not
be deposited in the drainage or sewer system of the County of Kaua‘i. The contractor shall
keep the site, inclusive of vehicular and pedestrian traffic routes through the site, free of dirt,
and dust by periodic blading, power brooming, watering or other approve means to the
satisfaction of the Manager.

Upon completion and before final acceptance of the work performed under the contract, the
contractor shall remove excavated materials, drill cuttings, rubbish, surplus or discarded
Waterworks materials, false work, forms, temporary structures, field offices, project signs,
signs not a part of the project, and his or her equipment and machinery, and shall leave the
site and ground occupied by him in connection with the performance of the contract in an
orderly and clean condition. Waterworks facilities constructed, altered, or worked in by the
contractor in the performance of the contract shall be left “broom clean,” and stains and
other blemishes resulting from his or her operations, such as dropped or splattered concrete
or mortar and paints, grease or oil, shall be removed from floors, walls, ceiling, windows,
Waterworks equipment, pipes, instruments and all other exposed surfaces. All applicable
items in section 6.28 shall be completed during final cleanup within the project area. Failure
to do so will be grounds for denying final acceptance of the project work and withholding
final payment.

RESPONSIBILITY OF THE CONTRACTOR PRIOR TO ACCEPTANCE

The contractor shall repair, reconstruct, restore and replace the work or any part thereof
which is injured or damaged, whatever cause, prior to acceptance of the work by the
Manager.

Use by the public without permission of the Department shall not in any way be construed
as an acceptance of the work under the contract and shall not in any way relieve the
contractor from his or her obligation under the contract. Use of parts of the project
completed under the contract by the public with the approval of the Department shall
constitute acceptance of such portion of such work by the Department but shall in no way
be construed to relieve the Contractor from his or her remaining obligations under the
contract and shall in no way be construed as final acceptance of the project as a whole. Use
of parts of the project shall not prevent accrual of liquidated damages as laid out in the
contract.

Final inspection will be given when all items laid out in the plans, specifications,
addendum, punch list and any and all other contract documents are completed. If the
Department provides the Contractor with a pre-final punch list of items, final inspection
approval will not be given until those items are completed to the satisfaction of the
Department. If applicable, failure to attain final approval and/or final acceptance of the
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project will result in the accrual of liquidated damages.

All completed facilities that are damaged by the contractor or by his or her negligence to
safeguard the facilities from construction activities shall be repaired by the contractor to the
satisfaction of the Department or applicable agencies.

In case of suspension in the performance of the work under the contract from any cause
whatsoever, the contractor in addition to being responsible for performing the work under
the contract shall:

A Defend indemnify and save the Department and its officers and employees
harmless from liability for any injury or damage occurring during the period that
the performance of the contract is suspended.

B. Be responsible for all materials and equipment delivered to the site of the project,
including materials and equipment for which he or she has received partial
payment.

C. Properly store the materials and equipment which have been partially paid for by

the Department or which have been furnished by the Department.

D. Remove immediately as directed by the Contracting Officer all surplus materials,
equipment and rubbish.

E. Neatly and compactly store, only with the approval of the Contracting Officer, all
materials and equipment on the site of projects that are not within public highways
or streets.

F. Provide suitable drainage and erect such temporary structures as are necessary to

protect the project or parts of the project from damage, and damages to the
Department personnel and public.

FINAL INSPECTION

The Contracting Officer shall make final inspection with representatives of other County or
State agencies interested in the contract within seven (7) calendar days after the work
performed under the contract is completed and the site of such work has been cleaned as
provided in subsections 6.29 and 6.30. The completed project as-built plans shall contain
items required in Exhibit M and shall be submitted to the Contracting Officer at the time of
final inspection.

FINAL COMPLETION AND FINAL ACCEPTANCE

Final Completion is defined as when the work is fully completed and in accordance with
the Contract Documents, including, without limitation, satisfaction of all punch list items.

In order to obtain a determination of Final Completion, Contractor shall notify the

Contracting Officer in writing when the project is complete with no deficiencies and
ready for Final Inspection.

67



Final inspection will be given when all items laid out in the plans, specifications,
addendum, punch list and any and all other contract documents are completed. If the
Contracting Officer provides the Contractor with a pre-final punch list(s) of items, Final
Inspection will not be given until those items are completed to the satisfaction of the
Contracting Officer. Final Inspection will be completed in accordance with section 6.31
above.

Final Acceptance is defined as obtaining a designation of Final Completion of the Work
and submittal of all necessary documents, including where applicable, but not limited to
the following:

1. All written warranties required by the contract.

2. All required “As-Built” drawings.

3. Complete weekly payrolls for both the General and Subcontractors.

4, Certificate of all applicable building permit inspections.

5. Final Report for Specialty Inspections.

6. Certificate of building occupancy as required.

7. Certificate of Soil and Wood Treatments.

8. Certificate of Water System Chlorination.

0. Certificate of Elevator Inspection, Boiler and Pressure Pipe installation.

10. Maintenance Service Contract and two (2) copies of a list of all equipment
installed.

11.  All operating and maintenance manuals for installed equipment and all
associate training to be complete.

12. All other documents required by the Contract.

The Final Acceptance Date shall determine:

1. End of Contract time.
2. Commencement of all warranty periods.
3. Commencement of all maintenance services required in per the Contract.

Failure to attain Final Acceptance of the project will result in the accrual of liquidated
damages in accordance with the Contract Documents.
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Upon determination of Final Completion, the Contracting Officer will send written
notification to the Contractor of the Final Acceptance Date via a Final Inspection of
Water Facilities approval letter.

GUARANTEE OF WORK

A. All work shall be guaranteed by the Contractor against defects resulting from the
use of defective or inferior materials, equipment or workmanship for one year or
as otherwise noted in the technical specifications from the date of Final
Acceptance of the contract.

B. If, within any guarantee period, repairs or changes are required in connection with
the guaranteed work, which in the opinion of the OIC is rendered necessary as a
result of the use of materials, equipment or workmanship which are inferior,
defective or not in accordance with the terms of the contract, the Contractor shall
within five (5) consecutive working days and without expense to the County
commence to:

1. Place in satisfactory condition in every instance all of such guarantee work
and correct all defects therein; and

2. Make good all damages to the building or work or equipment or contents
thereof.
C. Whenever a warranty on any product hereinafter specified exceeds one (1) year,

this warranty shall become part of this contract thereof. The Contractor shall
complete the warranty forms in the name of the County and submit such forms to
the manufacturer within such time required to validate the warranty.

CLOSING CONTRACTS
In order to close a contract, the Contractor shall submit the final payment request and the
applicable closing documents by the specified time. In the event that the Contractor

should fail to comply with this request, the Contracting Officer may terminate the
Contract. The pertinent provisions of Section 8 REMEDIES shall be applicable.
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7.2

SECTION 7 - PAYMENT
PAYMENT

The contractor shall receive and accept the compensation provided in the contract as full
payment for the performance of the contract.

For lump sum contracts, the contract price shall be the result obtained by first reducing the
amount designated as the total sum bid or proposal in the award by the amount included
therein for allowances and contingencies and adding thereto or deducting therefrom any
extra cost or any reduction in cost, respectively, to the Department as a result of
supplemental agreements in writing and written orders of the Contracting Officer pursuant
to subsection 5.3.

For unit price contracts, the contract price shall be the sum results obtained by multiplying
the number of units of such item(s) incorporated in the work under the contract by the unit
price therefor. The unit price of an item shall be the amount therefor specified in the bid or
proposal, provided that if the number of units of any item needed to perform the required
work exceeds or is less than the number specified in the bid or proposal as the Department’s
estimate of quantity of units required by more than fifteen percent (15%), then a price
adjustment shall be made in the unit price for the item by supplemental agreement or, at the
option of the Contracting Officer, by first determining the cost of the item on the basis of a
Force Account pursuant to subsection 7.4 and dividing the cost by the number of units of the
item needed to perform the required work. (Auth: 3-125-10, HAR)

VARIATIONS IN ESTIMATED QUANTITIES

The quantities of the items in the offer form are approximate only, and the Department
reserves the right to increase or decrease any of the quantities as the Contracting Officer
shall deem necessary or advisable.

A. Variations Requiring Adjustments.

Where the quantity of a pay item in this contract is an estimated quantity and where
the actual quantity of such pay item varies more than fifteen percent (15%) above or
below the estimated quantity stated in this contract, an adjustment in the contract
price shall be made upon demand of either party. The adjustment shall be based
upon any increase or decrease in costs due solely to the variation above one-hundred
fifteen percent (115%) or below eighty-five percent (85%) of the estimated quantity.
If the quantity variation is such as to cause an increase in the time necessary for
completion, the Contracting Officer shall, upon receipt of a timely written request
for an extension of time, prior to the date of final settlement of the contract, ascertain
the facts and make such adjustment for extending the completion date as in the
judgment of the Contracting Officer the findings justify.

B. Adjustment in Price.
Any adjustment in contract price made pursuant to the paragraph immediately above
shall be determined according to the price adjustment clause of this contract. (Auth:
3-125-10, HAR)

70



7.3

7.4

QUANTITIES AND MEASUREMENTS

All quantities of work to be completed under the contract shall be measured by the
Contracting Officer.  The contractor shall inform the Contracting Officer when
measurements are required. These measurements shall be considered correct and final
unless the contractor files a written protest demonstrating the existence of an error within ten
(10) calendar days after receipt of such measurement data.

Quantities or measurements indicated in the bid or proposal, if any are given for the
convenience of the contractor. It will be assumed that the lump sum bid or proposal and unit
prices made by the contractor and the price agreed upon by him are based on a thorough
knowledge of the existing conditions and the amount and kind of work to be performed. It
is expressly understood and agreed by the contractor that quantities and measurements of the
work to be done and the materials to be furnished under this contract which have been
estimated, as given are approximate. The contractor further agrees and hereby understands
that neither the Manager, Contracting Officer, the Department nor any of their
representatives is to be held responsible if such estimated quantities and measurements shall
not be found to be the same or even close to the actual quantities and measurements required
for the work under the contract. The contractor will make no claim for anticipated profits,
or for loss of profits because of a difference between the quantities or measurements of the
work actually done, or of materials actually delivered, and the estimated quantities or
measurements stated in the bid or proposal. If an error, omission or mis-statement shall be
discovered in the quantities or measurements stated in the bid or proposal, the same shall not
vitiate the contract, or release the contractor or his or her surety or sureties from performing
the contract, or affect the price agreed to under the contract, or excuse the contractor from
any of the obligations or liabilities under the contract, or entitle him to damages or
compensation, except as provided herein.

FORCE ACCOUNT
In Force Account, the Department will pay for work done according to the following items:

A Labor.
The contractor will receive the wage rate including fringe benefits for actual work
engaged by the worker. Fringe benefits are the required amounts by collective
bargaining agreement or other employment contract generally applicable to the
classes of labor employed. The contractor shall submit the fringe benefits for each
class in writing to the Manager for acceptance before the Force Account work
begins. The contractor may include foremen when authorized by the Manager.

The Department will pay the contractor an amount equal to thirty-five percent (35%)
of the actual labor cost to cover the contractor’s and subcontractor’s operating
expense, indirect and direct overhead and profit.

The Manager will not allow for overtime compensation without the written
acceptance of the Manager before performance of that work. For authorized
overtime, the Manager will pay one and a half (I-1/2) times the hourly wage rate plus
the actual hours of overtime for fringe benefits, and/or as required by collective
bargaining agreement.
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D.

Insurance and Tax.

The contractor will receive the projected average rate for the required insurance and
taxes including property damage, liability, worker’s compensation insurance
premiums, State unemployment contributions, Federal unemployment taxes and
social security taxes, average tax rate and Medicare taxes. The Manager will add six
percent (6%) to the insurance and tax.

The contractor shall submit the projected average rate for taxes and insurance
premium for the applicable current year for acceptance by the Manager.

Material.

The contractor shall receive the actual cost of that material including transportation
charges accepted by the Manager, delivered, and incorporated into the work. The
Manager will add fifteen percent (15%) to the material cost to cover operating
expense, direct overhead, and profit.

Equipment.
1. Machinery and equipment shall be in good working condition and suitable

for the purpose for which the contractor plans to use the machinery and
equipment. The Manager may reject any machinery which he or she deems
unnecessary, inefficient or inadequate for the work to be performed under
Force Account.

2. Individual pieces of equipment or tools having replacement value of two
hundred dollars ($200.00) or less are small tools. The Department will not
make payments for small tools.

3. Rental Rate.

a. The Department will pay the rental rates at the per-hour rates by
dividing the monthly rate for that machinery or equipment by one
hundred seventy-six (176). These rental rates are in the “Rental Rate
Blue Book for Construction Equipment Volume I” (Rental Blue
Book). The Manager will use the edition for the period doing work.
The rental rate includes the estimated operating cost per hour and the
regional correction factor. The Manager shall review and accept the
equipment for use.

b. If the Rental Blue Book does not have the particular type of
equipment, the Manager and the contractor shall agree on the rates in
writing before its use. This includes rental rates for contractor-
owned trucks.

C. For trucks not owned by the contractor, the Hawai‘i State Public
Utilities Commission shall establish the rental rate. The Department
will pay for these as a material item according to Sub-section 7.4.c.

d. The Department may allow rental rates that are higher than the
“Rental Blue Book.” The contractor will submit a request for such
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higher rates in writing for acceptance before using such equipment.

e. Rental rates include the cost of fuel, oil, lubricant, supplies,
attachments, repairs, maintenance, tire wear, depreciation, and
storage.

f. Rental rates for idle time.

Idle time is the time period in which the machinery and/or
equipment designated for a specific Force Account work is
not in use for the work. The time period shall be for a
working day (8 hours).

The Manager will pay for fifty percent (50%) of the monthly
hourly rate excluding the estimated operational cost per hour
per working day.

g. Rental rates for stand-by time.

Stand-by time is the time period in which the machinery and
equipment are standing by for the specific Force Account
work day. A work day shall not exceed eight (8) hours
(stand-by time plus the operating time) unless the Manager
authorizes the overtime.

The Manager will pay at the monthly hourly rate including
the estimated operational cost per hour per working day.

h. The Manager will pay for authorized overtime for each hour over the
normal eight (8) hours shift work day, legal holidays, Saturdays, and
Sundays.

The Department will only pay for hours worked. The Department will not
pay for equipment due to breakdowns.

Less than thirty (30) minutes of operation is half (1/2) hour of operation.

The cost of transporting the equipment shall not exceed the rates established
by PUC. If such rates are non-existent, the Manager will resolve the rates
based on the rates charged by established haulers within the State.

Payment.

a. Equipment on the Project Site.

The rental time shall be the time the equipment is in
operation on the Force Account work. Also, the rental time
includes the time required to move the equipment to the
location of the Force Account and to return the equipment to
the original location or to another location requiring no more
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time than to return the equipment to its original location. If
the contractor uses the equipment at the site of the Force Ac-
count work on other than such Force Account work, the
Manager will not pay for moving time. Moving time will be
paid at the monthly hourly rate including the estimated
operational rate and the applicable regional correctional
factor.

When moving the equipment by other than its own power,
the Manager will allow loading and transporting costs instead
of moving time. If the contractor uses the equipment at the
site of the Force Account work on other than such Force
Account work, the Manager will not pay for moving time.

Payment for the transporter, if owned by the contractor shall
be on the monthly hourly rate including the estimated
operational rate and the applicable regional correction factor.
Payment for the transporter, if not owned by the contractor,
shall be by invoice cost and paid under “material.”

The Manager will pay for the equipment at the rate of “idle
time.”

b. Equipment Not on the Project Site.

The Manager shall confirm the location from which the
equipment is to move or transport.

If the contractor transports the equipment to the site for the
exclusive use of the Force Account work, the Department
will pay the cost of mobilizing and transporting the
equipment from its original location to the site of the Force
Account work. This includes loading and unloading. Also,
the Manager will pay the cost of demobilizing and
transporting the equipment back to its original location or to
another location, whichever cost is less.

For self-propelled equipment, the Department will pay the
cost of moving the equipment by its own power from its
original location to the site of the Force Account work. Also,
the Department will pay the cost of moving the equipment
back to its original location or to another location, whichever
cost is less.

The Manager will pay for the equipment at the monthly
hourly rate including the estimated operational rate and the
applicable regional correction factor.

The Manager will pay for the contractor-owned escort for the
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self-propelled equipment at the monthly hourly rate including
the estimated operational rate and the applicable regional
correction factor. The Manager will pay for escort not owned
by the contractor under material with an invoice.

iv. If the contractor desires the return of the equipment to
another location, the Department will pay the cost of
transportation according to the above provisions, provided
such payment does not exceed the cost of moving the
equipment to the project site.

V. If the contractor uses the equipment on the project site in
ways other than on Force Account work, the Department will
pay the cost of transporting the equipment to the job site.
The contractor shall bear the cost of returning the equipment.

Vi. The Manager will begin the rental period at the time the
equipment is unloaded at the site of work or at the time
specified, whichever is later. The Manager will include each
day that the machinery or equipment is at the site of the Force
Account work. The rental period will terminate when the
Manager orders the contractor to discontinue the use of the
machinery or equipment.

Vii. If the equipment goes on stand-by because of delays in
design, traffic, or other related problems uncontrollable by
the contractor, the rental rate and rental period will be at the
monthly hourly rate of not more than eight (8) hours per day.

viii.  If the equipment goes “idle” from the event of the previous
work day, the Manager will make the rental rate and rental
period under “idle time” excluding Saturdays, Sundays, and
legal holidays until the Manager orders the contractor to
discontinue or demobilize the machinery or equipment.

Subcontracting.

The contractor shall receive an additional amount equal to five percent (5%) of the
total cost of that work computed as set forth above when the accepted subcontractors
work on a Force Account basis.

Bond.
The Manager will add a bond allowance of one percent (1%) to the total sum
determined in (A) through (E).

State Excise Tax.
The Manager will add a State Excise Tax (4.166%) to the total sum determined in
(A) through (F) as stated in HRS 237.

The contractor shall consider the compensation as determined in (A), (B), (C), (D),
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(E), (F), and (G) above to be payment in full for work done on a Force Account
basis, including superintendence, overhead, use of non-rental tools and equipment,
profit, taxes and subcontracting.

Records.

The authorized representative of the contractor and the authorized representative of
the Manager shall verify and sign the Force Account worksheet each day for work
done on a Force Account basis. These records shall be the basis for payment of the
Force Account work.

Statements.

The Manager will not make payment for work done on a Force Account basis until
the contractor submits duplicate, itemized statements of the cost of that Force
Account work, as authorized by the Manager, and:

1. Title. Contract number, its name or with the subcontractor’s name, date,
project title, contract change order number, project number, item number and
item description.

2. Labor. Name of worker, classification, quantity of workers, daily hours,
unit, rate of pay, extension of each worker, the fringe benefits amount
payable if there are fringe benefits, and the extension for its operating
expense, overhead and profit.

3. Insurance Rate - Average Tax. Cost for property damage, liability,
workmen’s compensation insurance premiums, average tax rate of State
unemployment contributions, Federal unemployment taxes and social
security taxes.

4. Materials.  Description of the material, quantity of material, prices,
extensions, cost of transporting materials, wholesale tax, and the extension
for its operating expense, overhead, and profit. Include the cost of
transporting materials only if the prices of the materials do not reflect that
cost.

5. Equipment. Equipment classification, quantity of equipment, daily hours,
unit, rental rate, extension for each unit of machinery and equipment.

6. The contractor shall type or write the description of work done for the day.
The contractor shall have an authorized representative sign the two (2)
copies. The authorized representative will initial the copies if the signatures
are from a copy machine.

The contractor shall accompany and support the statements by invoices for
transportation charges and materials used. If materials used on the Force
Account work are not specifically purchased for such work but the
contractor took the material from its stock, the Manager may request
verification of material payment instead of invoices. The contractor shall
submit an affidavit certifying that:
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7.6

a. The contractor took such materials from his or her stock,

b. The contractor used the quantity claimed used, and
C. The price and transportation claimed represent the actual cost.
7. The Manager may make payments of the Force Account work individually

by labor, materials and equipment with the compliance of each item.
PAYMENTS DURING PERFORMANCE OF WORK

The Contracting Officer, prior to the commencement of work under the contract will submit
to the Contractor a schedule of values of the various parts of the work, including quantities,
aggregating the total sum of the contract, made out in such form as the Contracting Officer
and the contractor may agree upon, and, if required, supported by such evidence as to its
correctness as the Contracting Officer, may direct. The schedule, as approved by the
Contracting Officer, shall be used as a basis for payment under the contract.

The Contractor shall, not later than the last day of each month during the performance of the
contract, make an estimate of the amount of work done in accordance with the contract
during that month, deducting sufficient allowance for incomplete or unprotected work or to
provide for any contingency for known defects or known damage to said work or for the
necessity of performing any part of the work over again to cure such defects or damage.

The Department will retain five percent (5%) of the amount due under the contract to the
contractor to insure the proper performance of the contract. After fifty percent (50%) of the
contract is completed and progress of work is satisfactory, no additional sums for retainage
shall be withheld. However, if progress of work is not satisfactory, the Department may
continue to withhold as retainage, sums not exceeding five percent (5%) of the amount due
the contractor. The Department will hold the retainage amount until completion, in an
acceptable manner of all the work as indicated in the Plans and Specifications. The monthly
estimate as ascertained hereinabove, less the retainage and previous payments, will be
certified and paid to the contractor. The monthly estimates must be accompanied by an
updated full performance schedule per section 6.2 and Hawai‘i Residency Act 103B
Compliance Form.

PAYMENT FOR DELIVERED MATERIALS

Unless the contractor submits a paid invoice for the materials, the Department will not make
payment for materials under this subsection.

The Department may pay the contractor:
A The cost of accepted material to be incorporated in the work, and

B. When the contractor delivers such materials to the project and stored in acceptable
storage places near the project.
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7.8

Also, the Department may pay the contractor:

A. For cost of accepted materials furnished and acceptably stored in a fabricator's yard
provided such storage yard is on Kaua‘i and

B. If the contractor furnishes evidence that the materials are for use on the project. The
contractor shall not use that material elsewhere.

The Department will not exceed the bid or proposal price of that item for payments
authorized in this subsection. The contractor shall not consider payment of the material as
final acceptance. The contractor shall be responsible for those materials.

Payment for material does not relieve the contractor of his or her obligations to furnish
material acceptable to the Manager and to incorporate properly the material into the project
according to the contract.

The Department will not make material payment on living or perishable plant material.
FINAL INSPECTION - FINAL PAYMENT

After completion of all the work required under the contract and Final Acceptance, as
defined in Section 6.32 thereof by the Contracting Officer, the contractor will be paid the
balance due in accordance with the Manager’s final estimate of the construction actually
performed, provided that final payment will be made only with the approval of the
Contracting Officer, and the written consent to the surety or sureties on the contractor’s
bond after receipt of a Tax Clearance certificate from the Director of Taxation of the State
of Hawai‘i and Internal Revenue Service as provided in Section 103-53, HRS, as amended,
and certification from the Department that any and all outstanding bills of the Contractor
and subcontractors due and owing to the Department are paid.

PROMPT PAYMENT BY CONTRACTORS TO SUBCONTRACTORS
A. Prompt Payment Clause

1. Generally. Any money paid to a contractor shall be disbursed to
subcontractors within ten (10) days after receipt of the money in
accordance with the terms of the subcontract; provided that the
subcontractor has met all the terms and conditions of the subcontract and
there are no bona fide disputes on which the procurement agency has
withheld payment.

2. Final payment. Upon final payment to the contractor, full payment to the
subcontractor, including retainage, shall be made within ten days after
receipt of the money; provided that there are no bona fide disputes over
the subcontractor's performance under the subcontract.

3. Penalty. The Contracting Officer or the contractor, as applicable, will be
subject to a penalty of one and one-half percent (1.5%) per month upon
outstanding amounts due that were not timely paid by the responsible
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party under the following conditions. Where a subcontractor has provided
evidence to the contractor of satisfactorily completing all work under their
subcontract and has provided a properly documented final payment
request as described in paragraph (4) herein, and:

a. Has provided to the contractor an acceptable performance and
payment bond for the project executed by a surety company
authorized to do business in the State, as provided in section 103-
32.1, HRS; or

b. The following has occurred:

I. A period of ninety (90) days after the day on which the last
of the labor was done or performed and the last of the
material was furnished or supplied has elapsed without
written notice of a claim given to contractor and the surety,
as provided for in section 103D-324, HRS; and

ii. The subcontractor has provided to the contractor, an
acceptable release of retainage bond, executed by a surety
company authorized to do business in the State, in an
amount of not more than two (2) times the amount being
retained or withheld by the contractor; any other bond
acceptable to the contractor; or any other form of mutually
acceptable collateral, then, all sums retained or withheld
from a subcontractor and otherwise due to the
subcontractor for satisfactory performance under the
subcontract shall be paid by the Contracting Officer to the
contractor and subsequently, upon receipt from the
Contracting Officer, by the contractor to the subcontractor
within the applicable time periods specified in paragraph
(2) herein and section 103-10, HRS. The penalty may be
withheld from future payment due to the contractor, if the
contractor was the responsible party. If a contractor has
violated paragraph (2) herein three (3) or more times within
two (2) years of the first violation, the contractor shall be
referred by the Contracting Officer to the contractors
license board for action under section 444-17(14), HRS.

4. A properly documented final payment request from a subcontractor, as
required by paragraph (3)herein, shall include:

a. Substantiation of the amounts requested;

b. A certification by the subcontractor, to the best of the
subcontractor’s knowledge and belief, that:
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The amounts requested are only for performance in
accordance with the specifications, terms, and conditions of
the subcontract;

The subcontractor has made payments due to its
subcontractors and suppliers from previous payments
received under the subcontract and will make timely
payments from the proceeds of the payment covered by the
certification, in accordance with their subcontract
agreements and the requirements of this section; and

The payment request does not include any amounts that the
subcontractor intends to withhold or retain from a
subcontractor or supplier in accordance with the terms and
conditions of their subcontract; and

The submission of documentation confirming that all other terms
and conditions required under the subcontract agreement have been
fully satisfied.

The Contracting Officer shall return any final payment request that is
defective to the contractor within seven (7) days after receipt, with a
statement identifying the defect.

In the case of a construction contract, a payment request made by a
contractor to the Contracting Officer that includes a request for sums that
were withheld or retained from a subcontractor and are due to a
subcontractor may not be approved under paragraph (3) herein unless the
payment request includes :

a.

b.

Substantiation of the amounts requested; and

A certification by the contractor, to the best of the contractor’s
knowledge and belief, that:

The amounts requested are only for performance in
accordance with the specifications, terms, and conditions of
the contract;

The subcontractor has made payments due to its
subcontractors and suppliers from previous payments
received under the contract and will make timely payments
from the proceeds of the payment covered by the
certification, in accordance with their subcontract
agreements and the requirements of this section; and

The payment request does not include any amounts that the
contractor intends to withhold or retain from a
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subcontractor or supplier in accordance with the terms and
conditions of their subcontract.

The Contracting Officer shall return any final payment request that is
defective to the contractor within seven (7) days after receipt, with a
statement identifying the defect.

This section shall not be construed to impair the right of a contractor or a
subcontractor at any tier to negotiate and to include in their respective
subcontracts provisions that provide for additional terms and conditions
that are requested to be met before the subcontractor shall be entitled to
receive final payment under paragraph (3)herein; provided that any such
payments withheld shall be withheld by the Contracting Officer. (HAR 3-
125-23)
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8.2

SECTION 8 - REMEDIES

DISPUTES

A

The resolution of controversies or claims, by mutual agreement, in excess of
$50,000 shall be subject to prior written approval of the Manager. (HAR 3-126-27)

All controversies between the Department and the contractor not exceeding $50,000
which arise under, or are by virtue of, this contract and which are not resolved by
mutual agreement, shall be decided by the Manager in writing, within ninety (90)
calendar days after a written request by the contractor for a final decision concerning
the controversy. For claims exceeding $50,000, a decision will be issued ninety (90)
calendar days after receipt of a written claim; provided that if a decision is not issued
within ninety (90) calendar days, the Manager will notify the Contractor of the time
within which such decision will be made. This additional time period will depend
on the size and complexity of the claim and the adequacy of the Contractor’s
supporting data and other relevant factors. If the Manager does not issue a written
decision within the specified time period, then the contractor may proceed as if an
adverse decision has been received.

All controversies involving claims asserted by the Department against the contractor
which cannot be resolved by mutual agreement shall be the subject of a decision by
the Manager.

The Manager shall immediately furnish a copy of the decision to the contractor,
by certified mail, return receipt requested, or by any other method that provides
evidence of receipt.

Any such decision shall be final and conclusive, unless fraudulent, or unless the
contractor brings an action seeking judicial review of the decision in the Fifth
Circuit Court of the State of Hawai‘i within six (6) months from the date of
receipt of the decision.

The contractor shall comply with any decision of the Manager and proceed
diligently with performance of this contract pending final resolution by the Fifth
Circuit Court of the State of Hawai‘i of any controversy arising under, or by
virtue of, this contract, except where there has been a material breach of contract
by the Department; provided that in any event the contractor shall proceed
diligently with the performance of the contract where the Manager has made a
written determination that continuation of work under the contract is essential to
the public health and safety. (Auth: 3-126-31, HAR)

If a reduction in cost or extra cost to the Department is the result of a written
order of the Manager pursuant to subsection 5.3 and/or 5.4 cannot be agreed, the
amount of such cost shall be determined on the basis of a Force Account pursuant
to subsection 7.4.

CLAIMS BASED ON ORAL DIRECTIVES
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8.3

Not more than five (5) days after receipt of the written notice from the contractor that the
contractor intends to treat an oral directive as a change order (in accordance with Section 5.3
herein), the Contracting Officer shall issue a change order for the subject work if the
Contracting Officer agrees that it constitutes a change. If no change order is issued in the
time established, it shall be deemed a rejection of contractor's claim for a change. If the
contractor objects to the Contracting Officer refusal to issue a change order, it shall file a
written protest with the Manager within thirty days after delivery to the Manager of the
contractor's written notice of its intention to treat the oral order as a change. In all cases, the
contractor shall proceed with the work. The protest shall be determined as provided in the
disputes and claims section of the contract. (Auth: 3-125-16, HAR)

DEFAULT, DELAY AND TIME EXTENSIONS

A. Default.

If the contractor refuses or fails to perform the work, or any separable part thereof,
with such diligence as will assure its completion within the time specified in this
contract, or any extension thereof, fails to complete the work within such time, or
commits any other substantial breach of this contract, and further fails within seven
(7) days after receipt of written notice from the Contracting Officer to commence
and continue correction of the refusal or failure with diligence and promptness, the
Contracting Officer may, by written notice to the contractor, declare the contractor
in breach and terminate the contractor's right to proceed with the work or the part of
the work as to which there has been delay or other breach of contract. In the event,
the Department may take over the work and perform the same to completion, by
contract or otherwise, and may take possession of, and utilize in completing the
work, the materials, appliances, and plants as may be on the site of the work and
necessary therefore. Whether or not the contractor's right to proceed with the work
is terminated, the contractor and the contractor’s sureties shall be liable for any
damage to the Department resulting from the contractor's refusal or failure to
complete the work within the specified time.

B. Liguidated damages upon termination.
If fixed and agreed liquidated damages are provided in the contract, and if the
Department so terminates the contractor’s right to proceed, the resulting damage will
consist of the liquidated damages for the time as may be required for final
completion of the work.

C. Liguidated damages in absence of termination.
If fixed and agreed, liquidated damages are provided in the contract, and if the
Department does not terminate the contractor’s right to proceed, the resulting
damage will consist of such liquidated damages until the contractor’s work is
completed and final acceptance given by the Department per section 6.32.
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Time extension.

The contractor’s right to proceed shall not be so terminated nor the contractor
charged with resulting damage if:

1.

The delay in the completion of the work arises from causes beyond the
Contractor’s control such as: acts of God; acts of the public enemy; acts of
the Department, County, State and any other governmental entity in either a
sovereign or contractual capacity; acts of another contractor in the
performance of a contract with the Department; fires; floods; epidemics;
quarantine restrictions; strikes or other labor disputes; freight embargoes;
unusually severe weather; delays of subcontractors due to causes similar to
those set forth above; or shortage of materials; provided, however, that no
extension of time will be granted for a delay caused by the failure on the part
of the contractor and/or subcontractor to diligently perform his or her duties
as it relates to any governmental agency in a timely manner; provided
further, however, that no extension of time will be granted for a delay caused
by a shortage of materials, unless the contractor furnishes to the Manager
proof that the contractor has diligently made every effort to obtain such
materials from all known sources, and further proof that the inability to
obtain the materials when originally planned did in fact cause a delay in final
completion of the entire work which could not be compensated for by
revising the sequence of the contractor’s operations; and

The contractor, within ten (10) calendar days from the beginning of any such
delay (unless the Contracting Officer grants a further period of time before
the date of final payment under the contract), notifies the Contracting Officer
in writing of the causes of delay. The Contracting Officer shall ascertain the
facts and the extent of the delay and extend the time for completing the work
when, in the judgment of the Contracting Officer, the findings of fact justify
such an extension.

The following is required in writing when notifying the Contracting Officer
of any such delay:

A. Justification/narrative
B. Supporting documentation
I. RFI’s, change orders, letters/notices
C. Desription of impact (list of affected activities)
D. Time analysis impact to be included.

The Contracting Officer shall have twenty (20) working days to approve
or deny such request.

Rainout days are not covered by items 1 and 2 above. All rainout days shall
be requested by the contractor to the Contracting Officer on the same
calendar day of the rainout. Failure by the contractor to make the request
within the day of the rainout shall be grounds for denial of the rainout for
that particular calendar day.
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The following is required in writing when notifying the Contracting Officer
of any such delay:

A. Justification/narrative
B. Desription of impact (list of affected activities)
C. Time analysis impact to be included.

The Contracting Officer shall have twenty (20) working days to approve or deny
such request.

Any additional rights and remedies. The rights and remedies of the Department
provided in this claim are in addition to any other rights and remedies provided by
law or under this contract.

8.4 SUSPENSION OF WORK

A.

The Contracting Officer may by written order, suspend the performance of the work,
either in whole or in part for such periods as the Manager may deem necessary for
any cause, including but not limited to:

1. Weather or soil conditions considered unsuitable for prosecution of the
work;
2. Failure on the part of the contractor to:
a. Correct conditions unsafe for the general public or for the workers;
b. Carry out orders given by the Manager;
C. Perform the work in strict compliance with the provisions of the
contract; or
d. Provide adequate supervision on the jobsite.
3. Whenever a redesign that may affect the work is deemed necessary by the

Contracting Officer;

4. Unacceptable noise or dust arising from the construction even if it does not
violate any law or regulation; or

5. The convenience of the Department.

Suspension of work on some but not all items of work shall be considered a “partial
suspension”. Suspension of work on all items shall be considered “total suspension”.
The period of suspension shall be computed from the date set out in the written order
for work to cease until the date of the order for work to resume.

In the event that the contractor is ordered by the Contracting Officer in writing as
provided herein to suspend all work under the contract in accordance with the above
paragraphs 3, 4, or 5, the contractor may be reimbursed for actual money expended
towards the project during the period of suspension. No allowance will be made for
anticipated profits.
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8.5

If the performance of all or any part of the work is, suspended, for reasons beyond
the control of the contractor, an adjustment shall be made for any increase in the cost
of performance of this contract (excluding profit) necessarily caused by such
suspension, and the contract modified in writing accordingly. However, no
adjustment shall be made under this clause for any suspension:

1. To the extent that performance would have been so suspended, delayed, or
interrupted by any other cause, including the fault or negligence of the
contractor; or

2. For which an adjustment is provided for or excluded under any other
provisions of the contract.

Claims for adjustment. Any adjustment in contract price made pursuant to this
clause shall be determined in accordance with the provisions on changes and claims
for adjustment. Claims for the compensation shall be filed in writing with the
Manager within thirty days after the date of the order to resume work or the claims
will not be considered. Together with the claim, the contractor shall submit
substantiating documents covering the entire amount shown on the claim. The
Manager shall take the claim under consideration and may make such investigations
as are deemed necessary. The Contracting Officer shall be the sole judge as to the
equitability of the claim and the Contracting Officer's decision shall be final.

No adjustment. No provision of this subsection shall entitle the contractor to any
adjustments for delays due to failure of surety, for suspensions made at the request
of the contractor, for any delay required under the contract, for suspensions, either
partial or whole, made by the Manager under the provisions in subparagraph A2.
(Auth: 3-125-7, HAR)

TERMINATION OF CONTRACT - WORK MAY BE TAKEN OVER BY
DEPARTMENT

The Department may terminate the contract, or require the work therein to be completed by
the surety or sureties under the contractor’s bond or take over such work as hereinafter
provided without terminating the contract, if the contractor:

A.

B.

fails to begin work under the contract at the time required,

is unnecessarily delaying the performance of the contract or any part thereof,

is failing to perform the contract with sufficient or adequate workmen, equipment or
materials or is not making sufficient progress to ensure the completion of the
contract within the time specified,

fails to perform the contract in accordance with directions of the Manager,

discontinues performance of the contract,
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F. fails to re-commence performance of the contract within a reasonable time after
service of a written order to do so if the performance had been suspended,

G. becomes insolvent or is declared bankrupt,
H. commits any act of bankruptcy or insolvency,

I allows any final judgment to stand against him unsatisfied for a period of ten (10)
days,

J. makes an assignment for the benefit of creditors,
K. fails to pay for all labor, tools, materials, and equipment,

L. has been or is paying wages to any laborer or mechanic employed on the job site at a
rate below the minimum rate specified in the contract,

M. has failed to pay full compensation for overtime work by any such laborer or
mechanic,

N. has abandoned the performance of the contract,

0. has made unjustifiable and substantive changes from the condition set forth in his or

her original itemized bid or proposal,

P. or violates or fails to perform the contract in accordance with the terms, covenants,
conditions, provisions and intent thereof.

Whenever the Contracting Officer is not satisfied with the performance of the contract the
Contracting Officer, with the approval of the Contracting Officer, may make specified
orders as to the progress or conduct of such work, giving the contractor a definite period
within which to comply with such orders; or whenever the contractor shall be in default in
any particular requirement, the Contracting Officer, with the approval of the Contracting
Officer Manager, shall serve the contractor, or its authorized representatives, with a written
notice to remedy said default or any part thereof within fourteen (14) calendar days after
notice thereof, serving copies of such notice to the surety or sureties of the contractor, as the
case may be. If, after the expiration of the time of such notice, the contractor fails to comply
with the notice, or the default continues, the Contracting Officer, with the approval of the
Contracting Officer Manager, may order all payment under the contract to cease and the
work to be discontinued. Upon such order the contractor shall discontinue the work.
Failure on the part of the Department to order a discontinuance of the work or payment for
the same shall in no event be construed as an acceptance of the work, nor as a waiver of any
failure or any default. (Auth: 3-125-16, HAR [generally]).

Immediately upon or after ordering the contractor to discontinue the work, the Contracting
Officer Manager may require the completion of the contract by the surety or sureties upon
the contractor’s bond, or (without prejudice to the Department to rely upon said bond), the
Department’s contract to a second contractor or contractors, or may direct DOW employees
to enter upon the work and to use such materials, tools and equipment as he or she may find
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8.6

upon the work and to procure labor, additional tools, materials and equipment for the
completion of the work, and to complete said work in such a manner as he or she may deem
advisable, and in such event the cost or expenses of completing the work and the delay
resulting therefrom shall be a charge against the contractor and/or surety or sureties.

TERMINATION FOR CONVENIENCE

A.

D.

Terminations. In addition to any other reason specified in subsection 8.5 above, the
Contracting Officer may, with approval of the Manager, when the interests of the
Department so require, terminate this contract in whole or in part, for the
convenience of the Department. The Contracting Officer shall give written notice of
the termination to the contractor specifying the part of the contract terminated and
when termination becomes effective.

Contractor’s obligations. The contractor shall incur no further obligations in
connection with the terminated work and on the date set in the notice of termination
the contractor will stop work to the extent specified. The contractor shall also
terminate outstanding orders and subcontracts as they relate to the terminated work.
The contractor shall settle the liabilities and claims arising out of the termination of
subcontracts and orders connected with the terminated work subject to the
Department’s approval. The Contracting Officer, upon recommendation by the
Manager, may direct the contractor to assign the contractor's right, title, and interest
under terminated orders or subcontracts to the Department. The contractor must still
complete the work not terminated by the notice of termination and may incur
obligations as necessary to do so.

Right to construction and goods. @ The Contracting Officer may, upon
recommendation by the Manager, require the contractor to transfer title and deliver
to the Department in the manner and to the extent directed by the Contracting
Officer:

1. Any completed constructions; and

2. The partially completed construction, books, materials, parts, tools, dies, jigs,
fixtures, plans, drawings, information, and contract rights (hereinafter called
“construction material”) as the contractor has specifically produced or
specially acquired for the performance of the terminated part of this contract.

The contractor shall protect and preserve property in the possession of the contractor
in which the Department has an interest. If the Contracting Officer does not exercise
this right, the contractor shall use best efforts to sell the construction, goods, and
construction materials in accordance with the standards of section 490:2-706, HRS.
This in no way implies that the Department has breached the contract by exercise of
the termination for convenience clause.

Compensation.
1. The contractor shall submit a termination claim specifying the amounts due

because of the termination for convenience together with cost or pricing
data, submitted to the extent required by subchapter 15, chapter 3-122, HAR,
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bearing on such claim. If the contractor fails to file a termination claim
within one (1) year from the effective date of termination, the Contracting
Officer, upon recommendation of the Manager, may pay the contractor, if at
all, an amount set in accordance with subparagraph 8.6D3(b) of this subsec-
tion.

2. The Contracting Officer, upon recommendation of the Manager, and the
contractor may agree to a settlement provided the contractor has filed a
termination claim supported by cost or pricing data submitted as required
and that the settlement does not exceed the total contract price plus
settlement costs reduced by payments previously made by the Department,
the proceeds of any sales of construction, goods, and construction materials
under subparagraph 8.6D3(c), and the contract price of the work not
terminated.

3. Absent complete agreement under paragraph 8.6D2 of this subsection, the
Contracting Officer, upon notice from the Manager, shall pay the contractor
the following amounts, provided payments under paragraph 8.6D2 of this
subsection shall not duplicate payments under this paragraph the total
(without duplication of any items) of:

a. The cost of all contract work performed prior to the effective date of
the notice of termination work plus a five percent (5%) markup on
actual direct costs on the portion of the work (the markup shall not
include anticipatory profit or consequential damages) less amounts
paid or to be paid for completed portions of the work; provided,
however, that if it appears that the contractor would have sustained a
loss if the entire contract would have been completed, no markup
shall be allowed or included and the amount of compensation shall
be reduced to reflect the anticipated rate of loss;

b. Subject to the prior approval of the Contracting Officer, the costs of
settling and paying claims arising out of the termination of
subcontracts or orders pursuant to ‘“contractor’s obligations”
provisions of this contract. Subcontractors shall be entitled to a
markup of no more than ten percent (10%) on direct costs incurred to
the date of termination.

These costs must not include costs paid in accordance with clause
8.6D3a;

C. The total sum to be paid the contractor under this paragraph shall not
exceed the total contract price reduced by the amount of any sales of
construction, goods, and construction materials under subsection
8.3C, and the contract price of work not terminated.

4. Cost claimed, agreed to, or established under paragraphs 8.3D2 and 8.3D3 of
this subsection shall be in accordance with chapter 3-123, HAR
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8.7

8.8

8.9

8.10

8.11

COSTS OF COMPLETING CONTRACT

The contractor and/or his or her surety or sureties shall pay the Department for all costs
incurred to complete the work under the contract if the Department takes the work out of the
hands of the contractor pursuant to the provisions of Subsection 8.5, and for damages for
any delay in the performance of the contract.

DAMAGES FOR DELAY

A. Liguidated Damages.

The amount of damage to the Department as a result of failure to complete the work
under the contract within the time fixed or any extension thereof, exclusive of
overhead expenses, being certain but difficult, if not impossible, to ascertain, the
contractor agrees to pay the sum stated in the contract as liquidated damages, and not
by way of penalty, for every day of delay until the work under the contract is
completed and accepted, or a reasonable time has expired for completion and
acceptance of the portion of the contract remaining to be performed if the
Department takes the work under the contract out of the hands of the contractor.

DAMAGES FOR EXTRA EXPENSES IMPOSED ON DEPARTMENT

The contractor shall pay the Department for all the expenses incurred in re-doing any of the
Department’s obligations under the contract due to any actions or conduct of the contractor,
including the replacing of marks or stakes set by the Manager.

DEFECTIVE WORK

Any defective work, workmanship or materials that may be discovered in the performance
of the contract before its acceptance or within one (1) year thereafter as provided in the
performance bond, shall be replaced by the contractor with work and materials that conform
to the contract at no cost or expense to the Department. The fact that the Manager may have
overlooked defective work during the performance of the contract shall not constitute the
acceptance of the same. No payment, whether partial or final, shall be construed to be an
acceptance of any defective work, workmanship or materials in the work performed under
the contract.

The Contracting Officer may at any time, stop the performance of the contract or any
portion thereof which is not being done in accordance with a contract by written order.
Such order shall not in any way relieve the contractor from performing the contract and shall
not in any way terminate, cancel or abrogate the contract or any part thereof; and the
Department shall not in any way be responsible for the delay due to stopping the
performance of the contract or any portion thereof as aforesaid.

The Contractor shall provide a warranty on the project work for one year after final
inspection date as reflected in the final inspection letter.

UNAUTHORIZED PERFORMANCE

Performance of any work beyond the lines and grades shown on the plans or established by
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8.12

8.13

the Contracting Officer or performance of any extra work without written order will be
considered as unauthorized and will not be paid for. The Contracting Officer may require
the removal of such work by service of a written order upon the contractor. If the contractor
fails to comply promptly with such order, the Department shall remove such work and the
contractor shall pay the Department for all expenses incurred in the removal of such work.

AUTHORITY TO WITHHOLD MONEY DUE OR PAYABLE

The Department may withhold such amounts from the money due or to become payable
under the contract to the contractor, or any assignee under subsection 5.6, as may be
necessary to:

A Protect the Department from any liability resulting from the work performed under
this contract;

B. Satisfy any obligation of the contractor or its subcontractors to the Department,
including obligations not relating to the contract, and the obligation of the contractor
to the workmen, subcontractors, and materialmen who have performed labor or
furnished material and equipment under the contract as provided by law; and

C. Repair, restore, or compensate for, any real or personal property located within the
project site or in the vicinity thereof which has been damaged as a result of the fault
or negligence of the contractor while performing the work under this contract;
provided that the estimated amount of damages for each separate property shall not
be in excess of five hundred dollars ($500.00).

The Department may make such payments from such amounts withheld as may be
necessary to cause the repair or restoration of the damaged properties or to compensate
therefor, to discharge such obligation as provided under paragraph B above, and to protect
the Department from any liability resulting from the work performed under this contract;
provided, however, before making any payment for damages to property prescribed in
paragraph C above, the Department through the Manager shall request the contractor in
writing to undertake the repair or restoration of the damaged property or make compensation
therefor. If the contractor fails or refuses to make such repair, restoration or compensation
to the satisfaction of the Manager within thirty (30) calendar days after such notification, the
Department may make the necessary payments.

SPECIAL EMERGENCY TERMINATION

In the event of a finding by the Manager and approved by the Contracting Officer that a
national emergency exists which creates a shortage of materials, labor, or equipment and
that such emergency will probably continue to exist for an indefinite length of time, or that
funds are no longer available to the Department by reason of which the contractor will be
unable to perform the work under the contract, the Department may cancel all remaining
work required to be performed under the contract by written order.

Upon such cancellation, the Department shall pay the contractor the amount hereinafter

provided. For lump sum contracts, an agreed upon price for the performance of the contract
up to the time of cancellation, or at the option of the Manager, a price for such performance
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determined on the basis of a Force Account pursuant to subsection 7.4. For unit price
contracts, the sum of the results obtained by multiplying the number of units of each item
incorporated into the parts of the project performed under the contract up to the time of
cancellation by the unit price therefor. For both Jlump sum and unit price contracts, the
contractor shall also be paid for such expenditures as in the judgment of the Manager are not
otherwise compensated for and are require in the preparation and moving of equipment and
materials to the site of the project, the intent being that an equitable settlement shall be made
with the contractor. No claim for loss of anticipated profits, however, shall be made or
considered.

Materials obtained by the contractor for the project, that have been inspected, tested, and
accepted by the Manager, and that are not incorporated in the work under the contract, and
which have been properly stored and maintained, will be purchased from the contractor at
actual cost as shown by receipted bills or other proper evidence of actual cost at such points
of delivery as may be designated by the Manager.

8.14 REMEDIES NOT EXCLUSIVE
The express provision herein of certain measures which may be exercised by the
Department for its protection shall not be construed to preclude the Department from
exercising any other or further legal or equitable right to protect its interest.

8.15 REMEDIES
Any dispute arising under or out of this solicitation or contract is subject to chapter 3-126,
HAR. (Auth: 3-125-24, HAR)

APPROVED:

Y A May 19,2016
Manager & Chief Engineer Date
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EXHIBIT A - SURETY [BID][PROPOSAL] BOND

SURETY [BID] [PROPOSAL] BOND
(11/15/11)
Bond No.
KNOW TO ALL BY THESE PRESENTS:
That we,

(full name or legal title of offeror)
as Offeror, hereinafter called Principal, and

(name of bonding company)
as Surety, hereinafter called Surety, a corporation authorized to transact business as a Surety in the State of Hawai‘i, are
held and firmly bound unto the Department of Water, County of Kaua‘i, as Owner, hereinafter called the Owner, in the
penal sum of

(required amount of bid/proposal security)
Dollars ($ ), lawful money of the United States of America, for the payment of which sum well
and truly to be made, the said Principal and the said Surety bind ourselves, our heirs, executors, administrators,
successors and assigns, jointly and severally, firmly by these presents.

WHEREAS:
The Principal has submitted an offer for

(project by number and brief description)

NOW, THEREFORE:

The condition of this obligation is such that if the Department of Water, County of Kaua‘i, shall reject said
offer, or in the alternate, accept the offer of the Principal and the Principal shall enter into a Contract with the
Department of Water, County of Kaua‘i, in accordance with the terms of such offer, and give such bond or bonds as
may be specified in the solicitation or Contract Documents with good and sufficient surety for the faithful performance
of such Contract and for the prompt payment of labor and material furnished in the prosecution thereof as specified in
the solicitation then this obligation shall be null and void, otherwise to remain in full force and effect.

Signed this day of , 20

(Seal)

Name of Principal (Offeror)

Signature

Title
(Seal)

Name of Surety

Signature

Title
SURETY [BID] [PROPOSAL] BOND (EXHIBIT A)
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EXHIBIT B - PERFORMANCE BOND (SURETY)

PERFORMANCE BOND (SURETY)
(11/15/11)
KNOW TO ALL BY THESE PRESENTS:
That

(full legal name and street address of Contractor)
as Contractor, hereinafter called the Principal, and

(name and street address of bondip&sc
as Surety, hereinafter called Surety, a corporation(s) authorized to transaCeq i
are held and firmly bound unto the Department of Water, County of Ka
called Obligee, in the amount of > (f

as a Surety in the State wai ‘i,
er

Dollars ($ ), to which payment Pr|n0|p
administrators, successors and assigns, jointly and severally,

Is, executors,

If the Principal shall promptly ay
with the terms of the Contract as said /
shall be void; otherwise to remain in full T

Surety to this Bond herelSg=
to the terms of the Contract, inclugi/
accompanying same, shall in any waysa/ ,
changes, extensions of ti terations) or additions, a pei( they shall become part of the Contract.

In the event of the Principal, of the oBWgations under the Contract, then after written Notice of
Default from the Obli , ipal and subject to the limitation of the penal sum of this bond,

Surety shall re / k to be performed under the Contract and complete such work, or
pay moneys to the Bk |g

" (Seal)

Name of Principal (Contractor)

*

Signature

Title
(Seal)

Name of Surety

*

Signature

*ALL SIGNATURES MUST BE ACKNOWLEDGED
BY ANOTARY PUBLIC

Title
PERFORMANCE BOND (SURETY) (EXHIBIT B)
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EXHIBIT C - PERFORMANCE BOND

PERFORMANCE BOND
(11/15/11)

KNOW TO ALL BY THESE PRESENTS:

That we,

as Contractor, hereinafter called Contractor, is held and firmly bound unto th

(full legal name and street address of Contractor)
a M of Water of Kaua‘i,

Obligee, well and truly to be made, Contractor binds itself, its hel

s, administra@s s and assigns,

its successors and assigns, as Obligee, hereinafter called Obligee, in th u
(dollar amount of contra
DOLLARS ($ ), lawful money of the United rica, for the paynmich to the said

firmly by these presents. Said amount is evidenced by:
O Legal tender; W

O Share Certificate unconditionally @ign@wade payable a@ ;

Description

[ Certificate of Deposit, No.
issued by

drawn on A - /N

a bank, savings institut redit union insur -ederal Deposit Insurance Corporation or

i g t sight or unconditionally assigned to

, dated

Cashier's Check No%y ¢
issued

, drawn

stitution or credit unio ured by the Federal Deposit Insurance Corporation or
Credit Union inistration, payable at sight or unconditionally assigned to

, dated

, drawn on
, @ bank, savings institution or credit union
St Insurance Corporation or the National Credit Union Administration,
itinally assigned to ;

2

ingd red by the Federa

payable at sight or

O Treasurer' /el : , dated ,
issued = , drawn on

A ' , a bank, savings institution or credit union

insured by trie§@eral Deposit Insurance Corporation or the National Credit Union Administration,
payable at sight #r unconditionally assigned to ;

O Official Check No. , dated ,
issued by , drawn on a bank,

savings institution or credit union insured by the Federal Deposit Insurance Corporation or the
National Credit Union Administration, payable at sight or unconditionally assigned to

PERFORMANCE BOND (EXHIBIT C)

95



O Certified Check No. dated , accepted by a bank, savings
institution or credit union insured by the Federal Deposit Insurance Corporation or the Natlonal
Credit Union Administration, payable at sight or unconditionally assigned ;

WHEREAS:

The Contractor has by written agreement dated entered into a Contract with
Obligee for the following Project:

hereinafter called Contract, which Contract is incorporated herein by reference and made a part hereof.
NOW, THEREFORE,

The condition of this obligation is such that, if Contractor shall promptly and faithfully perform the Contract
in accordance with, in all respects, the stipulations, agreements, covenants and conditions of the Contract as it now
exists or may be modified according to its terms, and shall deliver the Project to the Obligee, or to its successors or
assigns, fully completed as in the Contract specified and free from all liens and claims and without further cost, expense
or charge to the Obligee, its officers, agents, successors or assigns, free and harmless from all suits or actions of every
nature and kind which may be brought for or on account of any injury or damage, direct or indirect, arising or growing
out of the doing of said work or the repair or maintenance thereof or the manner of doing of the same or the neglect of
the Contractor or its agents or servants or the improper performance of the Contract by the Contractor or its agents or
servants or from any other cause, then this obligation shall be void; otherwise it shall be and remain in full force and
effect.

AND IT IS HEREBY STIPULATED AND AGREED that suit on this bond may be brought before a court
of competent jurisdiction without a jury, and that the sum or sums specified in the said Contract as liquidated damages,
if any, shall be forfeited to the Obligee, its successors or assigns, in the event of a breach of any, or all, or any part of,
the covenants, agreements, conditions, or stipulations contained in the Contract or in this bond or in accordance with
the terms thereof.

The amount of this bond may be reduced by and to the extent of any payment or payments made in good faith
hereunder.

Signed this day of , 20

(Seal)

Name of Contractor

*

Signature

Title

*ALL SIGNATURES MUST BE ACKNOWLEDGED
BY ANOTARY PUBLIC

PERFORMANCE BOND (EXHIBIT C)
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EXHIBIT D - LABOR AND MATERIAL PAYMENT BOND (SURETY)
LABOR AND MATERIAL PAYMENT BOND (SURETY)
(11/15/11)
KNOW TO ALL BY THESE PRESENTS:
That )
(full legal name and street address of Contractor)
as Contractor, hereinafter called Principal, and

(name and street address of bonding compan )

are held and firmly bound unto the Department of Water, County
called Obligee, in the amount of
to which payment Principal and Surety bind themselves, their heirs, e
jointly and severally, firmly by these presents.

for the following & -
project: & ‘ L
hereinafter called Contract, which Contract is incorporated o7

NOW THEREFORE, the condition o /- Igeeon ipal shall promptly make
Rac . o’the Principal for use in the

performance of the Contract, then this obligation sha i g in 19 force and effect.
1. Surety to this Bond hereby stipya A tensions of time, alterations, or
additions to the terms of the Contract, inc 74 : sreunder, and the specifications or
drawings accompanying same, shall in an o e obligati ' and it does hereby waive notice of

Every Claimant who has notteen paid amounts d@r and materials furnished for work provided in the

Contract may institute anyaction i he or she PringiZal Surety on this bond at the time and in the manner
prescribed in Section 103 Hawai‘i Revised Stat ave the rights and claims adjudicated in the action, and
judgment rendered theregn; to the Obligee’s prior n this bond. If the full amount of the liability of the

ient to pay the full@amount of the claims, then after paying the full amount due the
listributed pro rat; ong the claimants.

d ™ , 20
% (Seal)

Name of Principal (Contractor)
*

@ Signature

Title

(Seal)

Name of Surety
*

Signature

Title
*ALL SIGNATURES MUST BE ACKNOWLEDGED
BY A NOTARY PUBLIC
LABOR AND MATERIAL PAYMENT BOND (SURETY) (EXHIBIT D)
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EXHIBIT E - LABOR AND MATERIAL PAYMENT BOND

LABOR AND MATERIAL PAYMENT BOND

(11/15/11)
KNOW TO ALL BY THESE PRESENTS:
That we,
(full legal name and street address of Contractor '
as Contractor, hereinafter called Contractor, is held and firmly bound un tdshe V4 nt of Water, C@ua‘i,
its successors and assigns, as Obligee, hereinafter called Obligee, in the amG -

DOLLARS ($ ), lawful money of the United Statgs,0f AWgErICa, for the pa);O m to the said
Obligee, well and truly to be made, Contractor binds itself, its he%ors, administratorsgsuc s and assigns,

firmly by these presents. Said amount is evidenced by:

O Legal tender; ®

O Share Certificate unconditionally assigne P able at sight

Description

7 %

O Certificate of Deposit, Nog Y
issued by
drawn on /
a bank, savings inS S lc union insured by the”Federal Deposit Insurance Corporation or

the National Credity/Jnioh AdminiStratm@b'e at sight or unconditionally assigned to

O Cashier's i K , dated ,
issued by , drawn on

nion insured by the Federal Deposit Insurance Corporation or
ion, payable at sight or unconditionally assigned to

, dated

, drawn on
, @ bank, savings institution or credit union
Jit Insurance Corporation or the National Credit Union Administration,
wonally assigned to ;

, dated

, drawn on
, & bank, savings institution or credit union
insured by the Federal Deposit Insurance Corporation or the National Credit Union Administration,
payable at sight or unconditionally assigned to ;

issued

by

LABOR AND MATERIAL PAYMENT BOND
(EXHIBIT E)
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O Official Check No. , dated ,
issued by , drawn on a bank,
savings institution or credit union insured by the Federal Deposit Insurance Corporation or the
National Credit Union Administration, payable at sight or unconditionally assigned to

U Certified Check No. , dated , accepted by a bank, savings
institution or credit union insured by the Federal Deposit Insurance Corporation or the Natlonal
Credit Union Administration, payable at sight or unconditionally assigned ;

WHEREAS:

The Contractor has by written agreement dated entered into a Contract with Obligee
for the following Project:

hereinafter called Contract, which Contract is incorporated herein by reference and made a part hereof.
NOW, THEREFORE,

The condition of this obligation is such that, if Contractor shall promptly and faithfully perform the Contract
in accordance with, in all respects, the stipulations, agreements, covenants and conditions of the Contract as it now
exists or may be modified according to its terms, free from all liens and claims and without further cost, expense or
charge to the Obligee, its officers, agents, successors, or assigns, free and harmless from all suits or actions of every
nature and kind which may be brought for or on account of any injury or damage, direct or indirect, arising or growing
out of the doing of said work or the repair or maintenance thereof or the manner of doing the same or the neglect of the
Contractor or its agents or servants or the improper performance of the Contract by the Contractor or its agents or
servants or from any other cause, and shall promptly pay all persons supplying labor and materials for the performance
of the Contract, then this obligation shall be void; otherwise it shall be and remain in full force and effect.

AND IT IS HEREBY STIPULATED AND AGREED that suit on this bond may be brought before a court
of competent jurisdiction without a jury, and that the sum or sums specified in the said Contract as liquidated damages,
is any, shall be forfeited to the Obligee, its successor or assigns, in the event of a breach of any, or all, or any part of,
the covenants, agreements, conditions, or stipulations contained in the Contract or in this bond in accordance with the
terms thereof.

AND IT ISHEREBY STIPULATED AND AGREED that this bond shall inure to the benefit of any and all
persons entitled to file claims for labor performed or materials furnished in said work so as to give any and all such
persons a right of action as contemplated by Sections 103D-324(d) and 103D-324(e), Hawai‘i Revised Statutes.

The amount of this bond shall be reduced by and to the extent of any payment or payments made in good faith
hereunder, inclusive of the payment of mechanics' liens which may be filed of record against the Project, whether or
not claim for the amount of such lien be presented under and against this bond.

Signed this day of , 20

(Seal)

Name of Contractor

*

*ALL SIGNATURES MUST BE Signature
ACKNOWLEDGED BY A NOTARY
PUBLIC
Title

LABOR AND MATERIAL PAYMENT BOND (EXHIBIT E)
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EXHIBIT F - PERFORMANCE BOND (SURETY) FOR SUPPLEMENTAL
AGREEMENT FOR GOODS AND SERVICES

(11/15/11)
KNOW TO ALL BY THESE PRESENTS:
That

(full legal name and street address of Contractor)
as Contractor, hereinafter called Principal, and

(name and street address of bondiA;
as Surety, hereinafter called Surety, a corporation(s) authorized to transac
are held and firmly bound unto the Department of Water, Cou
called Obligee, in the amount of
payment Principal and Surety bind themselves, their heirs, execut
and severally, firmly by these presents.

lars (3
nistrators, sueses

part hereof.

NOW THEREFORE, the condition o

Surety to this Bond her&g >
to the terms of the Contract, ‘@
accompanying same, shall in any wa

changes, extensions of time, alterations

1 to be pe ed threunder, and the specifications or drawings
ffect its obligation ond, and it does hereby waive notice of any such
yor additions, agd they shall become part of the Contract.

In the event of the Principal, of t igations under the Contract, then after written Notice of
Default from the Oblig

ety and the Principal, Surety shall either remedy the Default, or take over the work
to be performed ynder ract and complete

work, subject, however, to the limitation of the penal sum of this
bond.

, 20

(Seal)

Name of Principal (Contractor)
*

Signature

Title
(Seal)

Name of Surety
*ALL SIGNATURES MUST BE *
ACKNOWLEDGED BY A NOTARY PUBLIC Signature

Title
PERFORMANCE BOND (SURETY) FOR SUPPLEMENTAL
AGREEMENT FOR GOODS AND SERVICES (EXHIBIT F)
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EXHIBIT G- PERFORMANCE BOND FOR SUPPLEMENTAL AGREEMENT

FOR GOODS AND SERVICES
(12/15/11)
KNOW TO ALL BY THESE PRESENTS:
That we, '
(full legal name and street address of Contractor)
as Contractor, hereinafter called Contractor, is held and firmly bound unto the Department of Water, County of Kaua‘i,
its successors and assigns, as Obligee, hereinafter called Obligee, in the amount oS

(dollar amount of contract)* 4
DOLLARS ($ ), lawful money of the United States of Ame or the payment of which said
Obligee, well and truly to be made, Contractor binds itself, its heirs,ex alnlstrators S sors and assigns,
firmly by these presents. Said amount is evidenced by:

O Legal tender;
U Share Certificate unconditionally assigned to or '_ Mica i N/ ”

Description

O Certificate of Deposit, No.
issued by
drawn on
a bank, savings institution
the National Credit Unj

eposit Insurance Corporation or
or unconditionally assigned to

O Cashier's Check
issued by
drawn on
a bank, savings institu

or credit union,i the Federal Deposit Insurance Corporation or

Piistration, payable at sight or unconditionally assigned to

, dated ,

O Treasurer's Check Nd/

issued by

drawn on 4

a bank, s3 , yn or credit union insured by the Federal Deposit Insurance Corporation or
the National lit ,Union Administration, payable at sight or unconditionally assigned to

U Official Check No. , dated '
issued by drawn on a bank, savings institution
or credit union insured by the Federal Deposit Insurance Corporation or the National Credlt Union
Administration, payable at sight or unconditionally assigned to

PERFORMANCE BOND
FOR SUPPLEMENTAL AGREEMENT FOR GOODS AND SERVICES (EXHIBIT G)
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O Certified Check No. , dated , accepted by
a bank, savings institution or credit union insured by the Federal Deposit Insurance Corporation or
the National Credit Union Administration, payable at sight or unconditionally assigned

WHEREAS:

The Contractor has by written agreement dated entered into a Contract with Obligee
for the following Project:

and entered into
Supplemental Agreement No. , dated for the period
; hereinafter collectively called Contract, which Contract is incorporated

herein by reference and made a part hereof.
NOW, THEREFORE,

The condition of this obligation is such that, if Contractor shall promptly and faithfully perform the Contract
in accordance with, in all respects, the stipulations, agreements, covenants and conditions of the Contract as it now
exists or may be modified according to its terms, and shall deliver the Project to the Obligee, or to its successors or
assigns, fully completed as in the Contract specified and free from all liens and claims and without further cost, expense
or charge to the Obligee, its officers, agents, successors, or assigns, free and harmless from all suits or actions of every
nature and kind which may be brought for or on account of any injury or damage, direct or indirect, arising or growing
out of the doing of said work or the repair or maintenance thereof or the manner of doing the same or the neglect of the
Contractor or its agents or servants or the improper performance of the Contract by the Contractor or its agents or
servants or from any other cause, then this obligation shall be void; otherwise it shall be and remain in full force and
effect.

AND IT IS HEREBY STIPULATED AND AGREED that suit on this bond may be brought before a court
of competent jurisdiction without a jury, and that the sum or sums specified in the said Contract as liquidated damages,
is any, shall be forfeited to the Obligee, its successor or assigns, in the event of a breach of any, or all, or any part of,
the covenants, agreements, conditions, or stipulations contained in the Contract or in this bond in accordance with the
terms thereof.

The amount of this bond may be reduced by and to the extent of any payment or payments made in good faith
hereunder.

Signed and sealed this day of , 20

(Seal)

Name of Contractor

*

Signature

Title

*ALL SIGNATURES MUST BE ACKNOWLEDGED
BY A NOTARY PUBLIC

PERFORMANCE BOND
FOR SUPPLEMENTAL AGREEMENT FOR GOODS AND SERVICES (EXHIBIT G)
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EXHIBIT H - CONTRACTOR ACKNOWLEDGMENT

[FOR USE WITH PERFORMANCE AND PAYMENT BONDS]
(11/15/11)

CONTRACTOR ACKNOWLEDGMENT:

STATE OF )
):SS
COUNTY OF )
On this day of , 20

yhe duly sworn,

and to me known to be the persow-
did say that he/she/they is/are ﬂ nd
e fi

of the Cont n the foregoin Mt, and that he/she/they
isfare authorized to sign said instrument in behalf of t tractor, and ackr& he/she/they executed said
instrument as the free act and deed of the ContraQ

‘F

(Notary Seal)

CONTRACTOR ACKNOWLEDGMENT (EXHIBIT H)
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EXHIBIT I - SURETY ACKNOWLEDGMENT

[FOR USE WITH SURETY PERRFORMANCE AND PAYMENT BONDS]

(11/15/11)
SURETY ACKNOWLEDGMENT:
STATE OF )
):SS
COUNTY OF )
On this day of , 20 , before m@r%‘ne
to me known to be n described in a h ng by me, did

depose and say that resides in ﬂ ; that

is the Attorney-in-Fact of

UOrporation descrwd which executed the

attached instrument; that

corporation; and that

(Notary Seal)

SURETY ACKNOWLEDGMENT (EXHIBIT 1)
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EXHIBIT ] - SAMPLE CONTRACT

SAMPLE CONTRACT
(05/19/16)

Department

CONTRACT NO.

CONSTRUCTION CONTRACT

County of Kaua'i

THIS CONTRACT, effective as of the date of the last signatory, is made and entered into by and between the Board of
Water Supply, County of Kaua‘i, whose mailing address is 4398 Pua Loke Street, Lihu‘e, Hawai‘i 96766 (hereinafter

the "BOARD") and , a

, under the laws of the State of , whose principle mailing address is

(hereinafter the "CONTRACTOR");

THIS CONTRACT for construction services has been procured under:

Hawai‘i Revised Statute (H.R.S.) §103D-302 (Competitive Sealed Bidding)

H.R.S. 8103D-303 (Competitive Sealed Proposals)

H.R.S. 8103D-305 (Small Purchase)

H.R.S. §103D-307 (Emergency Procurement # )

WITNESSETH:

THAT, for and in consideration of the payment(s) hereinafter set forth to be made by the Board, the Contractor
agrees to furnish and pay for all materials, supplies, tools, equipment, labor, utilities, transportation, services, and any
and all other incidentals necessary to construct in place and complete, free of all liens, claims, and any encumbrances

whatsoever:

(hereinafter “PROJECT™).
1. Contract Documents: The Contractor agrees to complete the PROJECT in accordance with this Contract and the

following documents:

Approved construction drawings;

Specifications;

Invitation for Bids Document No. and all Addenda thereto;

Request for Proposals PROJECT No. and all Addenda thereto;
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Bid/Proposal/Best and Final Offer;

Method of Award;

Wage Rate Schedule;

Construction Schedules;

Special Provisions;

General Provisions for Construction Contracts of the Department of Water Dated April 25, 2016;

and those other documents attached or referred to therein, relating to the PROJECT (hereinafter collectively
referred to as “Contract Documents”). The Contractor understands and agrees that the Contract Documents including,
but not limited to, those referenced in but not attached to this Contract and those referenced in but not attached to the
Contract Documents, are hereby incorporated by reference into this Contract. The Contractor acknowledges and admits
receipt of all Contract Documents, and acknowledges that it has reviewed, understands, and agrees with all terms and
conditions in the Contract Documents and those other documents, terms and conditions referenced therein.

2. Time of Performance: The Contractor agrees to complete the PROJECT within CALENDAR

DAYS, from and including the date as specified in the written Notice to Proceed.
3. Compensation: For and in consideration of the Contractor’s full and faithful performance of this entire Contract,

the Board hereby agrees to pay the Contractor the sum of

DOLLARS ($ ), federal, state and local taxes included, in lawful money of the United

States of America; provided that the Contractor understands and agrees that payment shall be made in the manner and at
the times specified in the Contract Documents, and shall also be subject to and conditioned upon such additions to or
deductions from the preceding sum as may herein be made, according to the Contract Documents.

4. Liquidated Damages: THE CONTRACTOR UNDERSTANDS AND AGREES that time is an essential factor

of this Contract; that the Board will suffer material loss by reason of delays that may occur in the Contractor’s
performance of the work or any portions of the work within the time or times fixed in the Contract or any

extensions thereto; and that as liquidated damages for any such delays, the sum of

DOLLARS ($ ), for each and every calendar day which said performance remains

uncompleted will be charged the Contractor and deducted from the Contract price; and it is expressly stipulated by and
between the Contractor and Board that any such sums shall be deemed and taken to be liquidated damages for the

Contractor’s failure to perform within the specified time and not be in the nature of penalty.
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5. Bonds: The Contractor is required to provide the following bonds, in an amount equal to 100% of the amount of

the Contract price in the form(s) set forth in Exhibit A:

Performance Bond (Exhibit Al)

Labor and Material Payment Bond (Exhibit A2)

Not Applicable

6. Insurance: Contractor shall procure and maintain, on primary basis and at its sole expense, at all times during the
life of the Contract insurance coverages, limit, including endorsements as described in Exhibit B, incorporated
herein, against claims for injuries to person or damages to property which may arise from or in connection with the
performance of the work by the Contractor or the Contractor’s agents, representatives, employees or
subcontractors. The requirements contained herein, as well as the Board’s review or acceptance of insurance
maintained by the contractor is not intended to and shall not in any manner limit or qualify the liabilities or
obligations assumed by the Contractor.

7. Officer in Charge: The Officer in Charge of this PROJECT is:

8. Severability: Inthe event any term or provision of this Contract is declared to be invalid or illegal for any reason,
this Contract will remain in full force and effect and will be interpreted as though such invalid or illegal provision
were not a part of this Contract.

9. Execution in Counterparts: This Contract may be executed in counterparts, all of which shall be considered the

same as if a single document shall have been executed, but shall become effective when such counterparts have
been signed by each of the parties hereto and delivered to each party. Further, facsimile signatures and
notarizations are permissible provided original signatures and notarizations bearing the notary’s seal are later
provided to the party in receipt of the facsimile signature and notarizations.
10. Waiver: Waiver of a breach or default under this Agreement shall not constitute a continuing waiver or a waiver
of a subsequent breach of the same or any other provision of this Agreement.
THE PARTIES FURTHER AGREE that:
e  Concurrently with its execution of this Contract, Contractor shall submit to the Officer-in-Charge:
e atax clearance pursuant to Haw. Rev. Stat., as amended (hereinafter “H.R.S.” §103-53;
e a Certificate of Compliance pursuant to Hawai‘i Administrative Rules (hereinafter “H.A.R.”)

§3-122-112; and
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e aCertificate of Good Standing pursuant to H.A.R. §3-122-112.
Further, as a condition of final payment on this Contract, Contactor shall submit to the Officer-in-Charge:
e atax clearance to pursuant to H.R.S. §103-53; and
e a Certificate of Compliance pursuant to H.A.R. §3-122-112.
All clearances and certificates submitted pursuant to the foregoing statutory requirements shall be valid when
the Contract is executed by all parties hereto and when final payment is made.
As used in this Contract, “Board” means the Board of Water Supply of the County of Kaua‘i and the
Department of Water, County of Kaua‘i, and its officers, agents, and employees.

IN WITNESS WHEREOF, the parties hereto have hereunto caused this instrument to be executed as of the

day of ,
BOARD OF WATER SUPPLY
APPROVED: COUNTY OF KAUA'I
By
APPROVED AS TO FORM CONTRACTOR
AND LEGALITY:
By
Its
By
Its
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STATE OF HAWALI‘I )
) ss.
COUNTY OF KAUA‘l )

On this day of , , before me appeared

to me personally known, who being by me was duly sworn, and that said officer is

the Chairperson of the BOARD OF WATER SUPPLY, COUNTY OF KAUA'I, and that the foregoing instrument was
signed on behalf of said Board with authority of said Board, and that said officer acknowledged the instrument to be the

free act and deed of said Board, and that said Board has no corporate seal.

Notary Public, State of Hawai‘i

Name of Notary:

My commission expires:

Doc. Date: # Pages:

Name of Notary: Fifth Circuit

Doc. Description:

Notary Signature Date
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STATE OF HAWAI‘I )

COUNTY OF )

On this day of , , before me appeared

to me personally known, who being by me was duly sworn, did say he/she is the __

of ,a and that said instrument

was signed and sealed on behalf of said ; and said officer acknowledged said instrument to be

the free act and deed of said

Notary Public, State of Hawai‘i

Name of Notary:

My commission expires:

(PLEASE INSERT YOUR APPLICABLE NOTARY SECTION)
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EXHIBIT Al
PERFORMANCE BOND (SURETY)

KNOW ALL MEN BY THESE PRESENTS:

That

a corporation, whose principle mailing address is

as Principal, (hereinafter referred to as "Principal™), and ,

as Surety, (hereinafter referred to as "Surety™), a corporation(s) authorized to transact business as a surety in the State of
Hawai‘i, are held and firmly bound unto the Board of Water Supply, its successors and assigns, (hereinafter referred to as

"Obligee"), in the amount of

DOLLARS ($ ) to which payment Principal and Surety bind themselves, their heirs, executors,

administrators, successors and assigns, jointly and severally, firmly by these presents.

WHEREAS, the above-bound Principal has entered into a Contract with Obligee dated

for (hereinafter referred to as the "Contract"), which

Contract is incorporated herein by reference and made a part hereof.

NOW THEREFORE, the condition of this obligation is such that:

If the Principal shall promptly and faithfully perform, and fully complete the Contract in strict accordance with
the terms of the Contract as said Contract may be modified or amended from time to time; then this obligation shall be
void; otherwise to remain in full force and effect.

Surety to this bond hereby stipulated and agrees that no changes, extensions of time, alterations, or additions to
the terms of the Contract, including the work to be performed thereunder, and the specifications or drawings
accompanying same, shall in any way affect its obligation on this bond, and it does hereby waive notice of any such
changes, extensions of time, alterations, or additions, and agrees that they shall become part of the Contract.

In the event of Default by the Principal, of the obligations under the Contract, then after written Notice of
Default from the Obligee to the Surety and the Principal, Surety shall either remedy the Default, or take over the work to
be performed under the contract and complete such work, subject, however, to the limitation of the penal sum of this
bond.

Signed and sealed this day of ,
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Principal Seal

By

Its By

Its

Surety Seal

By

Its By

Its

ALL SIGNATURES MUST BE ACKNOWLEDGED BY A NOTARY PUBLIC

SURETY PERFORMANCE BOND

STATE OF HAWAI‘| )
) ss.
COUNTY OF )
On this day of , , before me appeared

to me personally known, who being by me was duly sworn, did say he/she is the _

of ,a ; that the seal affixed to the

foregoing instrument is the seal of said ; and said officer acknowledged said

instrument to be the free act and deed of said

Notary Public, State of Hawai‘i

Name of Notary:

My commission expires:

(SURETY PLEASE INSERT YOUR APPLICABLE NOTARY SECTION.)
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EXHIBIT Al

PERFORMANCE BOND
KNOW TO ALL BY THESE PRESENTS:
That we, , as Contractor, hereinafter
called Contractor, is held and firmly bound unto the , its successors

and assigns, as Obligee, hereinafter called Obligee, in the amount of

DOLLARS ($ ), lawful money of the United States of America, for the payment of which to the

said Obligee, well and truly to be made, Contractor binds itself, its heirs, executors, administrators, successors and

assigns, firmly by these presents. Said amount is evidenced by:

Legal tender;

Share Certificate unconditionally assigned to or made payable at sight to

Description

Certificate of Deposit, No. , dated ,

issued by ,

drawn on ,

a bank, savings institution or credit union insured by the Federal Deposit Insurance Corporation or

the Nation Credit Union Administration, payable at sight or unconditionally assigned to

Cashier's Check No. , dated ,

issued by ,

drawn on ,

a bank, savings institution or credit union insured by the Federal Deposit Insurance Corporation or

the National Credit Union Administration, payable at sight or unconditionally assigned to

Teller's Check No. , dated ,

issued by ,

drawn on ,
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a bank, savings institution or credit union insured by the Federal Deposit Insurance Corporation or

the National Credit Union Administration, payable at sight or unconditionally assigned to

Treasurer's Check No. , dated ,

issued by ,

drawn on ,

a bank, savings institution or credit union insured by the Federal Deposit Insurance Corporation or

the National Credit Union Administration, payable at sight or unconditionally assigned to

Official Check No. , dated ,

issued by ,

drawn on ,

a bank, savings institution or credit union insured by the Federal Deposit Insurance Corporation or

the National Credit Union Administration, payable at sight or unconditionally assigned to

Certified Check No. , dated ,

accepted by a bank, savings institution or credit union insured by the Federal Deposit Insurance
Corporation or the National Credit Union Administration, payable at sight or unconditionally

assigned ;

WHEREAS:

The Contractor has by written agreement dated entered into a contract with Obligee

for the following PROJECT:

hereinafter called Contract, which Contract is incorporated herein by reference and made a part hereof.
NOW, THEREFORE,

The condition of this obligation is such that, if Contractor shall promptly and faithfully perform the Contract
in accordance with, in all respects, the stipulations, agreements, covenants and conditions of the Contract as it now
exists or may be modified according to its terms, and shall deliver the PROJECT to the Obligee, or to its successors or
assigns, fully completed as in the Contract specified and free from all liens and claims and without further cost, expense

or charge to the Obligee, its officers, agents, successors or assigns, free and harmless from all suits or actions of every
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nature and kind which may be brought for or on account of any injury or damage, direct or indirect, arising or growing
out of the doing of said work or the repair or maintenance thereof or the manner of doing the same or the neglect of the
Contractor or its agents or servants or the improper performance of the Contract by the Contractor or its agents or
servants or from any other cause, then this obligation shall be void; otherwise it shall be and remain in full force and
effect.

AND IT IS HEREBY STIPULATED AND AGREED that suit on this bond may be brought before a court
of competent jurisdiction without a jury, and that the sum or sums specified in the said Contract as liquidated damages,
if any, shall be forfeited to the Obligee, its successors or assigns, in the event of a breach of any, or all, or any part of,
the covenants, agreements, conditions, or stipulations contained in the Contract or in this bond in accordance with the
terms thereof.

The amount of this bond may be reduced by and to the extent of any payment or payments made in good faith

hereunder.
Signed this day of ,
(Seal)
Name of Contractor
*
Signature
Title
STATE OF HAWAI‘I )
) ss.
COUNTY OF )
On this day of , , before me appeared
to me personally known, who being by me was duly sworn, did say he/she is the _
of ,a ; that the seal affixed to the
foregoing instrument is the seal of said ; and said officer acknowledged said

instrument to be the free act and deed of said

Notary Public, State of Hawai‘i

Name of Notary:

My commission expires:

ALL SIGNATURES MUST BE ACKNOWLEDGED BY A NOTARY PUBLIC.
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EXHIBIT A2
LABOR AND MATERIAL PAYMENT BOND (SURETY)

KNOW ALL MEN BY THESE PRESENTS:

That ,a

corporation, whose principle mailing address is ,

as Principal (hereinafter referred to as "Principal™), and ,

as Surety (hereinafter referred to as "Surety"), a corporation(s) authorized to transact business as a surety in the State of
Hawai‘i, are held and firmly bound unto the Board of Water Supply, its successors and assigns (hereinafter referred to

as "Obligee™), in the amount of

DOLLARS ($ ), to which payment Principal and Surety bind themselves, their heirs, executors,

administrators, successors and assigns, jointly and severally, firmly by these presents.

WHEREAS, the above-bound Principal has entered into a Contract with Obligee dated

for (hereinafter referred to as the "Contract"), which

Contract is incorporated herein by reference and made a part hereof.

NOW, THEREFORE, the condition of this obligation is such that if the Principal shall promptly make
payment to any Claimant, as hereinafter defined, for all labor and materials supplied to the Principal for use in the
performance of the Contract, then this obligation shall be void; otherwise to remain in full force and effect.

1. Surety to this Bond hereby stipulates and agrees that no changes, extensions of time, alterations, or
additions to the terms of the Contract, including the work to be performed thereunder, and the
specifications or drawings accompanying same, shall in any way affect its obligation on this bond,
and it does hereby waive notice of any such changes, extensions of time, alterations, or additions,
and agrees that they shall become part of the Contract.

2. A "Claimant" shall be defined herein as any person who has furnished labor or materials to the
Principal for the work provided in the Contract.

As provided in Section 103D-324, Hawai‘i Revised Statutes, every Claimant who has not been paid in full
before the expiration of a period of ninety days after the day on which the last of the labor was done or performed or
material was furnished or supplied, for which such a claims made, may institute an action against the Principal or the
Principal and its Surety, on this bond and have their rights and claims adjudicated in the action, and judgment rendered

thereon; subject to the Obligee's priority on the bond. If the full amount of the liability of the Surety on the bond is
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insufficient to pay the full amount of the claims, then after paying the full amount due the Obligee, the remainder shall
be distributed pro rata among the claimants.

Signed and sealed this day of ,

Principal Seal
By

Its By

Its
Surety Seal
By

Its By

Its

ALL SIGNATURES MUST BE ACKNOWLEDGED BY A NOTARY PUBLIC.

117



SURETY LABOR AND MATERIAL
PAYMENT BOND

STATE OF HAWAI‘I )
) ss.
COUNTY OF )
On this day of

, , before me appeared

of

to me personally known,

who being by me was duly sworn, did say he/she is the _

,a ; that the seal affixed to the

foregoing instrument is the seal of said

; and said officer acknowledged said

instrument to be the free act and deed of said

Notary Public, State of Hawai‘i

Name of Notary:

My commission expires:

(SURETY PLEASE INSERT YOUR APPLICABLE NOTARY SECTION)
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EXHIBIT A2
LABOR AND MATERIAL PAYMENT BOND

(11/17/98)
KNOW TO ALL BY THESE PRESENTS:
That we, , as Contractor, hereinafter called
Contractor, is held and firmly bound unto the , its successors and assigns,

as Obligee, hereinafter called Obligee, in the amount of

DOLLARS ($ ), lawful money of the United States of America, for the payment of which to the

said Obligee, well and truly to be made, Contractor binds itself, its heirs, executors, administrators, successors and

assigns, firmly by these presents. Said amount is evidenced by:

Legal tender;

Share Certificate unconditionally assigned to or made payable at sight to

Description

Certificate of Deposit, No. , dated ,

issued by ,

drawn on ,

a bank, savings institution or credit union insured by the Federal Deposit Insurance Corporation or

the Nation Credit Union Administration, payable at sight or unconditionally assigned to

Cashier's Check No. , dated ,

issued by ,

drawn on ,

a bank, savings institution or credit union insured by the Federal Deposit Insurance Corporation or

the National Credit Union Administration, payable at sight or unconditionally assigned to

Teller's Check No. , dated ,

issued by ,

drawn on ,
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a bank, savings institution or credit union insured by the Federal Deposit Insurance Corporation or

the National Credit Union Administration, payable at sight or unconditionally assigned to

Treasurer's Check No. , dated ,

issued by ,

drawn on ,

a bank, savings institution or credit union insured by the Federal Deposit Insurance Corporation or

the National Credit Union Administration, payable at sight or unconditionally assigned to

Official Check No. , dated ,

issued by ,

drawn on ,

a bank, savings institution or credit union insured by the Federal Deposit Insurance Corporation or

the National Credit Union Administration, payable at sight or unconditionally assigned to

Certified Check No. , dated ,

accepted by a bank, savings institution or credit union insured by the Federal Deposit Insurance
Corporation or the National Credit Union Administration, payable at sight or unconditionally

assigned ;

WHEREAS:

The Contractor has by written agreement dated entered into a contract with Obligee

for the following PROJECT:

hereinafter called Contract, which Contract is incorporated herein by reference and made a part hereof.
NOW, THEREFORE,

The condition of this obligation is such that, if Contractor shall promptly and faithfully perform the Contract
in accordance with, in all respects, the stipulations, agreements, covenants and conditions of the Contract as it now
exists or may be modified according to its terms, free from all liens and claims and without further cost, expense or
charge to the Obligee, its officers, agents, successors or assigns, free and harmless from all suits or actions of every

nature and kind which may be brought for or on account of any injury or damage, direct or indirect, arising or growing
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out of the doing of said work or the repair or maintenance thereof or the manner of doing the same or the neglect of the
Contractor or its agents or servants or the improper performance of the Contract by the Contractor or its agents or
servants or from any other cause, and shall promptly pay all persons supplying labor and materials for the performance
of the Contract, then this obligation shall be void; otherwise it shall be and remain in full force and effect.

AND IT IS HEREBY STIPULATED AND AGREED that suit on this bond may be brought before a court
of competent jurisdiction without a jury, and that the sum or sums specified in the said Contract as liquidated damages,
if any, shall be forfeited to the Obligee, its successors or assigns, in the event of a breach of any, or all, or any part of,
the covenants, agreements, conditions, or stipulations contained in the Contract or in this bond in accordance with the
terms thereof.

AND IT ISHEREBY STIPULATED AND AGREED that this bond shall inure to the benefit of any and all
persons entitled to file claims for labor performed or materials furnished in said work so as to give any and all such
persons a right of action as contemplated by Sections 103D-324(d) and 103D-324(e), Hawai‘i Revised Statutes.

The amount of this bond shall be reduced by and to the extent of any payment or payments made in good faith
hereunder, inclusive of the payment of mechanics' liens which may be filed of record against the PROJECT, whether or

not claim for the amount of such lien be presented under and against this bond.

Signed this day of ,
(Seal)
Name of Contractor
Signature
Title
STATE OF HAWAI‘| )
) ss.
COUNTY OF )
On this day of , , before me appeared

to me personally known, who being by me was duly sworn, did say he/she is the _

of ,a ; that the seal affixed to the

foregoing instrument is the seal of said ; and said officer acknowledged said

instrument to be the free act and deed of said

Notary Public, State of Hawai‘i

Name of Notary:

My commission expires:
(ALL SIGNATURES MUST BE ACKNOWLEDGED BY A NOTARY PUBLIC)
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EXHIBIT B
INSURANCE REQUIREMENTS
BOARD OF WATER SUPPLY COUNTY OF KAUA‘I

Contractor shall procure and maintain, on primary basis and at its sole expense, at all times during the life of

the contract insurance coverages, limits, including endorsements described herein against claims for injuries to persons
or damages to property which may arise from or in connection with the performance of the work by the Contractor or
the Contractor’s agents, representatives, employees or subcontractors. The requirements contained herein, as well as
the Department of Water, County of Kaua‘i’s (hereinafter “DOW?”) review or acceptance of insurance maintained by
the Contractor is not intended to and shall not in any manner limit or qualify the liabilities or obligations assumed by
the Contractor.

To the extent applicable, the amounts and types of insurance will conform to the minimum terms, conditions and
coverage(s) of Insurance Service Office (ISO) policies, forms, and endorsements.

A

General Conditions

Waiver of Subrogation. Contractor shall agree by entering into a contract with the Board of Water Supply,
County of Kaua‘i (hereinafter “Board”) to provide a Waiver of Subrogation for the Commercial General
Liability, Automobile Liability, and Workers Compensation policies. When required by the insurer, or should
a policy condition not permit Contractor to enter into a pre-loss agreement to waive subrogation without an
endorsement, the Contractor shall agree to notify the insurer and request the policy be endorsed with a Waiver
of Subrogation in favor of the Board. This Waiver of Subrogation requirement shall not apply to any policy,
which includes a condition specifically prohibiting such an endorsement, or voids coverage should Contractor
enter into such an agreement on a pre-loss basis.

Subcontractors. If applicable, Contractor shall include all subcontractors as additional insureds under its
policies and shall retain the records of the separate certificates and endorsements for each subcontractor. All
coverages for subcontractors shall be subject to the same requirements as the Contractor as stated herein.

APPLICABLE NOT APPLICABLE

Additional Insured. Contractor shall agree to endorse the BOARD OF WATER SUPPLY, COUNTY OF
KAUA'‘I as an Additional Insured with a CG026 Additional Insured — Designated Person or Organization
endorsement, a copy of the applicable policy language, or similar endorsement to all required insurance
policy(ies), except for Workers Compensation and Professional Liability.

Deductibles and Self-Insured Retentions. Any deductibles or self-insured retentions must be declared to
and approved by the DOW. At the option of the DOW, either: the insurer shall reduce or eliminate such
deductibles or self-insured retentions as respects the Board; or the Contractor shall provide a financial
guarantee (audited financial statement) satisfactory to the Department guaranteeing payment of losses and
related investigations, claim administration and defense expenses.

When a self-insured retention (SIR) or deductible exceeds $50,000, the Department reserves the right, but not
the obligation, to review and request a copy of the Contractor’s most recent annual report or audited financial
statement.

Contractor’s Responsibility. The Contractor is responsible for paying any portion of any loss not covered
because of the operation of any deductible, co-insurance clause or self-insured retention applicable to the

insurance required herein. If the Board is damaged by the failure of the Contractor to maintain insurance as
required in this paragraph, then the Contractor shall bear all reasonable costs properly attributable to that
failure.

Primary and Non-contributory. All policies required of the Contractor will be endorsed as primary and any
insurance or self-insurance program maintained by the Board shall be non-contributory.

Certificate of Insurance. Concurrent with the execution of the contract, Contractor shall provide the
Department a certificate of insurance completed by a duly authorized representative of their insurer certifying
that the liability coverage(s) is written on an occurrence form. Immediately upon becoming aware that its
insurance will be cancelled, non-renewed, or materially changed, Contractor will notify Department by
providing written notice.
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The Certificate Holder address shall read:

Board of Water Supply, County of Kaua‘i

4398 Pua Loke Street, Lihue, HI 96766

Attention: ( Name of Contact Person)
Contract No.

Project Title

Concurrent with the execution the contract the Contractor shall furnish the Department with original
certificates and endorsements effecting required coverage(s). The Department reserves the right to require
complete copies of all required insurance policies, including the policy declarations and endorsements
affecting the coverage at any time.

Failure to secure and maintain the required insurance shall be considered as a material breach of the contract.
Should the Board be forced to expend funds that would have been covered under the specified insurance,
Contractor shall reimburse the Board for such funds. In the event the Board determines, in its sole and
absolute discretion, that it is necessary to purchase the coverages herein required of the Contractor, and which
the Contractor has failed to secure, the Contractor shall reimburse the Board for the expenditure of such funds.

Riaght to Revise or Reject. Department reserves the right, but not the obligation, to review and revise any
insurance requirement, not limited to limits, coverages and endorsements based on insurance market
conditions affecting the availability or affordability of coverage; or changes in the scope of work or
specifications affecting the applicability of coverage. Additionally, the Department reserves the right, but not
the obligation, to review and reject any insurance policies failing to meet the criteria stated herein or any
insurer providing coverage due to its poor financial condition or failure to operate legally.

Minimum Insurance Coverage Requirements
Unless otherwise approved by the Manager and Chief Engineer, the policy or policies of insurance maintained

by the Contractor shall provide the following minimum limit(s) and coverage(s) as specified herein and be
placed with an insurance carrier authorized to do business in the State of Hawaii and rated A-VII by A.M.
Best:

Commercial General Liability. The Contractor shall procure and maintain Commercial General Liability,
with dedicated required limits, as set forth herein, written on occurrence form providing:

Designated premises basis OR Per Project basis

The coverages shall include the following:

Premises Operations

Independent Contractors

Products and Completed Operations

Broad Form Property Damage including completed operations
Blanket Contractual Liability

Personal Injury

Employees named as Additional Insured

Severability of Interest
Explosion, Collapse and Underground Property Damage

VVVVVYVYY

The minimum limits of liability may be satisfied by providing either:

Bodily Injury and Property Personal Injury:

ngage Combined Single = $1,000,000 per occurrence
Limit: = $2,000,000 annual aggregate
[1$2,000,000 per occurrence AND

[1$2,000,000 annual aggregate | OR " |Products and Completed Operations:
= $1,000,000 per occurrence
= $2,000,000 annual aggregate
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Contractor must provide evidence the Board is an Additional Insured for Products/Completed Operations
coverage for both ongoing operations and after substantial completion of the work. This coverage may be
provided by the ISO form CG 2010 (11 85) or an equivalent policy form. Coverage provided by a non-
equivalent CGL form shall be specifically endorsed providing both the course of construction and
products/completed operations. 1SO CG 2010 (04 13) and ISO form CG 2037 (04 13) or an equivalent form
is required from the Contractor. The Contractor and subcontractor(s), if any, shall provide evidence to the
Department on an annual basis the products/completed operation coverage is in effect for two (2) years after
substantial completion of the project.

Business Automobile Liability. The Contractor shall procure and maintain Business Automobile Liability
written on occurrence form for all Owned, Non-owned, and Hired automobiles. If the Contractor does not
own automobiles, Contractor shall agree to maintain coverage for Hired & Non-Owned Auto Liability, which
may be satisfied by way of endorsement to the Commercial General Liability policy or separate Business
Automobile Liability. Coverage shall be for automobile contractual liability, uninsured and underinsured
motorist coverage, basic no-fault, and personal injury protection, as required by Hawai‘i law with the
following limits:

Bodily Injury
$1,000,000 per person
$1,000,000 per occurrence
Property Damage
$1,000,000 per accident

Workers” Compensation and Employer’s Liability. The Contractor shall procure and maintain at all times
during the term of the contract the following insurance liability coverage: Workers’ Compensation,
Temporary Disability Insurance (TDI), and similar insurance that is required by the State of Hawai‘i or federal
laws.  Self-insurance is permitted subject to submission of a copy of the appropriate governmental
authorization and qualification by the Contractor and subcontractor(s).

The minimum limits of liability to be maintained are as follows:

Coverage A: State of Hawai‘i Workers’ Compensation Law:
Statutory Limits.

Coverage B: Employer’s Liability:

Bodily Injury from each accident $1,000,000
Bodily Injury from disease $1,000,000

Bodily Injury from disease aggregate$1,000,000

Builder’s Risk. The Contractor shall procure and maintain an Inland Marine Builder’s Risk policy providing
coverage to protect the interests of the Board, Contractor, sub-contractors, architects, and engineers, including
property in transit and property on or off- premises, which shall become part of the building, or Project.
Coverage shall be written on an All Risk, Replacement Cost, and Completed Value Form basis in an
amount at least equal to 100% of the projected completed value of the Project as well as subsequent
modifications of that sum, unless an agreed amount is otherwise stated between the Department and the
Contractor. The policy shall insure all work, labor, and materials furnished by the Contractor and the
Contractor’s subcontractors against loss occasioned by fire, lighting, windstorm, theft, vandalism, malicious
mischief, flood, earthquake, and collapse.

The amount of coverage for the perils of flood and earthquake may be subject to a sub-limit. The sub-limit
shall provide coverage of at least 25% of the full replacement cost.

The policy shall also include coverage for debris removal and reasonable compensation for architect’s and
engineer’s services and expenses required as a result of an insured loss. The Contractor shall endorse the
policy with a manuscript endorsement eliminating the automatic termination of coverage in the event the
building is occupied in whole or in part, or put to its intended use, or partially accepted by the Department.
The manuscript endorsement shall amend the automatic termination clause to only terminate coverage if the
policy expires, is cancelled, the Board’s interest in the building ceases, or the building is accepted or insured
by the Board.
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The Contractor shall name the Board of Water Supply, County of Kaua‘i as a loss payee on the Builder’s Risk
policy.

Installation Floater. The Contractor shall procure and maintain an Installation Floater policy providing
coverage to protect the interests of the Board, Contractor, sub-contractor(s), architects, and engineers,
including property in transit and property on or off-premises, which shall become part of the project.

Coverage shall be written on an All Risk, Replacement Cost, and Completed Value Form basis in an amount
at least equal to 100% of the projected completed value of the Project as well as subsequent modifications of
that sum, unless an agreed amount is otherwise stated between the Department and the Contractor. The policy
shall insure all work, labor, and materials furnished by the Contractor and the Contractor’s subcontractors
against loss occasioned by fire, lighting, windstorm, theft, vandalism, malicious mischief, flood, earthquake,
and collapse.

The amount of coverage for the perils of flood and earthquake may be subject to a sub-limit. The sub-limit
shall provide coverage of at least 25% of the full replacement cost.

The policy shall also include coverage for debris removal and reasonable compensation for architect’s and
engineer’s services and expenses required as a result of an insured loss. The Contractor shall endorse the
policy with a manuscript endorsement eliminating the automatic termination of coverage in the event the
building is occupied in whole or in part, or put to its intended use, or partially accepted by the Department.
The manuscript endorsement shall amend the automatic termination clause to only terminate coverage if the
policy expires, is cancelled, the Board’s interest in the building ceases, or the building is accepted or insured
by the Board.

The Contractor shall name the Board of Water Supply, County of Kaua‘i as a loss payee on the Installation
Floater policy.

Professional Liability (Errors and Omissions). The Contractor and its subcontractors shall procure and
maintain Professional Liability Insurance (Errors and Omissions Insurance) that covers all such activities
under the contract. Such insurance shall have these minimum limits and coverage(s):

$1,000,000 per occurrence
$2,000,000 annual aggregate

For policies written on a “Claims-Made” basis, Contractor warrants the retroactive date equals or precedes the
effective date of the contract. In the event the policy is canceled, non-renewed, switched to an Occurrence
Form, retroactive date advanced; or any other event triggering the right to purchase a Supplemental Extended
Reporting Period (SERP) during the life of the contract, Contractor shall agree to purchase Supplement
Extended Reporting Period (SERP) with a minimum reporting period not less than two (2) years.

The requirement to purchase a SERP shall not relieve Contractor of the obligation to provide replacement
coverage.

Pollution Legal Liability. The Contractor shall procure and maintain Pollution Liability or similar
Environmental Impairment Liability at a minimum limit not less than:

$1,000,000 per occurrence
$2,000,000 annual aggregate

The policy shall provide coverage for damages against, but not limited to, third-party liability, clean-up,
corrective action including assessment, remediation and defense costs.

Contractor’s Pollution Liability. Contractor shall procure and maintain pollution liability insurance when
the Scope of Work involves removal, abatement, encapsulation or other treatment, disposal or remediation of
asbestos or other hazardous materials or an exposure to pollutants or impairment of the environment. The
policy shall provide coverage for third party liability, clean-up, and corrective action including assessment
remediation and defense costs. The policy may be written on either an occurrence form or claims made. The
minimum limits of liability shall be:
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$1,000,000 per occurrence
$2,000,000 annual aggregate

Crime Insurance or Commercial Fidelity Bond: Contractor shall procure and maintain Commercial Crime
Insurance or Fidelity Bond providing Employee Dishonesty on a blanket basis covering all of the Contractor’s
employees with a minimum amount of insurance at least equal to the amount of the contract. The policy shall
be endorsed to cover “Third-Party Liability” including a third-party beneficiary clause in favor of the Board.
The policy shall include a minimum twelve (12) month “Discovery Period” when written on a Loss Sustained
basis.

Property. The Tenant or Lessee, shall agree to maintain property insurance including flood and windstorm
written on a replacement cost basis in an amount not less than 100% of the replacement cost of the building(s)
and contents, including betterments and improvements made by the Tenant or Lessee, located on the premises.
Contractor shall agree to be fully responsible for any deductible or self-insured retention, and to provide this
coverage on primary basis.

Umbrella or Excess Liability. Contractor may satisfy the minimum liability limits required above under an
Umbrella or Excess Liability policy with $1,000,000 per occurrence and $2,000,000 aggregate. If Contractor
is using its Umbrella or Excess Liability Insurance policy to satisfy the minimum requirements, Contractor
shall agree to endorse the Board of Water Supply, County of Kaua‘i as “Additional Insured” on the Umbrella
or Excess Liability policy, or shall confirm in writing that its Umbrella or Excess Liability policy “follows
form.”

CONTRACT (EXHIBIT J)
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EXHIBIT K - CONTRACT CHANGE ORDER

CONTRACT CHANGE ORDER
DEPARTMENT OF WATER
COUNTY OF KAUA‘I
Project Order No.
Date

Project No. Change Requested By: Contract No.
To , Contractor:
Estimate of Quantities and Costs:

Item Contract Agreed $ Amount

No. Item Quantity Unit Unit Price Unit Price (+or-)

CONTRACT PRICE CONTRACT CERTIFICATION CONTRACT TIME

____No Change - ____No Change
___Increased by $ Amount Certified $_ | Increased by Calendar days
___ Decreased by $ New Contract Price $ ___ Decreased by Calendar days
Submitted by: Approved: Accepted:
Project Engineer Date Fiscal Officer Date
ED&C Division Head Date Mgr & Chief Engineer Date

This Change Order No. __is issued pursuant to the Contract and, upon execution, shall become incorporated in the Contract. The amount set forth
in this Change Order comprises the total compensation due the Contractor, all Subcontractors, and all Suppliers, for any work performed under this
Change Order, including impact on unchanged work. The signing of this Change Order indicates that the Change Order constitutes full mutual
accord and satisfaction for the contract including any change and that the charge under this Change Order constitutes the total equitable adjustment
owed the Contractor, all Subcontractors, and all Suppliers under this contract. Any future dispute regarding time required for performance or
contract price as related to this Change Order is subject to the terms of the General Provisions for Construction Contracts of the Department of
Water, County of Kaua‘i as amended and Hawai‘i Revised Statutes and Hawai‘i Administrative Rules.

Accepted:

Contractor Title Date

CONTRACT CHANGE ORDER (EXHIBIT K)
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EXHIBIT L - CONTRACT MODIFICATION FORM

CONTRACT MODIFICATION FORM

(11/15/11)
DEPARTMENT OF WATER
COUNTY OF KAUA‘I
STATE OF HAWAI‘I
MODIFICATION ORDER NO. Date
Contractor Contract No.

Contract Title

A MODIFICATIONS

The following modifications are to be performed in accordance with all contract stipulations (specifications,
delivery point, rate of delivery, period of performance, price, quantity, or other provisions by mutual action of
the parties to the contract.)

B. CONTRACTOR™'S QUOTATION
The modifications described in “A” above will be performed at a contract price increase decrease
of $ . Contractor will not undertake to perform the changes in “A” above until this

modification order has been approved and issued.

Contractor’s Signature and Date

C. STATEMENT OF CONTRACT FUNDS
Original Contract Price $

Previous Adjusted Contract Price

Amount this Change: Plus Minus

New Adjusted Contract Price $
D. VALIDATION OF CONTRACT MODIFICATION
Dept. of Water Date Manager & Chief Engineer Date

DISTRIBUTION: Original - Contracting Office c¢: Contractor

CONTRACT MODIFICATION FORM (EXHIBIT L)
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EXHIBIT M - AS BUILT INFORMATION REQUIRED
AS-BUILT INFORMATION REQUIRED

A. As-built information for Waterlines
Note any changes in alignment and grade.

1.

a.

Reference alignment change to baseline or original waterline alignment.

Note the cover and existing waterlines (when exposed) and at connection areas.
Note the brand and model no. of the following:

® o0 o

Fire Hydrants

Valves

A.C. pipe

D.l. pipe

Backflow Preventers (also note down the serial number)

Count the number of turns required to open each valve.

a.

Note this down in the as-builts and write in the date that this was checked.

Reference the location of all valves.

a.

b.
C.
d

Use the best available reference points.

If a power pole is used, note down the pole number.
Use at least two (2) reference points per valve
Examples of reference points.

I. Fire hydrant

ii. Water meter box

iii. ARV box

iv. Cleanout box

v. Power pole

vi. Street light base

vii. Guy wire anchor

viii.  Street Monument

iX. Corner of catch basin

x. Drainage structures

xi. Manhole Cover

xii. Street Signs

xiii.  Bridge abutments

xiv.  Corner of a building

Xv. Any reasonably permanent object

6. Reference hydrant valves to at least two (2) other reference points in addition to the
distance from the hydrant head.

a.

If the hydrant gets knocked down by a vehicle and doesn’t get replaced until later,
and in the meantime, if the State or County repaves the roadway and the roadway
and the hydrant bury gets overgrown with vegetation, Operations can locate the
hydrant valve by measuring from the reference points.

AS-BUILT INFORMATION REQUIRED (EXHIBIT M)
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B. As-built information for Service Laterals

1. When a new service lateral is installed away from the property corners, measure the
distance from the nearest property corner to the meter box.

2. When the existing service laterals are not located at the property corners, measure the
distance from the nearest property corner to the existing meter boxes.
a. Write down the meter numbers for the existing meter(s).

3. Measure the distance from the angle valve to the waterline at cul-de-sacs and along
curves

4. Detector Checks and Compound Meter Laterals

a. Verify that the meter spool cannot flow water through the lateral.

C. As-built Drawing Information for Pumping Stations
1. Depth to bottom of well

a. Usually measured with a bailer

Depth of static water level

a. Use well sounder

3. Length and diameter of discharge columns installed

4. Length of pump bowls

5

6

N

Length of strainer

Location of the bottom of the airline

a. Usually placed at the top of the pump coupling

b. The bottom of the airline should be beveled at a 45-degree angle

7. Pump data
a. Brand, serial number, model number, number of stages.
8. Take meggar readings when installing submersible pumps
9. Motor data
a. Write down the nameplate data and space heater serial number on the as-built
plans

10. Record the nameplate data for:
a. Booster pumps
b. Chlorinator booster pumps
c. Air compressors

D. As-built Information for Water Tanks
1. Reference the location of the splices along the water stop.

AS-BUILT INFORMATION REQUIRED (EXHIBIT M)
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EXHIBIT N - BMP INSPECTION FORM

Department of Water

County of Kauai
Lihue, Kauai, Hawaii

Site Specific Construction Best Management Practices Inspection Form

Job No.: Water Plan 2020 No.: NGPC File No.:
Project Title:
Date: / / Weather:
DOW Inspector:
Duly Authorized Representative: Contractor:
Site Specific Construction Best Management Practices Date "
(SSCBMPs) Plan ves No N/A Corrected Notes

Is a copy of the SSCBMP plan available at the site?

Is the SSCBMP plan certified, signed and dated?

Is the SSCBMP pan current and up-to-date?

Are accompanying erosion and sediment control (ESC) drawings
available at the site?

Are the ESC drawings up-to-date?

Are all NGPCs available at the site?

Are inspection records available at the site?
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Installed per

Needs

Date

Best Management Practices Location Specification | Adequate . N/A Notes*
maintenance Corrected
(Y/N)
Storm Water Run On (SSCBMP Section 3.1)
Vegetated Diversion Ditches ‘ |
Soil Stabilization (SSCBMP Section 3.2)
n/a
Installed per
. . Dat
Best Management Practices Location Specification | Adequate .NeEdS N/A ate Notes*
V/N) maintenance Corrected

Slope Protection (SSCBMP Section 3.3)

Erosion Control Mats

Storm Drain Inlet Protection (SSCBMP Section 3.4)

Mulch socks at all active inlets

Perimeter Controls and Sediment Barriers (SSCBMP Section 3.5)

Silt Fence

Mulch socks

Sediment Basins and Detention Ponds (SSCBMP Section 3.6)

Sed Basin

Stabilized Ingress/Egress (SSCBMP Section 3.7)

Stabilized egress

Signage for entrance only

Signage for exit only

Additional Erosion and Sediment Control BMPs (SSCBMP Section 3.8)

Mirafi over soil stockpile

Material Handling and Waste Management (SSCBMP Section 3.9)

132




Bins for Trash ‘ | |

Baseyards/Staging Areas (SSCBMP Section 3.10)

Store paint/resin/plaster in
container

Silt Fence

Wash out Areas (SSCBMP Section 3.11)

Concrete Washout Container

Concrete Washout Container

Proper Equipment/Vehicle Fueling and Maintenance Practices (SSCBMP Section 3.12)

Lined pit under diesel tank

Spill kit next to diesel tank

Additional Non-Erosion or Sediment Control BMPs (SSCBMP Section 3.13)

Installed per

. . Dat
Best Management Practices Location Specification | Adequate mail:l\f::asnce N/A Corraecied Notes*
(Y/N)
Post Construction BMPs (SSCBMP Section 3.14)
Other
* Attached additional sheet for notes if necessary
Site Conditions Yes No N/A Notes and Corrective Actions
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Are Off-site flows entering the construction site?

Is there evidence of polluted discharges off the site?

Is there evidence of polluted discharges from the site to a
state water (e.g. storm drain, ditch, stream, ocean)?

Is repair, maintenance, or installation of sediment control
BMPs needed at the site?

Is repair, maintenance, or installation of erosion control
BMPs needed at the site?

Are construction materials/debris/trash/soil stored or
disposed of properly on site?

Is there vehicle tracking from the site to receiving
streets?

Do locations exist where additional or revised BMPs are
needed?

Do locations exist where BMPs may no longer be
necessary and may be removed?

Does your site evaluation indicate a need to update or
revise the current SSCBMP plan and/or accompanying
erosion and sediment control drawings?

Pictures taken during the SSCBMP inspection documented above ate attached. |:| YES D NO

| certify under penalty of law that this document and all attachments were prepared under my direction or supervision in accordance with a
system designed to assure that qualified personnel properly gather and evaluate the information submitted. Based on my inquiry of the
person or persons who manage the system, or those persons directly responsible for gathering the information, the information submitted
is, to the best of my knowledge and belief, true, accurate, and complete. | am aware that there are significant penalties for submitting false
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information, including the possibility of fine and imprisonment for knowing violations.

Duly Authorized Representative  Printed Name

Duly Authorized Representative Signature Date

* Duly Authorized Representative as submitted to DOH for NPDES permit

As an inspector, acting on behalf of the Department of Water, County of Kauai, | certify, to the best of my knowledge and belief, that
the inspection verified the compliance of the approved and/or amended site specific BMP plan. All other requirements

of the NPDES permit approval are the sole responsibility of the contractor, who is the independent contractor, hired to act as a duly
authorized representative of the Kauai Department of Water, and | shall not be personally liable for any violations to the approved
permit conditions.

DOW Inspector Printed Name

DOW Inspector Signature Date

Rev. 7/5/2016
SITE SPECIFIC CONSTRUCTION BEST MANAGEMENT PRACTICES INSPECTION FORM (EXHIBIT N)
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EXHIBIT O - EMPLOYMENT OF STATE RESIDENTS COMPLIANCE FORM

CERTIFICATION OF COMPLIANCE
FOR
EMPLOYMENT OF STATE RESIDENTS
ACT 68, SESSION LAWS OF HAWAI‘I 2010

Project Title:

Agency Project No.:

Contract No.:

As required by Act 68, Session Laws of Hawai‘i 2010-Employment of State Residents on Construction Procurement
Contracts, | hereby certify under oath, that I am an officer of and for the
month of , 20 ,

is in compliance with Act 68, SLH 2010, by employing a workforce of whom not less than eighty percent are
Hawai‘i residents, as calculated according to the formula in the solicitation, to perform this Contract.

O I am an officer of the Contractor for this contract.
O I am an officer of a Subcontractor for this contract.
CORPORATE SEAL

(Name of Company)

(Signature)

(Print Name)

(Print Title)

Subscribed and sworn to me before this Doc. Date: # Pages:
day of , 20

Name of Notary: , Circuit

Doc. Description:

Notary Public, __ Circuit, State of Hawai‘i

My Commission Expires:

Notary Signature Date
NOTARY CERTIFICATION

EMPLOYMENT OF STATE RESIDENTS COMPLIANCE FORM (EXHIBIT O)
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EXHIBIT P - REQUEST FOR INFORMATION (RFI) FORM

RFI

To: Dustin Moises, P.E. RFI #:
Kauai Department of Water Date:
4398 Pua Loke Street Job No.:
Lihue, HI 96766 Contractor Phone:
Contractor email:

CC:
Subject:

Drawing Sheet #:
Specification Section:
Cost Impact:
Schedule Impact:

Request:

Requested by: Date response required:

Response:

Answered by:
Company:
Date:

REQUEST FOR INFORMATION (RFI) FORM (EXHIBIT P)
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Contractor

OFFER
For

DEPARTMENT OF WATER, COUNTY OF KAUA‘L
LIHU‘E, KAUAL, HAWAI‘I

20

Manager and Chief Engineer
Department of Water
County of Kaua‘i

4398 Pua Loke Street
Lihu‘e, Hawai‘i 96766

Dear Sir:

Pursuant to and in compliance with your Invitation For Bids and other Contract Documents relating thereto,
the undersigned Offeror, having familiarized itself with the terms of the contract, the local conditions affecting
the performance of the contract and the cost of the work at the place where the work is done, the plans and
specifications, “General Provisions for Construction Contracts of the Department of Water”, “Water System
Standards, 2002, Invitation For Bids, and other Contract Documents, hereby proposes and agrees to perform,
within the time stipulated in the said documents, including all its component parts and everything required to
be performed, and to provide and furnish any and all of the labor, materials, tools, expendable equipment, and
all utility and transportation services necessary to perform the contract, in a workmanlike manner, in place
complete all of the work covered by the contract in connection with these specifications and accompanying
construction plans titled:

JOB NO. 19-03 Makaleha On-Site Sodium Hypochlorite Generation Pilot Project, KAUAI,
HAWAI‘I

on file in the office of the Department of Water for,

TOTAL SUM OFFER DOLLARS
(words)

8 ) said total sums being itemized on the following pages:

OFFER 1 -
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OFFER SCHEDULE

JOB NO. 19-03, KAUA‘I, HAWAI‘I

’ITEM ESTIMATED UNIT
NO. | QUANTITY DESCRIPTION PRICE TOTAL
1 1 (LS) On-Site Sodium Hypochlorite
Generation System per provided
specifications including
installation. (OSG Unit includes
water softener, brine tank,
cartridge filters, acid cleaning
system, and low differential
pressure switch.) $ $
2 1 (LS) Startup and testing of new OSG. $ $
3 16 (HR) Training of DOW personnel (2
days). $ $
4 1 (LS) Spare parts per specifications. $ $
5 1 (EA) Sodium Hypochlorite Storage
Tank per provided specifications. $ $
6 1 (EA) Storage Tank Level Transmitter
per provided specifications. $ $
7 2 (EA) Sodium Hypochlorite Metering
Pump per provided specifications. $ $
8 1 (LS) Hydrogen Dilution Blower and
Hydrogen Detector per provided
specifications. $ $
TOTAL SUM
OFFER
(Items 1to 8
inclusive) $
OFFER 2 F—
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SCHEDULE B
HAWAI‘l PRODUCTS PREFERENCE

In accordance with HRS §103D-1002, the Hawai‘i products preference is applicable to this solicitation.
Hawai‘i Products (“HP”) are available for those items noted on Schedule B, below. The Hawai‘i products list
is available on the SPO webpage at www.spo.hawaii.gov/for-state-county-
personnel/manual/procurement/solicitation/goods-services-construction/preferences/hawaii-product-
preferences/ or go to the SPO Home page, click on “For Vendors” tab; click on Preferences, Hawai‘i Product
Preferences to view. Offeror transmitting a Hawai‘i Product (HP) shall identify the HP on Schedule B-1.

Any person desiring a Hawai‘i product preference shall have the product(s) certified and qualified if not
currently on the Hawai‘i products list, prior to the deadline for receipt of offer(s) specified in the
procurement notice and solicitation. The responsibility for certification and qualification shall rest upon the
person requesting the preference. Persons desiring to qualify their product(s) not currently on the Hawai‘i
product list shall complete form SPO-038, Certification for Hawai‘i Product Preference and submit, via
email to the Procurement Officer issuing the solicitation, and provide the solicitation number and title in the
subject line, and include all additional information required by the Procurement Officer. For each product,
one form shall be completed and transmitted (i.e. 3 products should have 3 separate forms completed). Form
SPO-038 is available on the SPO webpage at http://hawaii.gov/spo under the ‘Quicklinks’ menu; click on
‘Forms for Vendors, Contractors, and Service Providers’.

When a solicitation contains both HP and non-HP, then for the purpose of selecting the lowest bid or
purchase price only, the price offered for a HP item shall be decreased by subtracting 10% for the class I or
15% for the class II HP items offered, respectively. The lowest total offer, taking the preference into
consideration, shall be awarded the contract unless the offer provides for additional award criteria. The
contract amount of any contract awarded, however, shall be the amount of the price offered, exclusive of the
preferences.

Change in Availability of Hawai‘i product. In the event of any change that materially alters the Offeror’s
ability to supply Hawai‘i products, the Offeror shall notify the Procurement Officer in writing no later than
five (5) working days from when the Offeror knows of the change and the parties shall enter into discussions
for the purposes of revising the contract or terminating the contract for convenience.

The following is a list of products that the Department anticipates will be used in this particular project; however
the list is not all inclusive and additional products may be qualified.

HAWAI'TPRODUCTS LIST
HP Description Manufacturer/Supplier Class
OFFER 3 —

Job No. 19-03 Mo
Makaleha On-Site Sodium Hypochlorite Generation Pilot Project i


http://www.spo.hawaii.gov/for-state-county-personnel/manual/procurement/solicitation/goods-services-construction/preferences/hawaii-product-preferences/
http://www.spo.hawaii.gov/for-state-county-personnel/manual/procurement/solicitation/goods-services-construction/preferences/hawaii-product-preferences/
http://www.spo.hawaii.gov/for-state-county-personnel/manual/procurement/solicitation/goods-services-construction/preferences/hawaii-product-preferences/

Bidders intending to use or supply a Hawai‘i Product must list the price and total cost of each item f.0.b. jobsite,
unloaded, including applicable general excise tax and use tax on this form. Failure to designate a Hawai‘i
product will mean that the Bidder is offering a non-Hawai‘i product and award, if made to the bidder, will be on
the basis that the bidder will deliver or use a non-Hawai‘i product.

The Bidder shall list only the Manufacturers/Suppliers certified and qualified on Schedule B.

If the Department has awarded a contract under HRS, § 103D-1002, finds that in the performance of that
contract there has been a failure to comply with HRS, § 103D-1002, the contract shall be voidable and the
findings shall be referred for debarment or suspension proceedings under HRS 103D-702. Any purchase
made or any contract awarded or executed in violation of this section shall be void and no payment shall be
made by the Department on account of the purchase or contract.

OFFER 4 —
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SCHEDULE B-1
SCHEDULE OF MATERIAL COST
(if Hawai ‘i preference requested)

Sand — Basalt,
rock, cinder,
limestone and
coral

HAWAI‘I APPROX. TOTAL COST OF
PRODUCT MANUFACTURER CLASS | QUANTITY UNIT | MATERIAL
Aggregates and

Aggregates —
Recycled
asphalt and
concrete

Asphalt and
paving
materials

Cement and
concrete
products

Pre-cast
concrete
products

Signs—traffic,
regulatory and
construction

Soil
amendments,
mulch, compost

OFFER
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SCHEDULE C
MANDATORY LICENSING REQUIREMENT

“A” general engineering contractors and “B” general building contractors are reminded that due to the
Hawai‘i Supreme Court’s January 28, 2002 decision in Okada Trucking Co., Ltd. V. Board of Water
Supply, et al., 97 Haw. 450 (2002), they are prohibited from undertaking any work, solely or as part of a
larger project, that would require the general contractor to act as a specialty contractor in any area in which
the general contractor has no license. Although the “A” and “B” contractor may still submit an offer on
and act as the “prime” contractor on an “A” and “B” project (See, HRS § 444-7 for the definitions of an
“A” and “B” project.), respectively, the “A” and “B” contractor may only perform work in the areas in
which they have the appropriate “C” specialty contractor’s license (4n “A” or “B” contractor obtains “C”
specialty contractor’s licenses either on its own, or automatically under HAR § 16-77-32.). The remaining
work must be subcontracted out to appropriately licensed “C” specialty contractors. It is the sole
responsibility of the contractor to review the requirements of this project and determine the appropriate
licenses that are required to complete the project.

LISTING OF SUBCONTRACTORS

Sec. 103D-302, H.R.S., provides that each offer for Public Works Construction Contracts shall include the
name of each person or firm to be engaged by the Offeror as a joint contractor or subcontractor in the
performance of the Public Works Construction Contract. The Offer shall also indicate the nature and scope
of the work to be performed by such joint contractors or subcontractors. All offers which do not comply
with this requirement shall be rejected pursuant to Sec. 103D-302(b) H.R.S.

To comply with the above provisions, the offeror shall complete the schedule of the nature and scope of
work by listing, where applicable, the names of the joint contractors and subcontractors to be used after the

description of the nature and scope of the work.

ALL JOINT CONTRACTORS OR SUBCONTRACTORS TO BE ENGAGED ON THIS PROJECT

The Offeror certifies that the following is a complete listing of all joint contractors and/or subcontractors
who will be engaged by the Offeror on this Project to perform the nature and scope of work indicated
regardless of the percentage of the value of the work to be performed by the joint contractor or
subcontractor, pursuant to Section 103D-302, Hawai‘i Revised Statutes, and understands that failure to
comply with this requirement shall be just cause for rejection of the Offer.

The Offeror further understands that only those joint contractors or subcontractors listed shall be allowed
to perform work on this Project. If no joint contractor or subcontractor for any subdivision of work is listed,
it shall be construed that the work shall be performed by the Offeror with Offeror’s employees.

All Offerors must be sure that they possess, and that the joint contractors or subcontractors listed in the
Offer possess, all the necessary specialty licenses needed to perform the work for this Project. The Offeror
shall be solely responsible for assuring that all specialty licenses required to perform the work is covered
in the Offer.

The Offeror shall include the license number of the joint contractors or subcontractors listed below. Failure
to provide the correct names and license numbers as registered with the Contractors Licensing Board may
cause rejection of the offer submitted.

It is the sole responsibility of the contractor to review the requirements of this Project and determine
the appropriate licenses that are required to complete the Project.

OFFER 6 —
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LISTING OF ALL JOINT CONTRACTORS OR SUBCONTRACTORS

Name of Joint Contractor or License
Contractor Classification Subcontractor Number
C-1 Acoustical and Insulation Contractor
C-2 Mechanical Insulation Contractor
C-3 Asphalt Paving and Surfacing
Contractor
C-3a | Asphalt Concrete Patching, Sealing, and
Striping Contractor
C-3b | Play Court Surfacing Contractor
C4 Boiler, Hot-Water Heating and Steam
Fitting Contractor
C-5 Cabinet, Millwork, and Carpentry
Remodeling and Repairs Contractor
C-5a | Garage Door and Window Shutters
Contractor
C-5b | Siding Application Contractor
C-6 Carpentry Framing Contractor
C-7 Carpet Laying Contractor
C-9 Cesspool Contractor
C-10 | Scaffolding Contractor
C-12 | Drywall Contractor
C-13 | Electrical Contractor
C-14 | Sign Contractor
C-15 | Electronic Systems Contractor
C-15a | Fire and Burglar Alarm Contractor
C-15b | Telecommunications Contractor
C-16 | Elevator Contractor
C-16a | Conveyor Systems Contractor
C-17 | Excavating, Grading, and Trenching
Contractor
C-19 | Asbestos Contractor
C-20 | Fire Protection Contractor
C-20a | Fire Repressant Systems Contractor
OFFER 7 a—
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Name of Joint Contractor or License
Contractor Classification Subcontractor Number
C-21 | Flooring Contractor
C-22 | Glazing and Tinting Contractor
C-22a | Glass Tinting Contractor
C-23 | Gunite Contractor
C-24 | Building Moving and Wrecking
Contractor
C-25 | Institutional and Commercial
Equipment Contractor
C-27 | Landscaping Contractor
C-27a | Hydro Mulching Contractor
C-27b | Tree Trimming and Removal
Contractor
C-31 Masonry Contractor
C-31a | Cement Concrete Contractor
C-31b | Stone Masonry Contractor
C-31c | Refractory Contractor
C-31d | Tuckpointing and Caulking Contractor
C-31e | Concrete Cutting, Drilling, Sawing,
Coring, and Pressure Grouting
Contractor
C-32 Ornamental, Guardrail, and Fencing
Contractor
C-32a | Wood and Vinyl Fencing Contractor
C-33 | Painting and Decorating Contractor
C-33a | Wall Coverings Contractor
C-33b | Taping Contractor
C-33c | Surface Treatment Contractor
C-34 | Soil Stabilization Contractor
C-35 | Pile Driving, Pile and Caisson Drilling,
and Foundation Contractor
C-36 | Plastering Contractor
C-36a | Lathing Contractor
C-37 | Plumbing Contractor
OFFER 8 a—
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Name of Joint Contractor or License
Contractor Classification Subcontractor Number
C-37a | Sewer and Drain Line Contractor
C-37b | Irrigation and Lawn Sprinkler Systems
Contractor
C-37c¢ | Vacuum and Air Systems Contractor
C-37d | Water Chlorination and Sanitation
Contractor
C-37e | Treatment and Pumping Facilities
Contractor
C-37f | Fuel Dispensing Contractor
C-38 | Post Tensioning Contractor
C-40 | Refrigeration Contractor
C-40a | Prefabricated Refrigerator Panels
Contractor
C-41 | Reinforcing Steel Contractor
C-42 | Roofing Contractor
C-42a | Aluminum and Other Metal Shingles
Contractor
C-42b | Wood Shingles and Wood Shakes
Contractor
C-42¢ | Concrete and Clay Tile Contractor
C-42e | Urethane Foam Contractor
C-42g | Roof coatings Contractor
C-43 Sewer, Sewage Disposal, Drain, and
Pipe Laying Contractor
C-43a | Reconditioning and Repairing Pipeline
Contractor
C-44 | Sheet Metal Contractor
C-44a | Gutters Contractor
C-44b | Awnings and Patio Cover Contractor
C-48 | Structural Steel Contractor
C-48a | Steel Door Contractor
C-49b | Hot Tub and Pool Contractor
C-51 | Tile Contractor
OFFER 9 —
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Name of Joint Contractor or License
Contractor Classification Subcontractor Number
C-51a | Cultured Marble Contractor
C-51b | Terrazzo Contractor
C-52 | Ventilating and Air Conditioning
Contractor
C-55 | Waterproofing Contractor
C-56 | Welding Contractor
C-57 | Well Contractor
C-57a | Pumps Installation Contractor
C-57b | Injection Well Contractor
C-60 | Solar Power Systems Contractor
C-61 Solar Energy Systems Contractor
C-61a | Solar Hot Water Systems Contractor
C-61b | Solar Heating and Cooling Systems
Contractor
C-62 | Pole and Line Contractor
C-62a | Pole Contractor
C-63 | High Voltage Electrical Contractor
C-68 | Classified Specialist
Licensed Surveyor
Licensed Geotechnical Engineer
Licensed Structural Engineer
Archaeologist
Cultural Monitor
Licensed Civil Engineer
Supervising Control and Data
Acquisition (SCADA) Contractor
k
*
*
k
k
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Name of Joint Contractor or License
Contractor Classification Subcontractor Number

* Contractor to add licenses as required to complete the scope of work. Attach additional sheet as needed.
It is understood and agreed that the Department reserves the right to reject any and/or all offers and waive
any defects when, in the Department’s opinion, such rejection or waiver shall be for the best interest of the
Department.

For purpose of evaluating the criterion described in this solicitation, it is understood and agreed that offers
will be compared on the basis of the Total Sum Offer which shall be considered to be the total sum of actual
or corrected amounts proposed on each item. The offerors signed Offer shall constitute the Offeror’s official
offer. The Department reserves the right to designate the contract amount based on selected Offeror’s Total
Sum Offer depending on the funds available for this Project.

It is also understood and agreed that the work called for under this Project must and shall be completed
within ONE HUNDRED EIGHTY (180)_consecutive calendar days after written notice has been given to
the successful Offeror to commence work. It is also understood and agreed that the quantities given herewith
are approximate only and are subject to increase or decrease and that the undersigned will perform all
quantities of work, as either increase or decrease, in accordance with the provisions of the specifications.

It is also understood and agreed that the estimated quantities shown for items for which a UNIT PRICE is
listed in the Offer are only for the purpose of comparing on a uniform basis offers offered for the work
under this contract, and the undersigned agrees that the undersigned is satisfied with and will not dispute
said estimated quantities as a means of comparing the offers. It is understood and agreed that the Offeror
will make no claims for anticipated profit or loss of profit because of a difference between quantities of the
various classes of work done or the materials and equipment actually installed and the said estimated
quantities. On UNIT PRICE offers, payment will be made only for the actual number of units incorporated
into the finished project at the contract UNIT PRICE.

It is also understood and agreed that if the product of the UNIT PRICE offer and the number of units does
not equal the total amount stated by the Offeror in the offer for any item, it will be assumed that the error
was made in computing the total amount. For purpose of evaluating the criterion described in this
solicitation, the stated UNIT PRICE alone will be considered as representing the Offeror’s intention and
the total amount offered on such item shall be considered to be the amount arrived at by multiplying the
UNIT PRICE by the number of units.

It is also understood and agreed that the liquidated damages in the amount of TWO HUNDRED FIFTY
AND 00/100 DOLLARS ($250.00) for each and every calendar day in excess thereof prior to
completion of the contract beyond the specified and approved completion date, shall be withheld from
payments due to the Contractor, pursuant to the Damages for Delay provision contained in this solicitation.

It is also understood and agreed that if this offer is accepted, the successful offeror will contract with the
Board and said offeror shall furnish the required bonds to the Board within ten (10) days from the date of
receiving from the Board the contract prepared and ready for execution.

It is further understood and agreed that the successful offeror will provide all necessary materials, labor,
tools, equipment, and other incidental necessary to do all the work and furnish all the materials specified in
the contract in the manner and time herein prescribed and according to the requirements of the Department
as therein set forth.
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The undersigned further understands and agrees that by submitting this Offer, 1) the Offeror is declaring
that the Offer is not in violation of Chapter 84, Hawai‘i Revised Statutes, and 2) Offeror is certifying that
the price(s) submitted was (were) independently arrived at without collusion.

It is also understood and agreed that if this Offer is accepted and the undersigned shall fail to or neglect to
contract as aforesaid, the Board may determine that the offeror has abandoned the contract and thereupon
forfeiture of the security accompanying the Offer shall operate and the same shall become the property of
the Board.

Enclosed herewith is a Bidder’s Bond (Bid Security) O) for the sum

Surety Bond O)

Legal Tender O)

Certificate of Deposit ()

Share Certificate @)

Cashier’s Check @)

Treasurer’s Check O)

Teller’s Check O)

Certified Check @)
of DOLLARS
% ) payable to the Department of Water, being not less than the sum required

under Sub-Section 2.9 “Bid Security” of the “General Provisions for Construction Contracts of the
Department of Water”, dated April 25, 2016.
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Evidence of the undersigned Offeror having the authority to submit this Offer and to enter a contract is
herewith furnished.

Respectfully submitted,

Name of Offeror

Authorized Signature

Print/Type Name & Title of above

Address, Zip Code

Telephone

Contractor’s License No.

State of Hawai‘i General Excise Tax License No.

Federal Employer Identification No.

Type of Organization: (Please designate) U1 Sole Proprietorship [ Partnership
UCorporation U Joint Venture
U Other (please specify)

State of Incorporation: [ Hawai‘i O Other (please specify)

Name of Performance Bond Surety Co.

Address

Authorized to do Business in the State of Hawai‘i? [0 Yes or [ No

If corporation, state who will sign contract and signatory’s title:

Name Title
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Name Title

If the Offeror is a CORPORATION, the legal name of the corporation shall be set forth on the Offer,
together with the signature(s) of the Officer(s) authorized to sign on behalf of the corporation and the
corporate seal affixed thereto. Evidence of the authority of the Officer(s) to sign on behalf of the
Corporation SHALL be attached to this page and included in the Offer. Acceptable evidence of authority
to sign includes, but is not limited to, a copy of the articles of incorporation, corporate resolution, or
corporate by-laws. (See HRS Ch. 415, Hawai‘i Business Corporation Act).

If the Offeror isa LIMITED LIABILITY COMPANY, the legal name of the company shall be set forth
on the Offer, together with the signature(s) of the member of the limited liability company or manager of
the manger-managed limited liability company authorized to sign on behalf of the entity. Evidence of the
authority of the Officer(s) authorized to sign on behalf of the company SHALL be attached to this page
and included in the Offer.

If the Offeror is a PARTNERSHIP, the legal name of the firm shall be set forth on the Offer, together
with the signature(s) of the General Partner(s) authorized to sign on behalf of the partnership. Evidence of
the authority of the General Partner(s) authorized to sign on behalf of the partnership SHALL be attached
to this page and included with the Offer. Acceptable evidence of authority to sign for the partnership
includes, but is not limited to, a copy of the partnership registration statement or authorization signed by
all of the partners. (See HRS Ch. 425, Partnerships).

If Offeror is a SOLE PROPRIETORSHIP, Offeror’s signature shall be placed above.
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EXHIBIT D
INSURANCE REQUIREMENTS
BOARD OF WATER SUPPLY, COUNTY OF KAUA 1

Contractor shall procure and maintain, on primary basis and at its sole expense, at all
times during the life of the contract insurance coverages, limits, including endorsements
described herein against claims for injuries to persons or damages to property which may arise
from or in connection with the performance of the work by the Contractor or the Contractor’s
agents, representatives, employees or subcontractors. The requirements contained herein, as well
as the Department of Water, County of Kaua‘i’s (hereinafter “DOW”) review or acceptance of
insurance maintained by the Contractor is not intended to and shall not in any manner limit or
qualify the liabilities or obligations assumed by the Contractor.

To the extent applicable, the amounts and types of insurance will conform to the
minimum terms, conditions and coverage(s) of Insurance Service Office (ISO) policies, forms,
and endorsements.

A. General Conditions

Waiver of Subrogation. Contractor shall agree by entering into a contract with the
Board of Water Supply, County of Kaua‘i (hereinafter “Board”) to provide a Waiver of
Subrogation for the Commercial General Liability, Automobile Liability, and Workers
Compensation policies. When required by the insurer, or should a policy condition not
permit Contractor to enter into a pre-loss agreement to waive subrogation without an
endorsement, the Contractor shall agree to notify the insurer and request the policy be
endorsed with a Waiver of Subrogation in favor of the Board. This Waiver of
Subrogation requirement shall not apply to any policy, which includes a condition
specifically prohibiting such an endorsement, or voids coverage should Contractor enter
into such an agreement on a pre-loss basis.

Additional Insured. Contractor shall agree to endorse the BOARD OF WATER
SUPPLY, COUNTY OF KAUA‘I as an Additional Insured with a CG026 Additional
Insured — Designated Person or Organization endorsement, a copy of the applicable
policy language, or similar endorsement to all required insurance policy(ies), except for
Workers Compensation and Professional Liability.

Deductibles and Self-Insured Retentions. Any deductibles or self-insured retentions
must be declared to and approved by the DOW. At the option of the DOW, either: the
insurer shall reduce or eliminate such deductibles or self-insured retentions as respects
the Board; or the Contractor shall provide a financial guarantee (audited financial
statement) satisfactory to the Department guaranteeing payment of losses and related
investigations, claim administration and defense expenses.

When a self-insured retention (SIR) or deductible exceeds $50,000, the Department
reserves the right, but not the obligation, to review and request a copy of the Contractor’s
most recent annual report or audited financial statement.
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Contractor’s Responsibility. The Contractor is responsible for paying any portion of
any loss not covered because of the operation of any deductible, co-insurance clause or
self-insured retention applicable to the insurance required herein. If the Board is damaged
by the failure of the Contractor to maintain insurance as required in this paragraph, then
the Contractor shall bear all reasonable costs properly attributable to that failure.

Primary and Non-contributory. All policies required of the Contractor will be
endorsed as primary and any insurance or self-insurance program maintained by the
Board shall be non-contributory.

Certificate of Insurance. Concurrent with the execution of the contract, Contractor shall
provide the Department a certificate of insurance completed by a duly authorized
representative of their insurer certifying that the liability coverage(s) is written on an
occurrence form. Immediately upon becoming aware that its insurance will be cancelled,
non-renewed, or materially changed, Contractor will notify Department by providing
written notice.

The Certificate Holder address shall read:

Board of Water Supply, County of Kaua‘i

4398 Pua Loke Street, Lthu‘e, HI 96766

Attention: Val Reyna

Contract No.: Click here to enter text.

Project Title: Job No. 19-03 Makaleha On-site Sodium Hypochlorite Generation
Pilot Project

Concurrent with the execution the contract the Contractor shall furnish the Department
with original certificates and endorsements effecting required coverage(s). The
Department reserves the right to require complete copies of all required insurance
policies, including the policy declarations and endorsements affecting the coverage at any
time.

Failure to secure and maintain the required insurance shall be considered as a material
breach of the contract. Should the Board be forced to expend funds that would have been
covered under the specified insurance, Contractor shall reimburse the Board for such
funds. In the event the Board determines, in its sole and absolute discretion, that it is
necessary to purchase the coverages herein required of the Contractor, and which the
Contractor has failed to secure, the Contractor shall reimburse the Board for the
expenditure of such funds.

Right to Revise or Reject. Department reserves the right, but not the obligation, to
review and revise any insurance requirement, not limited to limits, coverages and
endorsements based on insurance market conditions affecting the availability or
affordability of coverage; or changes in the scope of work or specifications affecting the
applicability of coverage. Additionally, the Department reserves the right, but not the
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obligation, to review and reject any insurance policies failing to meet the criteria stated
herein or any insurer providing coverage due to its poor financial condition or failure to
operate legally.

. Minimum Insurance Coverage Requirements

Unless otherwise approved by the Manager and Chief Engineer, the policy or policies of
insurance maintained by the Contractor shall provide the following minimum limit(s) and
coverage(s) as specified herein and be placed with an insurance carrier authorized to do
business in the State of Hawai‘i and rated A-VII by A.M. Best:

Commercial General Liability. The Contractor shall procure and maintain
Commercial General Liability, with dedicated required limits, as set forth herein, written
on occurrence form providing:

[] Designated premises basis OR Per Project basis
The coverages shall include the following:

Premises Operations

Independent Contractors

Products and Completed Operations

Broad Form Property Damage including completed operations
Blanket Contractual Liability

Personal Injury

Employees named as Additional Insured

Severability of Interest

[] Explosion, Collapse and Underground Property Damage

The minimum limits of liability may be satisfied by providing either:

Personal Injury:

Bodily Injury and Property e $1,000,000 per occurrence
Damage Combined Single e $2,000,000 annual aggregate
Limit:
AND
e $2,000,000 per OR
occurrence Products and Completed
e $2,000,000 annual Operations:
aggregate e 51,000,000 per occurrence

e $2,000,000 annual aggregate

Contractor must provide evidence the Board is an Additional Insured for
Products/Completed Operations coverage for both ongoing operations and after
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substantial completion of the work. This coverage may be provided by the ISO form CG
2010 (11 85) or an equivalent policy form. Coverage provided by a non-equivalent CGL
form shall be specifically endorsed providing both the course of construction and
products/completed operations. ISO CG 2010 (04 13) and ISO form CG 2037 (04 13) or
an equivalent form is required from the Contractor. The Contractor and subcontractor(s),
if any, shall provide evidence to the Department on an annual basis the
products/completed operation coverage is in effect for two (2) years after substantial
completion of the project.

Business Automobile Liability. The Contractor shall procure and maintain Business
Automobile Liability written on occurrence form for all Owned, Non-owned, and Hired
automobiles. If the Contractor does not own automobiles, Contractor shall agree to
maintain coverage for Hired & Non-Owned Auto Liability, which may be satisfied by
way of endorsement to the Commercial General Liability policy or separate Business
Automobile Liability. Coverage shall be for automobile contractual liability, uninsured
and underinsured motorist coverage, basic no-fault, and personal injury protection, as
required by Hawaii law with the following limits:

Bodily Injury

$1,000,000 per person
$1,000,000 per occurrence

Property Damage

$1,000,000 per accident
Workers’ Compensation and Employer’s Liability. The Contractor shall procure
and maintain at all times during the term of the contract the following insurance liability
coverage: Workers’ Compensation, Temporary Disability Insurance (TDI), and similar
insurance that is required by the State of Hawaii or federal laws. Self-insurance is
permitted subject to submission of a copy of the appropriate governmental authorization
and qualification by the Contractor and subcontractor(s).

The minimum limits of liability to be maintained are as follows:

Coverage A: State of Hawaii Workers’ Compensation Law:

Statutory Limits

Coverage B: Employer’s Liability:

Bodily Injury from each accident $1,000,000
Bodily Injury from disease $1,000,000
Bodily Injury from disease aggregate $1,000,000
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[] Builder’s Risk. The Contractor shall procure and maintain an Inland Marine
Builder’s Risk policy providing coverage to protect the interests of the Board, Contractor,
sub-contractors, architects, and engineers, including property in transit and property on or
off-premises, which shall become part of the building, or Project. Coverage shall be
written on an All Risk, Replacement Cost, and Completed Value Form basis in an
amount at least equal to 100% of the projected completed value of the Project as well as
subsequent modifications of that sum, unless an agreed amount is otherwise stated
between the Department and the Contractor. The policy shall insure all work, labor, and
materials furnished by the Contractor and the Contractor’s subcontractors against loss
occasioned by fire, lighting, windstorm, theft, vandalism, malicious mischief, flood,
earthquake, and collapse.

The amount of coverage for the perils of flood and earthquake may be subject to a sub-
limit. The sub-limit shall provide coverage of at least 25% of the full replacement cost.

The policy shall also include coverage for debris removal and reasonable compensation
for architect’s and engineer’s services and expenses required as a result of an insured
loss. The Contractor shall endorse the policy with a manuscript endorsement eliminating
the automatic termination of coverage in the event the building is occupied in whole or in
part, or put to its intended use, or partially accepted by the Department. The manuscript
endorsement shall amend the automatic termination clause to only terminate coverage if
the policy expires, is cancelled, the Board’s interest in the building ceases, or the building
is accepted or insured by the Board.

The Contractor shall name the Board of Water Supply, County of Kaua‘i as a loss payee
on the Builder’s Risk policy.

Installation Floater. The Contractor shall procure and maintain an Installation Floater
policy providing coverage to protect the interests of the Board, Contractor, sub-
contractor(s), architects, and engineers, including property in transit and property on or
off-premises, which shall become part of the project.

Coverage shall be written on an All Risk, Replacement Cost, and Completed Value Form
basis in an amount at least equal to 100% of the projected completed value of the Project
as well as subsequent modifications of that sum, unless an agreed amount is otherwise
stated between the Department and the Contractor. The policy shall insure all work,
labor, and materials furnished by the Contractor and the Contractor’s subcontractors
against loss occasioned by fire, lighting, windstorm, theft, vandalism, malicious mischief,
flood, earthquake, and collapse.

The amount of coverage for the perils of flood and earthquake may be subject to a sub-
limit. The sub-limit shall provide coverage of at least 25% of the full replacement cost.

The policy shall also include coverage for debris removal and reasonable compensation

for architect’s and engineer’s services and expenses required as a result of an insured
loss. The Contractor shall endorse the policy with a manuscript endorsement eliminating
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the automatic termination of coverage in the event the building is occupied in whole or in
part, or put to its intended use, or partially accepted by the Department. The manuscript
endorsement shall amend the automatic termination clause to only terminate coverage if
the policy expires, is cancelled, the Board’s interest in the building ceases, or the building
is accepted or insured by the Board.

The Contractor shall name the Board of Water Supply, County of Kauai as a loss payee
on the Installation Floater policy.

[1 Professional Liability (Errors and Omissions). The Contractor and its
subcontractors shall procure and maintain Professional Liability Insurance (Errors and
Omissions Insurance) that covers all such activities under the contract. Such insurance
shall have these minimum limits and coverage(s):

$1,000,000 per occurrence
$2,000,000 annual aggregate

For policies written on a “Claims-Made” basis, Contractor warrants the retroactive date
equals or precedes the effective date of the contract. In the event the policy is canceled,
non- renewed, switched to an Occurrence Form, retroactive date advanced; or any other
event triggering the right to purchase a Supplemental Extended Reporting Period (SERP)
during the life of the contract, Contractor shall agree to purchase Supplement Extended
Reporting Period (SERP) with a minimum reporting period not less than two (2) years.
The requirement to purchase a SERP shall not relieve Contractor of the obligation to
provide replacement coverage.

[ Pollution Legal Liability. The Contractor shall procure and maintain Pollution
Liability or similar Environmental Impairment Liability at a minimum limit not less than:

$1,000,000 per occurrence
$2,000,000 annual aggregate

The policy shall provide coverage for damages against, but not limited to, third-party
liability, clean-up, corrective action including assessment, remediation and defense costs.

[] Contractor’s Pollution Liability. Contractor shall procure and maintain pollution
liability insurance when the Scope of Work involves removal, abatement, encapsulation
or other treatment, disposal or remediation of asbestos or other hazardous materials or an
exposure to pollutants or impairment of the environment. The policy shall provide
coverage for third party liability, clean-up, and corrective action including assessment
remediation and defense costs. The policy may be written on either an occurrence form or
claims made. The minimum limits of liability shall be:

$1,000,000 per occurrence
$2,000,000 annual aggregate
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[] Crime Insurance or Commercial Fidelity Bond. Contractor shall procure and
maintain Commercial Crime Insurance or Fidelity Bond providing Employee Dishonesty
on a blanket basis covering all of the Contractor’s employees with a minimum amount of
insurance at least equal to the amount of the contract. The policy shall be endorsed to
cover “Third-Party Liability” including a third-party beneficiary clause in favor of the
Board. The policy shall include a minimum twelve (12) month “Discovery Period” when
written on a Loss Sustained basis.

[] Property. The Tenant or Lessee, shall agree to maintain property insurance including
flood and windstorm written on a replacement cost basis in an amount not less than 100%
of the replacement cost of the building(s) and contents, including betterments and
improvements made by the Tenant or Lessee, located on the premises. Contractor shall
agree to be fully responsible for any deductible or self-insured retention, and to provide
this coverage on primary basis.

Umbrella or Excess Liability. Contractor may satisfy the minimum liability limits required
above under an Umbrella or Excess Liability policy with $1,000,000 per occurrence and
$2,000,000 aggregate. If Contractor is using its Umbrella or Excess Liability Insurance policy to
satisfy the minimum requirements, Contractor shall agree to endorse the Board of Water Supply,
County of Kaua‘i as “Additional Insured” on the Umbrella or Excess Liability policy, or shall
confirm in writing that its Umbrella or Excess Liability policy “follows form.”
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GENERAL CONSTRUCTION NOTES

1.

THE STANDARD SPECIFICATIONS FOR PUBLIC WORKS CONSTRUCTION, SEPTEMBER 1986
OF THE DEPARTMENT OF PUBLIC WORKS, COUNTY OF KAUAI, ARE REFERRED TO

AND HEREBY MADE A PART OF THIS CONTRACT. THEY SHALL APPLY IN ALL
CASES, EXCEPT WHEN MODIFIED BELOW.

WHEN NO DETAILS ARE SHOWN, THE CONTRACTOR SHALL USE THE STANDARD
DETAILS FOR PUBLIC WORKS CONSTRUCTION, SEPTEMBER 1984, OF THE COUNTY
OF KAUAI.

ALL EXISTING UTILITIES, WHETHER SHOWN ON THE PLANS OR NOT, SHALL BE
PROTECTED AT ALL TIMES UNLESS OTHERWISE NOTED. LOCATIONS OF ALL
UNDERGROUND UTILITIES AND PIPES SHOWN ON THE PLANS ARE APPROXIMATE
ONLY. THE CONTRACTOR SHALL VERIFY THE EXACT LOCATIONS AND INVERTS
OF THE EXISTING UTILITIES AND SHALL BE RESPONSIBLE FOR ANY DAMAGE TO
THEM.

ANY PORTION OF EXISTING UTILITIES THAT MUST BE REMOVED OR OTHERWISE

DISTURBED TO ACCOMPLISH THE WORK CALLED FOR ON THE PLANS SHALL BE
RECONSTRUCTED, REPLACED OR RESTORED TO THEIR ORIGINAL CONDITION AT

THE CONTRACTOR’S EXPENSE.

REPAIR OF DAMAGED PAVEMENT AND SHOULDERS WILL BE INSPECTED AND
APPROVED BY THE DEPARTMENT OF PUBLIC WORKS. ANY WORK FOUND TO BE
UNACCEPTABLE SHALL BE REWORKED AND CORRECTED AS DIRECTED BY THE
COUNTY ENGINEER.

WATER NOTES

1.

PIPE SHALL BE DUCTILE IRON, CLASS 52 EXCEPT WHERE SHOWN ON PLANS.
ALL FITTINGS FOR DUCTILE IRON PIPES SHALL BE CEMENT MORTAR LINED
C.l. CLASS 150.

CONTRACTOR SHALL MAKE CONNECTION TO EXISTING MAIN UNDER SUPERVISION
OF THE DEPT. OF WATER. CONNECTIONS SHALL BE MADE AT NIGHT BETWEEN THE HOURS

OF 8:00 P.M. AND 4:00 A.M. NOTIFY THE DEPT. OF WATER 48 HOURS PRIOR TO CONNECTION.

INSTALLATION OF ALL PIPE LINES AND ITS APPURTENANCES SHALL BE IN
ACCORDANCE TO THE DEPT. OF WATER REQUIREMENTS AND PROCEDURES.

TRENCH EXCAVATION, BACKFILL AND REPAVING TO CONFORM TO THE "STANDARD
SPECIFICATIONS FOR PUBLIC WORKS CONSTRUCTION,” SEPTEMBER 1986.

- ALL SPECIAL FITTINGS, PIPES AND OTHER APPURTENANCES SHALL BE PROVIDED
- AS NECESSARY TO COMPLETE THE INSTALLATION OF THE WATER SYSTEM.

THE CONTRACTOR SHALL NOTIFY THE DEPT. OF WATER AT LEAST 24 HOURS
PRIOR TO ANY PIPE LAYING, BACKFILLING, TESTING OR CHLORINATION TO
INSURE THAT INSPECTION SERVICES WILL BE AVAILABLE.

ENVIRONMENTAL PROTECTION NOTES

1.

THE CONTRACTOR SHALL REMOVE ALL SILT AND DEBRIS RESULTING FROM HIS
WORK THAT BECOMES DEPOSITED IN DRAINAGE FACILITIES, ROADWAYS OF
OTHER AREAS. ANY COST INCURRED FOR NECESSARY REMEDIAL ACTION TAKEN
BY THE ENGINEER SHALL BE PAID BY THE CONTRACTOR. |

THE CONTRACTOR, AT HIS OWN EXPENSE, SHALL KEEP THE PROJECT AREA AND
SURROUNDING AREAS FREE FROM DUST NUISANCE. THE WORK SHALL BE DONE
IN CONFORMANCE WITH THE AIR POLLUTION CONTROL STANDARDS AND
REGULATIONS OF THE STATE DEPARTMENT OF HEALTH.

ALL EXCESS MATERIAL SHALL BE REMOVED FROM THE PROJECT SITE PRIOR TO
THE FINAL INSPECTION. .

CONSTRUCTION DEBRIS AND WASTES SHALL BE DEPOSITED AT AN APPROPRIATE
SITE. THE CONTRACTOR SHALL INFORM THE COUNTY ENGINEER OF THE
LOCATION OF THE DISPOSAL SITES. DISPOSAL SITES SHALL FULFILL THE
REQUIREMENTS OF THE COUNTY GRADING ORDINANCE AND THE STATE
DEPARTMENT OF HEALTH. |

WORK WITHIN COUNTY RIGHT—OF—WAY

1.

A PERMIT SHALL BE OBTAINED FROM THE DEPARTMENT OF PUBLIC WORKS,
COUNTY OF KAUAI, BEFORE WORK UPON ANY PORTION OF A PUBLIC STREET OR
PUBLIC HIGHWAY MAY BEGIN.

ALL FINISHED TOP ELEVATIONS FOR MANHOLES, VALVE BOXES, SHALL MATCH
THE EXISTING/FINISHED SHOULDER GRADE.

DURING NON-WORKING HOURS, ALL TRENCHES SHALL BE COVERED WITH A SAFE
NON-SKID BRIDGING MATERIAL. ,

THE CONTRACTOR SHALL TAKE PRECAUTIONARY MEASURES TO PROTECT AND
PRESERVE PRIVATE PROPERTY. ANY DAMAGE TO PRIVATE PROPERTY SHALL BE
REPAIRED BY THE CONTRACTOR'S OWN EXPENSE AND SHALL MEET THE APPROVAL
OF THE OWNER.

THE CONTRACTOR SHALL INSTALL, PROVIDE AND MAINTAIN ALL NECESSARY
SIGNS, LIGHTS, FLARES, BARRICADES AND OTHER PROTECTIVE FACILITIES

AND TAKE ALL THE NECESSARY PRECAUTIONS FOR THE PROTECTION OF THE
WORK AND THE CONVENIENCE AND SAFETY OF PUBLIC TRAFFIC. ALL SUCH
PROTECTIVE FACILITIES AND PRECAUTIONS TO BE TAKEN SHALL CONFORM WITH
THE "RULES AND REGULATIONS GOVERNING THE USE OF TRAFFIC CONTROL
DEVICES AT WORK SITES ON OR ADJACENT TO THE PUBLIC STREETS AND
HIGHWAYS” AS ADOPTED BE THE STATE HIGHWAYS SAFETY COORDINATOR, AND

THE U.S. FEDERAL HIGHWAY ADMINISTRATION'S ""MANUAL ON UNIFORM TRAFFIC

CONTROL DEVICES FOR STREETS AND HIGHWAYS, PART VI — TRAFFIC CONTROLS
FOR HIGHWAY CONSTRUCTION AND MAINTENANCE OPERATIONS,” DATED 1978 AND
ITS AMENDMENTS.

THE BACKFILL MATERIAL OVER THE VAULT FOR THE BACK PRESSURE VALVE
SHALL BE TOPSOIL OR SELECT MATERIAL. ALL BARED AREAS SHALL BE
GRASSED. |
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